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Subject: 
Date: 
From: 
To: 
Cc: 

Re: Egress at the Old Post Office 
Sun, 22 Jan 201715:59:25-0500 
Kevin Terry - WPRA <kevin.terry@gsa. 
'-Google App)'' 
'~brett.banks@gsa 

Message-10: • • e I • • J. • : y p QX_nQNzNhoE3VEa2=YUqBdmf7nfjUqj-Q@mail.gmail.com> 
MDS: 9fa516d3a18280778e1319570e0e67f2 

. lem. Things shou ld be a bit less hectic next week. 
Best Regards, 
KT 

On Sun, Jan 22, 2017 at 2:56 PM, 

Kevin ... Let's touch base tomorrow. 

wrote: 

I am sure you witnessed the demonstration yesterday and it may help explain some of the decisions 
made to protect the building as we ll as everyone inside. We could have faced catastrophic 
consequences on Friday and Saturday without proper protection. 

We need to sit down to review a plan moving forward . Safety of the guests and the employee must be 
on top of our mind and I am sure we can come up with a solution. 

Please let me know a good time for us to connect tomorrow or meet in person. 

Thank you ! 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 

Old Post Office Building 

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

On Jan 20, 2017, at 2:50PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote: 

-
Hope everything has been going smoothly for you with the hotel operation over these past several days and into the 
Inaugural weekend. I left you a voice message yesterday and needed to reach out to you to ensure you fu lly 
understood all of the Fire Life Safety requirements re lated to egress at the Old Post Office. We recognize that some of 
the fencing that is installed in and around the OPO was put up by USSS in advance of the Inaugural activities, however 
we sti ll do need to ensure the safety of the patrons of the hotel and a accessible path of egress. 



Please ensure that the regulations that have sent over through our FLS group are followed for all of the egress paths at 
the OPO.  We understand this is a unique situation, however we again need to ensure all of the FLS code requirements.

Your immediate attention is greatly appreciated./

Best Regards,

KT 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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(b) (6)

Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: Schedule of Testing and TCO WalkThroughs 

Thu, 5 Jan 2017 11:32:11-0500 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 
---Laura Doyle-Wpmabf 
~s~itris@gsa.gov'' 
<tsabikos.papadimitris@gsa.gov>, Brett Banks- WPT <brett.banks@gsa.gov>, Edmund 
Newman <edmund.newman@ 

qVxoXP5PBghitvyD3rg@mail .gmail .com> 

cc8f61d7504073a7a9dac389e9443c4a 

Let me know a t ime for the Thursday walk through -I'll attend. 

KT 

On Thu, Jan 5, 2017 at 11:03 AM, Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> wrote: 

Stephen, 

See GSA's Fire Safety responses in RED, 

From your emai l: 

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH w ere doing the Confidence Testing. They have changed out a card and 

updated the software I am told. Today they continue to test the system to make sure the issue is 
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the gth Floor. As I 
understand it this is all that is needed for those TCO's. Please let us know if you can make this test on 

Monday. We will be on-site prior to 9AM on Monday 1/ 9/ 2017. See f inal paragraph regarding TCO. 
Also, we still need to w alk the 9th floor rooms. 

2. Ansul Test for NW Kitchen- we w ould like to do this test either Friday ofthis w eek as originally 
scheduled or if it w orks better to do all the testing Monday then we could do the Ansul and Confidence 

Testing on Monday. Let us know. We do not wish to hold up the Ansul system/ kitchen hood 
suppression tests, so w henever you do it w orks as long as JH is w itnessing it, verifying fuel & power 
shunts, nozzle heights vs. equipment, and proper discharge & fan operations. That said, our office 
hasn't seen the shop draw ings from Fireline, nor the JH shop drawing review comments or approvals, 
so I w onder if the An sui test scheduling isn't premature?? Please keep the ceiling from being closed in, 
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items. 
Additionally, we wou ld like a quick look on 1/ 9/ 2017 if the ducts are finished . 

3. Mezzanine Level- it seems that it makes sense to do the w alk through on the Mezzanine level 
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two 
parts but after walking with Tsabikos last w eek it makes sense to do it all at once. We are proposing 
Thursday, January 12th. Thursday AM works for us (Laura & I are available, Tsabikos isn't ) . 

4. Occupancy Signs- Joe had discussed occupancy signs with-1 was told. Can you give me the 
language for the occupancy sign and the size of the sign? Othe~ctions say things like "Occupancy 
by More Than XXX Is Dangerous and Unlawful" . We have the occupancy counts from JH but would like 
the language to make these signs. Please w ork with JH to get the signs posted per NFPA 101, 
12.7.9.3. Something s imple such as "Maximum Room Occupancy Shall Not Exceed __ _ 

Persons" should suffice. These really need to be installed/mounted ASAP. 
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5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with the 
Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. We 
shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire alarm 
system issues/reliability and since the exit discharges are not being maintained per the Life Safety 
Code.  JH has shared with your team, and I copied those exit width requirements to  and 
although the exit discharge barriers have been improved, they are not meeting the minimum exit width 
requirements calculated by JH. 

Thanks,

Joe

On Tue, Jan 3, 2017 at 3:16 PM, < wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:

 

1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two 
parts but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with I was told.  Can you give me the 
language for the occupancy sign and the size of the sign?  Other jurisdictions say things like “Occupancy 
by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH but would like 
the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with the 
Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004
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Tel  

Fax

 

--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

Mobile:    

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: 
Date: 

RE: Schedule of Testing and TCO WalkThroughs 
Thu 5 Jan 2017 12:02:20-0500 

From: 
To: 

Cc: Laura rna ura.doy le@gsa.gov>, tsabikos.papadimit ris@gsa.gov, 
kevin.terry@gsa.gov, Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman 
<edmund. newman@ 

Message-10: <f15 mail.gmail.com> 
MDS: e41f6ca02a3b14c3f80b12760c82a985 

Joe ... l thought the changes made with the barriers were satisfactory but it does not look like it. At th is 
point, It may be best to remove them. It is obviously a huge concern on our end from a security and 
vandalism standpoint 2 weeks before inauguration but I do not want to NOT be compliant. If you think 
about any other solution w ith these barriers allowing us to maintain a level of security satisfactory to 

you, please let me know. If not, we will proceed w ith removal. 

GabrieL Ernie .. . Please bereadyfor action. 

Best Regards, 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 
1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 T:-
EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

From: JosephThfin- VJIMi1lF [mailto :joseph.dafin@gsa.gov] 
Sent: Thursday, January OS, 2017 11:04 AM 
To: 
Cc: 

Stephen, 

See GSA's Fire Safety responses in RED, 

From your email: 

1. FA Confidence Testing- Simplex/Freestatehave beenon site evety day since t he problems last 
week while Tsabikos and JH w ere doing the Confidence Testing. They have changed out a card and 
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updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.  
Also, we still need to walk the 9th floor rooms.

 
2.       Ansul Test for NW Kitchen- we would like  t o do this test either Friday of this week as 
originally scheduled or if it works better to do all the testing Monday then we could do the 
Ansul and Confidence Testing on Monday.  Let us know.  We do not wish to hold up the Ansul 
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing 
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan 
operations.  That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop 
drawing review comments or approvals, so I wonder if the Ansul test scheduling isn't 
premature??  Please keep the ceiling from being closed in, until JH inspects the grease removal 
duct work, access panels, and other above ceiling FP items.  Additionally, we would like a quick 
look on 1/9/2017 if the ducts are finished.

 
3.       Mezzanine Level- it seems that it makes sense t o do the walk through on the Mezzanine 
level rooms all at once due to corridor and egress issues.  We had previously suggested doing 
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.  
We are proposing Thursday, January 12th.  Thursday AM works for us (Laura & I are available, 
Tsabikos isn't) .

 
4.       Occupancy Signs- Joe had discussed occupancy signs with  I was told.  Can you 
give me the language for the occupancy sign and the size of the sign?  Other jurisdictions say 
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy 
counts from JH but would like the language to make these signs.  Please work with JH to get 
the signs posted  per NF PA 101, 12.7.9.3.  Something simple such as "Maximum Room 
Occupancy Shall Not Exceed _______ Persons" should suffice.  These really need to be 
installed/mounted  A S A P.
 

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. 
We shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

 

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire 
alarm system issues/reliability and since the exit discharges are not being maintained per the 
Life Safety Code.  JH has shared with your team, and I copied those exit width requirements to 

 and although the exit discharge barriers have been improved, they are not meeting the 
minimum exit width requirements calculated by JH. 

 

Thanks,

Joe

 

 

 

On Tue, Jan 3, 2017 at 3:16 PM,   wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
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1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with  I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  
 

 
--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

Mobile:
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(b) (6)

The use of the baniers are your organization's decision, but the clear widths to a public way are 
mandat01y with regards to meeting the contract, lease tenus, & fire safety code requirements. 

You may wish to have your security team brainst01m with the Tmmp Team Fire Protection 
Engineers (Jensen Hughes) to come up with ideas?? 

Regards, 

Joe 

On Thu, Jan 5, 2017 at 12:02 PM, 
wrote: 

Joe .. .I thoughtthechanges made with the barriers were satisfactory but it does not look like it. It this 
point, It may be best to remove them. It is obviously a huge concern on our end from a security and 
vandalism standpoint 2 w eeks before inauguration but I do not w ant to NOT be compliant. If you th ink 
about any other solution with these barriers allowing us to maintain a level of security satisfactory to 
you, please let me know . If not, we will proceed with removal. 

GabrieL Ernie .. . Please be re ady for action . 

Best Regards, 

NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 

T: - F:-

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

From: JosephTh:fin-~ [mailto: joseph.dafin@gsa.gov] 
Sent: Thursday, January OS, 2017 11:04 AM 
To:--
C c: ~pmabf; tsabikos.papadimitris@gsa.gov; kevin.terry@gsa.gov; Brett Banks- WPT; 
Edmund New man; ____ _...._ 

Subject: Re:Sche~~~ 

Stephen, 
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See GSA's Fire Safety responses in RED,

 

From your email:

1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.  
Also, we still need to walk the 9th floor rooms.

 
2.       Ansul Test for NW Kitchen- we would like  t o do this test either Friday of this week as 
originally scheduled or if it works better to do all the testing Monday then we could do the 
Ansul and Confidence Testing on Monday.  Let us know.  We do not wish to hold up the Ansul 
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing 
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan 
operations.  That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop 
drawing review comments or approvals, so I wonder if the Ansul test scheduling isn't 
premature??  Please keep the ceiling from being closed in, until JH inspects the grease removal 
duct work, access panels, and other above ceiling FP items.  Additionally, we would like a quick 
look on 1/9/2017 if the ducts are finished.

 
3.       Mezzanine Level- it seems that it makes sense t o do the walk through on the Mezzanine 
level rooms all at once due to corridor and egress issues.  We had previously suggested doing 
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.  
We are proposing Thursday, January 12th.  Thursday AM works for us (Laura & I are available, 
Tsabikos isn't) .

 
4.       Occupancy Signs- Joe had discussed occupancy signs with  I was told.  Can you 
give me the language for the occupancy sign and the size of the sign?  Other jurisdictions say 
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy 
counts from JH but would like the language to make these signs.  Please work with JH to get 
the signs posted  per NF PA 101, 12.7.9.3.  Something simple such as "Maximum Room 
Occupancy Shall Not Exceed _______ Persons" should suffice.  These really need to be 
installed/mounted  A S A P.
 

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. 
We shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

 

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire 
alarm system issues/reliability and since the exit discharges are not being maintained per the 
Life Safety Code.  JH has shared with your team, and I copied those exit width requirements to 

 and although the exit discharge barriers have been improved, they are not meeting the 
minimum exit width requirements calculated by JH. 

 

Thanks,

Joe
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On Tue, Jan 3, 2017 at 3:16 PM,   wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
 
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with  I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  
 

 
--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

Mobile:
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MD5: 

Re : Schedule of Testing and TCO WalkThroughs 

Thu 5 Jan 2017 21:00:44 +0000 

n­
Laura Doyle- Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett 
Banks- WPT <brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>, 

e46e1d5c9e7a0567e322365fa1cb4711 

Thanks for the quick response. Please see our comments in Blue Caps below . 

-ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

From: Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 

Date: Thursday, January 5, 2017 at 11:03 AM 

~~;--ov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa. Brett Banks- WPT 
<brett.bank Edmund Newman <edmund n .. , .,I'T\,,.n.rnl 

Stephen, 

See GSA's Fire Safety responses in RED, 

From your email : 
1. FA Confidence Testing- Simplex/ Freestate have been on site every day since the 

problems last week w hile Tsabikos and JH were doing the Confidence Testing. They have changed out a 
card and updated the software I am told. Today they continue to test the system to make sure the 
issue is resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 

AM to re-do the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor. 
As I understand it this is all that is needed for those TCO's. Please let us know if you can make 

this test on Monday. We will be on-site prior to 9AM on Monday 1/ 9/ 2017. See final paragraph 
regarding TCO. Also, we still need to walk the 9th f loor rooms. WE WILL SEE YOU ON MONDAY. TALK 
TO TSABIKOS- HE WENT TO THE 9TH FLOOR LAST WEEK WITH JH TO LOOK AT THE SHADES WHICH WAS 
THE ONLY OPEN ITEM and the shades were approved. IT WAS MY UNDERSTANDING THAT NO 
MORE REVIEW WAS NEEDED. OF COURSE, YOU ARE ALWAYS WELCOME TO WALK THE ROOMS OR ANY 

OTHER SPACE YOU LIKE. 

2. Ansul Test for NW Kitchen- we w ould like to do this test either Friday of this w eek as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 

Testing on Monday. Let us know. We do not wish to hold up the Ansul system/ kitchen hood 
suppression tests, so w henever you do it works as long as JH is witnessing it, verifying fuel & power 
shunts, nozzle heights vs. equipment, and proper discharge & fan operations. That said, our office 
hasn't seen the shop drawings from Fireline, nor the JH shop draw ing review comments or approvals, so 
I wonder if the An sui test scheduling isn't premature?? Please keep the ceiling from being closed in, 
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items. 
Addit iona lly, we would like a quick look on 1/ 9/ 2017 if the ducts are finished. JH WILL SEND THEIR 
REVIEW OF THE ANSUL SUBMITTAL ON MONDAY AS NO ONE FROM JH CAN REVIEW IT BEFORE THEN. 

WE WOULD LIKE TO SCHEDULE THE ANSUL TEST FOR TUESDAY, JANUARY 10 BECAUSE OF THIS DELAY. 
PLEASE CONFIRM. 
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-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Joe Dafin, P.E. 
Fire Protection Engr.Team Lead I Supervisor 
GSA Safety Environment & Fire Protection Branch 
Desk: 202-708-5239 
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Subject: Re: Starbucks Turret
Date: Thu, 4 Aug 2016 16:16:04 -0400
From: John Borges - WPIA <john.borges@gsa.gov>
To: Brett Banks - WPT <brett.banks@gsa.gov>
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov>, Edmund Newman - WPIA 

<edmund.newman@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>, Mina Wright - 
WPD <mina.wright@gsa.gov>,  Kristi Tunstall - PB <kristi.tunstall@gsa.gov>

Message-ID: <CADO6RbFgRGrrAWzeFba75K0mDQOJu=JRdm78FR_GuSG5=8xP2A@mail.gmail.com>
MD5: 44129c75e2636e8754223f5a87d743e3

So Nancy, you will send back to them? 

Thanks.

On Thu, Aug 4, 2016 at 3:18 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

Let's share this comment back to Trump.  Please cc me/Edmund Kevin in addition to your folks I 
assume.

On Thu, Aug 4, 2016 at 2:42 PM, Nancy Witherell - WPDC <nancy.witherell@gsa.gov> wrote:

I think these sketches look fine as a concept.  I don't have any Section 106 concerns for this basement 
area. The only historic fabric is the walls and the volume of the space itself. 

This proposal is in response to a request from the SHPO when we were last on site to keep this turret 
open so that visitors to the Starbucks can walk into it and look out so they can "orient" themselves 
within the space and in relation to the plaza and IRS. 

Brett, would you like me to respond to Steve Dalton directly or will you in Edmund's absence? 

nancy

  

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

cell   

On Thu, Aug 4, 2016 at 8:42 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

fyi, all
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Nancy has always been very responsive to Trump questions and requests, 

but since they are in the crunch period, and so are we, just copying 

this group in case other questions arise. 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

From: 

Date: 

When Andy Lewis and Audrey were here recently to go over the Tax Amendment submission they 

noted that the turret that is in the public area of Starbucks should not be closed in. So we asked 
Starbucks to come up w ith a concept, understanding that the width of the turret would not make it 
accessible legally to the public (only a 30" width w ith drywall- not ABAAS accessible). Attached is their 
preliminary concept. Hany has looked at it and would like GSA to comment. It' s a little sketchy but you 
will get the idea. If you are ok with it we w ill send it to Andy and Audrey. Thanks. 

-eLLC 

1100 Pennsylvania Avenue, NW Room 207 
W cwhinpa. IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
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Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)   

--

John Borges, AIA 

Project Executive 

Off ice & Cell; 

Regional Of f ice Building 

301 7th Street, SW, Room 2020 

Washington, DC 20407  
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: RHPO response to sketches for Starbucks turret 
Thu 2016 15:55:36-0400 

ancy ere <nancy. ere gov> 
Brett Banks- WPT <brett.banks@gsa.gov>, Edmund New man - WPIA 
<edmund.newman@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, Kristi Tunstall 
- PB <kristi.tunstall@gsa.gov> 
<D3C915E9.3D4A6~ 
83c59aa5c63d1e23~ 

Thanks for your quick response. We have advised Starbucks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te 

From: Nancy W itherell - WPDC <nancy.witherell@gsa.gov> 

Date: Thursday, August 4, 2016 at 3:42PM 

~~: - Edmund Newman - WPIA <edmund.newman@gsa.gov>, . . . . : : 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, Nancy 
Witherell - WPDC <nancy.w itherell@gsa.gov> 
Subject: RHPO response to sketches for Starbucks turret 

I think these sketches look fine as a concept to pursue. RHPO believes this would have no adverse effect on t he 
basement's historic character, which in this space consists of t he historic brick fabric of the wall and t he spat ial volume 
itself. 

This proposal responds to a request from the SHPO when we were last on site to keep this turret open so that 
Starbucks visit ors can walk into it and "orient" themselves within the space and in relat ion to the plaza. 

Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
naney.witherell@esa.cov 

desk 202.260.0663 

eel -

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: Call with Trump/Hughes/Lend Lease
Date: Thu, 4 Aug 2016 07:55:55 -0400
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
To: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
Cc: Brett Banks - WPT <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>,  Edmund 

Newman - WPS <edmund.newman@gsa.gov>
Message-ID: <3313353074683164107@unknownmsgid>
MD5: 724e2c44f073a28315b043de48b444bc

I am available this am.  Thanks.  

Laura Doyle, PE 
On Aug 3, 2016, at 4:27 PM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote: 

 

I am 95% sure she can make 10:30 am tomorrow.   She is off on Fri.  

I am not available & Tsabikos is out of the country.  J 

Sent from my iPhone

On Aug 3, 2016, at 4:23 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote: 

Would 10:30?  or Friday around betweem 10-12 are open on calendars

On Wed, Aug 3, 2016 at 4:15 PM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote: 
This time doesn't work for us.  Do you have a morning time so Laura 
can call in?  Thx, Joe 

Sent from my iPhone 

> On Aug 3, 2016, at 4:11 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote: 
> 
> You have been invited to the following event. 
> 
> Title: Call with Trump/Hughes/Lend Lease 
> Please hold this time until trump can confirm this time works for them. 
> 
> Discuss the memo detailing the meeting minutes from the July 26 meeting 
> realted to FLS testing for the Trump International Hotel at the Old Post 
> Office 
> When: Thu Aug 4, 2016 3:30pm – 4pm Eastern Time 
> Where: Call number to follow 
> Calendar: joseph.dafin@gsa.gov
> Who: 
>     * brett.banks@gsa.gov - organizer 
>     * frank.palermo@gsa.gov
>     * laura.doyle@gsa.gov
>     * tsabikos.papadimitris@gsa.gov
>     * joseph.dafin@gsa.gov
>     * 
>     * john.borges@gsa.gov
>     * edmund.newman@gsa.gov
>     * kevin.terry@gsa.gov
> 
> Event details: 
> 
https://www.google.com/calendar/event?action=VIEW&eid=c2o2cXJjNDU1YW83NTlnaWFwMTJyOTVu
a3Mgam9zZXBoLmRhZmluQGdzYS5nb3Y&tok=MTkjYnJldHQuYmFua3NAZ3NhLmdvdjZkMTRiMDY0ODl
mYWMxMzFjOWFkMGNhY2RlZTA0NDA1MmUzYTk1MmE&ctz=America/New York&hl=en
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> 
> Invitation from Google Calendar: https://www.google.com/calendar/
> 
> You are receiving this email at the account joseph.dafin@gsa.gov because 
> you are subscribed for invitations on calendar joseph.dafin@gsa.gov. 
> 
> To stop receiving these emails, please log in to 
> https://www.google.com/calendar/ and change your notification settings for 
> this calendar. 
> 
> Forwarding this invitation could allow any recipient to modify your RSVP 
> response. Learn more at 
> https://support.google.com/calendar/answer/37135#forwarding
> <meeting.ics> 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  204072 -  

202-708-7671 (Fax)    
(b) (6)(b) (6)
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Subject: 

Date: 

From: 
To: 

Cc: 

RE: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate 
of Occupancy. 
Wed 201615:52:15-0400 

: : '' . . 
'' . . ... . 

Message-ID: <5CEOC763BBDBD4408DE20CF6C85C47C3034FC5771A87@TIMX.trumporg.com> 
MD5: 8d355408565e561bbfe3824669838724 

Thanks, Edmund. As I discussed with you, Kevin, and Brett at different times today, we are 
documenting a schedule that reflects the points made in th is letter. Much of what was not previously 
communicated was intended to be done, but not specif ically stated and we are happy to provide more 
deta il. In addit ion, Brett had suggested that we have a ca ll tomorrow. I am hopeful that we will be able 
to share the schedule prior to the meeting if it is later in the day (I can do any t ime after 3 p.m. if 
convenient for your team and we w ill have to check w ith the rest of ours). 

Best, 

Dave 

From: Edmund Newman - WPIA [mailto:edmund.newman@gsa.gov] 
Sent: Wedn 03 2016 1:57PM 
To: 

banks@gsa.gov>; John 
'' .. ... Borges - WPIA <john.borges@gsa.gov>; Kevin Ter y n. gsa.gov> 

Subject: Fwd: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate of 
Occupancy. 

I know this was circulated ah·eady directly to- by Kevin Teny, 

wanted to make sme we had an intemal discussion group . Sony to have 

intem1pted yom tom with her this moming, I was not aware of yom meeting today. 

I know eve1yone is working ve1y hard to complete all the needed items for the 

fire alann, and we did receive an email with fire pump infonnation earlier today, and 

saw Ajay Prasad walking the building as well. 

As I mentioned to David in the Building this moming, I am out on vacation 

this coming week, struting tomonow aftemoon. Brett Banks is of comse available, 

and my direct supe1v isor, John Borges is included in this email and he can help 

facilitate anything that needs to happen here in DC. 
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I am also going to change the biweekly call to weekly, just to ensure there's a time 

to talk if needed. 

Thanks. 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1v ices Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- F01warded message ----------
From: Kevin Terry- WPRA <kevin.teny@gsa.gov> 
Date: Wed, Aug 3, 2016 at 12:05 PM 
Subject: Tmmp Intemational Hotel- Fire Life Safety Testing Procedures for Building Ce1i ificate 
of '-''-''-' UIJCI.U'-'Y 

~~~~~~~~~:..!.: ' . . aura Doyle - WPMABF <laura.doyle@gsa.gov>, 
Shapour Ebadi- WPI <shapour.ebadi@gsa.gov> 

I am reviewing the exchange of correspondence from our 
respective team members on the Fire Life Safety Testing 
Procedures required for the Building's Certificate of Occupancy 
and wanted ensure that the lines of communication and GSA's 
expectations are clear as we approach the final phase of the 
project. I've attached an outgoing memo from Edmund 
Newman, GSA's Project Manager assigned to OPO issued to 
your project team members for your review. 

Feel free to call me, if you have any concerns or questions, 
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Best Regards,         
-- 

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

​ ​

Washington, DC 20407 
Desk: 202-708-4600

Cell:   
 
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 

Re: Kitchen Grease Duct Inspections 

Thu, 1 Sep 2016 18:11:31-0400 
Brett Banks- WPT <brett.banks@gsa.gov> 

To: 

Message-10: 
MDS: 

Joseph Dafin <joseph.dafin@gsa.gov>, Laura Doyle <laura.doy le@gsa.gov>, Tsabikos 
Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov>, Edmund Newman - WPS 
<edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 
<CAJ-0XtWfDejLMSETOQmsxCVqCCSmSnKLheAvD8nyigme53mVmw@mail.gmail.com> 

3817c49e52dda9e62a33bc8d297d018f 

Do I have the facts straight here? 

Steve, 

Thanks for the note and thanks for everybody spending the t ime this morning to listen to each other 

and clarify expectations for GSA to be able to issue a Certificate or Temporary Certificate of Occupancy. 
In saying that, we are fine is ECS provides a third party inspection but we are looking for a sign off from 
Jensen Hughes as a certified fire protection engineer as we do view this issue as a Fire Life Safety issue. 

Please let us know if you would li ke to have addit ional discussion on this matter. 

Thanks, 

Brett 

On Thu, Sep 1, 2016 at 3 :57PM, w rote: 

After our call today I spoke to Lend Lease and ECS about the grease duct and clean out access doors 
inspections. Since ECS has been inspecting all ductwork in the building, they have also been inspecting 
the grease duct and clean out installation as well as fire w rap. They expect to complete that inspection 
on the risers in a few days and it will be included in their overall third party inspection summary and 

reports. 

So ECS w ill provide this third party inspection, not JH. If anyone does not agree w ith this, let me know. 

Also, the grease duct clean out in the BLT kitchen that Joe noticed was blocked, is I am told, an 
abandoned clean out as the mechanica l contractor noticed that the clean out was blocked and added 
another one nearby. I will have ECS verify that. Thanks. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407202-(b) (6)
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Subject: Fwd: Re: Ansul Test
Date: Sun, 28 Aug 2016 23:04:27 -0400
From: Edmund Newman - WPIA <edmund.newman@gsa.gov>
To: Brett Banks - WPT-C <brett.banks@gsa.gov>
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAMNb1nYz4P28ZjsbOqcN4jVG4K3yyrA8FdvxDXU-5jrxMRkQuA@mail.gmail.com>
MD5: 25bde07cb8bede6e8cc08860ffd2b4c0

Was out of commission Friday thru tonight,  back now. 
So FYI belowsent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

---------- Forwarded message ---------- 
From: "Tsabikos Papadimitris - WPMABF" <tsabikos.papadimitris@gsa.gov> 
Date: Aug 27, 2016 14:26 
Subject: Re: Ansul Test 
To: "Joe Dafin" <joseph.dafin@gsa.gov> 
Cc: "Laura Doyle" <laura.doyle@gsa.gov>, "Edmund Newman - WPI" <edmund.newman@gsa.gov> 

Yes, we observed power/fuel shut off and exhaust fan function.  Both manual station and fusible link were used to trip the 
systems.

I received a call around 5pm Friday from JH and at leat one system they ancountered is  a Piranha.  I informed them that we do 
not allow it and Jed will cal Monday with update.

On Aug 27, 2016 10:13 AM, "Joseph Dafin - WPMABF" <joseph.dafin@gsa.gov> wrote:

Did they verify power & fuel shut off TP? 

Sent from my iPhone

On Aug 26, 2016, at 3:04 PM, Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov> 
wrote: 

At approximately 1:00 PM the Ansul tests began and I participated in the OPO room service and the 
2nd floor Annex pastry kitchen test. Water was used to simulate the agent and the nozzles were 
bagged.  The main fire alarm control panel had over 100 troubles at the start of the test.

 Mechanically the suppression systems functioned as required.  The room service kitchen had a couple 
A/V appliances that did not function The 2nd floor pastry kitchen hood was not properly interfaced with 
the building system, and the fire alarm did not activate.

When I left, the team began troubleshooting  to fix the observed problems.  A kitchen test report for all 
kitchen suppression systems is expected from Jensen Hughes. I also informed the Trump 
organization/Land Lease to provide a grease duct inspection report.

On Wed, Aug 24, 2016 at 2:25 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

GSA will witness the Ansul test,  
All parties on this email for ease of communication. ..

sent from mobile
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
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US General Services Administ rat ion 
301 7th St . SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

- cell 

---------- Forwarded message ----------
From: "Tsabikos Papadimitris- WPMABF" <tsabikos.papad imitris@gsa.gov> 

Date: Aug 24, 2016 13:05 
Subject: Re: Ansul Test 
To: "Edmund Newman- WPIA" <edmund.newman@gsa.gov> 

Cc: "Joseph Dafin- WPMABF" <joseph.dafin@gsa.gov>, "Laura Doyle" <laura.doyle@gsa.gov>, "Brett 
Banks- WPT-C" <brett.banks@gsa.gov> 

Joe or I plan to attend the Ansul test this Friday at 8; AM. 

On Tue, Aug 23, 2016 at 3:21PM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote : 

FYI 

Correction, the Ansul testing will start at 8 AM Friday. The 5 AM I mentioned w as when Fireline will set 

up for the 8 AM test. Sorry about that. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

On Tue, Aug 23, 2016 at 3:17PM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote : 

FYI, please respond. Thanks. 
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Subject: Re : 2nd Request- Certified Payroll Records- Trump Hotel - FOIA Request No. 
GSA-2016-000653 (Internal Case #14-11) 

Date: Thu, 25 Aug 2016 14:47:59 -0400 
From: 
To: 
Cc: erry- rry gov> 
Message-10: <CAKWQGuVO+FS_QLR1TFSaKrbKwbQFqk31c-FRkWF+tHBb3yTrlw@mail.gmail.com> 
MDS: da2a 7c97 4342d99c9b69e2173eef2a1c 

Thank you very much !!! ! 

On Thu, Aug 25, 2016 at 2:34PM, wrote: 

Hi Toni, 
I am sending via FedEx the ce1tified payroll records for Kensington Glass and Gonzalez Granite this 
afternoon. 

Thank you, 

• I~ I • I. Office Manager 

Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

From: Toni Slappy- H1F [mailto:toni.slappy@gsa.gov] 
Sent~. Tuesda August23 201610:16 AM 
To· 
SubJec: : n - I Records-TrumpHotel- FO I ARequest No. 
GSA -2016-000653(1 nternal Case #14-11) 

Thank you so much. 

On Aug 23, 2016 9:50AM, wrote: 

Good Moming Toni, 
Kensington Glass is in fact a subcontractor on this project. Lend Lease is currently working on putting 
together their certif ied payrol l records and as soon as I have an update on these records I wi II let you 
know. 

Thank you, 

• I~ I • I. Office Manager 
office 

Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

From: Toni Slappy- H1F [mailto:toni.slappy@gsa.gov] 
Sent: Monday, August 22, 2016 10:32 AM 
To: 
Cc: 
SubJ . . . . . . eq y ecords - Trump Hotel - F 0 I AR equest No. 
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GS A -2016-000653(1 nternal Case #14-11) 

Good Moming: 

Thank you so ve1y much for the ce1t ified payroll records. 

I believe the only ones missing is Kensington Glass Alt s. The FFC called and told me they are 
sure thei r on site, and asked why I had not forwarded copies of their records. 

Please confum this is tme and if so, f01ward those records. In advance thank you kindly. 

On Wed, Jul 27, 2016 at 11 :26 AM, wrote: 

Toni, 
I spoke with Lend Lease and they will be sending me copies without redactions. As soon as I get them I 
w i I I let you know. 

Thank you, 

• I:.! • • •. Office Manager 
office 

Office, LLC 
The Old Post Office Building 
Annex Basement 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

From: Toni Slappy - H1F [mailto:toni.slappy@gsa.gov] 
Sent: W ednesday, J u ly 27, 2016 10:42 A M 

To:-- --~ 
Sub~eq y e~~. 
GS A -2016-000653(1 nternal Case #14-11) 

Good Moming: 

I've received the ce1t ified payroll records. I must ask that you resubmit all records without 
redactions. When rev iewing with our lawyers, I need to be able to identify what is redacted. 

I will make the redactions on this end. Please see my sample below. The first 3 pages will show 
how I redact your payroll pages before release. 
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On Wed, Jun 22, 2016 at 7:22 AM, Toni Slappy - H1F <toni.slappy@gsa.gov> wrote:

Good Morning:

 

Please forward to me certified payroll records responsive to this request.

 

Generally these records are forwarded via email, once I receive them I redact all employee 
Social Security numbers,  physical addresses  and any other PII,

 

Please feel free to call me directly with any information you might have.

 

 

---------- Forwarded message ---------- 
From:  
Date: Mon, Jun 20, 2016 at 12:02 PM 
Subject: Trump Hotel - FOIA Request No. GSA-2016-000653 (Internal Case #14-11) 
To: Toni Slappy - H1F <toni.slappy@gsa.gov> 
Cc:

Good afternoon Toni,
 
Hope you had a nice weekend. I’m following-up on the status of our FOIA Request No. 
GSA-2016-000653 for certified payroll records submitted by the following companies:
 
·         HAS Construction

·         Sparkle Painting

·         The Craftsmen Group

·         Kensington Glass Arts

·         LJP

·         Gonzalez Granite

·         Cochran & Mann Inc.

 
We only need a sample set of payrolls from these companies, from February 1, 2016 through the 
present. If the records are voluminous, please let us know so we can narrow the scope further.
 
Additionally, please let us know when you expect to release the requested records. In the 
meantime,  feel free to give me a call with any questions or concerns.
 
Thanks so much for your help, 
 

Foundation for Fair Contracting
5829 Allentown Rd.
Camp Springs, MD 20746
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Ms. Toni L. Slappy, 

Govenunent Information Specialist 

Freedom oflnfonnation Act (FOIA) 

Requester SeiVice Center & Records Management 

Management & Oversight Division (HI F) 

Office of Administrative SeiVices (H) 

U.S. General SeiVices Administration 

1800 F Street, NW 

Washington, DC 20405 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
conf idential information belonging to the sender, which is legal ly privi leged. T he information is intended only for 
the use of the individual or entity to whom it is addressed. Please do not forward this message without permission. 
I f you are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, 
you are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the 
contents of this transmission is strictly prohibited. I f you have received this transmission in error, please notify us 
immediately by telephone or return email and delete and destroy the original email message, and attachments 
thereto and al l copies thereof. 

Ms. Toni L. Slappy, 

Govenunent Information Specialist 

Freedom oflnfonnation Act (FOIA) 

Requester SeiVice Center & Records Management 

Management & Oversight Division (HI F) 

Office of Administrative SeiVices (H) 

U.S. General SeiVices Administration 
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1800 F Street, NW 

Washington, DC 20405
Blackberry:
Fax: (202) 5

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender,  which is legally privileged.  T he information is intended  only for 
the use of the individual or entity  to whom it is addressed.   Please do not forward this message without permission.  
I f you are not the intended  recipient or the employee or agent responsible for delivering it to the intended  recipient, 
you are hereby  notified that any disclosure, copying, distribution or the taking of any action in reliance on the 
contents  of this transmission is strictly prohibited.   I f you have received this transmission in error,  please notify us 
immediately by telephone  or return email and delete and destroy  the original email message,  and attachments  
thereto  and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.

 
-- 

 

Ms. Toni L. Slappy, 

Government Information Specialist

Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405
Blackberry: 
Fax: (202) 5

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender,  which is legally privileged.  T he information is intended  only for 
the use of the individual or entity  to whom it is addressed.   Please do not forward this message without permission.  
I f you are not the intended  recipient or the employee or agent responsible for delivering it to the intended  recipient, 
you are hereby  notified that any disclosure, copying, distribution or the taking of any action in reliance on the 
contents  of this transmission is strictly prohibited.   I f you have received this transmission in error,  please notify us 
immediately by telephone  or return email and delete and destroy  the original email message,  and attachments  
thereto  and all copies thereof.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

II 

Re: New FOIA request- Guaranty documents for Old Post Office redevelopment 

Tue, 23 Aug 2016 14:11:48 -0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Jeff Hysen- LOW <jeffrey.hysen@gsa.gov> 

Toni Slappy- H1F <toni.slappy@gsa.gov>, Kevin Terry - W PRA <kevin.terry@gsa.gov>, 
Donna ldlet- WPTA <donna.idlet@gsa.gov>, Duane Smith <duane.smith@gsa.gov> 
<CAMtUTPH-w UZEQYNf94LFcYpp6mjPE7Sx7pYDUOWd75kdTjoWg@mail.gmail.com> 
fe381843ad408e9da594035589b6b653 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

2016 at 9:06AM, Jeff Hysen - LOW <jeffrey.hysen@gsa.gov> w rote: 

II 
Jeffrey Hysen 

Assistant Regional Counsel 
General Services Administration 

National Capital Region 
7th & D Streets, SW 
Room 7041 (LOW) 

Washington, DC 20407 
office: 202-708-7881 

mobile: 

>On Mon, Aug 22, 2016 at 2:57PM, Tim Tozer- LR <t imothy.tozer@gsa.gov> 
>wrote: 
>> 
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>> 
»Timothy C. Tozer 
» Deputy Associate General Counsel 
» Real Property Division 
» (202) 708-9882 
>> 
»On Mon, Aug 22, 2016 at 2:45PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
>> wrote: 

>>> KT 
>>> 
»> On Mon, Aug 22, 2016 at 2:34PM, Duane Smith <duane.smith@gsa.gov> w rote: 
>>>> 

» » On Mon, Aug 22, 2016 at 1:39 PM, Jeff Hysen - LDW 
» >> <jeffrey.hysen@gsa.gov> wrote: 

>>>>> 

>>>>> Jeff 
>>>>> 
>>>>> 
>>>>> 
» >>> Jeffrey Hysen 
» >>> Assistant Regional Counsel 
» >>> Genera l Services Administration 
» »> National Capital Region 
» »> 7th & D Streets, SW 
» »> Room 7041 (LDW) 
» »>Washington, DC 20407 
>>>>> office: 
>>>>> mobile: 
>>>>> 
» »> On Mon, Aug 22, 2016 at 1:30PM, Kevin Terry - WPRA 
>>>>> <kevin.terry@gsa.gov> wrote: 

>>>>>> 
>>>>>> Toni, Jeff, 
>>>>>> 

>>>>>> 
>>>>>> Best Regards, 
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>>>>>> KT 
>>>>>> 
»»»On Mon, Aug 15, 2016 at 10:52 AM, Jeff Hysen- LDW 
»>>>> <jeffrey.hysen@gsa.gov> wrote: 

>>>>>>> 

>>>>>>> 
>>>>>>> Jeff 
>>>>>>> 
>>>>>>> 
»>>>>> Jeffrey Hysen 
»>>>>>Assistant Regional Counsel 
»>>>>>General Services Administration 
»»»> Nationa l Capita l Region 

»»»>7th & D Streets, SW 
»»»> Room 7041 (LDW) 
»»»>Washington, DC 20407 
>>>>>>>office: 
>>>>>>> mobile: 
>>>>>>> 
>>>>>>> 
»»»>On Mon, Aug 15, 2016 at 10:16 AM, Toni Slappy- H1F 

> 
>>>>>>> > ---------- Forwarded me 
>>>>>>> > From: 
>>>>>>> > Date: 
»»»>>Subject: New FOIA request- Guaranty documents for Old Post Office 

>>>>>>> > redevelopment 
»»»>>To: Toni Slappy- H1ABA <toni.slappy@gsa.gov> 

>>>>>>> > Cc: "gsa.foia" <gsa.foia@gsa.gov> 
>>>>>>> > 
>>>>>>> > 
»>>>>> > Dear Ms. Slappy, 
>>>>>>> > 
>>>>>>>>Greetings again. 
»>>>>>>This is another request under the Freedom of Information Act as 
>>>>>>>>Amended. 
>>>>>>> > 
»>>>>> > I'm requesting all correspondence dated 2015 or 2016 concerning the 
»>>>>>>satisfaction or termination of the personal Guaranty that was made 
»>>>>> > by Donald 
»>>>>> > J. Trump in accordance with the Ground Lease for the Old Post 
»>>>>>>Office LLC. 
»»»>>The guaranty I'm referring to is Exhibit B-1 to the Ground Lease. 

>>>>>>> > 
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>>>>>>> > I'm requesting all letters or correspondence outlining the release 
>>>>>>> > of Mr. 
>>>>>>> > Trump or The Tenant from the requirements of the Guaranty, or the 
>>>>>>> > termination of the guaranty. 
>>>>>>> > Exhibit B-1, in section 7, required that the Tenant submit 
>>>>>>> > documentation to 
>>>>>>> > request the termination of the guaranty. I'm requesting any and all 
>>>>>>> > such 
>>>>>>> > documentation submitted, and any correspondence about the 
>>>>>>> > documentation.  If 
>>>>>>> > documents elaborate on moneys spent on hard costs or soft costs, as 
>>>>>>> > alluded 
>>>>>>> > to in the guaranty, I'm requesting those documents as well. 
>>>>>>> > 
>>>>>>> > A point I'd like to make: While the GSA has occasionally redacted 
>>>>>>> > Mr. 
>>>>>>> > Trump's name, the agency has made it quite clear that Mr. Trump is 
>>>>>>> > the 
>>>>>>> > signer of the personal guaranty. For example, in a report to 
>>>>>>> > Congress in 
>>>>>>> > June 2013, the GSA wrote that "Donald J. Trump will provide a 
>>>>>>> > personal $40 
>>>>>>> > million guaranty at lease execution, which will become effective 
>>>>>>> > upon 
>>>>>>> > construction commencement. ..." 
>>>>>>> > 
>>>>>>> > (http://www.federalnewsradio.com/wp-
content/uploads/pdfs/GSA OPO congressional report.pdf) 
>>>>>>> > 
>>>>>>> > If the GSA withholds or redacts any responses to this FOIA, please 
>>>>>>> > do spell 
>>>>>>> > out the specific FOIA exemptions that would be cited, and please 
>>>>>>> > explain 
>>>>>>> > your appeals process. 
>>>>>>> > 
>>>>>>> > As you know, I'm an accredited correspondent with BuzzFeed News, 
>>>>>>> > based in 
>>>>>>> > Washington, DC. The information I'm requesting will be used to 
>>>>>>> > prepare news 
>>>>>>> > articles about the Republican candidate for president of the United 
>>>>>>> > States, 
>>>>>>> > and about the procurement procedures of the GSA. The requested 
>>>>>>> > information 
>>>>>>> > is primarily of benefit to the public, and, as provided for within 
>>>>>>> > the law, 
>>>>>>> > I'm requesting that fees and charges be waived. 
>>>>>>> > 
>>>>>>> > You can easily reach me at this email address 
>>>>>>> > (aram.roston@buzzfeed.com, or 
>>>>>>> > my phone number  
>>>>>>> > My mailing address is 
>>>>>>> > 
>>>>>>> > BuzzFeed News 
>>>>>>> > 1630 Connecticut Avenue NW 
>>>>>>> > 7th Floor 
>>>>>>> > Washington, DC 20009 
>>>>>>> > 
>>>>>>> > Many thanks for your continued help! 
>>>>>>> > Warm regards, 
>>>>>>> > 
>>>>>>> > BuzzFeed News 
>>>>>>> > 
>>>>>>> > 
>>>>>>> > 
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Subject: 

Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: Updated Clock Tower FA and Sprinkler JH Design Drawings and Clock Tower NFP Shop 

Drawings 
Thu, 18 Aug 201613:05:08-0400 
Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Brett Banks- WPT <brett.banks@gsa.gov> 

Laura Doyle <laura .doyle@gsa.gov>, Edmund New man - WPS 
<edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>, Joe Dafin 

<joseph.dafin@gsa.gov> 
<CAEv8WctEOhm2tHaFf9T9tcjjhU=SFUKmhLTa1e-4JgFNG65bEQ@mail.gmail.com> 

186839183913f935377a76d69fcd9045 

Good Afternoon,Laura is on vacation this week and I just received the email. I am teleworking today 

and could not open all the fi les, and can we request a hard copy? 

Tahnks 

On Thu, Aug 18, 2016 at 11:05 AM, Brett Banks- WPT <brett.banks@gsa.gov> wrote: 

Just checking that you all w ere able to access these fi les. Also just checking to see if you have any 
issues. Once w e have reviewed we can send over our approval with the carve outs we have suggested. 

From: 

Date: on, 
Subject: Updated Clock Tower FA and Sprinkler JH Design Drawings and Clock Tower NFP Shop 
Drawings 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov>, Laura Doyle - WPMABF 
<laura.doyle@gsa.gov> 
Cc: Brett Banks- WPT 

As requested the link below has the updated sprinkler and fire alarm documentation for the Clock 
Tower. Note that the NFP Shop Drawings are into JH for approval and have not yet received the JH 

stamp. This work is in process and will be completed prior to the opening of the hotel. As agreed the 
FA system is as designed (not a sub system) but there are added tamper and f low switches for the new 
sprinkler system thus the revised FA design drawings. Follow the link below to the following f iles: 

Revised Jensen Hughes sprinkler design drawings 

Revised Jensen Hughes fire alarm design drawings 

National Fire Protection revised shop drawings for sprinklers (dry system) for the Clock Tower 

9th Floor Added Sprinkler Coverage due to Jensen Hughes field observation adding heads at the 
Cortile windows/corridor 

https:// da ltonadvisorygroupllc.sharefi le.com/ d-s156dce 7 c65f4112b 
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The Trump Old Post Office LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 2040-~ (Cell) 

202-708-7671 (Fax) 

Tsabikos Papadimitris, P.E. CSP 

Fire Protection Engineer 

Faci lities Management & Services Programs Division 

Public Buildings Service 

US Genera l Services Administration 

Tel: 202.708.5260 Cell Fax:202. 708.6207 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Re: Yesterday's Call 
Date: Thu, 18 Aug 201617:27:57-0400 
From: W itherell - WPDC <na 
To: 
Cc: 

ney-

Message-10: 
MDS: 

herell@gsa.gov> 
<CALSOTy2qNgZn+jEqG9_Dse=DanVao4Jn_1yVQZd25vs07X7Shw@mai l.gmai l.com> 
1c8823653460235bca4d8d9aaaff0d14 

Steve, 

Thank you for the plans, photo, and work plan for the floor-mounted registers for the vestibule HVAC 
on the f irst floor of the OPO. As you note, we met previously with Audrey and Andy on this element 
and agreed that the approach was appropriate and minimally invasive, and that it avoided disturbing 
green marble in the floor pattern. It does call for the remova l of brick arch below the floor to allow for 
air to circulate from ducts coming up from the ground floor. This constitutes an alteration of the 
structural fabric and a removal of marble floor fabric, as well, but it is being undertaken in conjunction 
with the modernization of the building and its systems for its new use, and it has been designed in the 
least invasive way possible following study and consultation. 

The new information here is that the non-historic vestibu le walls will be taken down and rebuilt in a 
slightly different location with matching millwork. The existing vestibu les (erected in the 1980s 
rehabilitation) will be removed and the glass doors w ill be reused. The rebuilt vestibule walls w ill allow 
the door closers to be incorporated into the revised design. Since the vestibules and doors are not 
original features of the building, the proposed plan to rebuild the vestibules in a slightly rev ised location 
with matching millwork is acceptable and would not cause an adverse effect. 

During that same meeting, we discussed the earlier plan to install the posts and threshold bar for the 
closers in the marble floor, which raised concerns because the posts and thresholds would interrupt 
and remove a portion of the green diamond pattern in the lobby floor. The proposed, revised design 
avoids an adverse effect because the closers are above the doors, in the rebuilt vestibu le walls, and not 
in the marble floors. 

One clarification that wou ld be helpful is a drawing or description of the "decorative grills" to be 
installed over the HVAC registers. This grillwork should be simple and visually non-intrusive in design-­
befitting a visible feature of the air circulation system--and also be compatible and consistent with the 
historic character and setting of the marble and oak lobby. 

Thank you. 

Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
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Washincton, DC 20407 
nancy.witherell@esa.cov 

desk 202.260.0663 

cell -

On Mon, Aug 15, 2016 at 7:15PM, wrote: 

As requested attached are updated drawings from WDG on the 11th and 12th Street vestibules 
fo llowing the visit from Audrey, Andy, you Hany and Jennie where we moved the power operated 
automatic door closers from the floor to overhead on 11th, 12th and Penn Avenue and we figured out 
how to get air into the vestibu les without damaging the exposed marble floor. Also attached is a 
Statement of Work for both the air distribution and the overhead closers. Let me know if you have any 
other questions once you review these. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

: Nancy Witherell - WPDC <nancy.witherell @gsa.gov> 
'""' .... , ....... 15 2016 at 12:16 PM 

Brett Banks - WPT 
erry- ux- WPD 

Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, Edmund Newman- WPIA 
-="-'-'-'=-:..=..:::.!!..!=-'-'-'-'::.!..!.l......,==:::...· , Mina Wright <mina .wright@gsa.gov>, Nancy Witherell - WPDC 

Steve, 

The design for the corridor elevation has turned out well. It is compatible with and appropriate for the 
corridor/ lobby context and for the upper wall fenestration, which is original to the building. 

The design for the interior of the Starbucks turret has a lso progressed well. The use of a strong, simple 
design of glass panels in metal channels against the interior of the brick wall is appropriate for this 
basement location, and is consistent with the use of glass or polished granite surfaces e lsewhere on the 
building where inserted contemporary design is desired. 

Both proposed additive design e lements are consistent with the Secretary's Standards for 
Rehabilitation. 

Thanks, 
Nancy 
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Nancy Witherell 
Recional Historic Preservation Officer 
Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

cell -

On Fri, Aug 12, 2016 at 11:56 AM, 

Attached are two things you asked for yesterday: 

wrote: 

1. The latest elevation of the NW Meeting Room that reflects in hard line form the sketches that Hany 
was sending back an forth to you and Andy Lewis. 
2. The Starbucks Turret details showing how they are installing the glass walls that leave the turret 
open to the public. 

Let me know if you need anything else. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Re : Robert Irwin Base Plates and W inches 

Fri, 22 Jul 2016 10:48:52 -0400 
From: 
To: 

Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 

Cc: 

Message-10: 
MDS: 

Kristen Fusselle <kristen.fusselle@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, 
Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, Kevin Terry - W PRA <kevin.terry@gsa.gov> 
<CALSOTy056p9en6aO=rRJDSTArwSsz4slzanVThuxQLxuoNYfzg@mail .gmail .com> 
bfa053d85686a14f10e384497889a29c 

sorry to have written to you all unnecessarily before seeing Edmund's email to Steve-- we are all in 

agreement 

n 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

On Fri, Jul 22, 2016 at 10:20 AM, Edmund New man - WPIA <edmund.newman@gsa.gov> wrote: 

Steve, 
I've been discussing this intemally. 
We do not believe that the actions Govemment has taken with respect to reinstalling the hw in at 
piece should have any effect on Tnunp tax credits. 
Nevertheless, we are looking at the appropriate way and responsibility of notifying the SHPO 
and NPS of om work. 
I've asked Nancy and Mina to look at this and the winch covers a bit more closely and hope we 
can discuss next week. 

sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Constm ction Division (NCR) 
US General Se1vices Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 

office 

On Jul 21, 2016 09:47 

Edmund, 

w rote: 

The winches and base plates for the Robert Irwin Art are in a different location than they were before 
(moved from East to West), t he winches are larger than before and new pulleys are being installed on 
historic trusses. I know GSA does not get involved with Tax Credit s, but do you think that we have t o notify 
NPS/SHPO of these changes since we are attaching to original fabric? Or because we are basically replacing 
in kind do we not have to advise them. We are not sure int ernally if t his is necessary and we would like your 
input since Nancy is the RHPO and she works so closely with Audrey and Andy. We have not informed them 
of the change f rom East to West to date. 

We are also under the impression that GSA is designing and fabricating these box enclosures for the winches 
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and base plates that were discussed. Are you in fact doing that and if so, can we get a copy of t he drawing 
showing what these look like? Would we inform NPS/SHPO of the addit ion of these boxes since you can see 
them from the Cortile? We are happy to get on a call if you would like to discuss this. The easiest thing to 
do may be to just get us drawings of all of this (including box enclosures) and Nancy and Hany can discuss 
directly. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Re : GSA/Trump/Lend Lease/Consultants C of 0 Planning Meeting 
Thu, 21 Jul 2016 12:07:23 -0400 

From: 
To: ---gov> 
Cc: Brett Banks- WPT <brett.banks@ Edmund Newman - WPIA 

Message-10: <D3B66BSF.3BE9A-
MDS: 8b08d4ba33a00e0a c a 

That is ok with me. I will change it . 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

ect: Re: GSA/Trump/Lend Lease/Consu ltants C of 0 Planning Meeting 

Can we do 1 to 3 pm so that Tsabikos can make it? 

On Thu, Jul 21, 2016 at 11:45 AM, 

When: Tuesday, July 26, 2016 2:00PM-4:00PM. Eastern Standard Time 
Where : Lend Lease Conference Room on Mezzanine Level {New Location) 

wrote : 

Meeting to discuss C of 0 Testing Schedule, C of 0 Checklist for Paperwork, Phased C of 0 approvals 
and other issues related to opening the Hotel. See separate Memo from Dave- to be sent July 
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21 in preparation for the meeting.  Meagan will escort everyone from guard booth to new room 
location. 

Call in below for those who cannot attend:

Dial +1 (408) 650-3123
Access Code: 439-411-013

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

(b) (6)

(b) (6)
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Subject: 

Date: 

From: 

To: 

Cc: 

Message-10: 

Fw d: Robert Irw in Base Plates and W inches 

Thu, 21 Jul 201610:29:17-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 

Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, Kristen Fusselle <kristen.fusselle@gsa.gov> 

Mina Wright <mina.w right@gsa.gov> 

<CAMNb1nZo7xrdDMnOKHHQkMU8+1xdK_m2zmxbo=pQR9=ohGAJFw @mail.gmail .com 

> 
MDS: 8bf666d0266e41b2eaa2ca9b1584d72c 

For discussionsent from mobile 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

Subject: Robert Irw in Base Plates and W inches 
To: "Edmund New man- WPIA" <edmund.newman@gsa.gov> 

Cc: "Brett Banks- WPT" <brett.banks@gsa.gov>, "Nancy Witherell - WPDC" 

Edmund, 

The w inches and base plates for t he Robert Irw in Art are in a different location than t hey were before 
(moved from East to West ), t he w inches are larger t han before and new pulleys are being installed on 
historic t russes. I know GSA does not get involved wit h Tax Credit s, but do you think t hat we have to notify 
NPS/SHPO of these changes since we are attaching to original fabric? Or because we are basically replacing 
in kind do we not have to advise t hem. We are not sure int ernally if t his is necessary and we would like your 
input since Nancy is t he RHPO and she works so closely w ith Audrey and Andy. We have not informed them 
of the change f rom East to West to date. 

We are also under t he impression t hat GSA is designing and fabr icating t hese box enclosures for t he winches 
and base plates t hat were discussed. Are you in fact doing t hat and if so, can we get a copy of t he drawing 

showing what t hese look like? Would we inform NPS/SHPO of t he addit ion of t hese boxes since you can see 
t hem from the Cortile? We are happy to get on a call if you would like to discuss t his. The easiest thing to 
do may be to just get us drawings of all of t his (including box enclosures) and Nancy and Hany can discuss 
directly. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 

contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribut ion of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 

that any views or opinions presented in this email are so lely those of the author and do not necessarily 
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represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : 2nd Request- Certified Payroll Records- Trump Hotel - FOIA Request No. 
GSA-2016-000653 (Internal Case #14-11) 

Date: Mon, 18 Jul 2016 12:12:04-0400 
From: Toni Slappy - H1F <toni.slappy@gsa.gov> 
To: 
Cc: 

• " He HeH : : e I • e Message-ID: q J 
MDS: ffbe3c3431cd6b3d60a5ff7ba16280a8 

Good Afternoon : 

. evin Terry <kevin.terry@gsa.gov> 
Xmd9h85PgqZsB2dRsJCrA@mail.gmail.com> 

Please see the email sent to me today. Ms. Glassman of FFC is looking for certified payroll records. 
Please tell me when you will be able to forw ard them to me. 

-
to me, John 

Toni, 

10:10 AM (1 hour ago) 

Our FOIA Request No. 2016-000653 was initially made back on April 21, 2016. That request was 
amended to include t wo additiona l companies on April 27, 2016. And then on June 3, 2016, John 
Monroe placed a telephone call to you asking to amend the request again to include three additional 
companies. Therefore, our FOIA Request No. 2016-000653 should now encompass the payroll records 
submitted by: 

HAS Construction 

Sparkle Painting 

The Craftsmen Group 
Kensington Glass Arts 

UP 

Gonzalez Granite 

Cochran & Mann Inc. 

I understand that we've amended th is request, however, it w as first made three months ago. We need 
an estimated delivery date from GSA by or before Friday, July 22, 2016. If GSA does not provide a date 
as to when we can expect to receive the requested payroll records, we will be filing a formal FOIA 
complaint w ith the Office of Government Information Services (OGIS). 

Thanks so much for your help, 

On Wed, Jun 29, 2016 at 9:16AM, w rote: 

To be safe we are going to provide everything from February 1, 2016 until the latest CP. Better than 
try ing to interpret a "sample set" . 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 
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From: Toni Slappy - H1F <ton i.slappy@gsa.gov> 

Date: Wednesday, June 29, 2016 at 9:08AM 
To: 

Cc: ' evin Terry <kevin.terry@gsa.gov> 
. . . . . . SubJ q y 

GSA-2016-000653 (Internal Case #14-11) 
cords -Trump Hotel - FOIA Request No. 

Good Morning: 

The Requester wrote: 

"We only need a sample set of payrolls from these companies, from February 1, 2016 through the present. If 
the records are voluminous, please let us know so we can narrow the scope further." 

On Wed, Jun 22, 2016 at 12:55 PM, w rote: 

Do you know w hat a "sample set of payrolls" means? Once a month, every t wo w eeks? We cou ld use 

some guidance. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Good Morning: 

Please forward to me certified payroll records responsive to this request. 

Generally these records are forwarded via email, once I receive them I redact all employee 
Social Security numbers, physical addresses and any other PII, 

Please feel free to call me directly with any information you might have. 
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---------- Forwarded message ---------­
From: 

Date: 
Subject: Trump Hotel- FOIA Request No. GSA-2016-000653 {Internal Case #14-11) 

- H1F 

Good aftemoon Toni, 

Hope you had a nice weekend. I'm following-up on the status of our FOIA Request No. 
GSA-2016-000653 for certified payroll records submitted by the following companies: 

HAS Construction 
Sparkle Painting 
The Craftsmen Group 
Kensington Glass Arts 
LJP 
Gonzalez Granite 
Cochran & Mann Inc. 

We only need a sample set of payrolls from these companies, from Febmmy 1, 2016 through the 
present. If the records are voluminous, please let us know so we can nanow the scope fmiher. 

Additionally, please let us know when you expect to release the requested records. In the 
meantime, feel free to give me a call with any questions or concems. 

Thanks so much for your help, 

5829 Allentown Rd. 
MD20746 

Ms. Toni L. Slappy, 

Government Information Specialist 
Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, NW 
Washington, DC 20405Biackberry 
Fax: (202) 501-2727 
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Subject: Fwd: OPO Clock Tower fireproofing
Date: Mon, 11 Jul 2016 13:26:35 -0400
From: Edmund Newman - WPIA <edmund.newman@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>, "Frank Palermo (WPS)" 

<frank.palermo@gsa.gov>,  Brett Banks - WPT-C <brett.banks@gsa.gov>, Danielle Breaux 
- WPS-C <danielle.breaux@gsa.gov>

Message-ID: <CAMNb1naHiPZ0fr7EaCov-o7JyQ_FVEytq6POwJM8pO5oPb9fPg@mail.gmail.com>
MD5: eed82960358795ded50090d20a23fa6d

What's a good time to schedule a call with Laura regarding the fire proofing/ supression systemat OPO? 
 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

---------- Forwarded message ---------- 
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
Date: Mon, Jul 11, 2016 at 12:49 PM 
Subject: Re: Clock Tower fireproofing 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov> 
Cc: Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov>, Joseph Dafin <joseph.dafin@gsa.gov> 

We have discussed this email and have a draft response however we would like to talk to you about the 
issue before we discuss with Trump.  

The issue of life safety may be mitigated with some additional fire protection features however the 
property protection can not be mitigated without some sort of suppression system.  We would like to 
discuss with you the issue and ramifications of no property protection in the tower.  

I am in a class all week but can jump out and take a conference call if everyone can agree to a time.

Thanks.  Laura

On Fri, Jul 8, 2016 at 2:09 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Following up on this -- I didn't see any response...

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office
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On Wed, Jul 6, 2016 at 10:16 PM, wrote: 

We have reviewed this with our CM Lend Lease, Hughes and National Fire Protection. The Fire Pump 
that is in place and has been tested cannot provide enough head t o sprinkler the t op of the space under 
the wood plank. We barely make the sprinklers in the 13th Floor Antenna Room itself, but that does 
work. We could install sprinkler heads just above the ceiling that separates the lower part of the 13th 
Floor from the upper but that is not useful for sprinkler coverage as I understand it. Can we get on a 
ca ll with everyone t o discuss this as we are proceeding to design and fabricate the sprinkler system and 
need to get this issue resolved. Thanks. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Laura Doyle - W PMABF <laura.doyle@gsa.gov> 

2016 at 3:04PM 

Thanks Ajay for the follow-up and information. It appears that sprinkler protect ion is the only w ay t o 

protect the combustible space/ roof. If you can think of any other solution to meet the intent of the 
building code, please let us know so that we can consider it. If not, please let us know how National 
Fire Protection intends to sprinkler the space. 

Thanks. Laura 

On Thu, Jun 16, 2016 at 3:41 PM wrote: 

Laura and Tsabikos 

I discussed the approach for fireproofing the clock tower structure with two of my SMEs and with the project' s 
structural engineer. The find ings f rom those discussions are as foi l ows. G SA asked the team to investigate 
providing fireproofing for the cl ock tower structure in the unoccupied space above the 13111 Floor as a mitigati ng 
feature for omitti ng the installation of automatic f ire sprinklers and in relation 10 the combustible wood 
construction. The cloc k tower would be required by I B C1509 to have only noncombustible materials if it were new 
construction. 

There are tv.ro potential methods for the fireproofmg (assumed to be 1-hour FRR): 

1. Apply intumescent fireproofing material directly onto the exposed wood. 
2. Apply cementitious fireproofing to metal lath that is attached to the wood. 

Both methods pose significant challenges . 

The wood in the clock tower stmcture is about 120 years old. Intumescent fireproofmg materials have been 
marketed by some manufacturers for direct appl ication 10 wood joists and decks 10 achi eve a f ire-resistance rating. 
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T oour knowledge, the f ire test results that are referenced in the manufacturers' product sheets are subject to a more 
detailed review. The product sheets general ly allude to a Research Scale test that is less than 180 square feet and 
with no load which are favorable conditions for passing the test The building code specif ical lycalls for testing 
conducted in accordance with E 119/U L263 which means fu ll scale (mini mum 180 square feet, no dimension less 
than 12ft, and loaded). A san example, the A I b if ireproofi ng test was conducted on a smal l furnace with a 4-ft x 4-
ft sample. Given the large scale of protection that would be necessary and the fact that the wood in the cl ock tower 
is subject to loading, direct application of the 40 mil s intumescent protection thickness is not recommended. In 
addition, the application of fireproofing onto the wood would require the surface to be properly prepared -clean of 
all residual oil, moisture, dust, and primed. G iven the age of the wood this method could negatively affect the 
integrity of the wood. In addition, the preparation and application pose signif icant practical difficulties based on the 
accessi bi I ity to the space and the height of the space. 

From a fire resistive standpoint, the method of providing either an appropriate thickness of cementitious 
f ireproofing material onto metal lath secured to the existing wood, f raming and trusses would address the 
recommendation from GSA .However, the team has concerns with the additi onal weight on the existing historic 
structure of the metal lath and f ireproofing. T he structural engineer has stated that the addition of the proposed 
f ireproofing material and lath w i II increase the sustained dead load on the existing roof and endanger the integrity 
of the roof and coul d lead 1D damage. 

To summarize, intumescent fireproofing is not intended to be applied directly to the original wood in a 120Dyear 
old buil ding of this construction. Therefore the only method that could be reasonably assured of providing the 
f ireproofing being requested by G S Ais the metal lath and cementitious spray f ireproofing that coul d endanger the 
integrity of the roof. We request that G S Aconsider omitting the f ireproofing from this space. 

Please contact us to discuss this. 

I Senior Consultant 

JENSEN HUGHES 
Advancing the Science of Safety 

Laura Doyle, PE 
Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 

202-708-5250 

~~ and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Laura Doyle, PE 

Senior Fire Protection Engineer 
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Safety, Environment and Fire Protection Branch

202-708-5250
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Subject: Re : Assuming you st ill had visitors 
Date: Thu 7 Jul 2016 15:53:25 -0400 
From: 
To: gsa .gov> 
Cc: 

Message-10: 
MDS: 

Kevin Terry <kevin.terry@gsa.gov>, Edmund Newman - WPS 
<edmund.newman@gsa.gov> 
<D3A42B59.3AEA8-
93395e9bfddc1752 c c ae 

I'm so sorry. - just left. I'm happy to do this tomorrow or Monday at 11. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

From: Brett Banks - WPT <brett.banks@gsa.gov> 
Date: Thursday, July 7, 2016 at 3:36 PM 
To: 
Cc: r: • : : • nd Newman - WPS <edmund.newman@gsa.gov> 
Subject: Assuming you st ill had visitors 

We are open to talk tomorrow in the am or Monday@ 11. 

Thoughts? 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407·-
202-708-7671 (Fax) 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribut ion of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so le ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: Pepco Vault Covers
Date: Thu, 30 Jun 2016 17:42:48 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>
Cc: Danielle Breaux - WPD <danielle.breaux@gsa.gov>, Edmund Newman - WPIA 

<edmund.newman@gsa.gov>,  Brett Banks - WPT-C <brett.banks@gsa.gov>, Mina Wright 
- WPD <mina.wright@gsa.gov>

Bcc: kevin.terry@gsa.gov
Message-ID: <5229188584466916024@unknownmsgid>
MD5: c7beaefae718b018c357330174e685ed

Agreed.  It's part of our stewardship responsibilities.The other KT 

Sent from my iPhone 

On Jun 30, 2016, at 4:39 PM, Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov> wrote: 

I spoke with Kristen about it too and I agree.  

___________________________KRISTI TUNSTALL WILLIAMS

NCIDQ, 

Director, Historic Preservation and the Arts Division

Office of Planning and Design Quality

National Capital Region

GSA Public Buildings Service 

On Thu, Jun 30, 2016 at 3:46 PM, Danielle Breaux - WPD <danielle.breaux@gsa.gov> wrote:

I talked to Kristen briefly about this today.  I think it will be good to have her involved in 
looking at how this is going back together - not nearly to the degree of the Irwin but just to 
make sure someone from GSA is involved with this and can provide guidance.  Just my opinion 
here but we don't want a subpar reinstall on this since it is right there on the sidewalk.

Danielle Breaux

Senior Advisor

U.S. General Services Administration

Office of Planning & Design Quality

Em danielle.breaux@gsa.gov

On Wed, Jun 29, 2016 at 2:51 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

widening the circle of discussion.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386
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From: 
Date: un 
Subject: Pepco Vault Covers 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov>, Kristen Fusselle- WPDC 

Pepco required that we replace the existing vault covers on Penn Avenue in the plaza area. They had 
pavers that were part of the art paver section of the plaza. As you can see from the attached pictures 
because of the way they were installed they cannot be removed without breaking the pavers. We plan 
to replace in kind the missing pavers to restore the art paver area . In addit ion the new Pepco vault 
covers are larger so we will have to rework the way they are installed . In the end we believe it wil l look 
as it did. We wanted you to be aware that we are discarding the old Pepco covers and the broken 
pavers that were in them. If you want to have anyone from GSA oversee the rework of the art pavers 
let us know and we will advise you. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 

OPO - certification of monthly reporting 
24 Oct 2016 21:09:49 +0000 

<MWHPR20MB15344B3346B282611DA28AODD2A90@MWHPR20MB1534.namprd20.pr 

od.outlook.com> 
MDS: d82bd14a5b6b43b0ea607ef99155c3ec 

Kevin, 

Hope all is well. In accordance with the Monthly Statement subsection of the Ground Lease (§5.3 .(c)), 

our team is preparing the first report for the month ending 9/30/16 for submission in mid-November. 
The provision requires a certification from the CFO of Tenant. As discussed, since we do not have a 
designated CFO under Trump Old Post Office LLC, the Chief Accounting Officer of our hotel 
management company (Mark Hawthorn, copied on this e-mail) will certify the submission. Shou ld we 
designate a CFO under Trump Old Post Office LLC in the future, we will notify you and that individua l 

will certify the submission. Happy to discuss any questions at your convenience. 

Thank you, 
Ray 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Thank you. 

Re : Old Post Office TCO updated 10/ 20/ 2016 
Thu, 20 Oct 2016 15:51:50-0400 

• • ~ IJ: • " • • an 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
Kevin Terry- WPRA <kevin.te 
<D42E988E.4367 
9eb5d0c79c85,f0dl0ai:J6 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

See Attached 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

---------- Forwarded message ----------
From: Laura Doyle- WPMABF <laura.doyle@gsa.gov> 

Date: Thu, Oct 20, 2016 at 11:41 AM 
Subject: TCO w ith Addit ional Rooms 

Kevin Terry 

To: Edmund Newman <edmund.newman@gsa.gov>, " Brett Banks (WPT-C)" <brett.banks@gsa.gov> 
Cc: Joseph Dafin <joseph.dafin@gsa.gov>, Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov>, 
Kevin Terry <kevin.terry@gsa.gov> 

Here is the latest TCO for the Old Post Office, Trump Hotel based on my walk through on 10/ 20/ 16. 

Please give me a call if you have any questions. 
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Thanks.  Laura

--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : Updated OPO Punchlist Rev iews 
Wed 5 Oct 2016 08:41:18-0400 

ay, ease.com> 
Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov>, Laura Doyle­

WPMABF <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>, 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, "brett.banks@gsa.gov" 

<brett.ba Edmund New man - WPIA <edmund.new man@ 

723EC882103@trumporg.com> 
6a3ee6fe65213988e3fbbeee73b8a868 

Yes. That's fine. 

On Oct 5, 2016, at 8:33AM, w rote: 

10 Am is good for us Tsabikos. 

Thank you. 

Give me a call when you are close and I can meet you in the co1tile. 

703 .926.5974. 

·.=..=.==::..L.!..:==~:::..=: ; joseph.dafin@gsa.gov; K ev i nTerry- W P R A 
Newman - W PI A 

Punchlist Rev iews 

GodMoming, 

Lama is not in today and I plan on to inspect the 2nd floor areas on her behalf. Is 10:00 AM 
convenient? 

Thanks 
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On Tue, Oct 4, 2016 at 9:55PM, wrote: 

Attached are two letters from Jensen Hughes for Life Safety and Fire Protection based on the review of the 
second floor today. A lsoattached is a letter from E C Sfor 1he second floor guest rooms. We wil l not be 
reviewing 1he ninth floor N P S space tomorrow unti l everyone has a chance 1D review 1he shop drawings. We 
intend b review 1he N P S space next week. 

The Tnunp Old Post Office LLC 

1100 Pennsylvania A venue, NW Room 207 

Washington, DC 20004 

From: Laura Doyle- WPMABF <laura.doyle@gsa.gov> 
Date: Tuesday, October 2016 at 12:29 PM 
To: 
Cc: . . . . 

Subject: Re: Updated OPO Ptmchlist Reviews 

Hi David, Do you need us to come out tomonow am? If so, can you send us documentation 
regarding what has been completed and what we need to reinspect? 

Thanks. Laura 

On Tue, Sep 27, 2016 at 11:16 wrote: 

Laura, 

My apologies for sending this so late in the day. Our team was tiying to get as much confirmed as 
possible and this certainly came later than it should have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 
what we would liketo show you tomorrow and proposing to remove from the exceptions of the T C 0. 

At a high level, we are looking to remove: 
the 2nd floor (except 239-245) 
9th floor guest rooms 
Franklin Study bathrooms and associated conidor 
Grant Piivate Dining Room 
Outdoor landscaping 
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The mag locks that are installed and tested 
The annex doors that needed to be modified 

We are not planning to review the NPS space with you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going fo1ward, we will plan to have these letters to you in the morning the day before any of these walk 
throughs i fthat works for you. Again, my apologies for the late communication of this. 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue New Y 

F•·om: -
Sent: ~ber 27, 2016 4:58 PM 
To: 'Laura Doyl e- W PM A B F l( laura.doy le@gsa.gov>; 

~ '' • • .& C c: joseph.dafin@gsa.gov; tsabikos.papadimitris@gsa.g , y 
<kevin.terry@gsa.gov>; Edmund Newman- W PI A 

Laura, 

I believe that you have already spoken to Ajay, but wanted to close the loop on this email. The letters 
are going to go out today. I am sorry that we did not get them to you earlier; however, they are really 
aimed towards the carve-outs from the T COso I do not think the content should be too heavy. 

We will plan to be there for the walk through tomonow morning. Are you planning to anive at 9 a.m.? 
I came down for this as well, so wi II plan to participate. 

Best, 
Dave 

From: Laura Doyle - WPMABF [mailto:laura.doyle@gsa.gov] 
Sent: T 27 2016 1:01PM 

Just confmning that we are on for tomon ow am . Please send us the letters fi:om JH today so that 
we can review their documentation prior to our walk through . Thanks. Laura 

On Tue, Sep 20, 2016 at 8: 12 PM , wrote: 
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We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists.  We would like to schedule them on Wednesday,  September  28, 
Wednesday  October 5 and Wednesday  October 12.  Our plan is to have E C S and J H provide updated  letters  
the T uesday before and give you the agenda for the next day.  For example, the September  28 walk will have 
letters  to you from E C S and J H T uesday September  27 and will include the A nnex stairs and other areas in the 
A nnex, mag locks (being signed off by J H separately),  the ground floor Grant Meeting Room and some rooms 
on the 2nd floor and 9th floor.  

 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
to issue a revised T C O after these walkthroughs if that  makes sense to you, subject to your approval during 
the walk.  L et us know what time is good for you and if these dates  work.  T hanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW   Room 207

Washington, DC  20004

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A ny unauthorized  review, use, disclosure or distribution of 
this email message or its attachments  is prohibited.  If you are not the intended  recipient,  please contact the 
sender by reply email and destroy  all copies of the original message. Please note that  any views or opinions 
presented  in this email are solely those of the author and do not necessarily represent  those of the company. 
Finally, while the company uses virus protection,  the recipient should check this email and any attachments  
for the presence  of viruses. T he company accepts no liability for any damage caused by any virus transmitted  
by this email.

 
-- 

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

 

202-708-5250

 (cell)

 
-- 

Laura Doyle, PE

Senior Fire Protection Engineer
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(b) (6)

(b) (6)

Subject: Re : Hurrican Matthews 
Date: Tue, 4 Oct 2016 18:20:58 -0400 
From: Kevin Ratti iff- WPIDBA <kevin.rattli ff@gsa.gov> 

To: 
Cc: gsa.gov> Anthony 

Mondy - WPMACBA <anthony.mondy@gsa.gov>, nn pman -
<glenn.chapman@gsa.gov>, M ichael Finch- WPM1D <michael.finch@gsa.gov>, Kevin 
Te Calvin 

Message-10: 
MDS: 630d987b073d62668b739e9b7815d66c 

-Thank you for your quick response. 

GSA will be represented by Anthony Mondy, Cheri Harris, Glenn Chapman and myself . We will meet 
you in the lobby tomorrow, promptly at 2:30p.m. 

Best Regards, 

On Tue, Oct 4, 2016 at 6:14PM, 

Brett ... 2:30 works for me. 

Let's plan to meet in the lobby. 

Best Regards, 

-
TRUMP INTERNATIONAL HOTEL WASIDNGTON D.C. 
(Opening September 2016) 
Old Post Office Building 

w rote: 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

On Oct 4, 2016, at 5:38 PM, Brett Banks- WPT <brett.banks@gsa.gov> wrote: 

-Gabriel, 
We w anted to reach out with the impending storm, Hurricane Matthew, approaching the DC area and 
expected to hit the area with Category 1 or Category 2 strength based on the current information. The 

forecast has kicked in our protocol at the Federa l level to prepare for the storm and many of our 
buildings that are potentially impacted are located in the Federal Triangle. 

We are hopeful that your staff in some capacit y can be available for a walk of the site TOMORROW AT 
2:30 with our subject matter experts to provide you with our lessons learned from previous storms. At 
that t ime, we can identify speci fic areas that may had have issues in the past. We are hopeful that this 
site can help you all make an informed decision about how you protect the building. 
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Please advise if this t ime does not work. 

Our POCs (in addit ion to your primary Mike/Glenn) cc'd herein are as follows: 

Anthony Mondy 

202-680-2023 

and/or 

Kevin Rattliff 

202-396-3982 

As always, you can certainly reach out to me directly if you need something. 

We look forward to hearing you this evening or early tomorow morning. 

Thanks, 

Brett 

Brett Banks 
Senior Asset Manager/Project Executive 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division 
301 7th Street, SW, Room 7600 
Washington, DC 

Kevin G. Rattl iff, 

Acting Deputy Director, 

Project Mgmt. Office 

GSA/PBS/NCR/ODC/WPID 

Ofc: 202.205.5917 

Email : kevin.rattliff@gsa.gov 
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Subject: 
Date: 

From: 

Re : Updated OPO Punchlist Reviews 

Tue, 4 Oct 2016 16:18:40-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: 
Cc: 

Message-10: 
MDS: 

~-gov>, "joseph.dafin@gsa.gov" 
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
"brett.banks@gsa.gov" <brett.banks@gsa.gov> 

<CAMNb1nYq60yw9an53ZN9ibgpDKNeKiPomg_UhtcfvkdjDu9T6w @mail.gmail.com> 
763aeceebf08d67b9a3572408a7f93e5 

I am in class tomorrow morning and won't be able to participate. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

On Tue, Oct 4, 2016 at 4:13PM, w rote: 

Yes, we need GSA to come out tomorrow at a t ime convenient to you. We intend to show you the 
remaining rooms on the second floor and the NPS space on the 9th, 10th and 12th Floors if JH has had 
t ime to review the shop draw ings attached to the link below . If not we w ill not go to the NPS space. 

Patrick, please confirm the room numbers on the 2nd floor we are looking at tomorrow . 

This link has the revised NFP sprinkler drawings just received from Lend Lease for the NPS space. These 

incorporate changes to the 9th floor corridor per JH comments (such as adding sprinkler heads in the 
corridor on 9). The upper floors of the NPS space had comments from JH that were addressed in the 
attached e-mail. We have asked NFP to add these notes to the upper floor shop drawings and expect 
those later today or early tomorrow . I am told there are not changes to the draw ings just the notes. 

I have also attached for your reference the original submission of the NPS Sprinklers to JH August 30, 
2016. We will forward you JH approved drawings w hen we receive them after they have had a chance 
to review these new drawings. It is our understanding that these current drawings comply with all the 
comments from JH during the installation and the work w as installed accordingly. 

https://da ltonadvisorygroupllc.sharefi le.com/d-s401f29bf7f14f5d9 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

RE: Updated OPO Punchlist Reviews 
Tu 4 Oct 2016 14:02:36 -0400 

"joseph.dafin@gsa.gov" 

" ''"""''"'gsa.gov>, mitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, Kevin Terry - W PRA <kevin.terry@gsa.gov>, 
"brett.banks@gsa.gov" <brett.banks@ Edmund New man - WPIA 

<edmund "'"'"'"n"''''"l 

9A7319F6B6451S@TCCMBX01.trumporg.com> 

8c6d6bbc9a736f2a60881293525fe85b 

Laura- It is going to be limited to the remaining rooms on the second floor, so should be a quick walk 

through tomorrow. The paperwork shou ld be fairly stra ightforward for these areas, but Ajay ended up 
doing the inspection today and needs to get back to his office to send it so it will be later today if that is 
alright with you. 

Best, 

Dave 

From: Laura Doyle- WPMABF [mailto:laura.doy le@gsa.gov] 

Sent: Tuesday, October 04, 201612:30 PM 
To: 

Cc: 
Kev y '' . . ... . . 
<edmund.new man@gsa.gov>; 
<HBahadori@ jensen 

<Patrick. lend! 

joseph.dafin@gsa.gov; tsabikos.papadimit ris@gsa.gov; 
ett.banks Edmund New man - WPIA 

Bahadori, Hamid 
Seay, Patrick 

ndllease.com>; Crawford, Luke 
Cuminale, Rob 

Hi David, Do you need us to come out tomon ow am? If so, can you send us documentation 
regarding what has been completed and what we need to reinspect? 

Thanks. Laura 

On Tue, Sep 27, 2016 at 11 :16 PM, wrote: 

Laura, 

My apologies for send ing th is so late in the day. Our team was trying to get as much confirmed as 
possible and this certainly came later than it shou ld have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 

what we would l ike to show you tomorrow and proposing to remove from the exceptions of the TCO. 
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At a high level, we are looking to remove: 

the 2nd floor (except 239-245) 

9th floor guest rooms 
Franklin Study bathrooms and associated corridor 

Grant Private Dining Room 

Outdoor landscaping 

The mag locks that are installed and tested 

The annex doors that needed to be modified 

We are not planning to review the NPS space w ith you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going forward, we w ill plan to have these letters to you in the morning the day before any of these 
walkthroughs if that works for you. Again, my apologies for the late communication of this. 

Best, 

Dave 

From: 
Sent: 

Laura, 

10022 
If.-

mber 27, 2016 4:58PM 

I believe that you have already spoken to Ajay, but wanted to close the loop on this email. The letters 
are going to go out today. I am sorry that we d id not get them to you earlier; however, they are really 
aimed towards the carve-outs from the TCO so I do not think the content should be too heavy. 

We will plan to be there for the walk through tomorrow morning. Are you plann ing to arrive at 9 a.m.? 
I came down for this as well, so w ill plan to participate. 

Best, 

Dave 

From: Laura Doyle- WPMABF [mailto:laura.doyle@gsa.gov] 
Sent: Tuesday, September 27, 2016 1:01 PM 
To: . . . : : 
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Just confirming that we are on for tomorrow am.  Please send us the letters from JH today so that 
we can review their documentation prior to our walk through.  Thanks.  Laura

 

On Tue, Sep 20, 2016 at 8:12 PM,  wrote:

We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists.  We would like to schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12.  Our plan is to have ECS and JH provide updated letters 
the Tuesday before and give you the agenda for the next day.  For example, the September 28 walk will have 
letters to you from ECS and JH Tuesday September 27 and will include the Annex stairs and other areas in 
the Annex, mag locks (being signed off by JH separately), the ground floor Grant Meeting Room and some 
rooms on the 2nd floor and 9th floor.  

 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
to issue a revised TCO after these walkthroughs if that makes sense to you, subject to your approval during 
the walk.  Let us know what time is good for you and if these dates work.  Thanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW   Room 207

Washington, DC  20004

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution of 
this email message or its attachments is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely those of the author and do not necessarily represent those of the 
company. Finally, while the company uses virus protection, the recipient should check this email and any 
attachments for the presence of viruses. The company accepts no liability for any damage caused by any 
virus transmitted by this email.

 
--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

 

202-708-5250
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Joe, 

Re : Updated OPO Punchlist Rev iews 
Wed 28 2016 15:17:03 -0400 

2068EOO@trumporg.com> 
fb4e423fb398bba790303d5a87926cd6 

- WPMABF 

Thanks for sending the TCO and for your and Laura's t ime this morning. We discussed procedures and 

Lendlease and Jensen Hughes are updating them today. In addit ion, Lend lease w ill ensure that they are 
effectively implemented going forward. 

Best, 

Dave 

Sent from my iPhone 

On Sep 28, 2016, at 2:06PM, Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> w rote: 

Ed, 

Here is Laura's rev ised TCO for the Trump/ OPO Facility . 

As you & Kevin know, since you were there this morning, we have a serious concern of how the hotel 
fire alarm system is being managed & monitored. The minimally trained f ire alarm system "operator" 

(securit y guard), knew exactly what to do to prevent fire alarm and emergency control functions from 
activating/ operating, but w as given no instructions of w hat to do if a real fire or smoke event occurred. 

From the testing today (thank you everyone !) we know that the "all evac" button and the "all page" 
button on the FACP main control unit w ill override the fire alarm system emergency control function by­

pass switches. 

We do not believe that the emergency control funct ion (fi re safety functions) should be turned off as a 
normal procedure every day. If the elevator fire safety by-pass is activated, then the elevators in the 

building have no fire safety features, and must be turned off at their power source. If the atrium and 
stair pressurization system is "by-passed", then the building should not be occupied. Obviously, if 

certain specific pieces of equipment are being worked on, then their addresses need to be disabled at 
the FACP, and known "trouble" condit ions monitored until the work is completed. Whole sca le by­
passing of emergency control features of the fire alarm system is not allowed. The f ire alarm system 

operator needs to be a fire alarm technician, or building engineer, and must be trained on the Simplex 
system there at the hotel. We believe that the Fire Alarm installer (FreeState Electric) should be 
managing the disabling of fire alarm system during construction t imes, even if the contractors doing the 

work aren't working for Lend Lease. All w orkers/ contractors in the building should be managed, either 
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by Lend lease, or the Trump org. The building is no longer a construction site, it is a hotel w ith some on­
going construction activities. 

Please pass this information to the Trump Organization. 

Thanks, 
Joe 

On Tue, Sep 27, 2016 at 11:16 PM 

Laura, 

wrote: 

My apologies for sending this so late in the day. Our team was tiying to get as much confirmed as 
possible and this certainly came later than it should have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 
what we would liketo show you tomorrow and proposing to remove from the exceptions of the T C 0. 

At a high level, we are looking to remove: 
the 2nd floor (except 239-245) 
9th floor guest rooms 
Franklin Study bathrooms and associated conidor 
Grant Piivate Dining Room 
Outdoor landscaping 
The mag locks that are installed and tested 
The annex doors that needed to be modified 

We are not planning to review the NPS space with you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going fo1ward, we will plan to have these letters to you in the moming the day before any of these walk 
throughs i fthat works for you. Again, my apologies for the late communication of this. 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue New Y 

Laura, 

I believe that you have already spoken to Ajay, but wanted to close the loop on this email. The letters 
are going to go out today. I am sorry that we did not get them to you earlier; however, they are really 
aimed towards the carve-outs from the T COso I do not think the content should be too heavy. 

We will plan to be there for the walk through tomonow moming. Are you planning to anive at 9 a.m.? 
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I came down for this as well , so w i II plan to participate. 

Best, 
Dave 

~ident, Acquisitionsand Development 

The Trump Organization 
725 Fifth Avenue New 

Just confmning that we are on for tomon ow am. Please send us the letters fi:om JH today so that 
we can review their documentation prior to our walk through. Thanks. Laura 

On Tue, Sep 20, 2016 at 8:12PM, wrote: 

We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists. We would l iketo schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is 1o have E C Sand J H provide updated letters 
the Tuesday before and give you the agenda for the next day. For example, the September 28 walk w i II have 
letters 1D you from E C Sand J H Tuesday September 27 and w i II include the Annex stai rs and other areas in 
the Annex, mag locks {being signed off by J H separately), the ground f loor Grant Meeting Room and some 
rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
1o issue a revised T C Oafter these walkthroughs i f that makes sense 1o you, subject 1D your approval during 
the walk. L et us know what time is good for you and if these dates work. Thanks. 

The Tnunp Old Post Office LLC 

1100 Pennsylvania A venue, NW Room 207 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A nyunauthorized review, use, disclosure or distribution of 
this email message or its attachments is prohibited. I fyou are not the intended recipient, please contact the 
sender by reply emai l and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely those of the author and do not necessari ly represent those of the company. 
F i nally,while the company uses virus protection, the recipient should check this email and any attachments 
for the presence of vi ruses. The company accepts no I i abi I ity for any damage caused by any virus transmitted 
by this email. 
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Subject: Re : Updated OPO Punchlist Rev iews 
Date: Thu 22 201615:48:15-0400 

From: 
To: n-
Cc: Laura Doyle- WPMABF <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
"brett.banks@gsa.gov" <brett.banks@gsa.gov>, Edmund New man - WPIA 
<edmund. newman@ 

Message-10: 
MDS: 

I will send out an invite for 9:00 to 1:00. I don' t think it will take that long. 

NE Suite First Floor 

Washington, DC 20004 

: Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 

: Thursday, September 22, 2016 at 11:50 AM 

Thanks, and for most of the inspection effort we would request mornings- like 8:30 or 9. 

Sent from my iPhone 

On Sep 21, 2016, at 7:31 PM, w rote: 

Thanks for the quick response. We'll be in touch Tuesday. 

On Sep 21, 2016, at 5:14PM, Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> w rote: 

Steven, We are good w ith the dates and plan forward. Thank you very much, Joe 

On Tue, Sep 20, 2016 at 8:12 P wrote: 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



We would like to schedu le the next three s ite visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists. We would like to schedu le them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is to have ECS and JH provide updated 
letters the Tuesday before and give you the agenda for the next day. For example, the September 28 
walk will have letters to you from ECS and JH Tuesday September 27 and will include the Annex stairs 
and other areas in the Annex, mag locks (being signed off by JH separately), the ground floor Grant 
Meeting Room and some rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like 
GSA to issue a revised TCO after these walkthroughs if that makes sense to you, subject to your 
approval during the walk. Let us know what t ime is good for you and if these dates work. Thanks. 

-eLLC 
1100 Pennsylvania Avenue, NW Room 207 
w IX) to004 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Joe Dafin, P.E. 

Fire Protection Engr.Team Lead / Supervisor 
GSA Safety Environment & Fire Protection Branch 
Desk: 202-708-5239 
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Subject: 
Date: 
From: 

Re: Updated OPO Punchlist Reviews 
Wed, 21 Sep 2016 17:14:57-0400 
Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 

To: 
Cc: ~-gov>, "tsabikos.papadimitris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
"brett.banks@gsa.gov" <brett.banks@gsa.gov>, Edmund Newman - WPIA 
<edmund. newman@ 

Message-10: QKBkyPVQg@mail .gmail .com> 
MDS: a67deecc5467b01096c06ae25718d311 

Steven, We are good with the dates and plan forward . Thank you very much, Joe 

On Tue, Sep 20, 2016 at 8:12 P wrote: 

We would like to schedu le the next three s ite visits to eliminate carve outs from the Sep 12 TCO and 
the Jensen Hughes Letters punch lists. We would like to schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is to have ECS and JH provide updated 
letters the Tuesday before and give you the agenda for the next day. For example, the September 28 
walk will have letters to you from ECS and JH Tuesday September 27 and will include the Annex stairs 
and other areas in the Annex, mag locks (being signed off by JH separatelyL the ground floor Grant 
Meeting Room and some rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like 
GSA to issue a revised TCO after these walkthroughs if that makes sense to you, subject to your 
approval during the walk. Let us know what t ime is good for you and if these dates work. Thanks. 

-eLLC 
1100 Pennsylvania Avenue, NW Room 207 

W cwhinpa. IX) to004 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Joe Dafin, P.E. 
Fire Protection Engr.Team Lead / Supervisor 
GSA Safety Environment & Fire Protection Branch 
Desk: 202-708-5239 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 
Bee: 

Message-10: 
MDS: 

Brett 

Re : OPO Walk thru of NPS Space 
Thu, 15 Sep 2016 21:43:48-0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Brett Banks- WPT <brett.banks@gsa.gov> 
kevin.terry@gsa.gov 
<-1071759475590198263@unknownmsgid> 
25b0e5a920dc173c4442e75a4e7a1e9d 

Let's chat in the morning. You know this but we might message that .... Short answer not to overstep­

This is no longer a building under federa l control but rather a federa l property w ith conveyance of a 
leasehold interest to the private sector (Trump Old Post Office LLC) . The National Park Service serves 

as the Clock Tower Operator for purposes of general public access and as such is subject to the rules 
and regulations/ obligations promulgated by the entity holding the leasehold interest subject to terms 
of the ground lease. 

KT 

Sent from my iPhone 

On Sep 15, 2016, at 4:02 PM, Brett Banks- WPT <brett.banks@gsa.gov> w rote: 

From 
Date: 
Subject: Re: OPO Walk thru of NPS Space 
To: Cheri Harris- WPMG-C <cheri.harris@gsa.gov> 
Cc: Mohamed Jalloh- WPM DC-C <mohamed.ja lloh@gsa.gov>, Brett Banks- WPT 

Edmund New man - WPIA 

See my comments in Red. Many of these do not apply. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

From: Cheri Harris - WPMG-C <cheri.harris@gsa.gov> 

Date: Thursday, September 15, 2016 at 1:05 PM 
To: 
Cc: :f. o H' :f. I 1a lloh@gsa.gov> 
Subject: OPO Walk thru of NPS Space 

Steve, 
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If you have several minutes, I'd like to see if I can get some questions answered about building 
operations. Our contractor will need this information by tomorrow in order to put together a bid for the 
work for an exhibit in the National Park Service Space. I've attached a sample section of the agenda of 
these operational items.

Thank you for your cooperation in advance.

Cheri

--

Cheri Cooper Harris, AIA 
Project Manager
Public Building Service
National Capital Region
U.S. General Services Administration
301 7th SW, Room 7720
Washington, DC  20407
 

Direct: 202-205-5288

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407 2  

<SAMPLE SECTION OF THE AGENDA FOR REVIEW[2].docx> 
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Subject: 
Date: 

From: 

Fw d: OPO Walk thru of NPS Space 

Thu, 15 Sep 2016 14:53:35 -0400 
Brett Banks- WPT <brett.banks@gsa.gov> 

To: 

Message-10: 
MDS: 

Edmund Newman- W PS <edmund.newman@gsa.gov>, Kevin Terry 
<kevin.terry@gsa.gov> 

<CAJ-0XtV+jZP08WBcbZeXWHkqWSKPxCOUzuy6aqs+erH_3B+iKw @mail.gmail.com> 
7eb665b722bdbfe443abd015c330cde1 

We might need to insert ourselves into this conversation. 

I do not want this group to overreach. We have a Ground Lease that needs to be observed. 

---------- Forwarded message ----------
From: Cheri Harris- WPMG-C <cheri.harris@gsa.gov> 

Date: Thu, Sep 15, 2016 at 2:52 PM 
Subject: Re: OPO Walk thru of NPS Space 

:f. o H' :f. I 

Could a security official be available later in the day to review some of this information? It seems that 

much of the information pertains to them. 

cheri 

On Thu, Sep 15, 2016 at 2:46PM, 

See my comments in Red. Many 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Cheri Harris - WPMG-C <cheri.harris@gsa.gov> 
Date: Thursday, September 15, 2016 at 1:05 PM 
To: 
Cc: :f. o H' :f. I 1a lloh@gsa.gov> 
Subject: OPO Walk thru of NPS Space 

w rote: 
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If you have several minutes, I'd like to see if I can get some questions answered about building 
operations. Our contractor will need this information by tomorrow in order to put together a bid for the 
work for an exhibit in the National Park Service Space. I've attached a sample section of the agenda of 
these operational items.

Thank you for your cooperation in advance.

Cheri

--

Cheri Cooper Harris, AIA 
Project Manager
Public Building Service
National Capital Region
U.S. General Services Administration
301 7th SW, Room 7720
Washington, DC  20407
 

Direct: 202-205-5288

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

--

Cheri Cooper Harris, AIA 
Project Manager
Public Building Service
National Capital Region
U.S. General Services Administration
301 7th SW, Room 7720
Washington, DC  20407
 

Direct: 202-205-5288
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Ed, 

Re: OPO Elevator Final inspections 
Fri, 9 Sep 201612:10:00-0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
"M ichael M. O'Brien" <michael.m.obrien@gsa.gov>, David M illett- WPMABB 
<david.millett@gsa.gov>, Mike Costic - WPMABA <mike.costic@gsa.gov>, Brett Banks­
WPT-C <brett.banks@gsa.gov>, "Frank Palermo (WPS)" <frank.palermo@gsa.gov> 

<CAKiQyU_ =Hfuqd+SbiNoxq8WONY-Qaeesmywuui=6Mu62PWTqNw @mail.gmail.com> 
13b6f80a 7fa46811daf72e673b29e8de 

Elevator 6, lacks a signature. 

KT 

On Fri, Sep 9, 2016 at 11:05 AM, Edmund Newman- WPIA <edmund.new man@gsa.gov> wrote: 

Please see fmal elevator inspection ce1i ificates for elevators at the Old Post Office as listed 
below. 
sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Constmction Division (NCR) 
US General Se1v ices Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 

office 

Attached as requested at today's meeting are the Elevator Final Certif icate of Operation for Elevators 1, 
2,3,4,5,6,8, 9 and 10. Elevators 7 and 11 to follow shortly. Minor item delaying that. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

  (b) (6)
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Subject: Re : Understand you a ll may be with SHPO/NPS 
Date: Thu 2 Jun 2016 16:35:20-0400 
From: 
To: gsa.gov> 
Cc: Edmund Newman- WPS <edmund.newman@gsa.gov>, 

Message-10: 
MDS: 

Monday is probably better for me. Andy? 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 
Washington, DC 20004 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Thursday, June 2, 2016 at 4 :26 PM 
To: 

<kevin.terry@gsa.gov> 

Cc: . . ;, '' . n@gsa.gov>, 
Kevin Terry <kevin.terry@gsa .gov> 
Subject: Re: Understand you all may be with SHPO/NPS 

Can we catch up for 20 mins tomorrow or Monday? 

On Thu, May 26, 2016 at 4 :04 PM, wrote: 

Sorry about that. I had sent a note to Edmund asking about the call and letting him know I was with 
Nancy, Hany, Audrey and Andy. Just finished. I could talk this afternoon. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Thursday, May 26, 2016 at 2:49 PM 
To: Edmund Newman- WPS <edmund.newman@gsa.gov>, 
Cc: Kevin Terry <kevin.terry@gsa.gov> 
Subject: Understand you all may be with SHPO/NPS 

At this t ime of the bi-weekly call. I would like to have a short call with many outstanding items. Please 
advise what would work best. 
Brett 
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My list: 

Irwin 

Sprinklers 
NPS Space- Cost Estimate and VE 

NPS Space- coorrdination effort on their IT install 

Signage - next steps/ outstanding approvals 

NW Corner - update stat 

NE Corner approval 

Status on Annex Facade 

Exterior lighting 
NPS Construction Permit- Expires July 2016 

Setting up a t ime for GSA operations to meet Trump Operations 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407- (Cell) 
202-708-7671 (Fax) 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribut ion of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 

202-708-7671 (Fax) 
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Subject: Re: FW: Starbucks Plans approval for mobilization
Date: Wed, 25 May 2016 15:25:22 -0400
From: Nancy Witherell - WPDC <nancy.witherell@gsa.gov>
To: Mina Wright - WPD <mina.wright@gsa.gov>
Cc: Edmund Newman - WPIA <edmund.newman@gsa.gov>,  Kristen Fusselle - WPDC 

<kristen.fusselle@gsa.gov>, Sharon Feeney - WPDC <sharon.feeney@gsa.gov>,  Brett 
Banks - WPT-C <brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>

Message-ID: <CALSOTy2ZvtmZm1PFjUd9HKwJzb0_8-+qN56oARB35L5qOcGMrA@mail.gmail.com>
MD5: c6e163db0b7aa71176be8f006e5fb69c

I'll need to review final plans to see what NCPC reviewed and approved. Normally they review all 
exterior alterations including signs.  
 

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

On Wed, May 25, 2016 at 3:21 PM, Mina Wright - WPD <mina.wright@gsa.gov> wrote:

talked to Brett this morning and have checked in with CFA; we need a full set of drawings to submit 
ASAP...doesn't mean we'll need to go for formal review, just means they'll need drawings to 
evaluate/decide if review can be at staff level only; Nancy, are you of the opinion that NCPC review will 
be necessary?

Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration
301 7th Street, SW, #4004
Washington, DC 20407

mina.wright@gsa.gov

On Mon, May 23, 2016 at 5:51 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Please the the responses below from Trump on the signage at

the Starbucks store.  They believe that the drawings have been

corrected to show no problem with Shipstead-Luce compliance.

Please let me know if review by NCPC is still needed.

Edmund Newman, AIA, Project Manager

(b) (6)
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Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

From: 
Date: 
Subject: FW: Starbucks Plans approval for mobilization 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov> 

One correction, the translucent fi lm on the window is on the basement window with the cross hatched 
area (blue arrow). There is no Starbucks sign on that. The Starbucks black vinyl letters are on the 
window into the front of house Starbucks interior that is at the main C Street entrance. That drawing 
detail is called "Starbucks C Street Elevation Lettering". 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

ns approva l for mobilization 

See my answers to your quest ions below in red and the attachments that support these answers. 
wanted to make sure this was clear as we get ready to start construction at Starbucks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
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From: Edmund New man - W PIA <edmund.newman@gsa.gov> 
Date: Wedn 2016 at 4:45 PM 

ubject: Starbucks Plans approval for mobilization 

Steve--
We have completed review of the latest documents f rom Starbucks 

{delivered via your email of May 1). 

The interior work is approved and no further modif ications to 

those plans is necessary. 1 believe Startbucks can therefore 

mobilize next week, and will work with 
Kevin Terry to get you this notice. 

On the exterior, we still have some concern as to whether the illuminated 

signage meets the Shipstead Luce act. Sarah Batchler at CFA would be 
the best resource to resolve this, perhaps we can work 

with - to have a review of this. 

The attached plan called " revised SL Compliant Sign Details was sent to you following the initial 

signage submission that had the in itial detail that was not approved by GSA or CFA. You may have 
missed that because it is a subtle detail. As you can see the acrylic lit layer behind the brass letter is the 
same size as the brass letter. Thus th is is no longer a "backlit" sign and therefore complies w ith 

Shipstead Luce. This is now our deta il for all exterior signs (and by the way w as the approved CFA 
design but the sign designer and mock up fabricator made the mock up sign with an overlap w hich led 
to CFA's comments) w hich is attached as "Catt Lyon Revised Sign Deta il" . We shou ld have no more 

problems with all agencies approving this. Hany is about to resubmit the Catt Lyon design drawings to 
CFA showing that all exterior signs comply. This should answer Kristen's concern about having CFA 
w eigh in. We have also revised the mock up to show that the acrylic lit layer the same size as the brass 
letter and that will be offered to CFA for review also. 

Finally, we would like the clarification I discussed with you Monday morning 
of what exactly is being denoted by the hatched areas at the exterior railing 

on Sheets A003 and A004, and confirmation that the only exterior seating 

proposed is on the 'C' street r ight-of-way withing the lease boundary . 

Th is hatched area designates black vinyl letters with the Starbucks lettering on a translucent film to 
mask the activity behind the window since this is a back of house prep area for Starbucks. See drawing 
attached called "Starbucks C Street Elevation Lettering" from their sign contractor. The C Street seating 
w ill be within the lease boundary. 

Edmund New man, AlA, Project Manager 

Design & Construct ion Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
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202-401-2881 office

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Wed, May 4, 2016 at 4:17 PM 
Subject: Re: Revised Starbucks set 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Hi Ed, 

Just to summarize our conversation this afternoon -- 

(1) There are no remaining issues with regard to the interior design. New exposed brick treatment is 
acceptable. 

(2) We would defer to CFA (Sarah Batchler) with regard to whether the exterior signage is Shipstead 
Luce compliant. 

Please let me know if I can provide any additional information, 

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

FW: site work at the old post office pavilion 
23 2016 16:31:51-0400 

erry- rry gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

<D368EOCC.3718A-
25a4f48f98f32c41e6 e 

Just so you know, they are continuing to do some work with their vendor at SAIC. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

From: "Kotulla, Kent H" <KotullaKH@state.gov> 
Date: 23 2016 at 3 :59 PM 
To: 

Cc: 
Subject: site work at the o ld post office pavilion 

Good afternoon Mr. Dalton 

I was out at the construction site on Friday the 20th of May to do repairs on the state departments radio 
equipment. I need to get back over on Tuesday morning to replace a unit. I believe this to take about 

1.5 hours. I phoned Mr. Mike Levy and left a voice mail in regards to the visit . I would like to park in the 
construction area as w e previously had. Please let me know if this will not be possible as I am prepping 
for this at this time. Thank you so much 

/ r 

Kent H. Kotullal Voice/ Data Communications Engineer 
Vanguard 2.2.1 Contract I SAIC Team I Pro-tell igent-Tetra Tech inc. 
Supporting : IRM/ FO/ ITI/ LWS/ RPB 
Desk Phone: (703) 923-6032/---- I Fax: (703) 923-6058 
Annex/location : SA-7C- 7955 ~ld, VA. 22153 
Email : KotullaKH@state.gov 
Please consider the environment before printing this email. 

Privacy/PI! 

This email is UNCLASSIFIED. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 

Cc: 

Message-ID: 
MDS: 

Re : Trump Towers 
Thu 19M 2016 12:38:45 -0400 

, Kevin Terry- WPRA 
<kevin.terry@gsa .gov>, "Kotulla, Kent H" <KotullaKH@state.gov> 
"Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman- WPIA 
<edmund.newman@gsa.gov> 
<D36363F6.36AC3~ 
485d6c26a4e8d924~ 

That is fine with us. Please call - the Lend Lease General Superintendent when you get 
here. He will get you through ~up to the Tower. The path changes to the Tower every day. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

From: "Folsom, Matthew F" <FolsomMF@state.gov> 
Date: Thursday, May 19, 2016 at 12:01 PM 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
Kent H" <KotullaKH@state.gov> 
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman - WPIA 
<edmund.newman@gsa.gov> 
Subject: RE : FW: Trump Towers 

Kevin, 

"Kotulla, 

Lol. .. You hit that one right on the head. Would tomorrow morning about 8:00 work? I would be 
sending my Technician Mr. Kotulla, Kent to complete the work. 

Thank You, 
Matthew C Folsom I GRRP Project Manager 
Vanguard 2.2.1 Contract I SAIC Team I PRO-Telligent ) a Tetra Tech Company 
Supporting IRM/ FO/ ITI/ LWS/ RPB Desk phone: (783) 923 6816 BB: 1111111111111 
Location: SA-7C ( RPB)I email: Folsommf@state.gov) FolsomM@pro-~ 
Please consider the environment before printing this email. 

From: Kevin Terry- WPRA [mailto:kevin.terry@gsa.gov] 
Sent: Thursday, May 19, 2016 11:50 AM 
To:--
Cc:~T-C); Edmund Newman- WPIA; Folsom, Matthew F 
Subject: Re: FW: Trump Towers 

Stephen, 
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Please provide Matt access. He must have missed that 2nd cup 
of coffee when writing his 9:05 am email this morning. 

Best Regards, 
KT 

On Thu, May 19, 2016 at 11:43 AM, 

Here is the e-mail. 

The Trump Old Post Office LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This email is UNCLASSIFIED. 

From: "Folsom, Matthew F" <FolsomMF@state.gov> 
Date: Thu 19 2016 at 9:38AM 

Yes, sony it is the Old Post office in DC. 

Thank You, 
Matthew C Folsom I GRRP Project Manager 

wrote: 

Vanguard 2.2.1 Contract I SAIC Team I PRO-Telligent) a Tetra Tech Company 
Supporting IRM/FO/ITI/LWS/RPB Desk phone: (793) 923 6916 BB: Jlllllllllllll 
Location: SA-7C (RPB)I email: Folsommf@state.gov) FolsomM@pro-~ 
Please consider the environment before printing this email. 
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This email is UNCLASSIFIED. 

- I • - • . 

From:-­
Sent:~ , 
To: Folsom, Matthew F 
Subject: Re: Trump Towers 

It this for the Old Post Office in Washington, DC? Tnunp Tower is in NY that is why I ask. Want to make 
sure we are talking about the same building. 

The Tnunp Old Post Office LLC 

1100 Pennsylvania A venue, NW 

NE Suite First Floor 

Washington, DC 20004 

From : "Folsom, Matthew F" <FolsomMF@state.gov> 
Date: 19 2016 at 9:05AM 
T 

Subject: Tnnnp Towers 

Hello Stephen, 
I work with Department of State Radio Programs Branch and we have some cormmmications 
equipment in the Tnnnp Towers. We have a system that is down and need access get up there to 
fix it as soon as possible. Would you be able to coordinate us getting access to our equipment? 

Thank You, 
Matthew C Folsom I GRRP Project Manager 
Vanguard 2.2.1 Contract I SAIC Team I PRO-Telligent) a Tetra Tech Company 
Supporting IRM/FO/ITI/LWS/RP8 Desk phone: (793) 923 6916 88: 111111111111111 
Location: SA-7C (RP8)I email: Folsommf@state .gov) FolsomM@pro~ 
Please consider the environment before printing this email. 

This email is UNCLASSIFIED. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged infmmation. Any unauthorized review, use, disclosure or distribution of 
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this email message or its attachments is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely those of the author and do not necessarily represent those of the company. 
Finally, while the company uses virus protection, the recipient should check this email and any attachments 
for the presence of viruses. The company accepts no liability for any damage caused by any virus transmitted 
by this email.

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : FW: Trump Towers 
Thu, 19 May 2016 11:23:50-0400 
Kevin Terry - WPRA <kevin.terry@gsa.gov> 

"Noble, Stacie M (ORO-Shop Chief)" <NobleSM@state.gov> 
Joseph Burke <BurkeJH@state.gov> 

<CAKiQyU89A47Rhtdb8p315ZN7WT4QvHGaS6c3K4cTirkNzgj8ew @mail.gmail.com> 
f32afa882305566e6df511a14b258644 

My contact info might help. 

Kevin Terry 
Senior Realty Contracting Officer 

US General Services Administration 

301 7th Street, SW 
Washington, DC 20407 
Desk: 202-708-4600 

Cell: -

On Thu, May 19, 2016 at 11:22 AM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote: 

Stacie, 

When you have a moment, please give me a call regarding POC access information for OPO. 

KT 

---------- Forwarded message ----------
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: Thu, May 19, 2016 at 10:03 AM 
Subject: Fwd: FW: Trump Towers 
To: Kevin Terry <kevin.terry@gsa.gov>, Edmund Newman- W PS <edmund.newman@gsa.gov> 

KT- Do we have a contact at State for their equipment to confirm we should give him access? 

From: 

Date: 
Subject: FW: Trump Towers 

To: Brett Banks- WPT <========~~~~-, Edmund Newman- W PS <edmund.newman@gsa.gov> 
Cc: 

This person is asking for access to the Tower. Do you know w ho he is? He may have stopped by once, 
don't rea lly remember. Should we let him in? 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 
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From: "Folsom, Matthew F" <FolsomMF@state.gov> 
Date: Thursday, May 19, 2016 at 9:38AM 
To·--­
Sub~~ 

Yes, sorry it is the Old Post office in DC. 

Thank You, 
Matthew C Folsom I GRRP Project Manager 
Vanguard 2.2.1 Contract I SAIC Team I PRO-Telligent) a Tetra Tech Company 
Supporting IRM/FO/ITI/LWS/RPB Desk phone: (793) 923 6916 BB: (292)568-3883 
Location: SA-7C (RPB)I email: Folsommf@state.gov) FolsomM@pro-telligent.com 
Please consider the environment before printing this email. 

This email is UNCLASSIFIED. 

From:-- c.:.:.:.== 
Sent:~9, 
To: Folsom, Matthew F 
Subject: Re: Trump Towers 

It this for the Old Post Office in Washington, DC? Trump Tower is in NY that is why I ask. Want to make sure 
we are talking about the same building. 

The Trump Old Post Off ice LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Tel 

Fax -

From: "Folsom, Matthew F" <FolsomMF@state.gov> 
Date: Thursday, May 19, 2016 at 9:05AM 
To: . 
Cc: a • • : I • • • • : •• :f. ..... u@state .gov> 
Subject: Trump Towers 
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Hello Stephen, 
I work with Department of State Radio Programs Branch and we have some communications 

equipment in the Trump Towers. We have a system that is dow n and need access get up there t o fix it 
as soon as possible. Wou ld you be able to coordinate us getting access to our equipment? 

Thank You, 

Matthew C Folsom I GRRP Project Manager 
Vanguard 2.2.1 Contract I SAIC Team I PRO-Telligent) a Tetra Tech Company 
Supporting IRM/FO/ITI/LWS/RPB Desk phone: (793) 923 6916 BB: 1111111111111 
Location: SA-7C (RPB)I email: Folsommf @state.gov ) FolsomM@pro-~ 
Please consider the environment before printing this email. 

This email is UNCLASSIFIED. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution of 
t his email message or its attachments is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely t hose of t he author and do not necessarily represent those of the 
company. Finally, while the company uses virus protection, the recipient should check this email and any 
attachments for t he presence of viruses. The company accepts no liability for any damage caused by any 
virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 

202-708-7671 (Fax) 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realt y Contract ing Officer 

US Genera l Services Administration 

301 7th Street, SW 
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Washington, DC 20407 
Desk: 202-708-4600

  (b) (6)
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Subject: 
Date: 

Re : Door closers for 11th and 12th Streets and Penn Ave vestibule entrances 

Mon, 1 Aug 2016 14:31:18 -0400 
From: Nancy W itherell - WPDC <nancy.witherell@gsa.gov> 

To: 
Cc: • • ~ IJ: • .. • • an@gsa.gov>, Brett Banks- WPT 

<brett.banks@gsa.gov>, Mina Wright <mina.wright@gsa.gov>, Kristi Tunstall - PB 
<kristi.tunsta ll@gsa.gov>, Kev in Terry- WPRA <kevin.terry@gsa.gov>, 

Message-ID: " e .: • • • ... • I I • • ..,. ... • 

MDS: 3da9f92653901ee59980a20207a6ca27 

Of course! Thanks, Steve! 

nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 

Washincton, DC 20407 
nancy.witherell@esa.cov 

desk 202.260.0663 

On Mon, Aug 1, 2016 at 1:37PM, w rote: 

l.gmail.com> 

The design is being completed now. There are severa l pieces involving severa l A/ E firms and sub 
contractors so give me a few days to put the pieces together in a Statement of Work that Hany can 
review . 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

From: Nancy W itherell - WPDC <nancy.w itherell@gsa.gov> 

Date: Monday, August 1, 2016 at 12:31 PM 
To: 

• • ~ Jl • ... • • Cc: an@gsa.gov>, Brett Banks- WPT <brett.banks@gsa.gov>, 
M ina Wright <mina.wright@gsa.gov>, Kristi Tunstall - PB <kristi.tunsta ll@gsa.gov>, Kevin Terry - WPRA 
<kevin.terry@gsa.gov>, Nancy W itherell - WPDC <nancy.witherell@gsa.gov> 
Subject: Door closers for 11th and 12th Streets and Penn Ave vestibule entrances 

Hi Steve--
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I'm following up on progress for the design and installation of the door closers in the thresholds of the 
three vestibule entrances. 

Has BBB prepared another design to share with GSA so that we can consult with SHPO and NPS? 

Thanks, 

Nancy

 

_

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Re: Door closers for 11th and 12th Streets and Penn Ave vestibule entrances 
2016 13:37:26-0400 

ancy ere <nancy. ere gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov>, Brett Banks- WPT 

<brett.banks@gsa.gov>, Mina Wright <mina.w right@gsa.gov>, Kristi Tunstall - PB 
<kristi.tunsta ll@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 

The design is being completed now. There are several pieces invo lving several A/ E firms and sub 
contractors so give me a few days to put the pieces together in a Statement of Work that Hany can 
review . 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Nancy W itherell - WPDC <nancy.witherell@gsa.gov> 

Date: Monday, August 1, 2016 at 12:31 PM 
To: . . ;, '' . ... Cc: an@gsa.gov>, Brett Banks- WPT <brett.banks@gsa.gov>, 
M ina Wright <mina.wright@gsa.gov>, Kristi Tunstall - PB <kristi.tunsta ll@gsa.gov>, Kevin Terry - WPRA 
<kevin.terry@gsa.gov>, Nancy W itherell - WPDC <nancy.witherell@gsa.gov> 
Subject: Door closers for 11th and 12th Streets and Penn Ave vestibu le entrances 

Hi Steve--

I'm following up on progress for the design and installation of the door closers in the thresholds of the 
three vestibule entrances. 

Has BBB prepared another design to share with GSA so that we can consult w ith SHPO and NPS? 

Thanks, 

Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 

Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

RE: Notice of FOIA Request for Lease No: GS-LS-11-1307 

Wed, 27 Jul 2016 09:58:07 -0400 
"Cornelius, Jessie (ABRA)" <jessie.cornelius@dc.gov> 

Toni Slappy- HlF <toni.slappy@gsa.gov> 
Marc Shaller- WPRA <marc.shaller@gsa.gov>, Kevin Terry- WPRA 
<kevin.terry@gsa.gov> 
<3889E1636307434DA288A57E3CC7BCC1011E4C22DFF5@CWM-EX-MBC-l.dcgov.priv> 

cac977b23e006d82c09da738fd9f8b0e 

Good morning. 

Thank you for your prompt response and for providing the link. 

We appreciate it. 

Best regards, 
Jessie 

Jessie Cornelius I Public Information Officer/ FOIA Officer 

Alcoholic Beverage Regulation Administration 

2000 14th Street, NW, Su ite 400 South I Wash ington, DC 20009 

Phone: 202-442-6954 I Fax: 202-442-9563 I Jessie.Cornelius@dc.gov I www.abra.dc.gov 

From: Toni Slappy- HlF [mailto:toni.slappy@gsa.gov] 
Sent: Wednesday, July 27, 2016 9:29 AM 
To: Cornelius, Jessie (ABRA) 
Cc: Marc Shaller- WPRA; Kevin Terry- WPRA 
Subject: Re: Notice of FOIA Request for Lease No: G$-LS-11-1307 

Good Morning: 

To view all parts of the ground lease and any amendments for the Old Post Office, you 
can visit our website at: 

http://www.gsa.gov/portal/contenU305477 

On Wed, Jul27, 2016 at 8:15AM, Kevin Teny- WPRA <kevin.teny@gsa.gov> wrote: 

Marc, 

I've copied Toni on this response. We have a redacted ground lease prepared and available 
through the FOIA Reading Room- Toni can direct accordingly. 

Thanks, 

KT 

Sent from my iPhone 

On Jul26, 2016, at 4:17 PM, Marc Shaller - WPRA <marc.shaller@gsa.gov> wrote: 
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Jeff -

 

Good afternoon.  I wish I had good news to tell like the Mets are ahead of the Nats in the NL 
East or the Jets resolved their QB controversy but alas -  I come to you with a FOIA issue.  
Jessie Cornelius of the DC ABRA is asking whether we have any concerns with him sharing the 
ground lease between the US Gov. and Trump Old Post Office LLC in response to a FOIA 
request.  I thought all our leases (except those housing classified tenants) are public documents 
but I'd rather not opine w/o checking with you first.  

 

Thank you,

 

Marc

 

 

---------- Forwarded message ---------- 
From: Cornelius, Jessie (ABRA) <jessie.cornelius@dc.gov> 
Date: Tue, Jul 26, 2016 at 2:39 PM 
Subject: Notice of FOIA Request for Lease No: GS-LS-11-1307 
To: "marc.shaller@gsa.gov" <marc.shaller@gsa.gov> 

Good afternoon, Mr. Shaller.
 
I am contacting you regarding the following request (see below) since Mr. Terry is out of the 
office. I appreciate your assistance.
 
Best,
Jessie
 
Jessie Cornelius | Public Information Officer/FOIA Officer 
Alcoholic Beverage Regulation Administration 
2000 14th Street, NW, Suite 400 South | Washington, DC 20009
Phone: 202-442-6954 | Fax: 202-442-9563 | Jessie.Cornelius@dc.gov | www.abra.dc.gov
 

From: Cornelius, Jessie (ABRA) 
Sent: Tuesday, July 26, 2016 2:38 PM 
To: 'kevin.terry@gsa.gov' 
Subject: Notice of FOIA Request for Lease No: GS-LS-11-1307

 
Good afternoon.
 
This is Jessie Cornelius at the District of Columbia Alcoholic Beverage Regulation 
Administration (ABRA)
 
I am writing to inform you that ABRA has received Freedom of Information Act requests 
regarding documents for the Trump Old Post Office LLC. This includes an agreement (ground 
lease) between The United States of America and the Trump Old Post Office LLC, Lease No: 
GS-LS-11-1307. Under FOIA, this appears to be a public document that we intend to release. If 
you have any questions or concerns regarding the release of this document, please contact me by 
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August 1, 2016.
 
Best regards,
Jessie
 
Jessie Cornelius | Public Information Officer/FOIA Officer 
Alcoholic Beverage Regulation Administration 
2000 14th Street, NW, Suite 400 South | Washington, DC 20009
Phone: 202-442-6954 | Fax: 202-442-9563 | Jessie.Cornelius@dc.gov | www.abra.dc.gov
 

 
--

Marc Shaller
T500 Branch Chief
Lease Executions Division
PBS/Office of Leasing
U.S. General Services Administration
7th & D Streets, SW,  Room 7600
Washington, DC  20407
Phone  (202) 260-4333 

     

 

 
--

 

Ms. Toni L. Slappy, 

Government Information Specialist

Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405
Blackberry:   
Fax: (202) 5

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
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received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.
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Subject: Re: Notice of FOIA Request for Lease No: GS-LS-11-1307
Date: Wed, 27 Jul 2016 09:29:33 -0400
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
To: Marc Shaller - WPRA <marc.shaller@gsa.gov>
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Jeff Hysen - LDW <jeffrey.hysen@gsa.gov>
Message-ID: <CAKWQGuV4mPOtVeZ1D8TRa9vRiK0_SeHbnxNps02jDs_AdK3ALw@mail.gmail.com>
MD5: 6baf76dd1e552647bfe8a47cce4cef87

Good Morning: 

Thank you, please let me know if you need anything else.

On Wed, Jul 27, 2016 at 9:27 AM, Marc Shaller - WPRA <marc.shaller@gsa.gov> wrote:

All -

Thanks for your help.  I'm planning on sending the DC ABRA rep the following link as it appears to 
include the redacted lease.

http://www.gsa.gov/portal/content/305477

Thank you,

Marc

On Wed, Jul 27, 2016 at 8:15 AM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Marc,

I've copied Toni on this response.  We have a redacted ground lease prepared and available through the 
FOIA Reading Room - Toni can direct accordingly.

Thanks,

KT  

Sent from my iPhone

On Jul 26, 2016, at 4:17 PM, Marc Shaller - WPRA <marc.shaller@gsa.gov> wrote: 

Jeff -

Good afternoon.  I wish I had good news to tell like the Mets are ahead of the Nats in the NL East or the 
Jets resolved their QB controversy but alas -  I come to you with a FOIA issue.  Jessie Cornelius of the DC 
ABRA is asking whether we have any concerns with him sharing the ground lease between the US Gov. 
and Trump Old Post Office LLC in response to a FOIA request.  I thought all our leases (except those 
housing classified tenants) are public documents but I'd rather not opine w/o checking with you first.  

Thank you,

Marc
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Subject: Re: Notice of FOIA Request for Lease No: GS-LS-11-1307
Date: Tue, 26 Jul 2016 16:10:54 -0400
From: Marc Shaller - WPRA <marc.shaller@gsa.gov>
To: "Cornelius, Jessie (ABRA)" <jessie.cornelius@dc.gov>
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CADofnim1wy5PhVv_pTRSkKxCPm6EkEa9KQuOKbefkjyUZBHsPg@mail.gmail.com>
MD5: 8bd0705e5b4c3266761756ad08d54977

Jessie, 

Thanks for reaching out to me.  I'll reach out to our legal dept in Kevin's absence to see whether there is 
an issue releasing the ground per the FOIA request.  If we have any issues, we'll reach out to you.

Thank you,

Marc

On Tue, Jul 26, 2016 at 2:39 PM, Cornelius, Jessie (ABRA) <jessie.cornelius@dc.gov> wrote:

Good afternoon, Mr. Shaller.
 
I am contacting you regarding the following request (see below) since Mr. Terry is out of the 
office. I appreciate your assistance.
 
Best,
Jessie
 
Jessie Cornelius | Public Information Officer/FOIA Officer 
Alcoholic Beverage Regulation Administration 
2000 14th Street, NW, Suite 400 South | Washington, DC 20009
Phone: 202-442-6954 | Fax: 202-442-9563 | Jessie.Cornelius@dc.gov | www.abra.dc.gov
 

From: Cornelius, Jessie (ABRA) 
Sent: T uesday, July 26, 2016 2:38 PM 
T o: 'kevin.terry@gsa.gov' 
Subject: Notice of F O I A Request for L ease No: GS-L S-11-1307

 
Good afternoon.
 
This is Jessie Cornelius at the District of Columbia Alcoholic Beverage Regulation 
Administration (ABRA)
 
I am writing to inform you that ABRA has received Freedom of Information Act requests 
regarding documents for the Trump Old Post Office LLC. This includes an agreement (ground 
lease) between The United States of America and the Trump Old Post Office LLC, Lease No: 
GS-LS-11-1307. Under FOIA, this appears to be a public document that we intend to release. If 
you have any questions or concerns regarding the release of this document, please contact me by 
August 1, 2016.
 
Best regards,
Jessie
 
Jessie Cornelius | Public Information Officer/FOIA Officer 
Alcoholic Beverage Regulation Administration 
2000 14th Street, NW, Suite 400 South | Washington, DC 20009
Phone: 202-442-6954 | Fax: 202-442-9563 | Jessie.Cornelius@dc.gov | www.abra.dc.gov
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Notice of FOIA Request for Lease No: GS-LS-11-1307 

Tue, 26 Jul 2016 14:37:30 -0400 
"Cornelius, Jessie (ABRA)" <jessie.cornelius@dc.gov> 
"kevin.terry@gsa .gov" <kevin.terry@gsa.gov> 
<3889E1636307434DA288A57E3CC7BCC1011E4C22DEE6@CWM-EX-MBC-l.dcgov.priv> 

fb74f000f89619a1acb8ffe478fd7ed3 

Good afternoon. 

This is Jessie Cornelius at the District of Columbia Alcoholic Beverage Regu lation Administration (ABRA) 

I am w riting to inform you that ABRA has received Freedom of Information Act requests regarding 
documents for the Trump Old Post Office LLC. This includes an agreement (ground lease) between The 
United States of America and the Trump Old Post Office LLC, Lease No: GS-LS-11-1307. Under FOIA, this 

appears to be a public document that we intend to release. If you have any questions or concerns 
regarding the release of this document, please contact me by August 1, 2016. 

Best regards, 

Jessie 

Jessie Cornelius I Public Information Officer/FOIA Officer 
Alcoholic Beverage Regulation Administration 

2000 14th Street, NW, Su ite 400 South I Wash ington, DC 20009 

Phone: 202-442-6954 I Fax: 202-442-9563 I Jessie.Cornelius@dc.gov I www.abra.dc.gov 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : OPO Irw in Follow Up 
Tue, 14 Jun 2016 09:39:27 -0400 
Brett Banks- WPT <brett.banks@gsa.gov> 
Kristen Fusselle- WPDC <kristen.fussel le@gsa.gov> 

Edmund Newman- WPIA <Edmund.New man@gsa.gov>, Kristi Tunstall - WPDC 
<kristi.tunsta ll@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAJ-0XtV=YbKNdOeXn=UJDyDgBfln=7oAw iaUq5qb5tfuMzfSNg@mail.gmail.com> 
64da4812d728fe72acfe29e6f131072c 

Have w e run the design by GSA FLS? 

Can we have a quick chat today? 

On Tue, Jun 14, 2016 at 9:30AM, Kristen Fusselle- WPDC <kristen.fusselle@gsa.gov> w rote: 

FYI -- I just spoke with Jim Gw inner regarding the concerns below . The w inch hand le is removable and 
can be re-posit ioned w hen not use. The concerns regarding the protruding base plate edge and 

appearance can be solved w ith a cover. It shou ld not be expensive, however, it 's not something we 
budgeted for or planned. 

With regard to the overall w inch size, I don't see Silman backing down on their requirements. We've 
been arguing about the size of everything for weeks now and they are absolutely insistent that the 
weight of the artwork requires a winch of this size (they're custom ordered and ridicu lously expensive-­

trust me, I've asked multiple t imes ifthere w as any way around it! ) 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 

National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW 1 Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

From: 

Date: ue, 
Subject: Re: OPO Irw in Follow Up 

We have reviewed these drawings and asked Hughes to also review for Life Safety issues. I will start with 
the Hughes comments: 

Stephen 

There are two key safety issues. The first is the ±6" projection into the g th Floor corridor egress path posed by the 
winch handle which poses a safety and accessibility hazard. 

"LSC 7.3.2.2 Projections within the means of egress of not more than 4-l/2 in. {114 mm) on each side shall be 
permitted at a height of 38 in. {965 mm) and below. In the case of stair and 

landing handrails forming part of a guard, in accordance with 7.2.2.4.4.3, such projections shall be permitted at 
a height of 42 in. {1065 mm) and below." 

ABA/ADA "307.2 Protrusion Limits. Objects with leading edges more than 27 inches {685 mm) and not more 
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than 80 inches {2030 mm) above the finish floor or ground shall protrude 4 inches {100 mm) maximum 
horizontally into the circulation path." 

The second issue is not necessarily covered in the codes, but reflects the real concern that children (or other 
people) could climb onto the winch and be exposed to a fall hazard- circumventing the guardrail. 

I concur with your concerns regarding safety. 

1 Senior Consultant 

JENSEN HUGHES 
Advancing the Science of Safety 

3610 Commerce Drive 
0: +1 410-737-8677 

Below are some other concerns: 

com 

I The size of the base plate and winch intrudes into the corridor and has sharp edges. Width of 
remaining clear corridor has to meet code criteria (see above from Hughes), the sharp edges are a 
safety hazard as they can catch cloth ing or cause scrapes to those walking by. Can crank handle be 
removed? 
Appearance of these device are not acceptable in a luxury hotel. Properly designed and attractive 
enclosures need to be provided by GSA. 

These appear to be much larger than the previous winches. Can Silman revisit this as that might 
help. Also can the handle be removed? 
The base plates are 1" thick. One solution might be to raise the f loor an inch which would 
requ ire a ramp somewhere and incur costs. It seems that the code issue is the most important 
thing to address but if we get to that point the cost to level the floor would have to be addressed 
by GSA. 

Let us know if you want to discuss this further. Thanks. 

ce LLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Thu June 9 2016 at 3:16PM 
To: 
Cc: 
Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
Subject: Fwd: OPO Irw in Follow Up 

As we just discussed on the phone this afternoon, attached are 
shop drawings of the base plates and w inches. 

The base plates are now being shipped to DC on Friday 6/ 17 
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and installation will take place on Tuesday June 21.

The five base plates will go back into the same position as the original plates,

the anchor points for them are still visible on the 9th floor east corridor.

Any help with getting some response from American Iron Works would be

appreciated.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Mon, Jun 6, 2016 at 3:40 PM 
Subject: OPO Irwin Follow Up 
To: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA <Edmund.Newman@gsa.gov> 

Hi Brett & Ed, 

As discussed:

1. Shop drawings for winches and base plates are attached. 

2. Any information that Lend Lease and/or Trump can provide regrading past experience bolting into 
the flat arch terra cotta floor system would be much appreciated. We are still hopeful that the concrete 
slab will pass the pull test, however, Silman would like to prepare worst-case alternatives. 

3. With regard to Stage 2 overhead work schedule -- I just spoke with Jim again and he's going to get 
with Spyder Systems (rigging company) regarding their schedule. Long story short, his 5 day estimate is 
a worst case scenario -- since no one has touched the beam clamps in 40 years, it's possible that they're 
frozen to the trusses and will take hours to remove. 

That said, best case scenario, the clamps pop right off and the time required goes down drastically. 
(Jim's talking with Spyder, but best case scenario is most likely less than 2 days...). In terms of work 
progression, Spyder will be working from one end to the other. At each of the trusses they will: (1) 
remove the old clamp (2) install the new clamp and (3) thread the new wire rigging through the clamp. 

Again, at this point, we don't know exactly how long it will take at each truss, however, there will only 
be "overhead danger" at one truss at a time, and they will move sequentially down the cortile. If LL 
safety is OK with it, Jim saw no reason why portions of the cortile could not be open during this work, 
he's just hesitant to say exactly when they'll move from truss to truss. 

Jim will be back in touch with more information from Spyder in the morning. You'll know as soon as I 
do! 

(b) (6)
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Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  204072   

202-708-7671 (Fax)  

(b) (6)

(b) (6) (b) (6)
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: OPO Irwin Follow Up 

Tue, 14 Jun 2016 09:30:26 -0400 
Kristen Fusselle- WPDC <kristen.fussel le@gsa.gov> 
Edmund Newman- WPIA <Edmund.New man@gsa.gov>, Brett Banks- WPT 
<brett.banks@gsa.gov>, Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Kevin Terry ­
WPRA <kevin.terry@gsa.gov> 
<CALK85f_FftD3TOy5vmuc9PhabuYDTbDJmoiBN+dGdOU6usBYLQ@mail.gmail.com> 
30fac7ff8a838e9c2da2d5e07615e9ce 

FYI -- I just spoke with Jim Gwinner regarding the concerns below. The winch handle is removable and 

can be re-positioned w hen not use. The concerns regarding the protruding base plate edge and 
appearance can be solved w ith a cover. It should not be expensive, however, it's not something w e 
budgeted for or planned. 

With regard to the overall winch size, I don't see Silman backing down on their requirements. W e've 
been arguing about the size of everything for weeks now and they are absolutely insistent that the 
weight of the artwork requires a winch of this size (they're custom ordered and ridicu lously expensive-­

trust me, I've asked multiple t imes ifthere w as any way around it! ) 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 
National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW 1 Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

From: 

Date: 
Subject: Re: OPO Irwin Follow Up 
To: Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Cc: Brett Banks- WPT-C Kristen Fusselle - WPDC 

We have reviewed these drawings and asked Hughes to also review for Life Safety issues. I will start with 
the Hughes comments: 

Stephen 

There are two key safety issues. The first is the ±6" projection into the !fh Floor corridor egress path posed by the 
winch handle which poses a safety and accessibility hazard. 

"LSC 7.3.2.2 Projections within the means of egress of not more than 4-l/2 in. {114 mm) on each side shall be 
permitted at a height of 38 in. {965 mm) and below. In the case of stair and 

landing handrails forming part of a guard, in accordance with 7.2.2.4.4.3, such projections shall be permitted at 
a height of 42 in. {1065 mm) and below." 

ABA/ADA "307.2 Protrusion Limits. Objects with leading edges more than 27 inches {685 mm) and not more 
than 80 inches {2030 mm) above the finish floor or ground shall protrude 4 inches {100 mm) maximum 
horizontally into the circulation path." 

The second issue is not necessarily covered in the codes, but reflects the real concern that children (or other 
people) could climb onto the winch and be exposed to a fall hazard- circumventing the guardrail. 

I concur with your concerns regarding safety. 
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1 Senior Consultant 

JENSEN HUGHES 
Advancing the Science of Safety 

3610 Commerce Drive 
0: + 

Below are some other concerns: 
I The size of the base plate and winch intrudes into the corridor and has sharp edges. Width of 

remaining clear corridor has to meet code criteria (see above from Hughes), the sharp edges are a 
safety hazard as they can catch cloth ing or cause scrapes to those walking by. Can crank handle be 
removed? 
Appearance of these device are not acceptable in a luxury hotel. Properly designed and attractive 
enclosures need to be provided by GSA. 

These appear to be much larger than the previous winches. Can Silman revisit this as that might 
help. Also can the handle be removed? 
The base plates are 1" thick. One solution might be to raise the f loor an inch which would 
requ ire a ramp somewhere and incur costs. It seems that the code issue is the most important 
thing to address but if we get to that point the cost to level the floor would have to be addressed 
by GSA. 

Let us know if you want to discuss this further. Thanks. 

-fficeLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Thu June 9 2016 at 3:16PM 
To: 
Cc: 
Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
Subject: Fwd: OPO Irw in Follow Up 

As we just discussed on the phone this afternoon, attached are 
shop drawings of the base plates and w inches. 

The base plates are now being shipped to DC on Friday 6/ 17 
and installation will take place on Tuesday June 21. 

The five base plates w ill go back into the same posit ion as the original plates, 
the anchor points for them are st ill visible on the 9th floor east corridor. 
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Any help with getting some response from American Iron Works would be

appreciated.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Mon, Jun 6, 2016 at 3:40 PM 
Subject: OPO Irwin Follow Up 
To: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA <Edmund.Newman@gsa.gov> 

Hi Brett & Ed, 

As discussed:

1. Shop drawings for winches and base plates are attached. 

2. Any information that Lend Lease and/or Trump can provide regrading past experience bolting into 
the flat arch terra cotta floor system would be much appreciated. We are still hopeful that the concrete 
slab will pass the pull test, however, Silman would like to prepare worst-case alternatives. 

3. With regard to Stage 2 overhead work schedule -- I just spoke with Jim again and he's going to get 
with Spyder Systems (rigging company) regarding their schedule. Long story short, his 5 day estimate is 
a worst case scenario -- since no one has touched the beam clamps in 40 years, it's possible that they're 
frozen to the trusses and will take hours to remove. 

That said, best case scenario, the clamps pop right off and the time required goes down drastically. 
(Jim's talking with Spyder, but best case scenario is most likely less than 2 days...). In terms of work 
progression, Spyder will be working from one end to the other. At each of the trusses they will: (1) 
remove the old clamp (2) install the new clamp and (3) thread the new wire rigging through the clamp. 

Again, at this point, we don't know exactly how long it will take at each truss, however, there will only 
be "overhead danger" at one truss at a time, and they will move sequentially down the cortile. If LL 
safety is OK with it, Jim saw no reason why portions of the cortile could not be open during this work, 
he's just hesitant to say exactly when they'll move from truss to truss. 

Jim will be back in touch with more information from Spyder in the morning. You'll know as soon as I 
do! 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407

(b) (6)
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Desk: 202-358-3248

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : DC DDOE Request to Inspect Site 
Wed, 8 Jun 2016 15:27:04 -0400 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 

Message-ID: x+ocKqi971 VJ9-SO-ROJQ@mail .gmail.com> 
MDS: 20b9c1a8f49e6cf622c709b2b05f5262 

Yes, they have the right to inspect for hazardous materials compliance.! cannot attend Friday, but am 
copying Vince Giganti. He can attend if 

he is on site at the t ime of her visit. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

On Wed, Jun 8, 2016 at 3:22PM, wrote: 

Today we got a visit from Victoria North of the District Department of Energy and Environment (see 

attached card and paperwork she left) who wanted to do a routine inspection of the site for hazardous 
materials, particularly lead paint, flammables, light bulbs, oil based paints, etc. She does not inspect for 
asbestos or other hazardous material in her department. We asked her to reschedule for Friday so we 
could advise GSA of her visit . Do you or anyone else at GSA w ish to attend this inspection. As we 
understand it she has a right to come to the site and do her inspection. If I am wrong in that let me 

know. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : approval Sprinkler Shop dwgs 
Mon, 6 Jun 2016 13:55:21 -0400 

• • ~ IJ: • " • • an@gsa.gov> 
, Kevin Terry - WPRA <kevin.terry@gsa.gov>, 

Thanks Edmund. Can you also follow up on the Fire Alarm submittals? 

You have also just recently received the Cortile Smoke Control System Commissioning Report that GSA 

LS wanted. We are assuming this is ok since Hughes originated it , but would welcome GSA's comments 
as we head tow ard C of 0 testing. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 
Date: Monday, June 6, 2016 at 1:36 PM 
To: 

Cc: 
Subject: approval Sprinkler Shop dwgs 

Here is the approval for the Sprinkler Shop drawings. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

-ge, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Re: Perennial Construction 
Date: Sat, 4 Jun 2016 06:47:08-0400 
From: 
To: 
Bee: gsa.gov 

Message-ID: <526308347338319673S@unknownmsgid> 
MDS: 8c1d8b432fd46860a11389f8f14178b4 

Sent from my iPhone 

On Jun 3, 2016, at 10:03 PM, wrote : 

Received by DOL. 

Begin forwarded message: 

From: "Blanco, Oscar H- WHO" <Bianco.Oscar.H@dol.gov> 
Date: June 3 2016 at 12:58:24 PM EDT 
To: 

Thank you Sir 

From: 

Sent: ne 
To: Blanco, Oscar H- WHO 
Cc: Kevin Terry 

Subject: Perennial Construction 

As requested by Kevin Terry of GSA I am forwarding to you the Perennial Construction Certified Payroll 
with only the SSN redacted. The addresses are now visible. Thank you. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: RE: Understand you all may be w ith SHPO/ NPS 
Date: Thu 2 Jun 2016 17:02:00-0400 

From: 
To: 
Cc: Edmund Newman - W PS 

<e gsa.gov>, erry <kevin.terry@gsa.gov> 
Message-10: <9ije3p1j9u95c5aklhqnrskt.146490131797S@email .android.com> 
MDS: 953f111ea22427df1bab8a18a2693cc1 

Ok with me. 

~smartphone 

---- Original message----
From: Brett Banks- WPT <brett .banks@gsa.gov> 
Date: 06/02/20164:48 PM {GMT-05:00) 
To: 
Cc: 
SUiij ~ I ' ' ' • y y 

Edmund Newman- WPS <edmund.newman@gsa gov>, Kevin Terry <kevin.t erry@gsa.gov> 
PO/NPS 

How about 11-11:30 on Monday? 

On Thu, Jun 2, 2016 at 4:41 PM, 

I am available. 

~smartphone 

---- Original message----
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: 06/ 02/ 2016 4:27PM (GMT-05:00) 
To: 
Cc: • • ;, J:J • 

Kevin Terry <kevin.terry@gsa.gov> 
n@gsa.gov>, 

Subject: Re: Understand you all may be with SHPO/ NPS 

Can we catch up for 20 mins tomorrow or Monday? 

On Thu, May 26, 2016 at 4:04 PM, 

w rote: 

w rote: 

Sorry about that. I had sent a note to Edmund asking about the call and letting him know I w as with 

Nancy, Hany, Audrey and Andy. Just finished. I could talk this afternoon. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 
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From: Brett Banks - WPT <brett.banks@gsa.gov> 
Date: Thursday, May 26, 2016 at 2:49 PM
To: Edmund Newman - WPS <edmund.newman@gsa.gov>,  
Cc: Kevin Terry <kevin.terry@gsa.gov> 
Subject: Understand you all may be with SHPO/NPS 

At this time of the bi-weekly call.  I would like to have a short call with many outstanding items.  Please 
advise what would work best.

Brett

My list:

Irwin

Sprinklers

NPS Space - Cost Estimate and VE

NPS Space - coorrdination effort on their IT install

Signage - next steps/outstanding approvals

NW Corner - update stat

NE Corner approval

Status on Annex Facade

Exterior lighting

NPS Construction Permit - Expires July 2016

Setting up a time for GSA operations to meet Trump Operations

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407 ) 

202-708-7671 (Fax)         

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Fw d: 2016-000529- Invitation to collaborate 

Tue, 28 Jun 201613:16:34-0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 

Toni Slappy - H1F <toni.slappy@gsa.gov> 
Jeff Hysen- LOW <jeffrey .hysen@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAMtUTPHgDH4EfbsK=Ljz5n7D5rs2Ud2d+W+68W RUP3F2Z7muxQ@mail.gmail.com> 
fc23186727be179c50e 7d3640bbfcf1e 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

---------- Forwarded message ----------
From: Toni Slappy- H1F (via Google Drive) <drive-shares-noreply@google.com> 

Date: Tue, Jun 21, 2016 at 12:24 PM 
Subject: 2016-000529- Invitation to collaborate 
To: timothy.tozer@gsa.gov 
Cc: jeffrey.hysen@gsa.gov, kevin .terry@gsa.gov 

Toni Slappy- H1F has invited you to contribute to the following shared folder: 

. 2016-000529 
r><1 Recent Email Pull - Trump/OPO 9000 plus pages. 

-

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Google Drive: Have all your files within reach from any device. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Brett, 

Re: OPO Exterior signage 

Mon, 27 Jun 2016 08 :19:28 -0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Brett Banks- WPT <brett.banks@gsa.gov> 
Mina W right- W PD <mina.wright@gsa .gov>, Pau la Demuth- LOW 

<paula.demuth@gsa.gov>, Kevin Terry - W PRA <kevin.terry@gsa.gov>, Shapour Ebadi­
W PI <shapour.ebadi@gsa.gov>, Claire Fortune - W PR <claire.fortune@gsa.gov>, Ivan 
Swain <ivan.swain@gsa.gov>, Danielle Breaux- W PD <danielle.breaux@gsa.gov>, 
Edmund Newman- W PS <edmund.newman@gsa.gov>, Tracy Shycoff 

<tracy.shycoff@gsa .gov>, Beth Lemanski <beth. lemanski@gsa.gov> 
<CAMtUTPGGqm iaZs8h L955 i FsBfqxr0kSxfgJZBxRw-U4 7 E_ OW3Q@ ma i l.gma i l.com> 
14e3f5404a8adc619541db600377f0c3 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Thu, Jun 23, 2016 at 1:15 PM, Brett Banks- WPT <brett.banks@gsa.gov> wrote: 

On Thu, Jun 16, 2016 at 12:59 PM, Mary Gibert- WP <mary.gibert@gsa.gov> w rote: 

Thanks. 

Mary 

Mary D. Gibert 

NCR PBS Regional Commissioner 
U.S. General Services Administration 

202-538-4412 

Sent from my iPhone 

On Jun 16, 2016, at 12:45 PM, M ina Wright- WPD <mina.wright@gsa.gov> w rote: 
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Mina Wright 
Director, Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW, #4004 
Washington, DC 20407 
202.401.4522 
mina.wright@gsa.gov 

On Thu, Jun 16, 2016 at 12:10 PM, Paula Demuth- LOW <paula.demuth@gsa.gov> w rote: 

Min a 

Paula J. DeMuth 

Regional Counsel 

U.S. General Services Administration 

National Capital Region 

7th & D Streets SW 

Suite 7048 

Washington, DC 20407 

phone (202)708-9870 

fax (202) 708-4655 

CONFIDENTIALITY NOTICE 

This email message and any attachments to this email message may contain confidential information 
belonging to the sender which is legally privileged. The information is intended only for the use of the 
individual or entity to whom it is addressed. Please do not forward this message without permission. If you 
are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking 
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of any action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify the sender immediately by telephone or return email and delete and 
destroy the original email message, any attachments thereto and all copies thereof. 

On Thu, Jun 16, 2016 at 10:36 AM, M ina Wright- WPD <mina.wright@gsa.gov> w rote: 

Mina Wright 
Director, Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW, #4004 
Washington, DC 20407 
202.401.4522 
mina.wright@gsa.gov 

On Thu, Jun 16, 2016 at 10:18 AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

Paula, Mary, Shapour; 

KT 

---------- Forwa 

rded message ----------
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: Wed, Jun 15, 2016 at 4:27 PM 
Subject: Fwd: OPO Exterior signage 
To: Kevin Terry <kevin.terry@gsa.gov> 

Begin forw arded message: 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy W itherell (WPDA)" <nancy.witherell@gsa.gov>, Kristen Fusselle- WPDC 
<kristen.fusselle@gsa .gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA 
<kevin. terry@gsa.gov> 

Subject: Fwd: OPO Exterior signage 
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Is this what is to go to NCPC? 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

From: 
Date: 
Subject: OPO Exterior signage 

Mina, 

Please find attached revised drawings of the exterior signage for the Trump International Hotel at the 
Old Post Office for your review and approval. 

The package includes the following drawings: 

Awning signage 

Starbucks Exterior signage 

Revised Trump International Hotel Exterior signage and Wayfinding 100% Construction Documents 

Thanks, 

-· BEYER BLINDER BELLE 
ARCHITECTS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
202.333.8006 direct 

www.beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from 
disclosure. If you are not the intended recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to this e­
mail grants any license or transfers any ownership to the contents of the e-mail or attachments or any intellectual property rights contained 
therein. Unauthorized use or distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP accepts no 
responsibility for any loss or damage from the use of this message and/or any attachments including damage from viruses. 

Kevin Terry 

Senior Realty Contracting Officer 

US General Services Administration 
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301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)  
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Subject: 

Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Thanks Kevin. 

Re : Construction Project: Trump International Hotel at the Old Post Office, 1100 
Pennsylvania Avenue, NW, Washington, DC- Subject: Painter/ Skil led Laborer 
Classification 

24 Jun 2016 13:00:38-0400 

erry - rry gov> 
"Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman- WPIA 

<edmund.newman@gsa.gov>, Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

<D392DF6E.399F0-
1d5901af4a6d3981c c e 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Date: Friday, June 24, 2016 at 12:35 PM 
To: 

Cc: , Edmund Newman - WPIA 
<edmund.newman@gsa.gov>, Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

Subject: Fwd: Construction Project: Trump International Hotel at the Old Post Office, 1100 
Pennsylvania Avenue, NW, Washington, DC- Subject: Painter/ Skilled Laborer Classification 

Just sent out [to Dept. of Labor] your request from yesterday, 

See Attached -

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Fri, Jun 24, 2016 at 12:30 PM 
Subject: Construction Project: Trump International Hotel at the Old Post Office, 1100 Pennsylvania 
Avenue, NW, Washington, DC- Subject: Painter/ Skilled Laborer Classification 
To: reinshuttle.ken@dol.gov 

Attached please find a request for clarification on "the way The Craftsmen Group {TCG) has 
classified workers and the way the workers feel they should be classified per work being performed." 
Let me know if you are in need of any additional information. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



I look forward to your response on this compliance issue.

Best Regards,

KT

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 

Date: 

From: 
To: 
Cc: 
Message-ID: 

Re : 2nd Request- Certified Payroll Records- Trump Hotel - FOIA Request No. 
GSA-2016-000653 (Internal Case #14-11) 

Wed, 22 Jun 2016 13:45:18-0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Toni Slappy - H1F <toni.slappy@gsa.gov> 

.. .. e I .... • • • :f. J.e :f. :::.•1 .. • • 

MDS: 36c973793c63ae8d1db9ac5f9e4d401f 
> 

RE : "We only need a sample set of payrolls f rom these companies, f rom February 1, 2016 through the 
present" 

It 's a question of clarification for Kimberly with the Foundation for Fair Contracting to answer. Trump 

would just like it defined - i.e. one pay period, one month .... 

KT. 

On Wed, Jun 22, 2016 at 1:21PM, Toni Slappy- H1F <toni.slappy@gsa.gov> wrote: 

Mr. Teny will you please address this question. I can only address FOIA, The Fmmdation for 
Fair Conu·acting has submitted many request for ce1i ified payroll records. They've not asked for 
samples, they've asked for months at a time. 
If GSA is not required to collect such records, please advise. FOIA allows a requester to request 
existing records. We are · to create records. 
On Jun 22, 2016 12:55 PM, w rote: 

Do you know w hat a "sample set of payrolls" means? Once a month, every t wo w eeks? We cou ld use 

some guidance. Thanks. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

From: Toni Slappy- H1F <ton i.slappy@gsa.gov> 

Date: Wednesday, June 22, 2016 at 7:22AM 
To: 
SubJ q y . . . . . . . . .. . ;, .. p q 
(Internal Case #14-11) 

Good Morning: 

Please forward to me certified payroll records responsive to this request. 

2016-000653 

Generally these records are forwarded via email, once I receive them I redact all employee 
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Social Security numbers, physical addresses and any other PII, 

Please feel free to call me directly with any information you might have. 

From: 
Date: 
Subject: Trump Hotel - FOIA Request No. GSA-2016-000653 {Internal Case #14-11) 

- H1F <toni.sla 

Good afternoon Toni, 

Hope you had a nice weekend. I'm following-up on the status of our FOIA Request No. 
GSA-2016-000653 for certified payroll records submitted by the follow ing companies: 

HAS Construction 
Sparkle Painting 
The Craftsmen Group 
Kensington Glass Arts 
LJP 
Gonzalez Granite 
Cochran & Mann Inc. 

We only need a sample set of payrolls from these companies, from February 1, 2016 through the 
present. If the records are voluminous, please let us know so we can narrow the scope further. 

Additionally, please let us know when you expect to release the requested records. In the meantime, 
fee l free to give me a call with any questions or concerns. 

Thanks so much for your help, 

5829 Allentown Rd. 

Camp Springs, MD 20746 

Ms. Toni L. Slappy, 

Government Information Specialist 
Freedom of Informat ion Act (FOIA) 

Request er Service Center & Records Management 

Management & Oversight Division (H1F) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, NW 
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Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 
original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: Re : Irwin 
Date: Tue, 21 Jun 2016 16:05:30-0400 
From: Kristen Fusselle- WPDC <kristen.fussel le@gsa.gov> 

To: 
Cc: 

<kevin.terry@gsa .gov>, 
Message-ID: <2009768959703338 
MDS: ba467e333a34a2376ca4b63343698a3d 

Quick update for everyone- after consulting with Hilt i this afternoon, we're holding on the final 

bolt/ epoxy install until tomorrow morning, w hen their engineer will come out to double check 
everything. 

Holes are drilled for all 5 plates and the west corridor has worked beautifully (managed to just avoid 

NPS space!) . Assuming we get the green light from Hilt i, the install should w rap up quickly tomorrow 
morning. 

A huge thanks to Steve Da lton and his team for all the assistance this morning with vehicle access, 
temporary power relocation, and the like! 

Kristen M Fusse lle 

Fine Arts Specialist 

GSA I NCR I OPDQ 

On Jun 21, 2016, at 10:27 AM, w rote: 

Kristen is here and the installation of the base plates is proceeding on the West side. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Brett Banks- WPT <brett.banks@gsa.gov> 

June 20 2016 at 4:38 PM 

Fu e-
Kevin Terry <kevin.terry@gsa.gov>, 
Subject: Irwin 

Andy, 

Per our conversation, we will move forward putting the winches on the West side (back of house sideL 
put a cover around the winch and we have a limited amount of funding to accommodate adding some 

fil l to minimize any tripping hazard. 

We w ould like to keep the schedule for insta lling these base plates tomorrow. Kristen has just sent a 

request to allow for the material to be dropped at the site, so please advise the best path on that front. 
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Let us know if you have any questions. 
Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407 (Cell) 
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Updated Clock Tower FA and Sprinkler JH Design Drawings and Clock Tower NFP Shop 

Draw ings 
Date: Mon, 15 Aug 201616:42:17 -0400 
From: 
To: • • ~ IJ: • .. • • an@gsa.gov>, Laura Doyle- W PMABF 

<laura .doyle@gsa.gov> 
Cc: Brett Banks- WPT <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>, 

Message-10: 
MDS: 

As requested the link below has the updated sprinkler and fire alarm documentation for the Clock 
Tower. Note that the NFP Shop Draw ings are into JH for approval and have not yet received the JH 
stamp. This work is in process and wi ll be completed prior to the opening of the hotel. As agreed the 
FA system is as designed (not a sub system) but there are added tamper and f low switches for the new 
sprinkler system thus the revised FA design drawings. Follow the link below to the follow ing f iles: 

Revised Jensen Hughes sprinkler design drawings 

Revised Jensen Hughes fire alarm design drawings 

National Fire Protection revised shop drawings for sprinklers (dry system) for the Clock Tower 

9th Floor Added Sprinkler Coverage due to Jensen Hughes field observation adding heads at the 
Cortile windows/corridor 

https :// da ltonadvisorygroupllc.sharefi le.com/ d-s156dce 7 c65f4112b 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : NPS Space & Observation Tower Visit 
Date: Mon 15 2016 12:46:33 -0400 

From: 
To: <ca gsa.gov> 
Cc: Brett Banks- WPT <brett.banks@gsa.gov>, Tim Turano <tim.turano@gsa.gov>, John 

Message-ID: 
MDS: 

Borges- WPIA <john.borges@gsa.gov>, Edmund Newman - W PS 
<edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa .gov>, 

I will escort you to the Observation Deck. Please be aware we are under construction so it w ill be a little 

messy and rough. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Calvin Myint- WPM1D <ca lvin.myint@gsa.gov> 
Date: M 2016 at 11:30 AM 
To: 
Cc: rano Borges- WPIA 
<john.borges@gsa.gov>, Edmund Newman - WPS <edmund.newman@gsa.gov>, Kevin Terry 
<kevin. terry@gsa.gov> 
Subject: Re: NPS Space & Observation Tow er Visit 

Good morning Steve and Meagan, 

I wanted to confirm that the t wo dates and t imes are a go for a tour. We wil l be at the OPO building 
r ight before 2 p.m. today. Can you let us know w ho w ill be escorting us to tour the clock tower? Thanks. 

Calvin. 

Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 
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On Fri, Aug 12, 2016 at 11:39 AM, Calvin Myint - WPM1D <calvin.myint@gsa.gov> wrote:

Good morning Steve and Meagan,

Thank you for accommodating the two tours next week. I've included the names below as well as the 
dates and times. It's very likely that most if not all on the list will need hard hats for the tour. Let me 
know if you need anything else. Where should we meet you to start the tour?

Monday, August 15th @ 2 p.m. (All GSA)

Tim Turano

Calvin Myint

Allison Azevedo

Amitabha Datta

John Borges

Mina Wright

Thursday, August 18th @ 2 p.m. (GSA and NPS)

GSA

Tim Turano

Shapour Ebadi

Allison Azevedo

Calvin Myint

Mina Wright

Brett Banks

John Borges

Edmund Newman

NPS

Gay Vietzke

Karen Cucurullo

Glenn Klaus

Jamie Keller

Joseph Coratola

Paul Ollig

Robin Nixon

Sean Kennealy

Jeffrey Jones
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Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Thu, Aug 11, 2016 at 1:17PM, w rote: 

All these dates are f ine. Copying so she can coordinate with the guards. I would clarify 
that the NPS spaces are under con ana that we can get you up to the Observation Deck but we 
will have to escort you, you will have come w ith hard hats or get them here and that there are 
construction materials all around. So everyone w ill have to be particularly careful w hen up on the 
Observation Deck. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Thu 2016 at 10:20 AM 
To: 
Cc: rano <calvin.myint@gsa.gov>, John Borges - WPIA 
<john.borges@gsa.gov>, Edmund Newman - WPS <edmund.newman@gsa.gov>, Kevin Terry 
<kevin. terry@gsa.gov> 
Subject: NPS Space & Observation Tower Visit 

Steve, 

I know I had mentioned a tour of the building w ith my Office of General Counsel next Thursday at 1:30, 
but I also wanted to let you know about another requested visit of the NPS Space and Observation Deck 
in the Tower. The meeting is schedule for 2pm next Thursday as well and will include folks from both 

GSA and NPS. We, GSA folks, would also like access early in the w eek, perhaps Mon or Tues, to prepare 
for the meeting. 
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I have included Tim Turano and Calvin Myint on this email and ask that you accommodate their visit 
time with a request directly from them.  We should only need access to the NPS space and Observation 
Deck area so not sure if you want someone to accompany them or not.

Please let me know if you have any issues with the visit and we will certainly supply a list of names for 
all visits the day before arriving.

Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: NPS Space & Observation Tower Visit
Date: Mon, 15 Aug 2016 12:42:36 -0400
From: Calvin Myint - WPM1D <calvin.myint@gsa.gov>
To: Brett Banks - WPT <brett.banks@gsa.gov>
Cc:   Tim 

Turano <tim.turano@gsa.gov>, John Borges - WPIA <john.borges@gsa.gov>,  Edmund 
Newman - WPS <edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>

Message-ID: <CAF_vxrhsmiFVLWOAnHz5AERb6JCu+4GRHa4fh5+aA=jQDsFPCw@mail.gmail.com>
MD5: 63f91420bf70d5b076e8f4962632029d

Great. Thanks Brett. 
 

---

Calvin Myint

Regional Client Executive & Director

Triangle Service Center

GSA NCR PBS

301 7th Street, SW

Washington, DC 20407

(202) 345-3709

On Mon, Aug 15, 2016 at 12:37 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

Calvin,

I just spoke with Steve.  Use the construction entrance on PA Ave.   It is near the corner of 12th and PA - 
see attached picture.  Once in that door you will see a guard booth - check in with them and ask them 
to reach out to Steve.

Steve's number is

Let me know if you have any issues.

Brett

On Mon, Aug 15, 2016 at 11:30 AM, Calvin Myint - WPM1D <calvin.myint@gsa.gov> wrote:

Good morning Steve and Meagan,

I wanted to confirm that the two dates and times are a go for a tour. We will be at the OPO building 
right before 2 p.m. today. Can you let us know who will be escorting us to tour the clock tower? Thanks.

Calvin.

---
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Calvin Myint

Regional Client Executive & Director

Triangle Service Center

GSA NCR PBS

301 7th Street, SW

Washington, DC 20407

(202) 345-3709

On Fri, Aug 12, 2016 at 11:39 AM, Calvin Myint - WPM1D <calvin.myint@gsa.gov> wrote:

Good morning Steve and Meagan,

Thank you for accommodating the two tours next week. I've included the names below as well as the 
dates and times. It's very likely that most if not all on the list will need hard hats for the tour. Let me 
know if you need anything else. Where should we meet you to start the tour?

Monday, August 15th @ 2 p.m. (All GSA)

Tim Turano

Calvin Myint

Allison Azevedo

Amitabha Datta

John Borges

Mina Wright

Thursday, August 18th @ 2 p.m. (GSA and NPS)

GSA

Tim Turano

Shapour Ebadi

Allison Azevedo

Calvin Myint

Mina Wright

Brett Banks

John Borges

Edmund Newman

NPS

Gay Vietzke

Karen Cucurullo

Glenn Klaus

Jamie Keller
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Joseph Coratola 

Paul Ollig 

Robin Nixon 

Sean Kennealy 

Jeffrey Jones 

Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Thu, Aug 11, 2016 at 1:17PM, w rote: 

All these dates are f ine. Copying so she can coordinate with the guards. I would clarify 
that the NPS spaces are under that we can get you up to the Observation Deck but we 
will have to escort you, you w ill have come w ith hard hats or get them here and that there are 

construction materials all around. So everyone w ill have to be particularly careful w hen up on the 
Observation Deck. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Brett Banks - W PT <brett.banks@gsa.gov> 

Date: Thursday, August 1 2016 at 10:20 AM 

To:-
Cc: 1m urano < 1m <calvin.myint@gsa.gov>, John Borges - WPIA 
<john.borges@gsa.gov>, Edmund Newman- W PS <edmund.newman@gsa.gov>, Kevin Terry 
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<kevin.terry@gsa.gov> 
Subject:  NPS Space & Observation Tower Visit

Steve,

I know I had mentioned a tour of the building with my Office of General Counsel next Thursday at 1:30, 
but I also wanted to let you know about another requested visit of the NPS Space and Observation Deck 
in the Tower.  The meeting is schedule for 2pm next Thursday as well and will include folks from both 
GSA and NPS.  We, GSA folks, would also like access early in the week, perhaps Mon or Tues, to prepare 
for the meeting.

I have included Tim Turano and Calvin Myint on this email and ask that you accommodate their visit 
time with a request directly from them.  We should only need access to the NPS space and Observation 
Deck area so not sure if you want someone to accompany them or not.

Please let me know if you have any issues with the visit and we will certainly supply a list of names for 
all visits the day before arriving.

Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax)  
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Subject: Re : Yesterday's Call 
Date: Mon, 15 Aug 2016 12:16:19 -0400 
From: W itherell - WPDC <na 
To: 
Cc: 

gsa.gov>, erry- gsa.gov>, nielle 

Message-10: 
MDS: 

Breaux- WPD <danielle.breaux@gsa.gov>, Kristi Tunsta ll - PB <kristi.tunsta ll@gsa.gov>, 
Edmund Newman- WPIA <edmund.newman@gsa.gov>, M ina W right 
<mina.w right@gsa.gov>, Nancy W itherell - WPDC <nancy.witherell@gsa .gov> 
<CALSOTy3QUbnou=G2-sXnBz300xccz4XaZpmUVk33brsZL3DSQg@mail.gmail .com> 

63c91ec681f6ec95ae5358d6bd8b1b97 

Steve, 

The design for the corridor elevation has turned out wel l. It is compatible with and appropriate for the 

corridor/lobby context and for the upper wall fenestration, which is original to the building. 

The design for the interior of the Starbucks turret has also progressed well. The use of a strong, simple 
design of glass panels in metal channels against the interior of the brick wall is appropriate for this 

basement location, and is consistent w ith the use of glass or polished granite surfaces elsewhere on the 
building where inserted contemporary design is desired. 

Both proposed additive design elements are consistent with the Secretary's Standards for 

Rehabilitation. 

Thanks, 
Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 

Washincton, DC 20407 
nancy.witherell@esa.cov 

desk 202.260.0663 

On Fri, Aug 12, 2016 at 11:56 AM, 

Attached are two things you asked for yesterday: 

wrote : 

1. The latest elevation of the NW Meeting Room that reflects in hard line form the sketches that Hany 
was sending back an forth to you and Andy Lew is. 

2. The Starbucks Turret details showing how they are installing the glass walls that leave the turret 

open to the public. 

Let me know if you need anything else. 
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1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : 2nd Request- Certified Payroll Records- Trump Hotel - FOIA Request No. 
GSA-2016-000653 (Internal Case #14-11) 

Date: Fri, 12 Aug 201610:15:35-0400 
From: 
To: 
Bee: gsa.gov, marc gsa.gov 
Message-10: <4391719843447211679@unknow nmsgid> 
MDS: 8282f6f318b3fdd00c895d8cdf54805 7 

Meagan, 

Great. I thought so but wanted to confirm. Hopefully these requests slow down after completion, but I 
wouldn't guarantee it . Will be over to the bldg. next Thursday. 

Have a great weekend. 

KT 

Sent from my iPhone 

On Aug 12, 2016, at 10:06 AM, w rote: 

Hi Kevin-
In response to your voicemail yesterday, the first FOIA submission was inconect so I had to resubmit 
which is why you have two packages. Yes, Toni S lappy is receiving all these submissions. L etrne know 
i f I can answer anything else. 

Thank you, 

• I~ • I • I Office Manager 

I I • I p ce, LLC 
The Old Post Office Building 
Annex Basement 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

From: Kevin Teny - WPRA [mailto:kevin.teny@gsa.gov] 
Sent: Wednesday, June 22, 2016 1:45PM 
To: Toni Slappy- H 1F <toni.slappy@gsa.gov> 

' I • I I I • · :4 

Toni, 

RE: 11
We only need a sample set of payrolls from these companies, from Febmary 1, 2016 through the 

present" 

It's a question of clarification for Kimberly with the Foundation 
for Fair Contracting to answer. Trump would just like it 
defined - i.e. one pay period, one month .... 
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KT.  

 

On Wed, Jun 22, 2016 at 1:21 PM, Toni Slappy - H1F <toni.slappy@gsa.gov> wrote:
Mr. Terry will you please address this question. I can only address FOIA, The Foundation for 
Fair Contracting has submitted many request for certified payroll records. They've not asked for 
samples, they've asked for months at a time.
If GSA is not required to collect such records, please advise. FOIA allows a requester to request 
existing records.  We are required to create records.

On Jun 22, 2016 12:55 PM,  wrote:

Do you know what a “sample set of payrolls” means?  Once a month, every two weeks?  We could use some 
guidance.  T hanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW

NE Suite First Floor

Washington, DC  20004

 

 

From: Toni Slappy - H1F <toni.slappy@gsa.gov> 
Date: Wednesday, June 22, 2016 at 7:22 A M 
T o:  
Subject: 2nd Request - Certified Payroll Records - T rump Hotel - F O I A Request No. 
GSA -2016-000653 (Internal Case #14-11)

 

Good Morning:

 

Please forward to me certified payroll records responsive to this request.

 

Generally these records are forwarded via email, once I receive them I redact all employee 
Social Security numbers,  physical addresses  and any other PII,

 

Please feel free to call me directly with any information you might have.
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F 
Date: 
Subject: Trump Hotel- F 0 I ARequest No. GSA -2016-000653(1nternal Case#14-11) 
T o : Toni S Ia - H 1F <toni.sl 
Cc 

Good aftemoon Toni, 

Hope you had a nice weekend. I'm following-up on the status of our FOIA Request No. 
GSA-2016-000653 for certified payroll records submitted by the following companies: 

HAS Construction 
Sparkle Painting 
The Craftsmen Group 
Kensington Glass Arts 
LJP 
Gonzalez Granite 
Cochran & Mann Inc. 

We only need a sample set of payrolls from these companies, from Febma1y 1, 2016 through the 
present. If the records are voluminous, please let us know so we can nan ow the scope fmi her. 

Additionally, please let us know when you expect to release the requested records. In the 
meantime, feel free to give me a call with any questions or concem s. 

Thanks so much for your help, 

air 
5829 Allentown Rd. 

MD20746 

Ms. Toni L. Slappy, 

Govenunent Information Specialist 

Freedom oflnfonnation Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (HI F) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, NW 
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Washington, DC 20405
Blackberry:   
Fax: (202) 5

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender,  which is legally privileged.  T he information is intended  only for 
the use of the individual or entity  to whom it is addressed.   Please do not forward this message without permission.  
I f you are not the intended  recipient or the employee or agent responsible for delivering it to the intended  recipient, 
you are hereby  notified that any disclosure, copying, distribution or the taking of any action in reliance on the 
contents  of this transmission is strictly prohibited.   I f you have received this transmission in error,  please notify us 
immediately by telephone  or return email and delete and destroy  the original email message,  and attachments  
thereto  and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A ny unauthorized  review, use, disclosure or distribution of 
this email message or its attachments  is prohibited.  If you are not the intended  recipient,  please contact the 
sender by reply email and destroy  all copies of the original message. Please note that  any views or opinions 
presented  in this email are solely those of the author and do not necessarily represent  those of the company. 
Finally, while the company uses virus protection,  the recipient should check this email and any attachments  
for the presence  of viruses. T he company accepts no liability for any damage caused by any virus transmitted  
by this email.

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:
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Subject: Re: Updated Invitation: Call w ith Trump/ Hughes/ Lend Lease @ Mon Aug 8, 201610am­
llam (EDT) (brett.banks@gsa.gov) 

Date: 

From: 

To: 

Thu, 11 Aug 2016 08:21:29 -0400 
Laura Doyle- W PMABF <laura.doyle@gsa.gov> 

Brett Banks- WPT <brett.banks@gsa.gov> 

Cc: 

Message-10: 
MDS: 

Tsabikos Papadim itris - W PMABF <t sabikos.papadimit ris@gsa.gov>, Edmund Newman­
W PS <edmund.new man@gsa.gov>, Kevin Terry <kev in.terry@gsa.gov> 

<CAGhRNR-uq8UQ-CJtkiR5fAC4RjDKqYm97RfxCG HyFQaD05+jag@mail.gmail.com> 

a4ff7ab2869092a194130c36a09c8477 

I asked that they change the wording from fire alarm funct iona l testing to fire alarm acceptance testing 

and add the fire pump emergency generator test ing to the emergency generator test ing. 

Everything else was acceptable. 

Thanks. Laura 

On Tue, Aug 9, 2016 at 4:02 PM, Brett Banks - WPT <brett.banks@gsa.gov> w rote: 

Do we have any formal comments to the schedu le? 

On Thu, Aug 4, 2016 at 6:50 PM, wrote: 

All, 

Please find attached the updated schedule that we have developed for all testing with Lend Lease and Hughes. 
We would like to discuss this with you during the Monday meeting. If you have any questions in advance, please 
feel free to contact me. 

Best, 
Dave 

(brett.banks@gsa.gov) 
Lease @ Mon Aug 8, 2016 l Oam - llam (EDT) 

When: Monday, August 08, 2016 10:00 AM-11:00 AM (UTC-05:00) Eastern Time (US & Canada). 

Where: Call number to follow 

This event has been changed. 
more details » 

Call with Trump/Hughes/Lend Lease 

Please hold this time until trump can confirm this time works for them. 

Discuss the memo detailing the meeting minutes from the July 26 meeting realted to FLS testing for the Tmmp 
Intemational Hotel at the Old Post Office 
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Changed: Mon Aug 8, 2016 10am -

Who 

Invitation from Google Calendar 

You are receiving this comi esy email at the account because you are an attendee of 
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this event. 

To stop receiving future updates for this event, decline this event. Altematively you can sign up for a Google 
account at https://www.google.com/calendar/ and control your notification settings for your entire calendar. 

F01warding this invitation could allow any recipient to modify your RSVP response. Leam More. 

<< File: invite.ics >> 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407- (Cell) 

202-708-7671 (Fax) 

Laura Doy le, PE 

Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 

202-708-5250 
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Subject: Re : Updated Invitation: Call w ith Trump/ Hughes/ Lend Lease @ Mon Aug 8, 201610am­
llam (EDT) (brett.banks@gsa.gov) 

Date: Mon, 8 Aug 2016 09:00:40 -0400 
From : Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-ID: •' e I tUo 'U• •: :f. ~·· y - g Oph 7 _fhn2zU-vym_NZ2nQ@mail.gmail.com> 
M DS: 

Thx, 

KT 

26db0b5aad24edf0024193b9d006c481 

On Mon, Aug 8, 2016 at 8 :59AM, 

All, 

I wanted to make sure that everyone had t he dial in for our 10 a.m. We are using: 

Domestic: 877-336-1829 
International: 636-651 -0002 
Access Code: 3176006 

I look forward to speaking to everyone at 10 a .m. 

Best, 
Dave 

w rote: 

Subject: Updated Invitation: Call Lease @ Mon Aug 8, 2016 l Oam - llam (EDT) 
(brett.banks@gsa.gov) 
When: Monday, August 08, 2016 10 :00 AM-11:00 AM (UTC-05:00) Eastern Time (US & Canada). 
Where: Call number to follow 

This event has been changed. 
more details » 

Call w ith Trump/Hughes/Lend Lease 

Please hold this time until trump can confirm this time works for them. 

Discuss the memo detailing the meeting minutes from the July 26 meeting realted to FLS testing for the Tmmp 
Intemational Hotel at the Old Post Office 

When 

Where 

Changed: Mon Aug 8, 2016 10am -

11 am Eastern Time 

Call number to follow ~ 
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Who 

Invitation from Google Calendar 

You are receiving this comiesy email at the account 
this event. 

because you are an attendee of 

To stop receiving future updates for this event, decline this event. Altem atively you can sign up for a Google 
account at https://www.google.com/calendar/ and control yom notification settings for yom entire calendar. 

F01warding this invitation could allow any recipient to modify yom RSVP response. Leam More. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

• 

Re: OPO Exterior signage 

Thu, 16 Jun 2016 12:10:24 -0400 
Paula Demuth- LOW <paula.demuth@gsa.gov> 
M ina W right- W PD <mina.wright@gsa.gov> 
Kevin Terry - WPRA <kevin.terry@gsa.gov>, "Tim Tozer (LOW)" <timothy.tozer@gsa.gov>, 

Mary Gibert - WP <mary.gibert@gsa.gov>, Shapour Ebadi - WPI 
<shapour.ebadi@gsa.gov>, Claire Fortune - WPR <claire.fortune@gsa.gov>, " Brett Banks 
(WPT-C)" <brett.banks@gsa.gov> 

<CAF5qXfH6XCkiSNvWMEP2kApGpwbMYR+NzHLhe_haWOnNN6gQCw@mail.gmail.com> 
79be1c08806b541d63e5c2f9cf04209d 

Paula J. DeMuth 

Regional Counsel 

U.S. General Services Administration 

National Capital Region 

7th & D Streets SW 

Suite 7048 

Washington, DC 20407 
phone(202)708-9870 

fax (202) 708-4655 

CONFIDENTIALITY NOTICE 

This email message and any attachments to this email message may contain confidential information 
belonging to the sender which is legally privileged. The information is intended only for the use of the 
individual or entity to whom it is addressed. Please do not forward this message without permission. If you 
are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking 
of any action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify the sender immediately by telephone or return email and delete and 
destroy the original email message, any attachments thereto and all copies thereof. 

On Thu, Jun 16, 2016 at 10:36 AM, M ina W right- WPD <mina.wright@gsa.gov> w rote: 

That is correct: Shipstead Luce requirements apply only to appearance, method of attachment, etc. 
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Mina Wright 
Director, Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW, #4004 
Washington, DC 20407 
202.401.4522 
mina.wright@gsa.gov 

On Thu, Jun 16, 2016 at 10:18 AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

KT 

---------- Forwa 

rded message ----------
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: Wed, Jun 15, 2016 at 4:27 PM 
Subject: Fwd: OPO Exterior signage 
To: Kevin Terry <kevin.terry@gsa.gov> 

Begin forw arded message: 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Kristen Fusselle- WPDC 
<kristen.fusselle@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA 
<kevin. terry@gsa.gov> 

Subject: Fwd: OPO Exterior signage 

Is this what is to go to NCPC? 
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Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

---------- Forwarded message ---------­
From 

Date: 
Subject: OPO Exterior signage 

Min a, 
Please find attached revised drawings of the exterior signage for the Tnunp Intemational Hotel 
at the Old Post Office for yom review and approval. 

The package includes the following drawings: 
Awning signage 
Starbucks Exterior signage 
Revised T nunp Intem ational Hotel Exterior signage and Wayfinding 100% Construction 
Docmnents 

Thanks, 

-· BEYER BLINDER BELLE 
ARCHITECTS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
- direct 

www.beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from 
disclosure. If you are not the intended recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to this e­
mail grants any license or transfers any ownership to the contents of the e-mail or attachments or any intellectual property rights contained 
therein. Unauthorized use or distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP accepts no 
responsibility for any loss or damage from the use of this message and/or any attachments including damage from viruses. 

Kevin Terry 

Senior Realty Contracting Officer 
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : incomplete cert ified payroll record 

Wed, 15 Jun 2016 12:29:31-0400 

gsa.gov>, 
Message-10: <CAKiQyU85KhJ_PMA_CPsdxo 
MDS: 7b50e0blf16d88ecc05b14d9305e 7a3b 

Meagan, 

Thanks, 

KT 

On Wed, Jun 15, 2016 at 12:11 PM, 

:f. e I • m> 

wrote: 

I just checked the CD that Oksana had submitted for Febma1y and our copy is complete through W. 
Perhaps you received a C D that was not complete. I can make a copy and resubmit the package i f you 
need. 

Thank you, 

• I:.! • • •. Office Manager 

• I • • p ce, LLC 
The Old Post Office Building 
Annex Basement 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

F•·om: -
Sent: ~e 15, 2016 11:10 AM 
To: Edmund Newman- W PI A< edmund.newman 
Cc: 

We will check it. 

ov> 
K ev i nTerry- W P R A<kevin.terry@gsa.gov>; 

On Jlm 15,2016, at 11:07 AM, Edimmd Newman- WPIA <edmund.newman@gsa.gov> wrote: 

Hey there. 

Can you please check on the Febma1y ce1tified payroll 
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that was given to us?  The list appears to end short of

the entire list of subcontractors (stops at 'M', I'm told).

 

Could you just resubmit the entire package?

 

Thanks.

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Mina Wright 

Re : OPO Exterior signage 

Thu, 16 Jun 2016 10:36:05 -0400 
Mina Wright- WPD <mina.wright@gsa.gov> 
Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Paula Demuth- LOW <paula.demuth@gsa.gov>, "Tim Tozer (LOW)" 
<timothy.tozer@gsa.gov>, Mary Gibert- WP <mary.gibert@gsa.gov>, Shapour Ebadi­
WPI <shapour.ebadi@gsa.gov>, Claire Fortune- WPR <claire.fortune@gsa.gov>, " Brett 
Banks (WPT-C)" <brett.banks@gsa.gov> 

<CADkse-Sd 1i E5 MWsCiOAb 79m 7wE9stXmoxdQ5QSBJWg8cOk7=GA@ ma i l.gma i l.com> 
7bfea708e4951235512f607ef2c4db16 

Director, Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW, #4004 
Washington, DC 20407 
202.401.4522 
mina.wright@gsa.gov 

On Thu, Jun 16, 2016 at 10:18 AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

KT 

---------- Forwa 

rded message ----------
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: Wed, Jun 15, 2016 at 4:27 PM 
Subject: Fwd: OPO Exterior signage 
To: Kevin Terry <kevin.terry@gsa.gov> 

Begin forwarded message: 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Kristen Fusselle- WPDC 
<kristen.fusselle@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry - WPRA 
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<kevin. terry@gsa.gov> 
Subject: Fwd: OPO Exterior signage 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 
301 7th St. SW Room 7919 Desk 7386 

---------- Forwarded message ---------­

From:---
Date :~ a : 
Subject: OPO Exterior signage 

Min a, 
Please find attached revised drawings of the exterior signage for the Tnunp Intemational Hotel 
at the Old Post Office for yom review and approval. 

The package includes the following drawings: 
Awning signage 
Starbucks Exterior signage 
Revised T nunp Intem ational Hotel Exterior signage and Wayfinding 100% Construction 
Docmnents 

Thanks, 

-· BEYER BLINDER BELLE 
ARCHITECTS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
202.333.8006 direct 

www.beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from 
disclosure. If you are not the intended recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to this e­
mail grants any license or transfers any ownership to the contents of the e-mail or attachments or any intellectual property rights contained 
therein. Unauthorized use or distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP accepts no 
responsibility for any loss or damage from the use of this message and/or any attachments including damage from viruses. 
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

  (b) (6)
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Subject: Re: OPO Irwin Follow Up
Date: Tue, 14 Jun 2016 16:14:00 -0400
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
To: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Cc: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA 

<Edmund.Newman@gsa.gov>,  Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Kevin 
Terry - WPRA <kevin.terry@gsa.gov>,  Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov>, Richard Mace <richard.mace@gsa.gov>,  James 
Hodges <james.hodges@gsa.gov>

Message-ID: <CAGhRNR_+DJObW5jvGX4Fd5rfNAudR6Voixch_uBXz9PHOrjj=Q@mail.gmail.com>
MD5: 8b850fb72b89f0f17e75919957ad17bc

​We concur with Hughes' comments.  Does the plate and winch comply with NFPA 101, 7.3.2.2?   We've 
also forwarded this to our Safety Specialist, Richard Mace, who will be in tomorrow and may have 
additional comments.   

Thanks.  Laura 

On Tue, Jun 14, 2016 at 10:11 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> wrote:

Hi Laura & Tsabikos, 

Attached below are the winch and base plate drawings for the artwork that hangs in the atrium at OPO. 
The art is anchored by a system of 5 floor-mounted winches in the 9th floor east corridor. The Trump 
team (and Hughes) has outlined their concerns below. The artwork has been installed since the 1970s, 
however, due to an engineering check performed by Silman, we are being told that we must increase 
the size of the base plates and winches to meet code. 

Any thoughts that you might have on the design would be much appreciated. We are in a bit of a time-
crunch since the base plates are due to be installed next Tuesday. Please feel free to call me directly 
with any questions:  

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

Cell: 

On Tue, Jun 14, 2016 at 10:03 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

including a cc for Laura Doyle and Tsabikos Papadimitris

On Tue, Jun 14, 2016 at 10:00 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> wrote:

Just got final final drawings from Silman on Friday (long story - they were rescinded several times...). I 
will send to FLS now. Do we have a go-to within FLS that is familiar with OPO? 

Anytime this afternoon works for me. Kristi is in a CP meeting for FBI all afternoon, but I can fill her in 
after the fact. 
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Kristen M Fusse lle 

Fine Arts Specialist 

GSA I NCR I OPDQ 

On Jun 14, 2016, at 9:39AM, Brett Banks- WPT <brett.banks@gsa.gov> wrote: 

Have we run the design by GSA FLS? 

Can we have a quick chat today? 

On Tue, Jun 14, 2016 at 9 :30AM, Kristen Fusselle- WPDC <kristen.fusselle@gsa.gov> w rote: 

FYI -- I just spoke with Jim Gw inner regarding the concerns below . The w inch hand le is removable and 
can be re-posit ioned w hen not use. The concerns regarding the protruding base plate edge and 

appearance can be solved w ith a cover. It shou ld not be expensive, however, it 's not something we 
budgeted for or planned. 

With regard to the overall w inch size, I don't see Silman backing down on their requirements. We've 
been arguing about the size of everything for weeks now and they are absolutely insistent that the 
weight of the artwork requires a winch of this size (they're custom ordered and ridicu lously expensive-­

trust me, I've asked multiple t imes ifthere w as any way around it! ) 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 
National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW 1 Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

Cell:-
---------- Forwarded mes~;ae:e 

From 

Date: 
Subject: Re: OPO Irw in Follow Up 

We have reviewed these drawings and asked Hughes to also review for Life Safety issues. I will st art with 
the Hughes comments: 

Stephen 

There are two key safety issues. The first is the ±6" projection into the !fh Floor corridor egress path posed by the 
winch handle which poses a safety and accessibility hazard. 

"LSC 7.3.2.2 Projections within the means of egress of not more than 4-l/2 in. {114 mm) on each side shall be 
permitted at a height of 38 in. {965 mm) and below. In the case of stair and 

landing handrails forming part of a guard, in accordance with 7.2.2.4.4.3, such projections shall be permitted at 
a height of 42 in. {1065 mm) and below." 

ABA/ADA "307.2 Protrusion Limits. Objects with leading edges more than 27 inches {685 mm) and not more 
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than 80 inches {2030 mm) above the finish floor or ground shall protrude 4 inches {100 mm) maximum 
horizontally into the circulation path." 

The second issue is not necessarily covered in the codes, but reflects the real concern that children (or other 
people) could climb onto the winch and be exposed to a fall hazard- circumventing the guardrail. 

I concur with your concerns regarding safety. 

1 Senior Consultant 

JENSEN HUGHES 
Advancing the Science of Safety 

3610 Commerce Drive 1 Suite 8171 Baltimore, MD 21227 

'' ,, ,, ... senhu hes.com 

Below are some other concerns: 
I The size of the base plate and winch intrudes into the corridor and has sharp edges. Width of 

remaining clear corridor has to meet code criteria (see above from Hughes), the sharp edges are a 
safety hazard as they can catch cloth ing or cause scrapes to those walking by. Can crank handle be 
removed? 

Appearance of these device are not acceptable in a luxury hotel. Properly designed and attractive 
enclosures need to be provided by GSA. 

These appear to be much larger than the previous winches. Can Silman revisit this as that might 
help. Also can the handle be removed? 
The base plates are 1" thick. One solution might be to raise the f loor an inch which would 
requ ire a ramp somewhere and incur costs. It seems that the code issue is the most important 
thing to address but if we get to that point the cost to level the floor would have to be addressed 
by GSA. 

Let us know if you want to discuss this further. Thanks. 

ce LLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Thu June 9 2016 at 3:16PM 
To: 
Cc: 
Kevin Terry - WPRA .... ... ., .. ,.n ~·~~~'''"" 

Subject: Fwd: OPO Irw in Follow Up 

As we just discussed on the phone this afternoon, attached are 
shop drawings of the base plates and winches. 

The base plates are now being shipped to DC on Friday 6/ 17 
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and installation will take place on Tuesday June 21.

The five base plates will go back into the same position as the original plates,

the anchor points for them are still visible on the 9th floor east corridor.

Any help with getting some response from American Iron Works would be

appreciated.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Mon, Jun 6, 2016 at 3:40 PM 
Subject: OPO Irwin Follow Up 
To: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA <Edmund.Newman@gsa.gov> 

Hi Brett & Ed, 

As discussed:

1. Shop drawings for winches and base plates are attached. 

2. Any information that Lend Lease and/or Trump can provide regrading past experience bolting into 
the flat arch terra cotta floor system would be much appreciated. We are still hopeful that the concrete 
slab will pass the pull test, however, Silman would like to prepare worst-case alternatives. 

3. With regard to Stage 2 overhead work schedule -- I just spoke with Jim again and he's going to get 
with Spyder Systems (rigging company) regarding their schedule. Long story short, his 5 day estimate is 
a worst case scenario -- since no one has touched the beam clamps in 40 years, it's possible that they're 
frozen to the trusses and will take hours to remove. 

That said, best case scenario, the clamps pop right off and the time required goes down drastically. 
(Jim's talking with Spyder, but best case scenario is most likely less than 2 days...). In terms of work 
progression, Spyder will be working from one end to the other. At each of the trusses they will: (1) 
remove the old clamp (2) install the new clamp and (3) thread the new wire rigging through the clamp. 

Again, at this point, we don't know exactly how long it will take at each truss, however, there will only 
be "overhead danger" at one truss at a time, and they will move sequentially down the cortile. If LL 
safety is OK with it, Jim saw no reason why portions of the cortile could not be open during this work, 
he's just hesitant to say exactly when they'll move from truss to truss. 

Jim will be back in touch with more information from Spyder in the morning. You'll know as soon as I 
do! 

(b) (6)
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Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407 (Cell) 

202-708-7671 (Fax)    

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)   

--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

(cell)  
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Subject: Re: OPO Irwin Follow Up
Date: Tue, 14 Jun 2016 15:30:54 -0400
From: Brett Banks - WPT <brett.banks@gsa.gov>
To: Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <CAJ-OXtXB3cyV-dLxZZBAo00ebsHO6OdHoRb59P6r18_wp7XWOA@mail.gmail.com>
MD5: b9de5642d932948abcca113e7671323c

We need to talk on this one and reach out to  this week.  Install planned for next week and we 
have done all we can related to the design and do not have anything in the budget to put covers on 
these. 
 

While need Laura and Tsabikos to formally weigh in on FLS issues, it appears there are none.

On Tue, Jun 14, 2016 at 11:25 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

OPO / mentioned yesterday that they have serious reservations 

on the size of the winches now.  They feel they are a hazard as someone 

could get on top of one and then easily be able to fall over the guard-rail.

So this is an issue that needs discussion.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

 cell 

On Tue, Jun 14, 2016 at 10:03 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

including a cc for Laura Doyle and Tsabikos Papadimitris

On Tue, Jun 14, 2016 at 10:00 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> wrote:

Just got final final drawings from Silman on Friday (long story - they were rescinded several times...). I 
will send to FLS now. Do we have a go-to within FLS that is familiar with OPO? 

Anytime this afternoon works for me. Kristi is in a CP meeting for FBI all afternoon, but I can fill her in 
after the fact. 

Kristen M Fusselle

Fine Arts Specialist 

GSA | NCR | OPDQ

On Jun 14, 2016, at 9:39 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote: 

Have we run the design by GSA FLS?
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Can we have a quick chat today? 

On Tue, Jun 14, 2016 at 9 :30AM, Kristen Fusselle- WPDC <kristen.fusselle@gsa.gov> w rote: 

FYI -- I just spoke with Jim Gw inner regarding the concerns below . The w inch hand le is removable and 
can be re-posit ioned w hen not use. The concerns regarding the protruding base plate edge and 
appearance can be solved w ith a cover. It shou ld not be expensive, however, it 's not something we 
budgeted for or planned. 

With regard to the overall w inch size, I don't see Silman backing down on their requirements. We've 
been arguing about the size of everything for weeks now and they are absolutely insistent that the 
weight of the artwork requires a winch of this size (they're custom ordered and ridicu lously expensive-­

trust me, I've asked multiple t imes ifthere w as any way around it! ) 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 

National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW 1 Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

Cell:-
---------- Forwarded mes~;ae:e 
From: 

Date: 
Subject: Re: OPO Irw in Follow Up 

We have reviewed these drawings and asked Hughes to also review for Life Safety issues. I will st art with 
the Hughes comments: 

Stephen 

There are two key safety issues. The first is the ±6" projection into the 91h Floor corridor egress path posed by the 
winch handle which poses a safety and accessibility hazard. 

"LSC 7.3.2.2 Projections within the means of egress of not more than 4-l/2 in. {114 mm) on each side shall be 
permitted at a height of 38 in. {965 mm) and below. In the case of stair and 

landing handrails forming part of a guard, in accordance with 7.2.2.4.4.3, such projections shall be permitted at 
a height of 42 in. {1065 mm) and below." 

ABA/ADA "307.2 Protrusion Limits. Objects with leading edges more than 27 inches {685 mm) and not more 
than 80 inches {2030 mm) above the finish floor or ground shall protrude 4 inches {100 mm) maximum 
horizontally into the circulation path." 

The second issue is not necessarily covered in the codes, but reflects the real concern that children (or other 
people) could climb onto the winch and be exposed to a fall hazard- circumventing the guardrail. 

I concur with your concerns regarding safety. 

1 Senior Consultant 
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JENSEN HUGHES 
Advancing the Science of Safety 

3610 Commerce Drive 1 Suite 8171 Baltimore, MD 21227 

'' ,, ,, ... senhu hes.com 

Below are some other concerns: 
I The size of the base plate and winch intrudes into the corridor and has sharp edges. Width of 

remaining clear corridor has to meet code criteria (see above from Hughes), the sharp edges are a 
safety hazard as they can catch cloth ing or cause scrapes to those walking by. Can crank handle be 
removed? 

Appearance of these device are not acceptable in a luxury hotel. Properly designed and attractive 
enclosures need to be provided by GSA. 

These appear to be much larger than the previous winches. Can Silman revisit this as that might 
help. Also can the handle be removed? 
The base plates are 1" thick. One solution might be to raise the f loor an inch which would 
requ ire a ramp somewhere and incur costs. It seems that the code issue is the most important 
thing to address but if we get to that point the cost to level the floor would have to be addressed 
by GSA. 

Let us know if you want to discuss this further. Thanks. 

-fficeLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Thu June 9 2016 at 3:16PM 
To: 
Cc: 
Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
Subject: Fwd: OPO Irw in Follow Up 

As we just discussed on the phone this afternoon, attached are 
shop drawings of the base plates and w inches. 

The base plates are now being shipped to DC on Friday 6/ 17 
and installation will take place on Tuesday June 21. 

The five base plates w ill go back into the same position as the original plates, 
the anchor points for them are st ill visible on the 9th floor east corridor. 

Any help w ith getting some response from American Iron Works would be 

appreciated. 
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

 cell

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Mon, Jun 6, 2016 at 3:40 PM 
Subject: OPO Irwin Follow Up 
To: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA <Edmund.Newman@gsa.gov> 

Hi Brett & Ed, 

As discussed:

1. Shop drawings for winches and base plates are attached. 

2. Any information that Lend Lease and/or Trump can provide regrading past experience bolting into 
the flat arch terra cotta floor system would be much appreciated. We are still hopeful that the concrete 
slab will pass the pull test, however, Silman would like to prepare worst-case alternatives. 

3. With regard to Stage 2 overhead work schedule -- I just spoke with Jim again and he's going to get 
with Spyder Systems (rigging company) regarding their schedule. Long story short, his 5 day estimate is 
a worst case scenario -- since no one has touched the beam clamps in 40 years, it's possible that they're 
frozen to the trusses and will take hours to remove. 

That said, best case scenario, the clamps pop right off and the time required goes down drastically. 
(Jim's talking with Spyder, but best case scenario is most likely less than 2 days...). In terms of work 
progression, Spyder will be working from one end to the other. At each of the trusses they will: (1) 
remove the old clamp (2) install the new clamp and (3) thread the new wire rigging through the clamp. 

Again, at this point, we don't know exactly how long it will take at each truss, however, there will only 
be "overhead danger" at one truss at a time, and they will move sequentially down the cortile. If LL 
safety is OK with it, Jim saw no reason why portions of the cortile could not be open during this work, 
he's just hesitant to say exactly when they'll move from truss to truss. 

Jim will be back in touch with more information from Spyder in the morning. You'll know as soon as I 
do! 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 204C- (Cell) 

202-708-7671 (Fax) 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407- (Cell) 

202-708-7671 (Fax) 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-538-5642 (Cell) 

202-708-7671 (Fax) 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

Thursday 
27 Dec 2016 19:29:42 +0000 

n < newman gov> 
Laura Doyle - WPMABF <laura.doyle@gsa.gov>, Tsabikos Papadimitris 
<tsabikos.papadimitris@gsa.gov>, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>, 
Brett Banks- WPT <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>,-

c8fe7ca04db634d59cf0b25bacb0b9bd 

Just wanted to confirm a few things: 

1. Thursday is the Confidence Testing with JH. They will start at 9 AM but you can come anytime. 
The bells and whistles part is at 11 AM. 

2. 9th Floor Guest Rooms- the shades are now installed . I understand GSA wanted to see the rooms 
with the shades installed before issuing the TCO. We will resend the JH and ECS Letters since it has 
been a while s ince you looked at them. 

3. Mezzanine Part A- we want to show you our progress and get your opinion on how to deliver the 
rooms given that we are doing them in two parts. 

4. OSlO Design- we sent the preliminary design over last week. Can you review this and let us know 
your intial comments. 

Thanks. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
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system issues/reliability and since the exit discharges are not being maintained per the Life Safety Code. 
 JH has shared with your team, and I copied those exit width requirements to  and although the 
exit discharge barriers have been improved, they are not meeting the minimum exit width 
requirements calculated by JH. 

Thanks,

Joe

On Tue, Jan 3, 2017 at 3:16 PM, wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
 
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with  I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

 

--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239
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Subject: Re: Trump DC
Date: Thu, 5 Jan 2017 11:25:58 -0500
From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
To: Brett Banks - WPT <brett.banks@gsa.gov>
Cc: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>, Laura Doyle 

<laura.doyle@gsa.gov>,  Kevin Terry <kevin.terry@gsa.gov>, "Edmund Newman (WPS)" 
<edmund.newman@gsa.gov>

Message-ID: <CAF34OievaqzVSCw4-i2zH=MAAHfooHWaTYX33_EHO-_N4DO3Vw@mail.gmail.com>
MD5: c4b980543bb6b3d6ea092781125d97e8

Brett, 
 

This looks like it meets the PA Ave requirements.  It wasn't like this for the past month.  As of 
yesterday, 11 AM the PA Ave. opening was approx. 7', and not the required width.  

The 12th Street opening was 6' if you didn't care that the 6' opening was blocked by three orange 
traffic cones (better than the bike rack barriers but not clear access to a public way).  

Baby steps....12th St??

Joe

On Thu, Jan 5, 2017 at 11:11 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

FYI

---------- Forwarded message ---------- 
From: 
Date: Thu, Jan 5, 2017 at 10:17 AM 
Subject: Re: Trump DC 
To: Brett Banks - WPT <brett.banks@gsa.gov> 
Cc:  

See attached pictures.  Trump Hotel Ops has complied according to their understanding of the 
conversation with Joe- leaving the opening of 122” required by JH.  So we are just down to the FA 
Confidence Testing which I am proposing for Monday.  Did not hear back from Tsabikos yet.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW

First Floor
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(b) (6)

Washingt on, DC 20004 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Wednesd 4, 2017 at 9:36AM 

To: 
Su 

FYI - Here is the direction on the egress issue. This is one that will need to be addressed prior 
to issuance ofTCO as you (Steve) have noted in yom email. 

---------- F01warded message ----------
From : Joseph Dafin - WPMABF <joseph.dafm@gsa.gov> 
Date: Tue, Dec 20, 2016 at 11 :43 AM 

'ect: Re: T DC 
To: 

<tsabikos. papadimitris@gsa. gov>, 
WPRA <kevin. teny@gsa. gov>, 
(WPS)" <edmund.newman@gsa. gov> 

- Thank you for taking the time last week to discuss these fire safety issues. 

Exit Discharge vs. Secmity Baniers 
The required exit discharge widths as identified by the design team/developer's Fire Protection 
Engineering fum Jensen Hughes are listed below (typo where they wrote lOth street, they meant 
11th street) : 
" The P A Ave exits account for 610 persons. A minimum clear width of 122 in. is required." 

(including Annex) 
lOth Street exits: 1,860 persons x 0.2 = 372" (31 ') 
12th Street exits: 933 persons x 0.2 = 186.6" (16') 

The clear widths are required at all times. The stanchions and banicades are not pe1mitted to 
block the exit discharges. We discussed a way to keep the banicades up, while still maintaining 
the required opening width . Stagger the openings in the line ofbanicades, and keep the 
banicades at least the required width aprui . 
Dming civil unrest (a police action) the incident commander dete1mines the required secmity 
response, after the secmity event, the exit dischru·ges need to be clear and unobstructed yet again. 

Hotel or Construction Site 
As the hotel 's Managing Director, you and yom team ru·e responsible for operating the hotel in 
compliance with the Intemational Fire Code, the NFPA National Fire Codes & Standards, GSA 
Standru·ds and policies, and NFPA 101- Life Safety Code. As ofMid-September, 2016, the 
OPO began to operate as a Hotel with construction activities rather than a construction site. 
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Constmction activities are to be managed by the hotel operators, and as such, you are responsible 
to ensure Fire Code compliance. 

Fire Alru.m System 
The fire alru.m system for the facility is not cmTently being maintained and managed properly. 
Changes to the fire ala1m program ru.·e not being re-acceptance tested in accordance with GSA 
and NFP A 72 requirements. This places the occupants and entire facility at risk. The fire alru.m 
system is being kept in an off-n01mal position routinely throughout the day. The fire alru.m 
system imp01i ance cannot be minimized since not only is it the means of occupant and 
emergency communication, is also controls all of the smoke control features in the building. 

Fire Protection System Impanments 
We are asking our contracting officer to look into responsibilities and protocols related to fire 
protection system impanments, and if and how GSA is to be notified of any problems or system 
impanments. These fire protection and life safety systems include: emergency power supply 
system, egress components and pathways, fire alru.m system, stair pressurization system, atrium 
smoke control system, automatic sprinkler system, kitchen hood suppression systems, and the 
fire pump. More inf01mation to follow. 

If you have any questions or comments, please give us a call. 
Thanks, 
Joe 

On Mon, Dec 12, 2016 at 5:03 PM, 
wrote: 

Joe, 

Thank you for your t ime last week. Looking forward to getting the information discussed to allow us to 
implement a proper exit plan on Pennsylvania and 12th street. 

Best Regards, 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D .C. 20004 

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

Joe Dafm, P.E. 
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Fire Protection Engr.Team Lead I Supervisor 

GSA Safety Environment & Fire Protection Branch 

Desk: 202-708-5239 

Mobile: 

Brett Banks 
Senior Asset Managerft>roject Executive 

U S General Services Adollnistration 

Office of Portfolio Management 

Capital Planning Division 

301 7th Street, SW, Room 7600 

Washington, DC 20407 

- (Cell) 

Brett Banks 
Senior Asset Manager/Project Executive 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division 
301 7th Street, SW, Room 7600 
Washington, DC 2040- (Cell) 

Joe Dafin, P.E. 

Fire Protection Engr.Team Lead / Supervisor 

GSA Safety Environment & Fire Protection Branch 

Desk: 202-708-5239 

Mobile: 
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Subject: Re : Thursday 
Date: 27 Dec 2016 21:39:57 +0000 
From: 
To: 
Cc: 

papadimitris@gsa.gov> 
Edmund Newman <edmund.newman@gsa.gov>, Laura Doyle- WPMABF 
<laura.doyle@gsa.gov>, Joseph Dafin - WPMABF <joseph.dafin@gsa 
WPT" <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>, 
. 
. . . 

Message-10: : ····:.: .. : ... :::: D3@trumporg.com> 
MD5: 017dd291c7072aa8a 77cdf8de43ed3f0 

Thanks, Tsabikos. We will meet you in the Cortile at 9. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Date: Tuesday, December 27, 2016 at 2:50PM 
To: 
Cc: . . ~ . . . a.gov>, Laura Doyle - WPMABF <laura.doyle@gsa.gov>, 
Joseph Dafin • WPMABF <IOSettn Brett Banks- WPT <brett.ba .gov>, Kevin 
T 

Good Afternoon, 
I plan on arriving at the s ite prior to 9:00AM this Thursday. 
Thanks 

On Tue, Dec 27, 2016 at 2:29 PM 

-

mai 
J ew 

wrote: 

1. Thursday is the Confidence Testing with JH. They will start at 9 AM but you can come anytime. 
The bells and whistles part is at 11 AM. 

2. 9th Floor Guest Rooms- the shades are now installed . I understand GSA wanted to see the rooms 
with the shades installed before issuing the TCO. We will resend the JH and ECS Letters since it has 
been a while s ince you looked at them. 

3. Mezzanine Part A· we want to show you our progress and get your opinion on how to deliver the 
rooms given that we are doing them in two parts. 

4. OSlO Design- we sent the preliminary design over last week. Can you review this and let us know 
your intial comments. 

Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
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--  
Tsabikos Papadimitris, P.E. CSP  
Fire Protection Engineer  
Facilities Management & Services Programs Division  
Public Buildings Service  
US General Services Administration  
Tel: 202.708.5260    Fax:202.708.6207  
 

(b) (6)

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



(b) (6)
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Subject: Re : Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF 

INFORMATION ACT." 
Date: Fri, 23 Dec 2016 16:01:59 -0500 
From: Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 

To: 
Cc: I ,,.:.; ... : • • gov>, "Kurry, Jed" 

<jkurry@jensenhughes.com>, Edmund Newman <edmund.newman@gsa.gov>, Tsabikos 
Pa dimitris <tsabikos 

nK~;(gl~~sa.gov>, erry 
Message-ID: <-84 75261728535537340@unknownmsgid> 
MDS: cd81a74ba26d72f849fee0980e233870 

Thanks Stephen. Probably one of us w ill attend on Thurs. just give us the t ime frames. 

Merry Christmas & happy holidays to all! 

Joe 

Sent from my iPhone 

On Dec 22, 2016, at 2:57PM, wrote : 

Lend Lease is scheduling the Confidence Testing for Thursday Dec 29 if you want to witness it . We'll 
give you more details as we get them. JH w ill have a team here. Have a great Christmas. 

On Dec 20, 2016, at 11:46 AM, Laura Doyle- WPMABF <laura .doyle@gsa.gov> wrote : 

Stephen, 

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in 
accordance w ith NFPA 72. The code required confidence testing (re-acceptance testing) of the system 

has not yet been performed and therefore we can not issue a TCO for the Spa and Townhouse. The 
confidence testing is required because the fire alarm system program has been changed more than 
once and there have been some problems w ith the system that need to be investigated and tested. 

Please let us know when the re-acceptance will occur so that we can attend if possible. 

Thanks. Laura 

On Tue, Dec 20, 2016 at 9:50 wrote: 

Here is the revised letter. 

Good Morning, 

The intent of the site visit on 1211 4was to witness / inspect the Townhouse and Spa . .INiN 
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HUGHES requested t hat the Townhouse and Spa to be pretested prior to our site visit . Below is 

the summary of devices that w ere witnessed I inspected for funct ionality and operat ion. All 
the Fire Alarm devices passed the site inspection on 12/ 14/ 2016. 

The Townhouse witness I inspection consisted of the following devices: 

2 Damper 
2 llict I>etector 
9 Smoke I>etector with Sound Base 

3 Strobe 
6 Speaker 
3 Speaker/ Strobe 
1 Manual Pull Stat ion 

The Spa witness I inspection consisted of the following devices: 

7 Strobe 
11 Speaker/ Strobe 
9 Ceiling Speaker/Strobe 

I Director 

JENSEN HUGHES 
Advancing the Science of Safety 

F•·om:­
Sent:~ e - - I • I • T 

To: Joseph D afi n- W PM A B F 
C c: Prasad, Aj ay ; Laura Doy le - W P M A B F J< urry,J ed; Edmund Newman; Tsabi kos Papadimitr is; 
T esdal l, Richard; B ahadori, Hamid 
Subject: R e: Spa and Tow nhouse Letters and Schedule P R IV I L E G E.l) N DC 0 N F I DE NT I A L 
I N F 0 R M A T I 0 r-N 0 TS U B J E C T 0 R E L E AS I OT H EP U B L I aJ N DE RT H EF REED 0 M> F 
I NF O R M A T I ON CT ." 

We hope you can still be here tomon ow. If not please come as soon as you can. Thanks. 

On Dec 19, 2016, at 10:23 PM, Joseph Dafin- WPMABF <joseph.dafm@gsa.gov> wrote: 

A jay, 

Please revise your fire alrum TCO letter to include what Rick witnessed as soon as you can. 
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I will talk to Laura in the morning regarding schedule.  

 

Thank you,

Joe 

Sent from my iPhone

On Dec 19, 2016, at 9:57 PM,  wrote:

Laura

 

Rick confirmed  Spa and Townhouse FA all tested and passed.  

AVP 

Sent from iPhone

On Dec 19, 2016, at 16:25, Laura Doyle - WPMABF <laura.doyle@gsa.gov> wrote:

Ajay/Jed,  (Please forward to Rick as I don't have his email.)

 

I read your letter for the TCO inspection for the Townhouse and Spa.  Your letter states that "the 
survey of the fire alarm system was limited to visual inspection."  If this is the case, a TCO can 
not be issued tomorrow.  We require that the fire alarm system be tested to ensure all devices are 
working properly.  

 

Ajay, I left you a voice message.  Please let me know if I am missing something.

 

Thanks.  Laura

---------- Forwarded message ---------- 
From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Mon, Dec 19, 2016 at 1:56 PM 
Subject: Fwd: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND 
CONFIDENTIAL INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC 
UNDER THE FREEDOM OF INFORMATION ACT.” 
To: Laura Doyle <laura.doyle@gsa.gov>, Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov> 
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov> 

Just making sure all received....

 

(b) (6)
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW 

Washington, DC 20407

202-401-2881 office

 

---------- Forwarded message ---------- 
From:  
Date: Mon, Dec 19, 2016 at 11:42 AM 
Subject: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM 
OF INFORMATION ACT.” 
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" 
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov> 
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, 
Edmund Newman <edmund.newman@gsa.gov> 

I got a message that this did not get through the GSA server.  Sending it again.  Please confirm that you 
received this.  Thanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

 
 

From:  
Date: Friday, December 16, 2016 at 6:38 PM 
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" 
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov> 
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, 
Edmund Newman <edmund.newman@gsa.gov>,  

 
Subject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM 
OF INFORMATION ACT.”
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Attached are the letters from JH for inspections at the NE Townhouse and Spa.  These spaces are now 
approved by JH.  I expect to get the ECS letters on Monday.  Please confirm that you can walk the 
spaces on Tuesday as we suggested. 

 
Also Brett had asked that we give you dates going forward for the other spaces.  Below is what we 
anticipate for the following components:

 
Spa and NE Townhouse
 
·         JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 
12/16

·         GSA Walk through Spa- 12/20
·         DOH Inspection of Spa- 12/23
 
9th Floor Guest Rooms
.       JH and ECS Inspections- 12/22
.       GSA Walk Through- 12/23 or 12/27
 
9th Floor NPS Space
.      Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System.  Preliminary design 
12/20)-  TBD

.      JH and ECS Inspections- TBD

.      GSA Walk Through- TBD
 
NW Kitchen
·         Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
.         GSA Witness Ansul Test-  1/6
·         JH and ECS Inspections and Letters for GSA - 1/9 – 1/11
.         GSA Walk Through- 1/12
·         DOH Inspection- 1/13
 
Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the 
Hotel has labelled them with first floor numbers but this is the permit set designation)

·         Construction Complete- 12/26
·         JH and ECS Inspections- 12/27
.         GSA Walk Through  12/29
 
Mezzanine Part B- See attached sketch  (Rooms M 5, 6, 7, 8, 9 and 10)
·         Construction Complete- 1/11
·         JH and ECS Inspections- 1/12
.         GSA Walk Through- 1/13
 
 
 
 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004
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-- 

Laura Doyle, PE 

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

 

202-708-5250

<20161215_JH_TRUMP Hotel_Fire Alarm.pdf>

<20161215_JH_TRUMP Hotel_Life Safety.pdf>

<20161215_JH_Trump_Sprinkler TCO Letter.pdf>

<Mezzanine Phased Completetion>

--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250
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Subject: 

Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Re : Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF 

INFORMATION ACT." 

n­

Laura Doyle- WPMABF <laura.doyle@gsa.gov>, ·-­
' Edmund Newman ~ewman@gsa.gov>, "Tsabikos "' . . . p p p dimitris 

<rtesdall@ 

SB468D39D23@trumporg.com> 
53d7f66e000cb6482bafd97a9c7b2db3 

Great. It looks like bells and w histles at 11 AM Thursday. You might want to get here at 10:00 or so to 

talk to the Freestate/ Simples guys and understand what they are testing for the 10%. JH will be here 
also. Have a great Christmas too. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 

From: Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 

Date: Friday, December 23, 2016 at 4:01 PM 
To: 

I ,,.:.; ... : • • Cc: y 

Subject: Re : Spa and Tow nhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. 
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

Thanks Stephen. Probably one of us w ill attend on Thurs. just give us the time frames. 

Merry Christmas & happy holidays to all! 

Joe 

Sent from my iPhone 

w rote: 
nee Dec 29 if you w ant to witness it. We' ll give 

you more details as we get them. JH w ill have a team here. Have a great Christmas. 

On Dec 20, 2016, at 11:46 AM, Laura Doyle- WPMABF 
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov» wrote: 

Stephen, 

We spoke to Jensen Hughes to confirm that the fire alarm system testing has been performed in 
accordance with NFPA 72. The code required confidence testing (re-acceptance testing) of the system 
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has not yet been performed and therefore we can not issue a TCO for the Spa and Tow nhouse. The 

confidence testing is required because the fire alarm system program has been changed more than once 
and there have been some problems with the system that need to be investigated and tested. 

Please let us know when the re-acceptance will occur so that we can attend if possible. 

Thanks. Laura 

wrote: 

Good Morning, 

The intent of the site visit on 12/ 14 was to witness I inspect the Townhouse and Spa. JENSEN HUGHES 
requested that the Townhouse and Spa to be pretested prior to our site visit . Below is the summary of 
devices that were w itnessed / inspected for functionality and operation. All the Fire Alarm devices 

passed the site inspection on 12/ 14/ 2016. 

The Townhouse w itness / inspection consisted of the following devices: 
2 Damper 

2 Duct Detector 
9 Smoke Detector with Sound Base 
3 Strobe 

6 Speaker 
3 Speaker/ Strobe 
1 Manual Pu ll Station 

The Spa witness I inspection consisted of the following devices: 
7 Strobe 

11 Speaker/ Strobe 
9 Ceiling Speaker/ Strobe 

JENSEN HUGHES 
Advancing the Science of Safety 

s:/ / uri u=http-3A_ www.jensenhughes.co 
m_&d=Cw MFaQ&c=OZ6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=iLEiratKhWfWWShm3RTOS 
R­
SpnE7CUOpQw DmXZAzyXE&m=UvzeDmNFhwqsF8iHy71JDI8TkPxWtyZRuY3RM89fwRA&s=McnsbZi1oAF 
OblhjCmiBnGdMDRm480LCF2LmO_SvZ4k&e=> 

Subject: ow nhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. 
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

We hope you can still be here tomorrow. If not please come as soon as you can. Thanks. 

On Dec 19, 2016, at 10:23 PM, Joseph Dafin- WPMABF 
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<joseph.dafin@gsa.gov<mailto:joseph .dafin@gsa.gov>> wrote: 
Ajay, 

Please revise your fire alarm TCO letter to include what Rick witnessed as soon as you can. 

I wil l ta lk to Laura in the morning regarding schedule. 

Thank you, 
Joe 

Sent from my iPhone 

Rick confirmed Spa and Townhouse FA all tested and passed. 

AVP 

Sent from iPhone 

On Dec 19, 2016, at 16:25, Laura Doyle- WPMABF 
<laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov>> wrote: 

Ajay/Jed, (Please forward to Rick as I don't have his email.) 

wrote: 

I read your letter for the TCO inspection for the Tow nhouse and Spa. Your letter states that "the survey 

of the fire alarm system was limited to visual inspection." If this is the case, a TCO can not be issued 
tomorrow . We require that the fire alarm system be tested to ensure all devices are working properly. 

Ajay, I left you a voice message. Please let me know if I am missing something. 

Thanks. Laura 
---------- Forw arded message ----------
From: Edmund Newman- WPIA <edmund.new man@gsa.gov<mailto:edmund.newman@gsa.gov>> 

Date: Mon, Dec 19, 2016 at 1:56PM 
Subject: Fw d: FW: Spa and Townhouse Letters and Schedu le PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION 

ACT." 
To: Laura Doyle <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov», Tsabikos Papadimitris- WPMABF 
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>>, 
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>" 

<joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>> 
Cc: Brett Banks- WPT-C <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» 
Just making sure all received .... 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW 

Washington, DC 20407 
202-401-2881<tel: 

From: 
Date: 
Subject: FW: Spa and Tow nhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. 
NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 
To: Laura Doyle- Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov», 
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>" 

<joseph.dafin@gsa.gov<mailto:joseph .dafin@gsa.gov>>, 
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>" 

<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>> 
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Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>" 
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov» , Brett Banks 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov», Edmund Newman 

<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>> 
I got a message that this did not get through the GSA server. Sending it again. Please confirm that you 
received this. Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

From: 

Date: 
To: Laura Doyle- Wpmabf <laura.doy le@gsa.gov<mailto:laura.doy le@gsa.gov», 
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>" 

<joseph.dafin@gsa.gov<mailto:joseph .dafin@gsa.gov>>, 
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>" 
<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>> 
Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>" 
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov» , Brett Banks 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» , Edmund Newman 

ailto:edmund.new man 

D AND CONFIDENTIAL INFORMATION. NOT 
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

Attached are the letters from JH for inspections at the NE Tow nhouse and Spa. These spaces are now 

approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the spaces 
on Tuesday as we suggested. 

Also Brett had asked that we give you dates going forward for the other spaces. Below is w hat w e 

anticipate for the following components: 

Spa and NE Townhouse 

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/ 16 

GSA Walk through Spa- 12/ 20 
DOH Inspection of Spa- 12/ 23 

9th Floor Guest Rooms 
JH and ECS Inspections- 12/ 22 
GSA Walk Through- 12/ 23 or 12/ 27 

9th Floor NPS Space 
Fire Alarm and Sprinkler Completed (Depends on lead time for OSlO System. Preliminary design 

12/ 20)- TBD 
JH and ECS Inspections- TBD 
GSA Walk Through- TBD 

NW Kitchen 
Ansul Test and ECS/JH/ GSA Inspection of Ansul and Grease Ducts 1/ 6 
GSA Witness Ansul Test- 1/ 6 
JH and ECS Inspections and Letters for GSA- 1/ 9 -1/ 11 
GSA Walk Through- 1/ 12 
DOH Inspection- 1/ 13 

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel 
has labelled them with first floor numbers but this is the permit set designation) 
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Construction Complete- 12/ 26 
JH and ECS Inspections- 12/ 27 
GSA Walk Through 12/ 29 

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10) 
Construction Complete- 1/11 
JH and ECS Inspections- 1/ 12 
GSA Walk Through- 1/ 13 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Laura Doyle, PE 
Senior Fire Protection Engineer 
Safety, Environment and Fire Protection Branch 

<20161215_JH_TRUMP Hotei_Life Safety.pdf> 
<20161215_JH_Trump_Sprinkler TCO Letter.pdf> 
<Mezzanine Phased Completetion> 

Laura Doyle, PE 
Senior Fire Protection Engineer 
Safety, Environment and Fire Protection Branch 

202-708-5250 
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Subject: 
Date: 

From: 
To: 

Re : NW Corner Permit Submission 

Wed 23 Mar 201617:24:23 +0000 

Cc: gsa und New man - WPI 
<edmund.newman@gsa.gov>, Mina Wright- WPD <mina.w right@gsa.gov>, 
"nancy.witherell@gsa.gov" <nancy.witherell@gsa.gov>, Danielle Breaux 

Message-10: 
MDS: eb8ae3a8966a4ee4bdc69853a3c23bc1 

Hi Melissa, Is Jennie aware of this? 

I copied her on your email, this wil l have an effect on HTC application. 

Thanks, 

Hany 

Beyer Blinder Belle 
Architects & Planners LLP 
3307 M Street. NW. Suite 301 
Washington. DC 20007 
202-333-8000 

.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, 
confidential, or otherwise protected from disclosure. If you are not the intended recipient, please 
advise the sender immediately. Nothing in this e-mail or any attachments to this e-mail grants any 
license or transfers any ow nership to the contents of the e-mail or attachments or any intellectual 
property rights contained therein. Unauthorized use or distribution is prohibited and may be unlawful. 
Beyer Blinder Belle Architects Planners LLP accepts no responsibility for any loss or damage from the 

use of this message and/ or any attachments including damage from viruses. 

On Mar 23, 2016, at 12:03 PM, wrote : 

Good Afternoon All 

The following packages have been sent fed-ex to GSA, Attn: Edmund 

NW Corner Meeting Room 

Please let me know if you have any questions regarding either of these packages. 

Thanks ! 

Trump I ntemational Hotel W ashi ngton, DC 
1100 Pennsylvania A venue N W, Washi ngton D C 20004 
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This email and any attachments are confidential and may also contain copyright material of the Lendlease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lendlease Group nor service effected by 

email. None of the staff of the Lendlease Group are authorised to enter into contracts on behalf of any member of the Lendlease Group in this manner. The fact 

that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic records or 

electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. Lendlease 

does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any damage 

caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lendlease Group may monitor email traffic data and also 

the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lendlease Group 

entities can be found here.

<Transmittal GSA for Cortile NW Corner.docx> 
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Subject: RE : NW Corner Permit Submission 
Date: Wed 23 Mar 201617:55:12 +0000 
From: 
To: gsa.gov>, New man- WPI' 

<edmund.newman@gsa.gov>, 'Mina Wright - WPD' <mina.wright@gsa.gov>, 
witherel w itherell@gsa.gov>, 'Danielle Breaux' 

"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, 

Cc: 

Message-10: 
<BN3PR0101MB1122BOOE9DD73B5DF808C02081810@BN3PR0101MB1122.prod.exchan 

gelabs.com> 
M DS: 5e3c4fccbebc26e4def024f4c90b34b2 

Good Afternoon, 

Just to clarify, what was sent for the NW Corner is a complete set for permit. 

Thank you! 

- er !Project Management & Construction 
Trump I ntemational Hotel Washi ngton, DC 
1100 Pennsylvania A venue N W, Washi ngton D C 20004 

From:-
Sent: ~rch 23, 2016 12:03 PM 
To: 'brett.banks@gsa.gov' <brett.banks@gsa.gov>; 'Edmund Newman - WPI ' 
<edmund.new man@gsa.gov>; 'Mina Wright - WPD' <mina.wright@gsa .gov>; 'nancy.witherell@gsa.gov' 
<nancy.w itherell@gsa.gov>; 'Danielle Breaux' 
'kevin.terry@gsa .gov' <kevin.terry@gsa.gov>; 

• ~ J:J • • 

Good Afternoon All 

The following packages have been sent fed-ex to GSA, Attn: Edmund 

NW Corner Meeting Room 

Please let me know if you have any questions regarding either of these packages. 

Thanks ! 

anager !Project Management & Construction 
Trump I ntemational Hotel Washi ngton, DC 
1100 Pennsylvania A venue N W, Washi ngton D C 20004 

l@gsa.gov> 
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This email and any attachments are confidential and may also contain copyright material of the Lendlease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lendlease Group nor service effected by 

email. None of the staff of the Lendlease Group are authorised to enter into contracts on behalf of any member of the Lendlease Group in this manner. The fact 

that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic records or 

electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. Lendlease 

does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any damage 

caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lendlease Group may monitor email traffic data and also 

the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lendlease Group 

entities can be found here.
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Subject: Re: GS-LS-11-1307
Date: Mon, 28 Mar 2016 10:37:00 -0400
From: Patrick.McCarthy@gsaig.gov
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <OFFABB707C.341F21A3-ON85257F84.0050220C-85257F84.00504B92@gsaig.gov>
MD5: 8e4b8a887b707777a15b51e8fdc695c6

Kevin,

Is there a signed copy of the OPO Ground Lease in reference to the “Signature Page to Work Agreement” on the 

PDF document, page #172.  

Thanks, 

 
Patrick McCarthy 
Special Agent 
U.S. General Services Administration 
Office of Inspector General 
Office of Investigations 
(202) 252-0035 

WARNING:  This email and any attachments may contain legally privileged or sensitive information.  The 
information is intended solely for the use of the individual or entity to whom it is addressed.  If you are not the 
intended recipient, you are hereby notified that any unauthorized use, dissemination, distribution, or reproduction, 
or taking any action in reliance on the contents of this transmission, is strictly prohibited.   If you received this 
transmission in error, please notify the sender and delete the message and any attachments. 

From:        Kevin Terry - WPRA <kevin.terry@gsa.gov>

To:        Patrick McCarthy - JI-W <Patrick.McCarthy@gsaig.gov>,

Date:        03/07/2016 09:34 AM

Subject:        Re: GS-LS-11-1307

Patrick, 

The contracts for all construction/renovation work at the Old Post Office under the Government's ground 
lease are held by Trump Old Post Office LLC (Trump), either directly or indirectly through Lend Lease, the 
General Contractor (GC) for Trump on the Old Post Office project.  I am not aware that GSA would have 
copies of any such contracts in it's possession.  We do a review and approve of the Construction 
documents at various stages, perform inspections and will ultimately issue a certificate of occupancy 
upon completion.  Following are a few GSA POC's will day to day oversight responsibilities for the project.

Best regards,
KT

Edmund Newman, AIA, Project Manager
Design & Construction Division (NCR)
US General Services Administration
301 7th St. SW Room 4128
Washington, DC 20407

202-401-2881 office
 cell

 
Frank Palermo
Director - Capital Projects Division (NCR)
US GSA - Office of Design & Construction
301 7th St., SW, Washington, DC  20407

(202) 708-7624
 
Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration

(b) (6)
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301 7th Street, SW, #4004
Washington, DC 20407

202.401.4522
mina.wright@gsa.gov
 
 
Laura Doyle - WPMABF
Fire, Life & Safety Div.

laura.doyle@gsa.gov

Work:  (202) 708-5250Work

301 7TH ST SW WASHINGTON DC 20024-0001

On Mon, Mar 7, 2016 at 8:31 AM, <Patrick.McCarthy@gsaig.gov> wrote:
Kevin,

Would GSA have any copies of the contracts for the construction work at the Old Post Office site or just the lease 

contract?

Thanks,

Patrick McCarthy 
Special Agent 
U.S. General Services Administration 
Office of Inspector General 
Office of Investigations
(202) 252-0035

WARNING:  This email and any attachments may contain legally privileged or sensitive information.  The 
information is intended solely for the use of the individual or entity to whom it is addressed.  If you are not the 
intended recipient, you are hereby notified that any unauthorized use, dissemination, distribution, or reproduction, 
or taking any action in reliance on the contents of this transmission, is strictly prohibited.   If you received this 

transmission in error, please notify the sender and delete the message and any attachments.

From:        Kevin Terry - WPRA <kevin.terry@gsa.gov> 
To:        Patrick McCarthy - JI-W <Patrick.McCarthy@gsaig.gov>, 
Date:        02/24/2016 10:34 PM 
Subject:        Re: GS-LS-11-1307

Patrick, 

I re-sent the Old Post Office groundlease link to you @ gsa.gov.  Google Doc's doesn't recognize 
the gsaig.gov suffix. 

Best Regards, 
KT   

On Wed, Feb 24, 2016 at 4:26 PM, <Patrick.McCarthy@gsaig.gov> wrote: 
Return Receipt 

   Your       Re: GS-LS-11-1307 
   document: 

   was        Patrick S. McCarthy/JI-W/RW/GSAIG 
   received 
   by: 

   at:        02/24/2016 04:26:10 PM
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-- 
Kevin Terry 
Senior Realty Contracting Officer 
US General Services Administration 
301 7th Street, SW 
Washington, DC 20407 
Desk: 202-708-4600

--
Kevin Terry
Senior Realty Contracting Officer
US General Services Administration
301 7th Street, SW
Washington, DC 20407 
Desk: 202-708-4600
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Subject: Re : TRUMP CORTILE RESTAURANT 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

I do not see an Approval Letter from the CO (if that is required) or an NTP. I only see the attachment 
with comments from GSA LS re Fire Protection. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 

Date: Friday, March 25, 2016 at 4:08PM 

To:---
Cc: ~p - < re . an s sa. ov>, Kevin Terry - WPRA < 

. 
. • ··:.<· •. . ····~ 

FYI below 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------

Iissa Robins 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 

Date: Thu, Mar 24, 2016 at 8:03AM 
Subject: TRUMP CORTILE RESTAURANT 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Joe Dafin <joseph.dafin@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry­
WPRA <kevin.terry@gsa.gov> 

Good Morning, 
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Please see attached approval letter and call with questions.

--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260  Cell:   Fax:202.708.6207

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 

Date: 

From: 
To: 
Cc: 

Message-10: 
MD5: 

. 
' . . . gsa.gov>, Kevin 

Terry- WPRA <kevin.terry@gsa.gov>, Kristi Tunsta ll - PB <kristi.tunstall@gsa .gov>, 
Sharon Feeney- WPDC <sharon.feeney@gsa.gov>, Nancy W itherell- WPDC 

<nancy.witherell@gsa.gov> 
<CALSOTyOBVvnMZhkai2CnWY_JLRg9ajqX4ffXo8=0wgYRxebeuw@mail.gmail.com> 
b9f66e82830e9e79591709d2b4a131a0 

Oksana and all: 

I reviewed the materials stored in M09 on Monday, March 28. Gemma accompanied me. I have also 
reviewed the attached inventory list of additional su rplus. 

From GSA RHPO's perspective : 

1) All information about condition and proposed disposition of materials on the accompanying 
inventory list appears accurate. 

2) The materials corralled behind the orange snow fence can be disposed of. Bundled lengths of wood 

(parts of door frames, baseboard, etc) on the floor appear to me to be unnecessary for the 
approved rehabilitation of the building and can be disposed of. 

3) Unbundled sections of wood wainscot from two places in the building: Many appeared to have 
holes in them or to be broken. Concur with your assessment in inventory form. Reuse if possible. 

4) Interior doors leaning against the wa ll : Trump and LL have already packed and removed the doors 

required by NPS and SHPO for salvage, so these doors can be disposed of if they are not needed for 
the approved rehabilitation. 

5) 5th floor transom windows: LL recommends sa lvaging one transom. Are there other transoms from 

the 5th floor that are in situ, accessible, and visible (that is, not hidden behind new drywall)? If so, 
I suggest there is no need to salvage and store one transom. If these particular transoms are 

unique, however, because they appeared only in the corner suites, for example, and the other 
identical transoms are no longer visible or accessible, then I concur w ith LL's recommendation to 

salvage one transom window. 
6) Large-scale wood sash windows stacked against the wall: These are not on the inventory and I 

assume they are stored here pending re-installation. Your window rehabilitation plan is exemplary. 
Please confirm re-installation. 

7) Exterior cast-iron pipe railing (painted green) lying in several pieces on the floor: Are the pieces 
being stored here while the mast is in place for work on the 12th Street facade? Please confirm 
retention and re-installation. 

Thank you, 

Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 
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Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

On Wed, Mar 30, 2016 at 3:00 PM,  <  wrote:

I apologize for not responding sooner, I was out of the office until yesterday.   
  
Please let me know if I can be of assistance; or whether GSA decided to keep any of the items noted on the 

attached list. 
  
Thank you in advance, 
  
Oksana 
    
  
  

   
Senior Project Manager 
Trump Old Post Office, LLC 
The Old Post Office Building  
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile:  
E-mail:  
  
  
-----Original Appointment----- 
From: edmund.newman@gsa.gov [mailto:edmund.newman@gsa.gov] 
Sent: Friday, March 25, 2016 5:41 PM 
To: edmund.newman@gsa.gov;    
nancy.witherell@gsa.gov
Subject: Invitation: OPO M09 materials review @ Mon Mar 28, 2016 11am - 12pm (edmund.newman@gsa.gov) 
When: Monday, March 28, 2016 11:00 AM-12:00 PM (UTC-05:00) Eastern Time (US & Canada). 

Where: Old Post Office 
  
  
more details »

OPO M09 materials review 

Meet to discuss the materials at M09. 

Note to all -- I am out next week. Ana and Nancy 
please meet at OPO and review materials with Oksana. 

Thanks. 

 

When         Mon Mar 28, 2016 11am – 12pm Eastern 

Time
       

Where         Old Post Office (map)        

Calendar         edmund.newman@gsa.gov        

Who         •         

edmund.ne
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Going? Yes · Maybe · No more options» 

Invitation from Google Calendar 

You are receiving this courtesy email at the account 
attendee of this event. 

because you are an 

To stop receiving future updates for this event, decline this event. Alternatively you can sign up for a Google 
account at https://www.google.com/calendar/ and control your notification settings for your entire calendar. 

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More. 

« File: invite.ics » 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: RE: Media tour Monday? 
Date: 20 Mar 201611:01:05-0400 

From: 
To: 

<e gsa.gov> 
Cc: Brett Banks- WPT-C <brett.banks 

Message-10: <SCEOC763BBDBv<+•+vc•vt: 
MDS: b37bb3978014204db51d757e19fc42b2 

I will cancel the meeting in Outlook. 

Please let me know if we should reschedu le for another day. 

Our next schedu led meeting is on April 4th. 

Thanks. 

- PMP 
ect anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: -
Sent: ~0, 2016 10:30 AM 
To: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

. trumporg.com> 

Cc: Brett Banks- WPT-C <brett.banks@gsa.gov>; 

Kevin 
Terry- WPRA gov> 

Subject: Re: Media tour Monday? 

Yes I just heard. Waiting for the time. We should probably change the meeting date as this 
usually takes up all the time and Oksana is on vacation. 

T. 

F. 

On Mar 20, 2016, at 8:04AM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote: 

WTOP just mentioned a Donald Tnnnp led media tom of OPO tomonow. 
Please send details. 
Suggest canceling progress meeting if times of tom and progress meeting at all come close. 
Thanks 
sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Constmction Division (NCR) 
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US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: RE: GSA-2016-001216 
Date: Thu, 17 Mar 2016 11:34:36 -0400 
From: 
To: - rry gov> 
Message-10: <SCEOC763BBDBD4408DE20CF6C85C47C3031C7592DOAB@TIMX.trumporg.com> 
MDS: e3de664b5dd50e967fb3432e7d37f39c 

Understood. Always happy to help. 

Thanks. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Kevin Terry- WPRA [mailto:kevin.terry@gsa.gov] 
Sent: Wednesday, March 16, 2016 7:42 PM 
To: 

SullJ • '- I • 

Oksana, 

Thanks for the follow up with Toni. Unfortunately the FOIRs on this project are ve1y frequent. 
Expect they will stay heavy for a while. 

Keep the faith, 

KT 

Sent from my iPhone 

On Mar 16, 2016, at 5:13 PM, wrote: 

Dear Ms. Slappy, 

Referencing the FOIA request number GSA-2016-001216, please find attached transmittal for the CP 

records requested below. 

A copy of the package was also mailed to the attention of Mr. Kevin Terry. 

Please let us know if you have any questions. 

Thank you, 

Oksana 
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Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: Toni Slappy - H1ABA [mailto:toni.slappy@gsa.gov) 

Sent: Tuesday, February 16 2016 7 :16AM 

To:-
SullJec : - -

Good Morning: 

Oksana, I believe I was able to save Scaffold, VSC and Kogok from you last DVD before it corrupted. Please 
let me know if you have records for all others listed below. lf there are no records please let me know. 

Incoming Request---
We're following-up on our FOIA request No. GSA-2015-001216 for certified payroll records submitted on the 
Trump Hotel project. 

In an effort to narrow the scope of our request, we're seeking to review a sample set of the payrolls from the 
companies listed below - from July 1, 2015 through the present. If you don't have any payroll records from any 
of the companies below for that date range, please let us know. 

• Hudak Insulation 
• Prospect Roofing 
• Berg 
• Arcade Millwork 

• Rugo Stone 
• Scaffold Resource 
• VSC Fire & Security 

• Kogok 
• Magnolia Plumbing 
• Baker DC 
• Cleveland Construction 

• Arcade Millwork 

Please feel free to give us a call anytime should you have any questions. 

End Request ---

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Infonnation Act (FOIA) 

Freedom of Information Act (FOIA) Requester Service Center 

Management & Oversight Division (H1C) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, Northwest 

Washington 
Blackberry: 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Fax:      (202) 501-2727  

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.

<Fedex Shipping Labels.pdf>

<3.16.2016 Transmittals and Reference Guide.pdf>
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Subject: Re : Trump International Hotel (Old Post Office)- FOIA NO. GSA-2015-001216 (Internal 
Case #14-11) 

Date: Wed, 16 Mar 2016 16:56:43 -0400 
From: Toni Slappy- H1ABA <toni.slappy@gsa.gov> 
To: 
Message-ID: 
MD5: 

Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAKWQGuUW2ZhTbNvDDUc9POHdx_a9RRaF8Nh-gqzsH9qvl_UOWQ@mail.gmail.com> 
cf894999d151f3cd4413c08dc69de2d5 

Thank you. On Mar 16, 2016 4:51PM, " Kevin Terry- WPRA" <kevin .terry@gsa.gov> wrote: 

Toni, 

It appears Oksana sent two sets. One to you w/ a copy to me. 

Let me check and I'll give you mine if you're unabl 

Sent from my iPhone 

On Mar 16, 2016, at 8:25AM, Toni Slappy- H1ABA <ton i.slappy@gsa.gov> w rote: 

Good Morning: 

Have you received these records, may I have a copy of yours, I can pick them up next week. 

---------- Forwarded message ----------. From:­
Date :~4 . . :.; 
Subject: RE: Trump International Hotel (Old Post Office)- FOIA NO. GSA-2015-001216 (Internal Case 
#14-11) 

Dear Ms. Slappy, 

Just wanted to let you know that the CP records requested below have been sent to your attention with a 
copy to Mr. K evi nT erry. Transmittal is attached for reference. 

Please let us know if any fmther information is needed. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 

""""'o'vu , DC 20004 

PMP 

From: Toni Slappy- H1ABA [mailto:toni.slappy@gsa.gov] 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Sent: Wednesday, January 27, 2016 9:41 A M 
T o:  <  

Subject: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Internal Case 
#14-11)

 

Good Morning:

 

Oksnaa will you please provide me with the payroll records requested below.

 

 

---------- Forwarded message ---------- 
From:  
Date: Thu, Jan 21, 2016 at 9:40 AM 
Subject: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Internal 
Case #14-11) 
To: Toni Slappy - H1AB <toni.slappy@gsa.gov> 
Cc:  

Good morning Ms. Slappy,
 
Hope you’re doing well. I wanted to touch base with you regarding our FOIA request No. 
GSA-2015-001216 for certified payroll records submitted on the Trump Hotel project. We last 
received payroll records from you in August. However, some of the records we received were 
dated, from 2014.
 
Therefore, in an effort to narrow the scope of our request, we’d like to review a sample set of the 
payrolls from the companies listed below - from July 1, 2015 through the present. If you don’t 
have any payroll records from any of the companies below for that date range, please let us 
know.
 

·         Hudak Insulation

·         Prospect Roofing

·         Berg

·         Arcade Millwork

·         Rugo Stone

·         Scaffold Resource

·         VSC Fire & Security

·         Kogok

·         Magnolia Plumbing

·         Baker DC

·         Cleveland Construction

·         Arcade Millwork
 
Please feel free to give me a call anytime with any questions. Hope you’re all prepared for the 
snow storm! Stay safe on the roads.
 
Talk soon, 
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Fmmdation for Fair Contracting 
5829 Allentown Rd. 

MD 20746 

Ms. Toni L. Slappy, 

Program Analyst, Freedom oflnfonnation Act (FOIA) 

Freedom oflnfonnation Act (FOIA) Requester SeiVic.e Center 

Management & Oversight Division (HI C) 

Office of Administrative SeiVices (H) 

U.S. General SeiVices Administration 

1800 F Street, Notfuwest 

Washington, DC 20405 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legal ly privi leged. T he information is intended only for 
the use of the individual or entity to whom it is addressed. Please do not forward this message without permission. 
I fyou are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, 
you are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the 
contents of this transmission is strictly prohibited. I fyou have received this transmission in error, please notify us 
immediately by telephone or return email and delete and destroy the original email message, and attachments 
thereto and al l copies thereof. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Ms. Toni L. Slappy, 

P rogram Ana lys t, Freedom of Information Act (FOIA) 

Freedom of Information Act (FOIA) Requester Service Center 
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Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

<Transmittal Form 2.17.2016.pdf>  
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Subject: Re : NPS Contact 
Date: Mon, 21 Dec 2015 10:31:21-0500 
From: 
To: --V> Cc: Edmund Newman- WPS <edmund.newman 

<kevin.terry@gsa.gov> 
Message-ID: <D29D8563.2E 
MDS: 272b646fa4ad 

OK. I w ill be happy to coordinate w ith him. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Date: December 21, 2015 at 10:25 AM 
To: . 
Cc: H• =~""'-'-'"-'-'-'='-!..!.!.'="n,_,_@=.~:g:..::s""a-'-~. g,o=v>, Kevin Terry <kevin.terry@gsa.gov> 
Subject: NPS Contact 

Steve, 
Here is the informat ion for the person at NPS wrt t he incident that recently too place. I am going to forward your 
contact information along to him and I expect he will reach out shortly. 

Thanks, 

Brett 

Scott Simmons, P.E. 
Chief, Facility Maintenance Branch 
National Park Service 

National Mall and Memorial Parks 
office: 202-426-6860 

I ' • I I 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 
202-708-7671 (Fax) 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
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please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 

Re: C of 0 for OPO 

Fri, 18 Dec 2015 11:02:19 -0500 
Tim Tozer - LR <t imothy.tozer@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Cc: Kevin Terry <kevin.terry@gsa.gov> 
Message-ID: <CAMtUTPG-12gnft+00c5cY2vzSJPgzUNLXCzUxhZ8xwQS-iXJyg@mail.gmail.com> 
MDS: 37c642a62035adefb0648afe900a5adf 

Brett, 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Fri, Dec 18, 2015 at 9:48AM, Brett Banks- W PT-C <brett.banks@gsa.gov> w rote: 

-
---------- Forwarded message ----------
From 

Date: 
Subject: RE: C of 0 for OPO 
To: Brett Banks- WPT-C <brett.banks@gsa.gov>, 

Hi Brett, 

While Tmmp Old Post Office LLC does not have direct ownership interest in OPO Hotel Manager LLC, 
OPOHotel Manager L L Cessentially has the same ownership structure as Trump O ld Post Officel L (­
ow nership of that entity flows up to the same indi v iduals/ entities. 

Best, 
Ray 

From: Brett Banks - WPT-C [mailto :brett.banks@gsa.gov] 
Sent: T hursday, December 17, 2015 10:43 AM 
To: 
Cc: 
SubJ • • ••• 
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Dave, 

I will check in with our folks on this. Can you con (might need to see something more fonnal 
down the road) that OPO Hotel Manager LLC is wholly owned by Tnunp OPO LLC? 

Thanks, 

Brett 

On Wed, Dec 16, 2015 at 5:05 PM, wrote: 

Brett, 

Hope all is well. Ray is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of 0 . 

To the extent the certificate is issued to Tmmp Old Post Office LLC, we would like to know if 
there is flexibility to also issue the ce1iificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license) . 

1) Do you think that works? 
2) Do you have a f01m that you think this documentation will take that we could take a look 
at? 

We are hy ing to get some stuff resolved right away, so would be helpful to get clarity on the 
first question in the next couple days if at all possible. 

Thanks, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue New Y 

This e-mail message, and any atta.chments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01mation. Any unauthorized review, use, 
disclosure or disn·ibution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Brett Banks 
Asset Manager - Contractor 

U S General Services Adollnistration 
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Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407

 
202-708-7671 (Fax)

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  

202-708-7671 (Fax)  
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Subject: Re: C of O for OPO
Date: Thu, 17 Dec 2015 11:16:42 -0500
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
To: Edmund Newman - WPIA <edmund.newman@gsa.gov>
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <CAGhRNR8dnZQC6BUcGwyFNh_TdSrGSO-fSZVh1LX+TY8GztJcJQ@mail.gmail.com>
MD5: e3376fddc88c69e96f2afcc68908abfd

That is it! 
 

On Thu, Dec 17, 2015 at 11:06 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

here's a c of o document from the DOC at St. Elizabeths, dated 2013, if that's what you are looking for...

Haven't had to get one more recently, so don't know if we have changed the form.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell

On Thu, Dec 17, 2015 at 10:40 AM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

Edmund/Laura,

Do we have a format or an example of what the C of O will look like for the OPO?

Thanks,

Brett

---------- Forwarded message ---------- 
From: 
Date: Wed, Dec 16, 2015 at 5:05 PM 
Subject: C of O for OPO 
To: "Brett Banks (brett.banks@gsa.gov)" <brett.banks@gsa.gov> 
Cc:  

Brett,
 
Hope all is well.   is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of O.
 
To the extent the certificate is issued to Trump Old Post Office LLC, we would like to know if 
there is flexibility to also issue the certificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license).  
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Subject: Re: C of O for OPO
Date: Thu, 17 Dec 2015 10:34:59 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Brett Banks - WPT-C <brett.banks@gsa.gov>
Message-ID: <CAKiQyU_eZJCBvcKGffGFWY5qCzF6oCNcmsjbHh4ByWGggAc+Gg@mail.gmail.com>
MD5: c372008bfa0bce8cffe5d4867232cb8b

Brett, 
 

I don't see any problem provided it daisy's down from the umbrella LLC.  Tim Tozer would be able to 
confirm from a legal position but I don't see a problem.

KT

On Thu, Dec 17, 2015 at 9:26 AM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

KT,

I will run the second part of this down with Edmund/Laura Doyle.  

I don't see a reason why we couldn't also issue the C of O to the proposed entitiy, assuming it is wholly 
owned subsidiary of Trump OPO LLC.  

Your thoughts?

b 

---------- Forwarded message ---------- 
From: 
Date: Wed, Dec 16, 2015 at 5:05 PM 
Subject: C of O for OPO 
To: "Brett Banks (brett.banks@gsa.gov)" <brett.banks@gsa.gov> 
Cc:  

Brett,
 
Hope all is well.   is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of O.
 
To the extent the certificate is issued to Trump Old Post Office LLC, we would like to know if 
there is flexibility to also issue the certificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license).  
 
1)      Do you think that works?
2)      Do you have a form that you think this documentation will take that we could take a look 
at?
 
We are trying to get some stuff resolved right away, so would be helpful to get clarity on the 
first question in the next couple days if at all possible.
 
Thanks,
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- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue New 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 

DC 20407202-205-9934 (Office) 

Kevin Terry 

Senior Realt y Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Thanks for your response. The joint size cannot get smaller than the current 3/ 4" and work w ith the 
structura l system. I am assuming that no one would want a larger joint because we architects always 
like it as sma ll as possible. So that seems not to be a big risk. The joint caulking color is easy to change 
after w e start installation . The technical system of how the wall is assembled is also I would think not 
something GSA is concerned about since this is an engineered system involving CDC Engineers (curtain 
wall engineers) and Silman (structural) and is means and methods. We are engineering it for structural 
stability and w ater t ightness already. The light intensity can be changed later as w e have discussed so 
the lighting design seems to be acceptable to everyone. 

The look and feel of the wall is consistent with the Section 106 process and the BBB rendering and BBB 
has designed every piece of this w ith CDC and Silman. Everyone liked the onyx and the glass lamination 
look which is a big piece of the schedule and so I don't think that is changing. I'm not sure about your 

comment that " not all parties have review ed the presentation yet" . GSA, CFA and NPS have seen the 
mock up. DC SHPO was not there although invited but Audrey said she would talk to Andy Lew is and 
though he would concur with the others on the onyx quality and adjusting the lighting intensit y later. 

For us to keep on schedule we have to release the laminated stone, curtain wall structural system and 
lighting now . We welcome GSA's comments but don't see a big r isk in moving forw ard w ith the main 

components. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 
Te l 

Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 
Date: Tu December 15 2015 at 12:55 PM 
To: 

ks- WPT-C <brett.banks@gsa.gov>, Kevin 

Subject: Re: Annex Onyx Shop Drawings 

I am copying Brett Banks and Kevin Terry on this email for comment. 

We w ere presented with your curtain-wall shop drawings and 

mock up less than a w eek ago. 
GSA has not issued a forma l acceptance of the design or system. Discussions 

were had on site, but not all parties have reviewed the presentation yet. 

We w ill be having interna l discussions later this week and I can give you 

a better idea of our formal response schedule after that. 
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Please correct me if I am incorrect, but release of the glass/stone make up now, 

however, would not allow any further discussion of joint-sizes or other exterior 

expressions of the system. For that reason, I would ask w hat your deadline would 

be to make comments prior to your release of stone .. 

Thanks. 

-Edmund 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Dec 15, 2015 at 12:00 PM, 

Ed, 

w rote: 

As you know it took some time to find the right material for the Onyx wall, and now that the 
mockup has been reviewed by the agencies and the stone material appears to have been well 
received, LL is proceeding with releasing it for fabrication in order to stay on schedule, with the 
understanding that 
comments from GSA et. al. are forthcoming. With the holiday season, do you think it would be 
possible to receive GSA comments by the end of December? 

Thank you. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

From·-
Sent: n ay, ecem er , 2015 1:47 PM 
To: 'Edmlmd Newman- WPIA' <edmund.~~~{@~~~ 
Cc: 
Su 

Steve mentioned that you had asked him about the green markups on the onyx shop drawings. 
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Those are LL 's comments. 

Thanks. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: RE: Trump OPO- Annex Onyx Curtainw all Shop Drawings 
Date: Tu 8 Dec 2015 21:34:41-0500 

From: 
To: n - newman gov> 
Cc: - .-Brett Banks- WPT-C <brett.banks@gsa.gov>, 

~p~ 
Message-10: 
MDS: 

<b40kxi7fwxjqp7i5weqiq3ob.1449628356774@email.android.com> 
e88326d91ca2cb8da0f4bca44898370c 

Understood, thank you. Just let us know how you would like the drawings to be distributed. 

Also, we still have 4 sets of full size drawings in our office for GSA. Should we just send them to your 
attention via Fedex overnight? 

Thanks, 

Oksana 

-------- Original message--------

From: Edmund New man - WPIA <edmund.new man@gsa.gov> 
Date:12/08/2015 2:58PM 
To: 
Cc: - WPT-C <brett.banks@gsa.gov>, Kevin 
Terry- gov> 
Subject: Re: Trump OPO- Annex Onyx Curtainw all Shop Drawings 

Oksana --

We are looking at the drawings and will see on-site you shortly. 

I've asked w hether these should be distributed directly by 

Trump to the agencies, or if GSA should be making the submission. 
I think there will be some clean up required before they are submitted. 

-Edmund 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Tue, Dec 8, 2015 at 11:39 AM, 

All, 

w rote: 
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Attached are the shop drawings for the Amlex Onyx Curtain Wall. We apologize for this being 
submitted so close to yom review of the mock up, but this has been a design build process and 
revisions were being made to the drawings as late as yesterday. 

You will see from the mock up today that om entire team and Mr. Tnnnp and. feel we 
have achieved the look and feel of the design as presented to GSA and the Consu mg Pmiies. 
We welcome any comments to these shop drawings and will be happy to review them with you 
after or dming the mock up. We will make hard copies for you for tonight. 

BBB is f01warding these shop drawings to NPS, SHPO and CF A. 

Thank you. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Trump OPO- Annex Onyx Curtainwall Shop Draw ings 

Tue, 8 Dec 2015 14:56:01-0500 

ks- WPT-C <brett.banks@gsa.gov>, 
erry - rry gov> 

Message-10: <CAMNb1nbXqE9DXESUS8QdXFKxSY=DENvOEBXAAQhr=x_u=zHhMg@mail.gmail.com> 
MDS: 3ec54577200eed3c6a02788eae81deee 

Oksana --We are looking at the draw ings and will see on-site you shortly. 

I've asked w hether these should be distributed directly by 

Trump to the agencies, or if GSA should be making the submission. 

I think there will be some clean up required before they are submitted. 

-Edmund 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Dec 8, 2015 at 11:39 AM, 

All, 

w rote: 

Attached are the shop drawings for the Annex Onyx Curtain Wall. We apologize for this being 
submitted so close to yom review of the mock up, but this has been a design build process and 
revisions were being made to the drawings as late as yesterday. 

You will see from the mock up today that om entire team and Mr. Tnnnp and. feel we 
have achieved the look and feel of the design as presented to GSA and the Consu mg Pmiies. 
We welcome any comments to these shop drawings and will be happy to review them with you 
after or dming the mock up. We will make hard copies for you for tonight. 

BBB is f01warding these shop drawings to NPS, SHPO and CF A. 

Thank you. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Third Request - FOIA GSA-2015-000955
Date: Fri, 13 Nov 2015 17:00:02 -0500
From: Toni Slappy - H1AB <toni.slappy@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Cc: Jeff Hysen - LDW <jeffrey.hysen@gsa.gov>
Message-ID: <CAKWQGuXaYNpuHZQrc9iZsyH__eJnwFx9RDMRyO4oKd_hVxthPg@mail.gmail.com>
MD5: 25c0c0f213d4b9a1fbb9504f2c379dfc

Hi Kevin: 

I know you are busy busy busy.

Maybe a phone call to this requester, Ms.  I am thinking you might be able to 
address this request over the phone quickly.  Her telephone number is 

 

On Wed, Sep 16, 2015 at 5:44 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Kevin please see below.  Please let me know what we have to satisfy this request.

On Fri, Sep 11, 2015 at 4:23 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Hi Kevin:  We presented this lease to this requester last year.  This requester is asking for 
addition information. Please tell me if this information is a part of the lease.  If not, do we have 
such records and are we required to release it.

Incoming Request --

GSA Solicitation Number: NR-73002105 Contract Award Number: GS-LS-11-1307 Contract Award Date: 
August 5, 2013 Agency: General Services Administration Office: Public Buildings Service (PBS) Location: 
Triangle Service Center (WPZ) Ground lease by in between United States of America and Trump Old Post 
Office, LLC Requested materials: 

1. All Exhibits and Schedules to the above referenced Lease.  Provided 12/5/2013

2. Confirmation of institutional lender pursuant to section 15.7(a). 

3. Exhibit G, organizational chart. 
Exhibit a A-1, Project soft costs 
Exhibit A-2, Project hard costs Programmatic Agreement referenced in Section 2.8

In reference to Section 3.1, Construction Loan: provide any and all evidence of Tenant's diligence in pursuing 
financing for the Project and Tenant's apprisal of the progress and timing of the Construction Loan closing. 

In reference to Section 4.5, Commencement of the Project: please provide any and all correspondence and/or 
agreements setting forth compliance that the Project shall not commence physical construction until closing on 
the Construction Loan, that the Financing Requirement has been met and that the commencement conditions 
have been satisfied. 

Confirmation that OPO Hotel Manager, LLC is still the operator of record

Please provide a copy of the Management Agreement 

(b) (6)
(b) (6)
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Please provide confirmation that the Tenant's controlling interest has not been transferred 

Please provide a copy of the executed Memorandum of Lease, Exhibit J  Provided 12/5/2013

Please provide a copy of the Work Agreement as referenced in Section 30.1 

Please provide the definition of the Minimum Operating Standard as referenced in Section 30.1 C including 
Schedules E and F. 

Please contact me if you have any questions or require any additional information.  703-309-3148

End Request --

On Fri, Jul 24, 2015 at 4:43 AM, foia@erulemaking.net <foia@erulemaking.net> wrote:

The clock has automatically started for the FOIA request GSA-2015-000955, as 10 working 
days have elapsed since it was submitted. Additional details for this request are as follows:

l Request Tracking Number: GSA-2015-000955

l Due Date: 08/21/2015

l Requester: 

l Request Track: Simple

l Short Description: N/A

l Long Description: I am writing to request through the Freedom of Information Act the following 
regarding: GSA Solicitation Number: NR-73002105 Contract Award Number: GS-LS-11-1307 
Contract Award Date: August 5, 2013 Agency: General Services Administration Office: Public 
Buildings Service (PBS) Location: Triangle Service Center (WPZ) Ground lease by in between United 
States of America and Trump Old Post Office, LLC Requested materials: 1. All Exhibits and Schedules 
to the above referenced Lease. 2. Confirmation of institutional lender pursuant to section 15.7(a). 
3. Exhibit G, organizational chart. Exhibit a A-1, Project soft costs Exhibit A-2, Project hard costs 
Programmatic Agreement referenced in Section 2.8 In reference to Section 3.1, Construction Loan: 
provide any and all evidence of Tenant's diligence in pursuing financing for the Project and Tenant's 
apprisal of the progress and timing of the Construction Loan closing. In reference to Section 4.5, 
Commencement of the Project: please provide any and all correspondence and/or agreements 
setting forth compliance that the Project shall not commence physical construction until closing on 

(b) (6)
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the Construction Loan, that the Financing Requirement has been met and that the commencement 
conditions have been satisfied. Confirmation that OPO Hotel Manager, LLC is still the operator of 
record Please provide a copy of the Management Agreement Please provide confirmation that the 
Tenant's controlling interest has not been transferred Please provide a copy of the executed 
Memorandum of Lease, Exhibit J Please provide a copy of the Work Agreement as referenced in 
Section 30.1 Please provide the definition of the M inimum Operating Standard as referenced in 
Section 30.1 C including Schedules E and F. Please contact me if you have any questions or require 
any additional information. Jayne White 703-309-3148 

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA) 

Freedom of Information Act (FOIA) Requester Service Center 

Management & Oversight Division (H1C) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, Northwest 

Washington, DC 20405Biackberry 
Fax: (202) 501-2727 

CONFIDENTIALITY NOTICE: This email messaae and anv attachments to this email messaae contain 
confidential information belonging to the sender, which is legally privileged. The information is intended only 
for the use of the individual or entity to whom it is addressed. Please do not forward this message without 
permission . If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify us immediately by telephone or return emai and delete and destroy the 
original email message, and attachments thereto and all copies thereof. 

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA) 

Freedom of Information Act (FOIA) Requester Service Center 

Management & Oversight Division (H1C) 

Office of Administrative Services (H) 

U.S. General Services Administration 

1800 F Street, Northwest 

Washington, DC 20405Biackberry 
Fax: (202) 501-2727 

CONFIDENTIALITY NOTICE: This email messaae and anv attachments to this email messaae contain 
confidential information belonging to the sender, which is legally privileged. The information is intended only 
for the use of the individual or entity to whom it is addressed. Please do not forward this message without 
permission . If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify us immediately by telephone or return emai and delete and destroy the 
original email message, and attachments thereto and all copies thereof. 
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Subject: Fwd: Trump Old Post Office LLC, at Old Post Office
Date: Thu, 12 Nov 2015 06:52:20 -0600
From: Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CALz9K0Fai=4_z34=+E+-EXPjcyVWu2Qa_YGHNaQUhhohJt98Lw@mail.gmail.com>
MD5: 0a5cd7891086419a7249da8653d97c05

Good Morning Kevin, 
 

Please give me a call when you have a chance today.  I need your help.

Thank you,

Prisca Egocheaga, MBA

Program Analyst

Critical Infrastructure Development

Antenna & Outleasing Programs

202.401.3235   (Of f ice)

202.205.2546   (Fax)

---------- Forwarded message ---------- 
From: Mary Ann Hillier - PTAC <maryann.hillier@gsa.gov>
Date: Thu, Nov 12, 2015 at 6:34 AM 
Subject: Re: Trump Old Post Office LLC, at Old Post Office 
To: Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> 
Cc: Marcelete Marine Marcy <marcelete.marine@gsa.gov>, Brad Harrison - WPRA 
<brad.harrison@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>, Toni Slappy - H1AB 
<toni.slappy@gsa.gov>, Denis D'Rozario <pobitra.d'rozario@gsa.gov> 

Yes. All outleases are now Required by BAAR to have an OA. Without the OA there is no way to make 
changes to the financials, e.g. escalations. OARS is closed and FIFs are no more. The OA is the only 
vehicle for entering Outlease financial data into BAAR. Have an OA created and final before 11/21 so 
the OA and Agreement can be linked in BAAR. NO exceptions.  

Sent from my iPhone

On Nov 10, 2015, at 4:46 PM, Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> wrote: 

Good Afternoon Mary Ann,

Please see Kevin's email. Do you still need an OA for Trump at Old Post Office?  Please advise.

Thank you,

Prisca Egocheaga, MBA

Program Analyst

Critical Infrastructure Development

(b) (6)
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Antenna & Outleasing Programs

202.401.3235   (Of f ice)

202.205.2546   (Fax)

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Nov 10, 2015 at 3:31 PM 
Subject: Re: Trump Old Post Office LLC, at Old Post Office 
To: Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> 
Cc: Marcelete Marine Marcy <marcelete.marine@gsa.gov>, Toni Slappy - H1AB <toni.slappy@gsa.gov>, 
Denis D'Rozario <pobitra.d'rozario@gsa.gov> 

All,

Their is no Occupancy Agreement at the Trump International Hotel at the Old Post Office.  This is a 
100% ground lease to Trump Old Post Office, LLC with no Federal tenancy [Lease No. GS-LS-11-1307].  
The full redacted lease can be found at GSA's on-line FOIR Reading Room.

KT 

On Tue, Nov 10, 2015 at 2:09 PM, Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> wrote:

Good Afternoon Kevin,

Please send my the status on the OA for Trump at Old Post Office.

Could you please attach executed agreement?

Thank you,

Prisca Egocheaga, MBA

Program Analyst

Critical Infrastructure Development

Antenna & Outleasing Programs

202.401.3235   (Of f ice)

202.205.2546   (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

(b) (6)
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Cell:      (b) (6)
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Subject: Re : Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF 
INFORMATION ACT." 

Date: 
From : 
To: 
Cc: 

Message-ID: 
MDS: 

Thank you. Also just sent the ECS letter. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
Tel 
Fax 

From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Monday, December 19, 2016 at 1:56PM 

~~;--ov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>, 
"tsabikos.papadimit ris@gsa.gov" <tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" 
<kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov> 
Subject : Re : FW: Spa and Townhouse Letters and Schedule PRIVILEG ED AND CONFIDENTIAL 
INFORMATION. NOT SUBJ ECT TO RELEASE TO THE PUBLIC UNDER TH E FREEDOM OF INFORMATION 
ACT." 

received and I forwarded on to Laura, Joe & Tsabikos ... 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administ ration 
301 7th St. SW 
Washington, DC 20407 
202-401-2881 office 

cell 

On Mon, Dec 19, 2016 at 11:42 AM 
-=----mai 
l~idnot 
received this. Thanks. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
Tel 
Fax 

From:------mailto 
Date:~er~ 

wrote: 
Please confirm that you 

To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov», 
"joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov>" 
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<joseph.dafin@gsa.gov<mailto:joseph .dafin@gsa.gov>>, 
"tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>" 

<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>> 
Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>" 
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov» , Brett Banks 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» , Edmund Newman 
<edmund.new man@gsa.gov<mailto:edmund.new man@gsa.gov>>, . mailto 

mailto 
J p use Le GED AND CONFIDENTIAL INFORMATION. NOT . . • • • • J, 

SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

Attached are the letters from JH for inspections at the NE Tow nhouse and Spa. These spaces are now 
approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the spaces 
on Tuesday as we suggested. 

Also Brett had asked that we give you dates going forward for the other spaces. Below is w hat w e 

anticipate for the follow ing components: 

Spa and NE Townhouse 

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/ 16 
GSA Walk through Spa- 12/ 20 
DOH Inspection of Spa- 12/ 23 

9th Floor Guest Rooms 
JH and ECS Inspections- 12/ 22 
GSA Walk Through- 12/ 23 or 12/ 27 

9th Floor NPS Space 
Fire Alarm and Sprinkler Completed (Depends on lead t ime for OSID System. Preliminary design 

12/ 20)- TBD 
JH and ECS Inspections- TBD 
GSA Walk Through- TBD 

NW Kitchen 
Ansul Test and ECS/JH/ GSA Inspection of Ansul and Grease Ducts 1/ 6 
GSA Witness Ansul Test- 1/ 6 
JH and ECS Inspections and Letters for GSA- 1/ 9 -1/ 11 
GSA Walk Through- 1/ 12 
DOH Inspection- 1/ 13 

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel 
has labelled them w ith first floor numbers but this is the permit set designation) 

Construction Complete- 12/ 26 
JH and ECS Inspections- 12/ 27 
GSA Walk Through 12/ 29 

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10) 
Construction Complete- 1/11 
JH and ECS Inspections- 1/ 12 
GSA Walk Through- 1/ 13 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washi 
Tel 
Fax 
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Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF 
INFORMATION ACT.”

Date: Mon, 19 Dec 2016 13:42:19 -0500
From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>
To: <
Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" 

<joseph.dafin@gsa.gov>,  "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks 
<brett.banks@gsa.gov>,  Edmund Newman <edmund.newman@gsa.gov>

Message-ID: <CAEv8WcsurEPZw_uU6WWRXSMs5hoUFKzj6pRF6FT9Ku4OVioYFQ@mail.gmail.com>
MD5: b8b4e731abd7887a57e438a7d51cbdc3

Good Afternoon,I was able to open the 3 JH letters and can not open the "Mezanine Phased 
Completion". 

On Mon, Dec 19, 2016 at 11:42 AM, <  wrote:

I got a message that this did not get through the GSA server.  Sending it again.  Please confirm that you 
received this.  Thanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  
 
 

From:  <  
Date: Friday, December 16, 2016 at 6:38 PM 
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "joseph.dafin@gsa.gov" 
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov> 
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, 
Edmund Newman <edmund.newman@gsa.gov>,  <  

 <  
Subject: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM 
OF INFORMATION ACT.”

 

Attached are the letters from JH for inspections at the NE Townhouse and Spa.  These spaces are now 
approved by JH.  I expect to get the ECS letters on Monday.  Please confirm that you can walk the 
spaces on Tuesday as we suggested. 

 
Also Brett had asked that we give you dates going forward for the other spaces.  Below is what we 
anticipate for the following components:

 
Spa and NE Townhouse
 
·         JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 
12/16

·         GSA Walk through Spa- 12/20
·         DOH Inspection of Spa- 12/23
 

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



9th Floor Guest Rooms
.       JH and ECS Inspections- 12/22
.       GSA Walk Through- 12/23 or 12/27
 
9th Floor NPS Space
.      Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System.  Preliminary design 
12/20)-  TBD

.      JH and ECS Inspections- TBD

.      GSA Walk Through- TBD
 
NW Kitchen
·         Ansul Test and ECS/JH/GSA Inspection of Ansul and Grease Ducts 1/6
.         GSA Witness Ansul Test-  1/6
·         JH and ECS Inspections and Letters for GSA - 1/9 – 1/11
.         GSA Walk Through- 1/12
·         DOH Inspection- 1/13
 
Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the 
Hotel has labelled them with first floor numbers but this is the permit set designation)

·         Construction Complete- 12/26
·         JH and ECS Inspections- 12/27
.         GSA Walk Through  12/29
 
Mezzanine Part B- See attached sketch  (Rooms M 5, 6, 7, 8, 9 and 10)
·         Construction Complete- 1/11
·         JH and ECS Inspections- 1/12
.         GSA Walk Through- 1/13
 
 
 
 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  
 

--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260     Fax:202.708.6207  
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Subject: Re: Updated TCO
Date: Wed, 14 Dec 2016 10:48:35 -0500
From: Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>
To: Edmund Newman - WPIA <edmund.newman@gsa.gov>
Cc: Laura Doyle <laura.doyle@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>,  Brett 

Banks - WPT-C <brett.banks@gsa.gov>, Joe Dafin <joseph.dafin@gsa.gov>
Message-ID: <CAEv8Wcujy-anozdz=+P=NiZ07zhetk2KdW5ZP1Js7mmW2-XWOg@mail.gmail.com>
MD5: 7067f8158e59b7c7dc886a46f421c847

Prior to inspecting the Townhouse, the concern with fire alarm re-acceptance (confidence) testing (see 
email below - bold section, which is in conflict with our current policy)  will need to be discussed and 
resolved.    

 

Laura Doyle - WPMABF
Stephen, We haven't received the updated 
Jensen Hughes TCO inspection report ...

Dec 6 (8 days ago)

Dec 6 (8 days ago)

to Hamid, Andrew, Laura, me, joseph.dafin, Edmund, Patrick.Seay, Ajay

Jensen Hughes witnessed the FA test of the last devices in the Townhouse that had failed before.  The 
communication with the devices was corrected by the Simplex programmer today.  The devices were 
addressed in the program but had the wrong instruction as to what to do on FA.  I spoke to Hamid 
today about the re-test.  He suggested that we do the Confidence Testing per NFPA 72 after the Spa, 
NW Kitchen and Mezzanine Guest Rooms are completed in January.   In other words, when the entire 
project is completed.   Given that this is an operating hotel it seemed more logical to wait until all 
reprogramming was completed.  Should you have any questions please call Hamid. 

 

As far as tomorrow is concerned, we should postpone that because there are too many issues 
outstanding for JH to write the letter.  A few are Life Safety and you would need to agree to the 
Confidence Testing issue.  Thank you.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  

On Wed, Dec 14, 2016 at 10:37 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Steve Dalton called this morning,

the Townhouse won't be ready this week, but they're hoping for Monday or Tuesday.

What is your availability to review it then?  I know you're out Laura, 'ti the end of the year.

So does that mean Tsabikos' is still available to review?

-Edmund
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW 

Washington, DC 20407

202-401-2881 office

 cell

On Mon, Dec 12, 2016 at 2:57 PM, <  wrote:

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later 
this week.  We have been making progress on these spaces and are getting closer on the 9th Floor and 
Mezzanine Rooms which will be ready toward the end of December (9th Floor) and mid-January 
(Mezzanine Rooms).  The NW kitchen, the last space, will be ready for TCO also in mid-January.   

 
In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday.  
Thank you.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

Tel  

Fax  
 

--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260     Fax:202.708.6207  
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Subject: Fwd: Clarification provided by Requester - GSA-2017-000214 (Politico)
Date: Tue, 13 Dec 2016 06:46:26 -0500
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAKWQGuXLzgj2sUy-LjsghSJ6BQcbu3VEqKYywSM+e3yY=jG-4w@mail.gmail.com>
MD5: c6d0b5b1114e94d1c68055c94c8c767c

Good Morning: 

Kevin, please see below, the requester has clarified.

---------- Forwarded message ---------- 
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
Date: Sat, Dec 3, 2016 at 5:06 AM 
Subject: Clarification provided by Requester - GSA-2017-000214 (Politico) 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Cc: Jeffrey Hysen <jeffrey.hysen@gsa.gov>, Tim Tozer - LR <timothy.tozer@gsa.gov> 

Good Morning Kevin,

In reference to item 1 - Do we have a POC at Central Office who might be handling this? 

In reference to item 2 - Not seeking, but we've released in the past.

In reference to item 3 - Email pull but shouldn't records if any be exempt under FOIA?

In reference to item 4 - Repeated email pull requests (however Politico is looking for emails 
after November 8, 2016)

In reference to item 5 - Records if any exempt.

INCOMING REQUEST

Hi Toni,

Thanks for your message.

1.  I am seeking information that will illuminate how the GSA and the Trump Organization are 
working to resolve Trump’s conflict of interest in the Old Post Office after his election.

2.  I am not seeking congressional correspondence.

3.  My request does include emails, including those to and from GSA employees including but not 
limited to Kevin Terry, other Realty Contracting Offices, employees in the Administrator’s office, 
employees in the Office of General Counsel, including the Ethics Counsel, and the Office of Portfolio 
Management.

4.  It also includes emails to and from any Trump representatives including but not limited to Donald Trump, 
 Donald Trump Jr., Eric Trump, Alan Garten, and anyone using a “@trumporg.com” domain. 

5.  My request also includes other forms of communication, such as letters, and notes from phone 
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calls or meetings.

 

If there’s anything else I can do to clarify, please give me a call at 703-341-4614. I really appreciate your help!

Thanks again,
Isaac

---------- Forwarded message ---------- 
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
Date: Fri, Dec 2, 2016 at 7:31 AM 
Subject: FOIA Acknowledgement Letter for GSA-2017-000214 
To: 

I received your request in the U.S. General Services Administration (GSA) Freedom of Information Act 
(FOIA) Office and assigned control 
GSA FOIA No. 2017-000214 submitted November 29, 2016.  Please refer to this number in all future 
correspondence concerning this request. 
We have twenty (20) workdays in which to respond (excluding Federal Holidays). Based on this, my 
estimated date of delivery was January 3, 2017.

However, it may not always be possible to provide the documents within this time period. In some cases, we 
may take an extension and will advise you. 
Please be advised that your request may be subject to fees for search, review and reproduction costs.

Should this be the case, you will be given an estimate of the costs. All estimates are developed in Good 
Faith and are based on our reasonable judgment. 
However, due to the unique nature of each request and complexity of documents involved, actual costs to 
search and review the material may vary.  
You will be notified of fees, time frames and any other issues prior to and throughout the process.

Please feel free to contact this office at our Toll Free Number 1-855-675-FOIA or by email 
at gsa.foia@gsa.gov to inquire about the status of your request. 
If you have any concerns regarding the FOIA Requester Service Center, please contact Ms. Audrey Corbett 
Brooks, Public FOIA Liaison Officer at (202) 501-3094 or by 
email at audrey.brooks@gsa.gov.

---------- Forwarded message ---------- 
From: foia@regulations.gov <foia@regulations.gov>
Date: Wed, Nov 30, 2016 at 7:51 AM 
Subject: FOIA Assignment for GSA-2017-000214 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2017-000214. Additional details for this 
request are as follows:
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Assigned By: Duane Fulton 

Request Tracking Number: GSA-2017-000214 

Due Date: N/ A 
Requester: Isaac Arnsdorf 

Request Track: Simple 

Short Description: N/ A 

Long Description: all records of communication between the GSA and lessee Trump Old Post Office 
LLC and its representatives since Nov. 8, 2016 

Ms. Toni L. Slappy, 

Government Information Specialist 
Freedom of Informat ion Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F) 

Office of Administrative Serv ices (H) 

U.S. General Serv ices Administration 

1800 F Street, NW 

Washington, DC 20405Biackberry 
Fax: (202) 501-2727 

CONFIDENTIALITY NOTICE: This email messaae and anv attachments to this email messaae contain 
confidential information belonging to the sender, which is legally privileged. The information is intended only 
for the use of the individual or entity to whom it is addressed. Please do not forward this message without 
permission . If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in rel iance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify us immediately by telephone or return emai and delete and destroy the 
original email message, and attachments thereto and all copies thereof. 

Ms. Toni L. Slappy, 

Government Information Specialist 
Freedom of Informat ion Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F) 

Office of Administrative Serv ices (H) 

U.S. General Serv ices Administration 

1800 F Street, NW 

Washington, DC 20405Biackberry 
Fax: (202) 501-2727 

CONFIDENTIALITY NOTICE: This email messaae and anv attachments to this email messaae contain 
confidential information belonging to the sender, which is legally privileged. The information is intended only 
for the use of the individual or entity to whom it is addressed. Please do not forward this message without 
permission . If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in rel iance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify us immediately by telephone or return emai and delete and destroy the 
original email message, and attachments thereto and all copies thereof. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 67010b48d2334c9c4dd7e98698b69676 

Hamid advised today he and Laura agreed on a device. I think it's a sniffer not flame detector. Will 
forward his e mail. LL is chasing it down. 

T. 
F. 

On Dec 12, 2016, at 3 :22 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> w rote: 

How are we doing on the smoke/flame detection system in the Tower? 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

On Mon, Dec 12, 2016 at 2:57 P w rote : 

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later 
this week. We have been making progress on these spaces and are getting closer on the 9th Floor and 
Mezzanine Rooms which will be ready toward the end of December (9th Floor) and mid-Janua1y 
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-Januaty. 

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday. 
Thank you. 

p • • • • 'fice LLC 

1100 Pellilsylvania A venue, NE 

First Floor 

Washington, DC 20004 

Tel ­

Fax -
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Subject: Fw d: Tomorrow 
Date: Tue, 6 Dec 2016 14:41:00 -0500 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: 
Message-10: 
MDS: 

Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAM N b1n YOfOiC_ +S6NWogp8YBfD-PUFCFiWyuA TlQGkd L5J+jWw @ma i l.gma i l.com> 

af9a 1024385681acfa513 b 1cd5430d2c 

FYI 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Laura Doyle- WPMABF <laura.doyle@gsa.gov> 
Date: Tue, Dec 6, 2016 at 2:37 PM 
Sub 

Stephen, We haven 't received the updated Jensen Hughes TCO inspection report for the Townhouse 
area and therefore are not coming tomorrow. Please also note that any time a fire alarm programming 
change is made, GSA Fire Protection Engineering requires confidence testing of the fire alarm system 

within 24 hours. If program changes are required to correct the fire alarm issues for the tow nhouse, 
then testing of the system including the confidence testing witnessed by JH will need to be conducted 

prior to our field inspection. 

Please let us know w hen you are ready for us to perform the field inspection. 

Thanks. Laura 

On Mon, Dec 5, 2016 at 2:59 PM, wrote: 

Let's see tomorrow the nature of the problem and what kind of solution it takes. We sti ll don't know 

what the problem is we are just guessing it is programming since we have checked wiring and changed 
the devices out. Then JH can weigh in on the proper NFPA review . Thanks for accommodation 
Wednesday. I w ill keep you updated tomorrow . 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 
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Tel 

Fax -

Stephen, We can come to the hotel on Wednesday. Please confi1m that JH will be prui icipating 
in the testing of the fire alrum system and the required confidence testing per NFP A 72 once the 
fire alrum progrrun has been modified. We will need this in order to inspect the Townhouse. 

Thanks. Laura 

T. 
F. 

Laura Doyle, PE 

Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 

202-708-5250 

Laura Doyle, PE 

wrote: 
this until 
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Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250
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Subject: 
Date: 

From: 
To: 

Re : Clarification provided by Requester - GSA-2017-000214 (Politico) 

Mon, 5 Dec 2016 07:07:12-0500 
Jeff Hysen- LOW <jeffrey.hysen@gsa.gov> 

Toni Slappy - H1F <toni.slappy@gsa.gov> 
Cc: Kevin Terry- WPRA <kevin.terry@gsa.gov>, Tim Tozer- LR <timothy.tozer@gsa.gov> 

Message-I 0: <CA04zYEtx4n-wuTaGTLOwxtwj=iQpPU 03 rvtN=tFm 1 U P56DMWY A@ rna i l.gma i l.com> 
MDS: 0193747eb73d02e89b6f8eff9f30726d 

II 

II 
Jeffrey Hysen 

Assistant Regional Counsel 
General Services Administration 

Nationa l Capita l Region 
7th & D Streets, SW 
Room 7041 (LOW) 
Washington, DC 20407 
office: 202-708-7881 

On Sat, Dec 3, 2016 at 5:06AM, Toni Slappy - H1F <toni.slappy@gsa.gov> wrote: 
> Good Morning Kevin, 

> 
> In reference to item 1 - Do we have a POC at Central Office w ho might be 
> handling this? 
> In reference to item 2 - Not seeking, but w e've released in the past. 
> In reference to item 3 - Email pull but shouldn't records if any be exempt 
> under FOIA? 
> In reference to item 4- Repeated email pull requests (how ever Polit ico is 

> looking for emails after November 8, 2016) 
> In reference to item 5 - Records if any exempt. 

> 
> 
> INCOMING REQUEST 

> 
> Hi Toni, 
> 
> Thanks for your message. 

> 
> 
> 1. I am seeking information that w ill illuminate how the GSA and the Trump 
> Organization are working to resolve Trump's conflict of interest in the Old 
> Post Office after his election. 

> 
> 2. I am not seeking congressional correspondence. 
> 
> 3. My request does include emails, including those to and from GSA 
> employees including but not limited to Kevin Terry, other Realt y Contracting 
> Offices, employees in the Administrator's office, employees in the Office of 
> General Counsel, including the Ethics Counsel, and the Office of Portfolio 
> Management. 

> 
> 4. It also includes emails to and from any Trump representatives including 
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> but not limited to Donald Trump,  Donald Trump Jr., Eric Trump,  
> Alan Garten, and anyone using a “@trumporg.com” domain.  
>  
> 5.  My request also includes other forms of communication, such as letters,  
> and notes from phone calls or meetings.  
>  
>  
>  
> If there’s anything else I can do to clarify, please give me a call at  
> 703-341-4614. I really appreciate your help!  
>  
> Thanks again,  
> Isaac  
>  
>  
>  
>  
> ---------- Forwarded message ----------  
> From: Toni Slappy - H1F <toni.slappy@gsa.gov>  
> Date: Fri, Dec 2, 2016 at 7:31 AM  
> Subject: FOIA Acknowledgement Letter for GSA-2017-000214  
> To:   
>  
>  
> I received your request in the U.S. General Services Administration (GSA)  
> Freedom of Information Act (FOIA) Office and assigned control  
> GSA FOIA No. 2017-000214 submitted November 29, 2016.  Please refer to this  
> number in all future correspondence concerning this request.  
> We have twenty (20) workdays in which to respond (excluding Federal  
> Holidays). Based on this, my estimated date of delivery was January 3, 2017.  
>  
> However, it may not always be possible to provide the documents within this  
> time period. In some cases, we may take an extension and will advise you.  
> Please be advised that your request may be subject to fees for search,  
> review and reproduction costs.  
>  
> Should this be the case, you will be given an estimate of the costs. All  
> estimates are developed in Good Faith and are based on our reasonable  
> judgment.  
> However, due to the unique nature of each request and complexity of  
> documents involved, actual costs to search and review the material may vary.  
> You will be notified of fees, time frames and any other issues prior to and  
> throughout the process.  
>  
> Please feel free to contact this office at our Toll Free Number  
> 1-855-675-FOIA or by email at gsa.foia@gsa.gov to inquire about the status  
> of your request.  
> If you have any concerns regarding the FOIA Requester Service Center, please  
> contact Ms. Audrey Corbett Brooks, Public FOIA Liaison Officer at (202)  
> 501-3094 or by  
> email at audrey.brooks@gsa.gov.  
>  
>  
>  
> ---------- Forwarded message ----------  
> From: foia@regulations.gov <foia@regulations.gov>  
> Date: Wed, Nov 30, 2016 at 7:51 AM  
> Subject: FOIA Assignment for GSA-2017-000214  
> To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov>  
>  
>  
> You have been assigned to the FOIA request GSA-2017-000214. Additional  
> details for this request are as follows:  
>  
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> Assigned By: Duane Fulton  
> Request Tracking Number: GSA-2017-000214  
> Due Date: N/A  
> Requester: Isaac Arnsdorf  
> Request Track: Simple  
> Short Description: N/A  
> Long Description: all records of communication between the GSA and lessee  
> Trump Old Post Office LLC and its representatives since Nov. 8, 2016  
>  
>  
>  
> --  
>  
> Ms. Toni L. Slappy,  
> Government Information Specialist  
> Freedom of Information Act (FOIA)  
> Requester Service Center & Records Management  
> Management & Oversight Division (H1F)  
> Office of Administrative Services (H)  
> U.S. General Services Administration  
> 1800 F Street, NW  
> Washington, DC 20405  
> Blackberry:   
> Fax: (202) 501-2727  
>  
> CONFIDENTIALITY NOTICE: This email message and any attachments to this email  
> message contain confidential information belonging to the sender, which is  
> legally privileged.  The information is intended only for the use of the  
> individual or entity to whom it is addressed.  Please do not forward this  
> message without permission.  If you are not the intended recipient or the  
> employee or agent responsible for delivering it to the intended recipient,  
> you are hereby notified that any disclosure, copying, distribution or the  
> taking of any action in reliance on the contents of this transmission is  
> strictly prohibited.  If you have received this transmission in error,  
> please notify us immediately by telephone or return email and delete and  
> destroy the original email message, and attachments thereto and all copies  
> thereof.  
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : SURPLUS HISTORIC MATERIALS- REVISED SEP. 15, 2015 

Tue, 15 Sep 2015 21:40:24 -0400 -P-M arc Shaller- WPTBC <marc.sha ller@gsa.gov> 

Message-10: 
MDS: 

<88DB9 DCF-F39 D-4E 87 -B4B3-178884B60DBE @trum porg.com> 
6f3c61f4d5595c461049868d9e94ff3f 

Thanks Kevin. Appreciate your assistance. 

T. 
F. 

On Sep 15, 2015, at 9:38PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote: 

Stephen, 

No problem. Sorry for the delay. 

FYI -Checked on the Davis Bacon Apprentice Ratio issue. For some reason my request to DOL didn't 
send and the outgoing doesn't appear in my draft so I'll have to redraft & send. Hold tight and I'll have 
a response shortly, 

KT 

On Tue, Sep 15, 2015 at 5:43 P 

Thanks a lot. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

Stephen, 

wrote: 

. 
U• 

Attached please find the Surplus Historic Materials list revised on September 15, 2015 for Tenant's 
permanent fi le. 
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Best Regards, 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: 
Date: 

Re : SURPLUS HISTORIC MATERIALS- REVISED SEP. 15, 2015 

Tue, 15 Sep 2015 17:43:10-0400 
From: 
To: -p-
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman- WPI 

<edmund.newman@gsa.gov>, Nancy Witherell - WPDC withere ll@gsa.gov>, 
Kristen Fusselle- WPDC <kristen.fussel le@gsa.gov>, 

Message-10: 
MDS: 

Thanks a lot. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

Stephen, 

. 
U• 

Attached please find the Surplus Historic Materials list revised on September 15, 2015 for Tenant's 
permanent fi le. 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cel l: -
This e~, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : NPS Pepco Permit 
Date: Tue, 15 Sep 2015 14:08:45 -0400 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-10: 
MD5: 

Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAKiQyU8yCgxTvP4dU6AisWsHyeuQR63vPhnJjFZgKqKFbOHbNw@mail.gmail.com> 

18fab1549849766427bf831eaffc6367 

Brett, Yep, had it . I just left a message w/ Steve Dalton about the permit fee. 

KT 

On Tue, Sep 15, 2015 at 12:53 PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

Here is the NPS initialed document. 

---------- Forwarded message ---------­

From:--~ 
Date:~5~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Edmund Newman - WPI <edmund.newman@gsa.gov>,-

I spoke to Kevin today. I am going to start the updated insurance certificate and bond based on the last 
forms. The bonding company will most likely ask for a copy of the permit . Can you get me a draft at 

least of the permit so I can send it on. Thanks. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 

DC 20407202-205-9934 (Office) 
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202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 
Message-10: 
MD5: 

Got it.Thanks, 

KT 

Re : NPS Pepco Permit 

Tue, 15 Sep 2015 13:02:20 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAKiQyU8kr-8oRNrOZdLF2d-KyoMwOkuov_ZeqCFa9yTXVcDyNg@mail .gmai l.com> 

df7a5cebb56151e793628c19dfdce31d 

On Tue, Sep 15, 2015 at 12:36 PM, Brett Banks- WPT-C <brett.banks@gsa.gov> w rote: 

Here is that document signed by Andy. It is my understanding that they do need the $250 fee w hich we 

need to get. 

On Tue, Sep 15, 2015 at 12:27 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> w rote: 

Brett, 

I noticed that Trump didn't include the NPS permit application fee ($250.00). Has NPS waived it ? Also, 
Tim, mentioned that we'll need another letter from Trump similar to the previous one (see attached). 

Call w hen you have a moment. 

KT 

On Mon, Sep 14, 2015 at 1:01PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote : 

KT 

Do you need/want me to do anything on this? 

Brett 

---------- Forwarded message ---------­

From:--~ 
Date:~1~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Cc: Edmund Newman- WPI <edmund.newman@gsa.gov>, 

Hi Brett, things are moving ahead with the new Pepco vault work (BF Joy awarded the work) and we 

expect that we will be ready to start construction on the NPS part the first or second week of October. 
Any progress on this? Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: NPS Pepco Permit 
Date: Tue, 15 Sep 2015 10:00:39 -0400 
From: 
To: --V> Cc: Kevin Terry <kevin.terry@gsa Edmund Newman- WPI 

<edmund n<>'>Atnn:>r,rnl 

Message-10: <D21D9CC7.29351 
MDS: 

I spoke to Kevin today. I am going to start the updated insurance certificate and bond based on the last 

forms. The bonding company w ill most likely ask for a copy of the permit. Can you get me a draft at 
least of the permit so I can send it on. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Message-10: 
MD5: 

Re : NPS Pepco Permit 

Tue, 15 Sep 2015 08:44:29 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAKiQyU_Dd-rUhVz8jtdHx3mkF8gNJDv4tboCHOFFi0zamaAdNA@mail.gmail.com> 

0805d73a028ab4d3b07f3d441bbb908d 

I'm working on it now . Will let you know if I need anything. 

Thanks, 

KT 

On Mon, Sep 14, 2015 at 1:01PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

KT 

Do you need/want me to do anything on this? 

Brett 

---------- Forwarded message ---------­

From:--~ 
Date:~1~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Cc: Edmund New man - WPI 

Hi Brett, things are moving ahead with the new Pepco vault work (BF Joy awarded the work) and we 

expect that we will be ready to start construction on the NPS part the first or second week of October. 
Any progress on this? Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
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Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Re : NPS Pepco Duct Bank Permit 

Fri, 21 Aug 2015 08:45:56-0400 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAJ-0XtWKG8G1zsN5LHqE6zg-47qV4AneJWVGWydat5KHJGGw_g@mail.gmail .com> 

bb9dc2225bdef2ccf6cae 792f4 72c0b3 

Let me know how I can help 

On Thu, Aug 20, 2015 at 10:49 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Brett, 

I have a bit of a trifecta going on but should start making some headway shortly. 

I have a few OPO items that need tending. W ill tackle them w ithin the next few weeks. 

Thx 

KT 

Sent from my iPhone 

On Aug 20, 2015, at 12:49 PM, Brett Banks- WPT-C <brett.banks@gsa.gov> w rote : 

I am sure you are still getting cl imbing out from emails etc, but I wanted to put this on your radar. 

I am attaching the most recent permit and the previous permit, acknow ledgement from Trump and 
letter to NPS in our role. I expect they w ill be asking about the status shortly. Let me know what you 

need me to do to be helpful. 

---------- Forwarded message ----------
From: Tim Tozer -LR <t imothy.tozer@gsa.gov> 

Date: Mon, Aug 10, 2015 at 2:09 PM 
Subject: Re: NPS Pepco Duct Bank Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Cc: Kevin Terry <kevin.terry@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov> 

-
Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 
On Wed, Aug 5, 2015 at 1:32PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 
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Tim, 
Wanted to send this through you. Trump requires another permit to install some duct for the PEPCO 

required vaults. 

Thanks, 

Brett 

---------- Forwarded message ---------­

From:--~ 
Date:~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks- WPT-C Danielle Breaux- WPS-C 

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last time for comparison. I am not sure which permit to 

use because if you remember the last t ime we fi lled out two different forms, one for the sidewalk 
bridge/sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant drawings. There wi ll be 
another e-mail following this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area where the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street driveway to the existing 

vaults. It is marked with a red ova l on the civil drawing. Let me know if you need anything from us, like 
insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the existing vau lts and duct banks soon and then in late 
August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

ce LLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
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Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)   

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)  

<Final Draft GSA Letter to NPS on OPO Permit v3 6.5.14 (1).docx>

<Letter re Permit (Trump 7-10-14) v5.docx>

<2014 NPS Permit.pdf>

<Draft NPS Pepco Work Permit.docx>  

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 

202-708-7671 (Fax)  
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(b) (6)

Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

CFA Response 
Mon, 2 May 201617:03:56-0400 --V> Edmund Newman- WPIA <edmund.new man 

gsa <m 
<nancy.witherell@gsa.gov> 
<D34D38FC.352B6~ 
80591b5039ab9118~ 

Brett, following up on our conversation last w eek, we did get the follow ing from Hany on Friday with a 
formal response from CFA on the Exterior Sign Mock Up. We are in the process of re-making the sign to 
comply w ith CFA's comments. We need to review this revised mock up interna lly when it is done, then 
we wil l let GSA view it if you want and then CFA. Mina was copied directly in Hany's response and I 
assume the original. 

From: 
Date: 
To: Sarah Batcheler <sbatcheler@cfa.gov> 
Cc: Mina Wright- WPD <mina.wright@gsa.gov>, Thomas Luebke <tluebke@cfa.gov> 
Subject: Re: OPO- Review of signage mock up for Pennsylvania Avenue 

Thank you, Sarah. 
We will revise and resubmit the subject detail for approval. We are in the process of remaking the 
mock up according to your comments and direction. Following your mock up approval, we will submit 
a complete signage package including full details of all signs. 

Regards, 

-FA/A 
~ 

Beyer Blinder Belle 
Architects & Planners LLP 
3307 M Street, NW. Suite 301 

The above e-mail is for the intended recipient only, and may contain information that is 
privileged, confidential, or othenvise protected from disclosure. If you are not the intended 
recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to 
this e-mail grants any license or transfers any ownership to the contents of the e-mail or 
attachments or any intellectual property rights contained therein. Unauthorized use or 
distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP 
accepts no responsibility for any loss or damage from the use of this message and/or any 
attachments including damage from viruses. 

On Apr 29, 2016, at 5:45PM, Sarah Batcheler <sbatcheler@cfa.gov> wrote: 

HiHany-
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Tom and I have discussed the sign mockup review from last week and have the following comments: 

The entire face of each letter must be opaque. In other words, no translucent or otherwise light­
emitting surface may be exposed at all on the front face of any part of the signs. The specific 
language governing illumination in the Shipstead-Luce Act sign regulations in the current DC 
Construction Code is as follows: 

Illuminated signs. Illuminated signs shall consist of freestanding, back-ligllted, opaque letters, 
illuminated by steady ligllt. Exposed sources of sign illumination shall be prohibited. 

The approved drawings from January 2014 do not show a dimension for the projection of the letters 
beyond the face of the extruded sign box (i.e. the translucent, light-emitting sides of the letters). 
Please revise the detail to include this dimension and forward for review and approval. 

We understand that the mockup was intended to demonstrate conditions also present in other 
proposed signs throughout the site, and our comments above apply to those signs as well. Please 
refer to the Shipstead-Luce Act sign regulations in the DC Construction Code. 

Regards. 

Sarah Batcheler, AIA,­
US Commission of Fine Arts 
401 F Street, NW, Suite 312 
Washington, DC 20001 
202.504.2200 
www.c(a.gov 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : TRUMP: STARBUCK$ 
Date: 

From: 
To: 

Thanks Edmund. I will forward these to Starbucks right away. We have not received MEP comments, 

architectural, structural or formal historic- perhaps there are no comments. For Sprinkler are you ok 
with shop drawings since this is a performance spec and the details on ly show up on the shop drawings? 

As w e discussed today, we would like not to delay Starbucks from starting while staying within GSA 
guidelines. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 

Date: Monday, May 2, 2016 at 10:48 AM 

~~:- ey 

. 
• • • : : r: 

Subject: Fwd: TRUMP: STARBUCK$ 

Starbucks Fire Life Safety Comments 

Apologies for the delayed return of these comments. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------

'' .. ... 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 

Date: Wed, Mar 23, 2016 at 10:27 AM 
Subject: TRUMP: STARBUCK$ 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Joe Dafin <joseph.dafin@gsa.gov>, Laura Doyle- WPMABF <laura.doyle@gsa.gov> 

See attached review comments and call with questions. 
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Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260     Fax:202.708.6207

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : TRUMP: STARBUCK$ 
Date: Mon, 2 May 2016 14:02:58 -0400 
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
To: 
Cc: 

gov>, erry - gsa.gov> 
Message-ID: <CAMNb1naVOMHGTUXjKaZytw+KjJFyzwjtl yjnUxDVBgSR-iWyrQ@mail.gmail.com> 
M 05: Odc0cb34c44aa6287fea6ea3c9b40cb 7 

There were two MEP comments in the HP comments sent earlier: 

ITEM DISCIPLINE PAGE SECTION COMMENT AUTHOR DATE ORG 

Not clear 
how the 
outside air 
noted in 
the table 
is actually 
being 
treated 
and 
provided 
to the 
space? 
The AHU 

1 
schedule 
does not 
have 
listed an 
outside air 
quantity. 
An 12" 
and an 8" 
duct tie 
into the 
AHU's but 
the label 
and note 

Mechanic are not 
al M101 clear? Wood 3/23/2016 OPDQ 

Drawing 
detail 
shows OA 
combined 
w ith 
return air 
to enter 
into AHU. 
Seems 
this 
should be 
on the 
AHU 
schedule 
as outside 
air. No 
balancing 

Mechanic dampers 
2 al M201 shown. Wood 3/23/2016 OPDQ 
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Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Mon, May 2, 2016 at 12:16 PM, w rote: 

Thanks Edmund. I w ill forward these to Starbucks right away. We have not received MEP comments, 
architectural, structural or formal historic- perhaps there are no comments. For Sprinkler are you ok 
with shop draw ings since this is a performance spec and the details only show up on the shop 
draw ings? As we discussed today, we would like not to delay Starbucks from starting while staying 

within GSA guidelines. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 

Date: Monday, May 2, 2016 at 10:48 AM 

~~:- e y 

. 
• • • : : J': 

Subject: Fwd: TRUMP: STARBUCK$ 

Starbucks Fire Life Safety Comments 

Apologies for the delayed return of these comments. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------

IJ: • • ... 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Date: Wed, Mar 23, 2016 at 10:27 AM 
Subject: TRUMP: STARBUCK$ 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Joe Dafin <joseph.dafin@gsa.gov>, Laura Doyle- WPMABF <laura.doyle@gsa.gov> 

See attached review comments and call w ith questions. 
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--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260   Fax:202.708.6207

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : Starbucks 
Date: Sun, 1 May 2016 14:29:25 -0400 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 

Message-10: 
MDS: 

Thx, 

KT 

. 
"' ..: e I I: y p PJ_ J • :.; e I • e • 

11f101982e6f3c87041a1ced684e5eac 

On Sun, May 1, 2016 at 12:44 PM, 

sQDKfW-NqVpqyzyOCQ@mail.gmail.com> 

wrote: 

Starbucks has requested that they start construction May 16 to stay on their schedu le. We have not 

yet received a NTP for their work from GSA, only comments from the GSA RHPO. As you know we have 
revised the draw ings for the signage issue and the exposed brick comment. For your reference I have 

attached a complete consolidated set. We would appreciated it if you could issue a NTP for this 

construction. On a parallel path we are submitting to NPS/ SHPO for Tax Credit approva l. We believe 

that w ith the incorporation of the signage and exposed brick comments from GSA there is nothing 
controversial for them. Let us know if we can directs Starbucks to mobilize for May 16. Thanks. 

-eLLC 

1100 Pennsylvania Avenue, NW Room 207 

W cwhinpa. IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 

that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 

any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: Re: Oksana 
Date: Thu, 12 May 2016 15:43:57-0400 
From: Witherell - WPDC <nancy.witherell@gsa.gov> 
To: 
Cc: '" .. ,,.,,.,,.-n@gsa.gov>, "shapour.ebadi@gsa.gov" 

<shapour.ebadi@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa .gov>, Danie lle Breaux 
- WPS-C <danielle.breaux@gsa.gov>, 
. 

J • I • > 
Message-10: <CALSOTyOgfvk1CQcYLBOUD+TTaTx91-q9qMrACFRBA5_Xndf8Dw@mail .gmail .com> 
MDS: b00927f93f6cde911531876956c61aa4 

I'm just starting the grieving. 

Oksana, after meeting you at St E's and working with you at the OPO, I'm grateful for your talents, 
sensitive and thoughtful acumen, and many contributions to these important projects. Your 
opportunity at FAA sounds very exciting and I hope you enjoy your new challenges! Congratulations 
and best wishes! 

I'll miss you but look forward to seeing you and your children at future concerts! 

Fondly, 
Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 
Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

On Thu, May 12, 2016 at 3:15PM, wrote: 

I wanted to let everyone know that Oksana's last day is tomorrow at the OPO. She has a wonderful 
opportunity to work with a Federal agency (FAA) and Lockheed Martin on major airport renovations 
and this was her window to make this move, especia lly in light of the fact that this project is ending 
soon. Sorry for the late notice but I have gone through the five stages of grief (denial, anger, 
bargaining, depression and acceptance) . I will miss her both professionally and persona lly. She is a rare 
ta lent and has made amazing contributions to the OPO. We a ll wish her well. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 
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Subject: Re: Oksana 
Date: Thu, 12 May 2016 15:31:11-0400 
From: Danie lle Breaux- WPS <danielle.breaux@gsa.gov> 
To: 
Cc: '" .. ,,.,,.,,.-n@gsa.gov>, "shapour.ebadi@gsa.gov" 

<shapour.ebadi@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Nancy Witherell 
- WPDC <nancy.witherell @gsa.gov>, 
. erry gsa.gov> 

Message-10: ' e :f. :f. ~ H ' gy q _ 9yHpR44DEU+OgsD+pey7zl9fNOg@mail.gmail.com> 
MDS: fc1e26f0b939256b869870a516566dab 

Oksana-
Sorry to hear you are leaving the OPO team. Congratulations on this next very exciting 
journey! Thank you so much for your contributions to the OPO project. Best of luck to you 
and we will miss you! 

Danielle 

Danielle Breaux 
Senior Advisor 

U.S. General Services Administration 
Office of Planning & Design Quality 
Te l 202.288.1298 
Em dan ie lle.breaux@gsa.gov 

On Thu, May 12, 2016 at 3:15PM, wrote: 

I wanted to let everyone know that Oksana's last day is tomorrow at the OPO. She has a wonderful 
opportunity to work with a Federal agency (FAA) and Lockheed Martin on major airport renovations 
and this was her window to make this move, especia lly in light of the fact that this project is ending 
soon. Sorry for the late notice but I have gone through the five stages of grief (denial, anger, 
bargaining, depression and acceptance). I will miss her both professionally and persona lly. She is a rare 
ta lent and has made amazing contributions to the OPO. We a ll wish her we ll. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : NPS Ringing Chamber Space 
Thu, 12 May 2016 14:10:22 -0400 --V> Edmund Newman - WPS <edmund.newman -

I spoke to Oksana. Edmund has the proposed material samples on a material board. You should review 
those with NPS and we are happy to attend a meeting. I understand that this is driven by a new group 
at NPS that may want changes. As we are soon to start construction on the NPS space it is important to 
understand any proposed fin ish changes so that we can analyze cost and schedule implications. 

For the flooring- we will get you an exact price for the white porcelain t ile we are using for the Exhibit 
Hall and Museum Corridor floor. This material is expensive (approximately $60/ SF) and a 12 week lead 
t ime as it comes from Ita ly. Please mark up a drawing for the exact areas that they would want this 
t ile. You might want to choose another t ile that is less expensive and more readily available as it stands 
alone on the 9th floor and there is no need to have it match the ground floor. There are many nice 
porcelain t iles that are faster to get and cheaper. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Frid ril 29 2016 at 10:37 AM 

Steve, 
Can you please take a look at the response below for the ringing chamber space and provide some feedback. I think we 
are almost there. 

On the finish materials that NPS needs confirm approval of, can we request samples from Trump or 
would you prefer a meeting to review the fin ish board Edmund has? I know NPS has already seen I 
approved this but it seems the people who did so are no longer there. 

The samples we'd be looking for are:TC.OlTC.03RF.03PT-301xPaint Color 

I think they will be ok with everything bu the rubber flooring and anticipate they are going to want something else. Can 
you f ind out f rom Trump if it would be feasible to continue the t ile from the f irst f loor (entry) in the 9th f loor corridor 
and bell ringer space? If it is feasib le, how much would it cost? 

Let me know if you would like to discuss. 

Thanks, 

Brett 
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--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

(b) (6)(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: Edmund New man - WPIA 

Message-10: 
MDS: 

Thank you. 

T. 
F. 

On May 11, 2016, at 2:31PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Deeply appreciated, 

Also let Steve know, I reached out to DOL again last week for an official response to the 
Apprentice/Journeyman Ratios. Should have something shortly. 

KT 

On Wed, May 11, 2016 at 2:23 PM wrote: 

We are sending you a CP package today via F edex Ovemight. It covers records through F ebmruy 
2016. 

Thanks, 

Oksana 

Tmmp Old Post Office, LLC 
1100 Pennsylvania A venue NW 

""""'o'vu , DC 20004 

From: Edmtmd Newman- WPIA [mailto:edmtmd.newman@gsa.gov] 
Sent: Wednesday, May 2016 2:21PM 
To: 

~ '' .. Cc: ry 
Subject: Certif ied payrol ls? 

Hi oksana, 
Kevin Teny had transfened his ce1tified 
payroll discs to me for the project file, but we noted that we don't have any past December 
2015. 
I think he asked for these a few weeks ago, but not I'm sure, and just wanted to get my side of 
things closed up. 
Can you check on this and get us a submission? Thanks. 
sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Constm ction Division (NCR) 
US General Se1vices Administration 
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301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: Re : Apprentice Ratio 
Date: Mon, 9 May 2016 10:57:30-0400 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Cc: ~~ov>,ShapourEbadi -WPI 

r.ebad' Edmund New man - WPIA <edmund.newman@gsa.gov>, 

Message-ID: 
MDS: 97913b98c8b0d8447ae4c2e928819754 

Steve, 

Thanks, W ill send it over know . 

KT 

On Mon, May 9, 2016 at 10:21 AM, 

il.com> 

wrote: 

See attached " Inside Wireman" Agreement dated June 1, 2015 between the Washington DC Chapter 
National Electrical Contractors Association and Loca l 26 IBEW w ith highlights on Section 7.12. Let me 

know if that is w hat they were looking for. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Monday, May 9 2016 at 9:12AM 

To:-
Cc: ~ , Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>, 
Edmund New man - WPIA <edmund.newman@gsa.gov> 
Subject: Fwd: Apprentice Ratio 

Part 2 of 2-

Steve, 

Subsequent to my earlier phone conversation w ith DOL as described in my letter dated 19-0CT-2015, 
Ms. Thomas-Johnson requested the following: 

"In order for us to complete om review and analysis of the infmmation provided, I would like a 
copy of Freestate Electrical Constm ction Company 's apprenticeship standards." 
I don't believe I ever received the requested information, unless Freestate Electrical or Lend Lease sent 
it directly to DOL. 

Let me know . 
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Thanks,

KT

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Mon, Oct 26, 2015 at 5:28 PM 
Subject: Fwd: Apprentice Ratio 
To: <  

Steve,

I thought we had closure with DOL on this subject but they are now requesting the following:

Kt  

Sent from my iPhone

Begin forwarded message: 

From: "Thomas, Rhontia S - WHD" <Thomas.Rhontia@dol.gov> 
Date: October 26, 2015 at 5:24:53 PM EDT 
To: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov> 
Subject: Apprentice Ratio

Good Evening Mr. Terry,

It was my pleasure speaking with you on Wednesday, October 21, 2015 regarding the allowable 
apprentice ratio on the General Services Administration’s lease with The Trump Organization’s 
project at the Old Post Office building located in Washington, D.C.  In order for us to complete 
our review and analysis of the information provided, I would like a copy of Freestate Electrical 
Construction Company’s apprenticeship standards.  Once I received the requested information, I 
will respond to your request via email. 

If you have any additional questions and or comments, please do not hesitate to contact me at 
202-693-0806 or Thomas.rhontia@dol.gov.
 
Thanks,
 
Tia
 
 
 
 
 
 
 

RhonTia S. Thomas-Johnson
Senior Compliance Specialist
Branch of Government Contracts Enforcement
Wage and Hour Division
U.S. Department of Labor
o: (202) 693-0806| f: (202) 693-1087
"Being happy doesn’t mean that everything is perfect. It means that you’ve decided to look beyond the 
imperfections."  Unknown
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: Re: important review needed.. Approvals of Procedures for various operations
Date: Thu, 21 Apr 2016 18:05:00 -0400
From: Edmund Newman - WPIA <edmund.newman@gsa.gov>
To:
Cc: Sharon Feeney - WPDC <sharon.feeney@gsa.gov>, Nancy Witherell 

<nancy.witherell@gsa.gov>,  Brett Banks - WPT-C <brett.banks@gsa.gov>, Kristi Tunstall - 
WPDC <kristi.tunstall@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>

Message-ID: <CAMNb1naGGy_k2QXMLU_-97qVEA847Ga7nD2Ds1ri3qF-otPpFQ@mail.gmail.com>
MD5: 823f5201f9f402f04d3c3f51af0cac44

Copying this internally, just to cover bases. 
 

Sharon, thanks for clarifying the email from Oksana, but a reminder here to

be careful using 'reply all' on this project.

Please send your responses to me and I will forward to the Trump Org.

For example, Andy Weiss was copied on this series of  emails, and therefore your 

response went right up to the New York Trump Office.  

-Edmund

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

On Thu, Apr 21, 2016 at 4:33 PM,  <  wrote:

Sharon, 
 
Thank you very much for the quick response.
 
Yes, we have already asked LL to have one uplight fixture available for installation at the Portico, we 
just wanted to close the loop on the S OW for the installation procedures  first.  We will let you know 
when the light fixture is ready for review.

 

Again, many thanks.
 
Oksana
 
 
 

   PMP
Senior Project Manager
Trump Old Post Office, LLC
The Old Post Office Building 
1100 Pennsylvania Avenue NW
Washington, DC 20004
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E-mail: 

From : Sharon Feeney- WPDC [mailto:sharon.feeney@gsa.gov] 
Sent: Th i 121 2016 4:12PM 

Andrew Weiss 

ew needed .. Approvals of Procedures for various operations 

Oksana, 

We are in agreement with the sUIIllnaty. However, regru·ding #2 Exterior Light fixtures, if we 
could see a mock up of that as well that would be great. 

Any questions please do not hesitate to contact us 

Thanks 

Sharon 

Sent from my iPhone 

On Apr 21 , 2016, at 12:33 PM, wrote: 

Thank you for meeting with us yesterday to review open Statements of Work for the OPO project. 

Below is a summary of our understanding of the submittal status based what was discussed. The items 
are listed i n the order they were reviewed during the meeting. Please k i ndly confirm for our records 
that you are in agreement and let us know i f anything was missed or you i fyou have any additional 
comments. 

Thanks again, 

Oksana 

Submittal 0009-064000-1 Historic Millwork and Staining Statement of Work (Log Item 024) 

Approved 

Submittal 0002-265600-0 Extetior Lighting - Exterior Light Fixture Submittal Data (includes P01tico 
S ignage, Securi ty and R ai I i ng)( L og ltem 019) 

Approved as Noted (see review comments dated 411/2016), Tmmp to ensure P01tico 
uplights are included in the N PS/S H POamendment 

Submittal 0004-2831 11-0 Statement of Work for Fire Alrum Annunciator (Log Item 021) 
Approved 
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Submittal 0003-057000-0 Decorative Rails (Code Compliance) (Log Item 025) 

Reviewed in the field 4/20/2016, no objections. Tmmp will submit the revised details for 
formal approval. 

Submittal 0033-093000-0 Stone Restoration (Log Item 023) 
Approved as Noted (see review comments dated 4/1/2016) 

Submittal 0005-2631 11-0 Intetior Lighting- Obsetvation Deck Lighting (Log Item 030) 

• Tmmp will do a mockup of the proposed uplight fixture. An alternate, less bulky, fixture 
should be considered. 

Submittal 0001-092700-0 Plaster Restoration for Damaged Plaster (Log Item 016) 

• Approved 

Submittal 0032-093000-0 Stone Removal/Reset at OPO Entrance Vestibules CLog Item 020) 
Approved as Noted (see review comments dated 4/18/2016) 

Submittal 0001-01400-0 Intetior Signage Installation (Log Item 027) 
Approved as Noted (see review comments dated 4/18/2016) 

Submittal 0006-099005-0 Painting of Existing Plaster Surfaces (Log Item 028) 
Approved as Noted (see review comments dated 4/18/2016) 

Submittal 0005-044005-0 Granite Curb Install at Window Wells (Log Item 029) 
Approved as Noted (see review comments dated 4/18/2016) 

Submittal 0005-04900-0 Remaining Facade Rehabilitation (Log Item 026) 
Approved as Noted (see review comments dated 4/18/2016) 

Submittal 0005-04900-0 1Oth Street Lobby Stone Rehabilitation (Log Item 026) 
Team reviewed existing exposed masomy wall inside the 1Oth Street lobby. GSA will 
provide comments on the S 0 W. 

1. Team discussed C01tile feature walls. Due to vruying conditions of existing millwork across the 
bays, G S Ais in agreement with using stained wood sill/shelfsthroughout, similarto the one seen in the 
attached photo of one of the existing bays. Glass stops around the openings wi II be removed. Trump 
wi l l submit CortileWa ii ConditionSurveyprepared by B B Band the proposed typical detail. GSA 
objected to the decorative screens on the feature wall and prefers them to remain on a piece of furniture, 
as currently shown. Corti leside of the walls w i II be painted to match 2 main ex isting wall paint colors 
in the Cortile:taupe (darker) on the pilasters and beige (lighter) color within each Cortilewal l bay . 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
Washington, DC 20004 

PMP 
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Mobile 
E-mail: 

Sent: 6:00PM 

Andrew Weiss 

Approvals of Procedures for various operations 

Dear Sharon, 

Just to confum back to the e-mail group, we will see you on Wednesday, 4/20116 at 1 pm. 

Please note that om field office moved to the lower level of the Annex Building. futme Engineering 
Department Offices" A -02311

• It can be accessed vi a 0 P 0 E I evator #1, or S E Stair 11 A 11 down 1o 0 P 0 
Ground Floorand into the AnnexviaBOHCorridor015. Please see attached plan for reference. 

Thank you. 

Oksana 

Tnunp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

DC 20004 

PMP 

From: Sharon Feeney- WPDC [mailto:sharon.feeney@gsa.gov] 
Sent: Thursday,A pril14, 2016 5:57PM 

~:~-- elleBreaux-W PS-C 

. . - . . : : . 
A ndrew Weiss 

A pprovalsof Procedures for various operations 

Oksana, 

Will 1 :00 work? 

Thanks 

Sharon 

Sent from my iPhone 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



On Apr 14, 2016, at 4:41PM , wrote: 

Good aftemoon Sharon, 

Yes, Wednesday aftemoon ( 4/20116) works for our team. Please let us know what time on Wednesday 
you would liketo meet. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W . DC 20004 

PMP 

From: Sharon Feeney - WPDC [mailto: sharon.feeney@gsa.gov] 
Sent: Thursday, A pri 114, 2016 11:02 A M 

~~~-- elleBreaux- W PS-C 

. 
• . • • : : I 

<danielle.breaux@gsa.gov>; K ev inTerry - W P R A<kev in.terry@gsa.gov>; Nancy Witherell 
<nancy.witherell@gsa.gov>; K ristiTunstall - W P D ·Edmund Newman-
W PI A<edmund.newman@gsa.gov> Andrew Weiss 

- view needed .. Approvals of Procedures for various operations 

Oksana, 

Do you have time next Wednesday, the 20th in the aftemoon? 

Thanks 

Sharon 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Quality 

National Capital Region 

301 7th Street SW, room 4004 

Washington, DC 20407 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



202-746-3408 

On Fri, Apr 8, 2016 at 5:07 PM, 

Dear Sharon, 

Attached please find our responses to comments received on 4/112016. 

Please let us know what day/time works best for the on-site meeting next week. 

Thanks again, and have a good weekend. 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W . DC 20004 

F•·om:-

PMP 

Sent: ~6 5:11PM 
To: 'Sharon Feeney- W P DC '< sharon.feeney@gsa.gov> 
C c: Brett Banks- W PT- C<brett.banks@gsa.gov>; Daniel le Breaux- W P S- C 
<daniel le.breaux@gsa.gov> ; K ev inTerry - W P R A< kev in.terry@gsa.gov> ; Nancy Witherel l 

wrote: 

<nancy.witherel l@gsa.gov>; K ri stiTunstal l - W P DC< ·Edmund Newman-
W PI A<edmund.newman@gsa.gov> ;-­
Subject: R E :important review need~ P'i'fv:ii:ru 

Dear Sharon, 

Thank you for your comments, and for the quick tumaround. Much appreciated. We will respond to 
your questions shortly. 

Have a great weekend, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 

""'""'o'vu, DC 20004 

PMP 

From: Sharon Feeney - WPDC [mailto:sharon.feeney@gsa.gov] 
Sent: Friday, April 01, 2016 2:56PM 
To: Edmund Newman- W PI A<edmund.newman 

<daniel le.breaux@gsa.gov> ; K ev inTerry - W P R A< kev in.terry@gsa.gov> ; Nancy Witherel l 
<nancy.witherel l@gsa.gov>; K ri stiTunstal l - W P D C<kristi.tunstal l@gsa.gov> 
Subject: R e: important review needed .. A pprovalsof Procedures for various operations 
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Oksana and Steve, 

Attached please find our responses and comments to the five submittals from Lend Lease. We 
would like to schedule a sh01i follow up meeting on site to resolve a few questions. Please let us 
know when you are available. 

Thanks. Have a good weekend. 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Quality 

National Capital Region 

301 7th Street SW, room 4004 

Washington, DC 20407 

202-746-3408 

On Mon, Mar 28, 2016 at 8:36 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
wrote: 

Hi Sharon, 

F01warding scopes of work from Ed Newman re: OPO. Wasn't sure if you were reviewing for 
Nancy -- wanted to make sure you were in the loop! 

Kristen M Fusselle 
Fine Alts Specialist 
Office of Planning & Design Quality 

National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW I Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

Cell:-

---------- F01warded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Sat, Mar 26, 2016 at 11 :31 PM 
Sub~i~roval. s of Procedures for various operations 
To:-~ "Nancy Witherell (WPDA)" 
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<nancy.witherell@gsa.gov> 
Cc: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>, Hector Abreu - WPDC <hector.abreu@gsa.gov>

OPO has many SOWs submitted for review.pertaining to 

repair, work and replacement.

 

This email contains several that are tagged as needed,

I apologize as I should have sent them earlier last week.

All have been review and approved by Byer Blinder Belle

and CSI.

 

Could these be reviewd this coming week? 

Thank you.

 

 

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 
 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 

(b) (6)
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of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.
 

<1907_001.pdf>

<GSA HP Comments on OPO Submittals 4-18-16 - response 04.20.16.pdf>

<GSA HP Comments on OPO Submittals - response 04.08.16.pdf>
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Subject: Re : important review needed .. Approvals of Procedures for various operations 
Date: 

From: 
To: 
Cc: 

Thu, 14 Apr 2016 11:01:37-0400 
Sharon Feeney - WPDC <sharon. fee 

- gov>, e Breaux- WPS-C 
<danielle.breaux@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa .gov>, Nancy Witherell 
<nancy.witherell@gsa.gov>, Kristi Tunsta ll - WPDC <kristi.tunsta ll@gsa.gov>, Edmund 
New man - WPIA <edmund.newman@ 

Message-10: 
MDS: 8d23a4 78738af9e390711acba027bde3 

Oksana, 

Do you have t ime next Wednesday, the 20th in the afternoon? 

Thanks 

Sharon 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Qualit y 

National Capital Region 

301 7th St reet SW, room 4004 

Washington, DC 20407 

202-746-3408 

On Fri, Apr 8, 2016 at 5:07PM, 

Dear Sharon, 

Attached please find our responses to comments received on 4/112016. 

Please let us know what day/time works best for the on-site meeting next week. 

Thanks again, and have a good weekend. 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 

""""'o'vu , DC 20004 

PMP 

F•·om:-
Sent: ~6 5:11PM 
To: 'Sharon Feeney- W P DC '< sharon.feeney@gsa.gov> 

mail.gmail.com> 

w rote: 

C c: Brett Banks- W PT- C<brett.banks@gsa.gov> ; Daniel le Breaux- W P S- C 
<daniel le.breaux@gsa.gov> ; K ev i nTerry - W P R A< kev in.terry@gsa.gov>; Nancy W itherel l 
<nancy.witherel l@gsa.gov> ; K ri stiTunstal l - W P D ·Edmund Newman-
W PI A<edmund.newman@gsa.gov> 
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Subject: R E :important review needed .. Approvals of Procedures for vari ous operations 

Dear Sharon, 

Thank you for your comments, and for the quick tumaround. Much appreciated. We will respond to 
your questions shortly. 

Have a great weekend, 

Oksana 

PMP 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 

""'""'o'vu , DC 20004 

From: Sharon Feeney- WPDC [mailto: sharon.feeney@gsa.gov] 
Sent: Friday,Aprii Ol, 2016 2:56PM 
To: Edmund Newman- W PI A< 

" 
: - : '' . 

<daniel le.breaux@gsa.gov> ; K evinTerry- W P R A< kevi n.terry@gsa.gov>; Nancy Witherel l 
<nancy.w itherel l@gsa.gov>; K ri stiTunstal l - W P D C<kristi.tunstal l@gsa.gov> 
Subject: R e: important review needed .. A pprovalsof Procedures for various operations 

Oksana and Steve, 

Attached please find our responses and comments to the five submittals from Lend Lease. We 
would like to schedule a sh01i follow up meeting on site to resolve a few questions. Please let us 
know when you are available. 

Thanks. Have a good weekend. 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Quality 

National Capital Region 

301 7th Street SW, room 4004 

Washington, DC 20407 

202-746-3408 
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On Mon, Mar 28, 2016 at 8:36 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
wrote:

Hi Sharon, 

 

Forwarding scopes of work from Ed Newman re: OPO. Wasn't sure if you were reviewing for 
Nancy -- wanted to make sure you were in the loop!

Kristen M Fusselle
Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 
 

---------- Forwarded message ---------- 
From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Sat, Mar 26, 2016 at 11:31 PM 
Subject: important review needed.. Approvals of Procedures for various operations 
To:  <  "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov> 
Cc: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>, Hector Abreu - WPDC <hector.abreu@gsa.gov>

OPO has many SOWs submitted for review.pertaining to 

repair, work and replacement.

 

This email contains several that are tagged as needed,

I apologize as I should have sent them earlier last week.

All have been review and approved by Byer Blinder Belle

and CSI.

 

Could these be reviewd this coming week? 

Thank you.
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 
 
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Dear Sharon, 

RE: important review needed .. Approvals of Procedures for various operations 
r 201617:10:40-0400 

ron eeney - aron. gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Danielle Breaux- WPS-C 
<danielle.breaux@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, Nancy Witherell 
<nancy.witherell@gsa.gov>, Kristi Tunstall - WPDC <kristi.tunsta ll@gsa.gov>, Edmund 
New man - WPIA <edmund.newman@gsa.gov>, . 

I • ::1:1<~<~1:1 20CF6C85C47C3031F22BOEEDF@TIMX.trumporg.com> 

f945a7d55e91634141a9bc2aa37cbb5d 

Thank you for your comments, and for the quick turnaround. Much appreciated. We will respond to 
your questions shortly. 

Have a great weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Sharon Feeney - WPDC [mailto:sharon.feeney@gsa.gov] 

Sent: Friday, April 01, 2016 2:56 PM 
To: Edmund Newman- WPIA <edmund.new man@gsa.gov>; . 

: : '' . . . nielle.breaux@gsa.gov>; 
Kevin Terry- WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa.gov>; Kristi Tunstall 
- WPDC <kristi.tunstall@gsa.gov> 
Subject: Re: important rev iew needed .. Approvals of Procedures for various operations 

Oksana and Steve, 

Attached please find our responses and comments to the five submittals from Lend Lease. We 
would like to schedule a sh01i follow up meeting on site to resolve a few questions. Please let us 
know when you are available. 

Thanks. Have a good weekend. 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 
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Office of Planning and Design Quality

National Capital Region

301 7th Street SW,  room 4004

Washington, DC 20407

202-746-3408
 

On Mon, Mar 28, 2016 at 8:36 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
wrote:

Hi Sharon, 

 

Forwarding scopes of work from Ed Newman re: OPO. Wasn't sure if you were reviewing for 
Nancy -- wanted to make sure you were in the loop!

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 
 

---------- Forwarded message ---------- 
From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Sat, Mar 26, 2016 at 11:31 PM 
Subject: important review needed.. Approvals of Procedures for various operations 
To:  <  "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov> 
Cc: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>, Hector Abreu - WPDC <hector.abreu@gsa.gov> 

OPO has many SOWs submitted for review.pertaining to 

repair, work and replacement.

 

This email contains several that are tagged as needed,

I apologize as I should have sent them earlier last week.

All have been review and approved by Byer Blinder Belle

and CSI.
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Could these be reviewd this coming week? 

Thank you.

 

 

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 
 
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: RE: Invitation: OPO M09 materials review @ Mon Mar 28, 2016 llam - 12pm 
(edmund.new man@gsa.gov) 

Date: F r 201617:07:35-0400 

From: 
To: ere nancy. ere 
Cc: "edmund.new man@gsa.gov" <edmund.n 

~t gov>, Kevin 

. 
' . . . 

Message-ID: 
MDS: 

Terry - WPRA <kevin.terry@gsa.gov>, Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, 
Sharon Feeney - WPDC <sharon.feeney@gsa.gov> 

<SCEOC763BBDBD4408DE20CF6C85C47C3031F22BOEEDD@TIMX.trumporg.com> 
034237f8723654d15cd3fa42d94eb232 

Thank you, Nancy. 

Have a great weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Nancy Witherell - WPDC [mailto:nancy.w itherell@gsa.gov] 
Sent: Friday, April 01, 2016 12:04 PM 
To: 

Cc: . . . . g g >; 
Kevin Terry - WPRA <kevin.terry@gsa.gov>; Kristi Tunsta ll - PB <kristi.tunsta ll@gsa.gov>; Sharon 
Feeney - WPDC <sharon.feeney@gsa.gov>; Nancy Witherell - WPDC <nancy.w itherell@gsa.gov> 
Subject: Re: Inv itation: OPO M09 materials review @ Mon Mar 28, 2016 llam- 12pm 
(edmund.newman@gsa.gov) 

Thanks for your response, Oksana! 

I confinn that we do not need to retain a 5th floor transom window for salvage since there are 
original examples in situ, visible, and accessible. 

Nancy 

Nancy Witherell 

Regional Historic Pr·eservation Officu 

Office of Planning and Design Quality 

U.S. General Services Administration 
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401 7th Street, SW- Room 4004 

Washington, DC 20407 

nancy. witberell(Qlgsa.goY 

desk 202.260.0663 

On Thu, Mar 31,2016 at 5:09 PM, wrote: 

Dear Nancy, 

Thank you very much for your response. Please see our notes for items 5, 6, and 7 below in blue. 

Thanks again, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Nancy Witherell - WPDC [mailto:nancy.witherell@gsa.gov] 
Sent: Wedn March 30 2016 6:32 PM 
To: 

Cc: ~!!!!!J~~~~~gQy; . . . . : : 
Kevin Terry - WPRA <kevin.terry@gsa.gov>; Kristi Tunsta ll - PB <kristi.tunstall@gsa.gov>; Sharon 
Feeney - WPDC <sharon.feeney@gsa.gov>; Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
Subject: Re: Invitation: OPO M09 materials review @ Mon Mar 28, 201611am- 12pm 
(edmund.newman@gsa.gov) 

Oksana and all: 

>' I 

I reviewed the materials stored in M09 on Monday, March 28. Gemma accompanied me. I have 
also reviewed the attached invent01y list of additional smplus. 

From GSA RHPO's perspective: 

1) All inf01mation about condition and proposed disposition of materials on the accompanying 
invent01y list appears accmate. 

2) The materials con alled behind the orange snow fence can be disposed of. Blmdled lengths of 
wood (patts of door frames, baseboard, etc) on the floor appear to me to be unnecessaty for 
the approved rehabilitation of the building and can be disposed of. 
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3) Unblllldled sections of wood wainscot from two places in the building: Many appeared to 
have holes in them or to be broken. Concur with your assessment in invent01y f01m. Reuse if 
possible. 

4) Interior doors leaning against the wall: Tmmp and LL have ah'eady packed and removed the 
doors required by NPS and SHPO for salvage, so these doors can be disposed of if they are 
not needed for the approved rehabilitation. 

5) 5th floor transom windows: LL recommends salvaging one transom. Are there other 
transoms from the 5th floor that are in situ, accessible, and visible (that is, not hidden behind 
new <hywall)? If so, I suggest there is no need to salvage and store one u·ansom. If these 
patticular u·ansoms m·e llllique, however, because they appeared only in the comer suites, for 
exatnple, and the other identical u·ansoms m·e no longer visible or accessible, then I concur 
with LL's recommendation to salvage one u·ansom window. - LL confnmed that there are 
u·ansoms on the 5th floor that will be visible from inside or outside the rooms. The transoms 
cmTently stored in M09 are not llllique. 

6) Large-scale wood sash windows stacked against the wall: These are not on the invent01y and 
I assume they are stored here pending re-installation. Your window rehabilitation plan is 
exemplaty. Please confnm re-installation. - Confi1med. 

7) Exterior cast-iron pipe railing (painted green) lying in several pieces on the floor: Are the 
pieces being stored here while the mast is in place for work on the 12th Su·eet facade? Please 
confi1m retention and re-installation. - Confnmed. 

Thank you, 

Nancy 

Nancy Witherell 

Regional Historic Pr·eservation Officu 

Office of Planning and Design Quality 

U.S. General Services Administration 

401 7th Street, SW. Room 4004 

Washington, DC 20407 

nancy. witberell@lgsa.gov 

desk 202.260.0663 

On Wed, Mar 30, 2016 at 3:00 PM, wrote: 

I apologize for not responding sooner, I was out of the office until yesterday. 

Please let me know if I can be of assistance; or whether GSA decided to keep any of the items noted on the 
attached list. 

Thank you in advance, 
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Oksana 

- PMP 

Senior Project Manager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile:-

E-mail: 

-----Original Appointment-----
From: edmund.newman@gsa.gov (mailto:edmund.newman@gsa.gov) 
Sent: Friday, March 25, 2016 5:41 PM 
To: edmund.newman@gsa.gov; 
nancy.witherell@gsa.gov 
Subject: Invitation: OPO M09 mate rials review @ Mon Mar 28, 2016 11am - 12pm (edmund.newman@gsa.gov) 
When: Monday, March 28, 2016 11:00 AM-12:00 PM (UTC-05:00) Eastern Time (US & Ca nada). 
Where: Old Post Office 

more details » 

OPO M09 materials review 

Meet to d iscuss t he materials at M09. 

Note to all -- I am out next week. Ana and Nancy 
please meet at OPO and review materials with Oksana. 

Thanks. 

~ ~en 
Where 

Calendar 

I Moo "" 28, 2016 11•m - 12pm 
Eastern Time 

Old Post Office (map) 

edmund.newman@Qsa.gov 
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Who 

Going? Yes - Maybe - No more options » 

Invitation from Google Calendar 

edtmmd 
.newma 
n@gsa. 
gov-
orgaruzer 

nancy. 
with ere 
ll@gsa. 
gov 

You are receiving this comtesy email at the accmmt 
you are an attendee of this event. 

because 

To stop receiving fhtme updates for this event, decline this event. Altematively you can 
sign up for a Google accmmt at https://www.google.com/calendar/ and conu·ol yom 
notification settings for yom entire calendar . 

Fmwarding this invitation could allow any recipient to modify yom RSVP response. 
LeamMore. 

« File: invite.ics » 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged infmmation. Any unauthorized review, use, 
disclosme or disu·ibution of this email message or its attachments is prohibited. If you are not 
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the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.
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Subject: Re : Invitation: OPO M09 materials review @ Mon Mar 28, 2016 llam- 12pm 
(edmund.new man@gsa.gov) 

Date: 

From: 
To: 
Cc: 

Wed, 30 Mar 2016 19:27:45 -0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, . H • I Sharon Fee y n.feeney@gsa.gov>, 

'' .. " ry y@gsa.gov>, Danielle Breaux- WPS-C 

<danielle.breaux@gsa.gov>, . 
PB <kristi.tunstall@gsa.gov> . 

Message-ID: • ... : .... • ... • .... J; • J. •• <CAMNblnZGxd-OytEQpMaK 
c95d2b0700077 cc 7fd8d0e 7 a 19d9bf6a MDS: 

Thanks nancy !sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 
16 6:31PM, "Nancy Witherell - WPDC" <nancy.witherell@gsa.gov> wrote: 

Oksana and all: 

sti Tunstall -

gmail.com> 

I reviewed the materials stored in M09 on Monday, March 28. Gemma accompanied me. I have also 
reviewed the attached inventory list of addit ional surplus. 

From GSA RHPO's perspective: 

1) All information about condit ion and proposed disposit ion of materials on the accompanying 
inventory list appears accurate. 

2) The materials corralled behind the orange snow fence can be disposed of. Bundled lengths of wood 
(parts of door frames, baseboard, etc) on the floor appear to me to be unnecessary for the 
approved rehabilitation of the building and can be disposed of. 

3) Unbundled sections of wood wainscot from t wo places in the building: Many appeared to have 
holes in them or to be broken. Concur with your assessment in inventory form. Reuse if possible. 

4) Interior doors leaning against the wall : Trump and LL have already packed and removed the doors 
required by NPS and SHPO for salvage, so these doors can be disposed of if they are not needed for 
the approved rehabilitation. 

5) 5th floor transom w indows: LL recommends sa lvaging one transom. Are there other transoms from 

the 5th floor that are in situ, accessible, and visible (that is, not hidden behind new drywall)? If so, 
I suggest there is no need to salvage and store one transom. If these particular transoms are 
unique, how ever, because they appeared only in the corner suites, for example, and the other 
identical transoms are no longer visible or accessible, then I concur with LL's recommendation to 

salvage one transom window. 

6) Large-scale wood sash windows stacked against the wall: These are not on the inventory and I 

assume they are stored here pending re-installation. Your window rehabilitation plan is exemplary. 
Please confirm re-installation. 

7) Exterior cast-iron pipe railing (painted green) lying in several pieces on the floor: Are the pieces 
being stored here w hile the mast is in place for work on the 12th Street facade? Please confirm 
retention and re-installation. 

Thank you, 
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Nancy 

_

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

On Wed, Mar 30, 2016 at 3:00 PM,  <  wrote:

I apologize for not responding sooner, I was out of the office until yesterday.   
  
Please let me know if I can be of assistance; or whether GSA decided to keep any of the items noted on the 

attached list. 
  
Thank you in advance, 
  
Oksana 
    
  
  

   PMP 
Senior Project Manager 
Trump Old Post Office, LLC 
The Old Post Office Building  
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile:  
E-mail:  
  
  
-----Original Appointment----- 
From: edmund.newman@gsa.gov [mailto:edmund.newman@gsa.gov] 
Sent: Friday, March 25, 2016 5:41 PM 
To: edmund.newman@gsa.gov;    
nancy.witherell@gsa.gov
Subject: Invitation: OPO M09 materials review @ Mon Mar 28, 2016 11am - 12pm (edmund.newman@gsa.gov) 
When: Monday, March 28, 2016 11:00 AM-12:00 PM (UTC-05:00) Eastern Time (US & Canada). 

Where: Old Post Office 
  
  
more details »

OPO M09 materials review 

Meet to discuss the materials at M09. 

Note to all -- I am out next week. Ana and Nancy 
please meet at OPO and review materials with Oksana. 
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Thanks. 

When Mon Mar 28, 2016 11 am - 12pm Eastem 

Where Old Post Office 

edmund.newman@gsa.gov 

Who 

Going? Yes · Maybe · No more options» 

Invitation from Google Calendar 

You are receiving this courtesy email at the account 
attendee of this event. 

because you are an 

To stop receiving future updates for this event, decline this event. Alternatively you can sign up for a Google 

account at https://www.google.com/calendar/ and control your notification settings for your entire calendar. 

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More. 

« File: invite.ics » 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fwd: Trump Old Post Office LLC, at Old Post Office
Date: Tue, 10 Nov 2015 15:46:26 -0600
From: Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov>
To: Mary Ann Hillier - PTAC <maryann.hillier@gsa.gov>
Cc: Marcelete Marine Marcy <marcelete.marine@gsa.gov>, Brad Harrison - WPRA 

<brad.harrison@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>, Toni Slappy - 
H1AB <toni.slappy@gsa.gov>,  "Denis D'Rozario" <pobitra.d'rozario@gsa.gov>

Message-ID: <CALz9K0FBuH7QbzhpUuoWLMoTwZ9r_vbqKg+62vjDYY0R0KKFbw@mail.gmail.com>
MD5: 2c8698d61653e037067a70d3fe2ec3ea

Good Afternoon Mary Ann, 
 

Please see Kevin's email. Do you still need an OA for Trump at Old Post Office?  Please advise.

Thank you,

Prisca Egocheaga, MBA

Program Analyst

Critical Infrastructure Development

Antenna & Outleasing Programs

202.401.3235   (Of f ice)

202.205.2546   (Fax)

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Nov 10, 2015 at 3:31 PM 
Subject: Re: Trump Old Post Office LLC, at Old Post Office 
To: Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> 
Cc: Marcelete Marine Marcy <marcelete.marine@gsa.gov>, Toni Slappy - H1AB <toni.slappy@gsa.gov>, 
Denis D'Rozario <pobitra.d'rozario@gsa.gov> 

All,

Their is no Occupancy Agreement at the Trump International Hotel at the Old Post Office.  This is a 
100% ground lease to Trump Old Post Office, LLC with no Federal tenancy [Lease No. GS-LS-11-1307].  
The full redacted lease can be found at GSA's on-line FOIR Reading Room.

KT 

On Tue, Nov 10, 2015 at 2:09 PM, Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov> wrote:

Good Afternoon Kevin,

Please send my the status on the OA for Trump at Old Post Office.

Could you please attach executed agreement?

Thank you,
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Prisca Egocheaga, MBA

Program Analyst

Critical Infrastructure Development

Antenna & Outleasing Programs

202.401.3235   (Of f ice)

202.205.2546   (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: RE: FOIAs re Trump Internat ional Hotel - Old Post Office 
Date: Wed, 28 Oct 2015 12:12:00-0400 
From: 
To: -Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Message-10: 
MDS: 

<5CEOC763BBDBD4408DE20CF6C85C47C302D0698D8E6C@TTMX.trumporg.com> 
4f2e9e3242f6983e093987c1a1a90fbd 

Good afternoon, Toni-

We have been submitting to GSA all Certified Payroll records which we have received to date. The last 
submission was through September 2015. 

Are you looking for Trump to provide a separate package to include just the trade contractors 
mentioned below? Please clarify. If so, I w ill be happy to put that together, just please let me know if 
compact d isks are ok, how many copies and where they need to be sent. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Toni Slappy - H1AB [mailto:toni.slappy@gsa.gov] 

Sent: Monday, October 26, 2015 9:10 PM 
To: Kevin Terry - W PRA <kevin.terry@gsa.gov>;­
Subject: Fwd: FOIAs re Trump Internat ional Hot~ 

Good Evening: 

Will you please provide me with the information requested below? 

GSA-2015-001217 
Requ 
est 

Simp! 
e 09/21/2015 10/22/201 

5 
Assignm 
ent 

Subject: Tmmp International Hotel - Old Post Office (General Contractor: Lend Lease (US) Constmction, Inc.) 
Request: Copies of all ce1tified payroll records for the below listed subcontractors. SCAFFOLD RESOURCE (From 
March 1, 2015 to present) VSC FIRE & SECURITY (From March 1, 2015 to present) KOGOK (From March 1, 2015 
to present) MAGNOLIA PLUMBING (From March 1, 2015 to present) BAKER DC LLC (From March 1, 2015 to 
present) CLEVELAND CONSTRUCTION (From March 1, 2015 to present) ARCADE MILLWORK (From March 1, 
2015 to present) HUDAK INSULATION RUGO STONE PROSPECT ROOFING 

GSA-2015-001216 
Requ 
est 

Simp! 
e 09/21/2015 10/22/201 

5 
Assignm 
ent 

Subject: Tmmp International Hotel - Old Post Office GC: Lend Lease (US) Constmction, Inc. Request: An up-to-date 
list of subcontractors for work performed on the Tmmp International Hotel - Old Post Office project under general 
contractor, Lend Lease (US) Constmction, Inc. 
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--

 

Ms. Toni L. Slappy, 

 

Program Analyst

Critical Infrastructure Development (Detail)

Antenna & Outleasing Programs

 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry:   
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re: Letter from EPA OPO/TRUMP
Date: Mon, 19 Oct 2015 07:59:33 -0400
From: Kelly Holland - WPMABF <kelly.holland@gsa.gov>
To: Edmund Newman - WPI <edmund.newman@gsa.gov>
Cc: <  Brett Banks - WPT-C <brett.banks@gsa.gov>,  

Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CABqjCqwsvhgqGeKo9KauqDmAkReRaSa6LuhZBHiwou2CDV0_6w@mail.gmail.com>
MD5: ec3e3d0eedb7ae48ad30c16c9cac334d

Hi Edmund.   

I have a little  familiarity  with the  RRP Rule,  but  I've never  seen an inspection  letter.   My understanding  
of the  rule  was always the  same  as the  Trump  representative:   RRP applies  to pre-1978  residential,  
rentals,  and child-occupied  facilities.   

A little  research  of the  EPA  FAQs reveals  the  following:   

Are renovations in short-term lodgings, such as hotels and motels, time share properties, and 
homeless shelters, covered by the RRP Rule? 

Answer Yes, if the property renovated is not a zero-bedroom dwelling. A zero-bedroom dwelling is 
a residential dwelling in which the living area is not separated from the sleeping area. The term 
includes efficiencies, studio apartments, dormitory housing, military barracks, and rentals of 
individual rooms in residential dwellings. The short-term nature of a property’s occupancy does 
not in itself exempt it from the RRP Rule. 

I'm not  sure  how  the rooms  in the  hotel  will be set-up.   That  may  be what  EPA  wants  to see/review.

Kelly Holland

GSA Industrial Hygienist 

Facilities Management & Services Program Division 

301 7th Street, S.W., Room 2080

Washington, DC  20407

office:  (202)708-5255

cell:  

On Fri, Oct 16, 2015 at 3:29 PM, Edmund Newman - WPI <edmund.newman@gsa.gov> wrote:

Are you familiar with a letter such as the one attached from EPA top Lend Lease?
The Trump team is interested in any input GSA might have. Thanks.

sent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
---------- Forwarded message ---------- 
From: "  <  
Date: Oct 9, 2015 5:05 PM 
Subject: Letter from EPA 
To: "Edmund Newman - WPI" <edmund.newman@gsa.gov> 
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Cc: 

Attached is a letter from EPA to Lend Lease wanting to inspect the site which is odd because it talks 
about residentia l and child occupied properties which does not seem to apply to this property. Lend 
Lease is crafting a response. Wanted you to be aware of this and did not know if you want to wrap 
your environmental group into this since it is a Federal Property. Let us know. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Re: Letter from EPA
Date: Sat, 10 Oct 2015 17:46:38 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Edmund Newman - WPI <edmund.newman@gsa.gov>
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>
Message-ID: <-4539912253734961856@unknownmsgid>
MD5: 3d3f3eaacc8fb6d7137bf9f4e250f336

Not familiar with it but obviously it's asking for the contract info between Lendlease & Trump.  Can loop 
our folks in but not our issue. 
 

Have a great weekend.

KT 

Sent from my iPhone

On Oct 9, 2015, at 5:58 PM, Edmund Newman - WPI <edmund.newman@gsa.gov> wrote: 

Forgot to cc you
sent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
---------- Forwarded message ---------- 
From: "Edmund Newman - WPI" <edmund.newman@gsa.gov> 
Date: Oct 9, 2015 5:57 PM 
Subject: Fwd: Letter from EPA 
To: "Brett Banks - WPT-C" <brett.banks@gsa.gov>, "Frank Palermo (WPS)" <frank.palermo@gsa.gov> 
Cc: 

See email from Dalton below. Never heard of this kind of inspection before.
sent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
---------- Forwarded message ---------- 
From: "  <  
Date: Oct 9, 2015 5:05 PM 
Subject: Letter from EPA 
To: "Edmund Newman - WPI" <edmund.newman@gsa.gov> 
Cc: " <  

Attached is a letter from EPA to Lend Lease wanting to inspect the site which is odd because it talks 
about residential and child occupied properties which does not seem to apply to this property.  Lend 
Lease is crafting a response.  Wanted you to be aware of this and did not know if you want to wrap 
your environmental group into this since it is a Federal Property.  Let us know. 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW
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NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

<United States EPA- OPO Inspection. pdf> 
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Subject: Fw d: Freedom of Informat ion Act Request 
Mon, 25 Jan 2016 12:24:35 -0500 Date: 

From: Toni Slappy - H1ABA <toni.slappy@gsa.gov> 

To: 
Message-10: 

Jeff Hysen - LOW <jeffrey.hysen@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 

<CAKWQGuVO=rWFgAs_gYUpoY-FWCLkTqX3gm5XpM1uX69jw LFiNw@mail.gmail.com> 
6e39b83220caeb5171ac2d087ef177c3 MDS: 

---------- Forwarded message ----------
From: Researchlnfo <Researchlnfo@dnc.org> 

Date: Mon, Jan 25, 2016 at 12:20 PM 
Subject: Freedom of Information Act Request 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

Dear Freedom of Inf01mation I Open Records Officer: 

Pursuant to the Federal Freedom oflnf01mation Act, 5 U.S.C. § 552, and all other applicable state and 
federal statutes, I request from your deprutment I agency (and all divisions and agencies under your 
jurisdiction), all publicly available documents including, but not limited to: 

•rrmornoAny and all records (including but not limited to: incoming or outgoing commtmications 
such as letters, written requests, memos, telephone records, and electronic correspondence; rep01ts; 
complaints, investigations, or violations; applications or f01ms; records of meetings or appearances 
on schedules or calendru·s) held by your deprut ment (and all divisions and agencies under your 
jurisdiction) in which any of the following individuals or entities ru·e named as a recipient, sender or 
othe1wise referenced in the body, title or subject line of the document: 

1) Donald J. Tmmp 
2) Tmmp Organization 
3) Executives and officers of the Tmmp Organization, including but not limited to: 

4) Any of the followmg ..., .... J ... ..,, 

•rnrnornoTmmp Hotels & Casino Resorts (and any of its subsidiru·ies) 
•rnrnorno The Tmmp Corporation 
•rnrnorno Tmmp Plaza LLC 
•rnrnorno Tmmp Management Co1poration 
•rnrnorno Tmmp Management Inc. 
•rnrnorno Tmmp Ente1prises 
•rnrnorno Elizabeth T1ump & Son 
•rnrnorno T1ump 29 
•rnrnorno Riviera Holdings Co1p. 
•rnrnornoAce Ente1tainment Holdings Inc. 
•rnrnorno T1ump Taj Mahal 
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·         Trump Casinos Inc.

·         Trump Castle

·         Trump Regency (a/k/a Trump World’s Fair; Atlantic Hotel and Casino)

·         Trump Plaza of the Palm Beaches

·         Trump Wilshire Associates

·         Trump Village

·         Trump Shuttle

·         Trump Ocean Casino Club

·         HWA 555 Owners, LLC

·         Fifty Seventh Street Associates LLC

·         Trump World Tower

·         Trump Tower

·         Trump Tower Commercial LLC

·         Trump Tower Managing Member Inc.

·         Trump Place

·         40 Wall Street LLC

·         1290 Avenue of the Americas, A Tenancy-in-Common

·         Trump Marks Panama LLC

·         Trump National Doral

·         401 North Wabash Venture LLC

·         Trump Ruffin Tower I LLC

·         Trump Turnberry

·         Trump National Golf Club- Bedminster

·         Mar A Lago Club, L.L.C.

·         Trump National Golf Club Washington DC 

·         Trump International Golf Club LC (Trump International Golf Club - 
Florida)

·         Trump National Golf Club- Jupiter

·         Trump Park Avenue LLC

·         TIGL Ireland Enterprises Limited (Trump International Golf Links - 
Doonbeg)

·         Trump National Golf Club - Charlotte

·         Trump National Golf Club - Westchester

·         Wollman Rink Operations LLC

·         VH Property Corp (Trump National Golf Club - Los Angeles)

·         Trump National Golf Club Colts Neck 

·         DJT Operations I LLC

·         TIHT Commercial LLC

·         845 UN Limited Partnership

·         Starret City Associates, L.P.

·         Trump Marks Istanbul II LLC

·         Trump Marks Menswear LLC

·         Trump Marks Mattress LLC

·         Trump National Golf Club - Philadelphia

·         Trump International Golf Links - Scotland

·         Trump National Golf Club - Hudson Valley

·         Trump Productions LLC (f/k/a Rancho Lien LLC)

·         THC Miami Restaurant Hospitality LLC

·         Miss Universe L.P. 

·         Trump Restaurants LLC

·         Trump International Hotel and Tower

·         Trump International Hotels Management LLC

·         Trump CPS LLC

·         THC Baku Hotel Manager Services LLC

·         Trump Model Management LLC

·         T International Realty LLC (d/b/a Trump International Realty)

·         White Course LLC

·         Trump Ferry Point LLC

·         Trump Chicago Hotel Manager LLC

·         Trump International Hotel Hawaii LLC
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·         4 Shadow Tree Lane LLC

·         Trump Chicago Commercial Manager LLC

·         Excel Venture I LLC

·         Trump Vineyard Estates LLC

·         Trump Winery

·         Albermarle Estate

·         DJT Aerospace LLC

·         TIHT Holding Company LLC

·         Spring Creek Plaza LLC

·         Trump Palace/Parc LLC

·         DT Home Marks International LLC

·         Trump Home Marks LLC

·         Trump Marks Waikiki LLC

·         Trump Marks New Rochelle LLC

·         The Trump Equitable Fifth Avenue Company

·         DT Marks Pune LLC

·         Trump Marks LLC

·         DT Marks Worli LLC

·         Trump Marks Sunny Isles I LLC

·         Trump Marks Puerto Rico I LLC

·         Trump Marks Philippines LLC

·         Trump Marks Stamford LLC

·         Trump Panama Hotel Management LLC

·         Trump Carousel LLC

·         Trump Toronto Hotel Management Corp

·         Trump Chicago Residential Manager LLC

·         Trump Ice LLC

·         Ritz Carlton Hotel at 112 Central Park South

·         DJT Holdings LLC

·         Trump Vineyard Estates Lot 3 Owner LLC (f/k/a Eric Trump Land 
Holdings LLC)

·         DT Marks Products International LLC

·         Trump Drinks Israel LLC

·         TNGC Jupiter Management LLC

·         THC Rio Manager LLC

·         Trump Old Post Office LLC

·         Trump Virginia Lot 5 LLC

·         Trump Books LLC The Midas Touch

·         Travel Enterprises Management Inc.

·         TW Venture I LLC

·         THC Vancouver Management Corp

·         Trump Marks Fine Foods LLC

·         208 Productions LLC

·         The Trump Entrepreneur Initiative LLC

·         Trump Tower Triplex

·         Seven Springs LLC

·         Trump Virginia Acquisitions LLC (f/k/a Virginia Acquisitions LLC)

·         DJT Operations CX LLC

·         809 North Canon LLC

·         Caribusiness Investments, S.R.L.

·         Trump Canouan Estate LLC

·         DT Connect II LLC

·         The East 61 Street Company, LP

·         D B Pace Acquisition, LLC

·         Trump Marks Asia LLC

·         Trump Scotsborough Square LLC

·         THC Sales & Marketing LLC

·         THC Central Reservations LLC

·         THC China Development LLC (f/k/a Trump China Development LLC)

·         Lamington Family Holdings LLC
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•rrmornoHudson Waterfront Associates II, L.P. 
•rnrnorno Pine Hill Development LLC 
•rnrnorno Trump Pageants, Inc. 
•rnrnorno Cmmtry Propert ies, LLC 
•rnrnorno Trump 106 CPS LLC 
•rnrnorno DT Dubai Golf Manager LLC 
•rnrnorno Trump Marks Canouan LLC 
•rnrnorno Trump Marks Sunny Isles II LLC 
•rnrnorno Trump Marks White Plains LLC 
•rnrnorno Trump Marks Westchester LLC 
•rnrnorno Trump Classic Cars LLC 
•rnrnorno Trump Marks Real Estate LLC 
•rnrnorno Trump AC Casino Marks LLC 
•rnrnorno Trump AC Casino Marks Member Corp 
•rnrnorno West Palm Operations LLC 
•rnrnorno Trump Sales & Leasing Chicago LLC 
•rnrnorno Unit 2502 Enterprises LLC 
•rnrnorno401 Mezz Venture LLC 
•rnrnorno TW Venture II LLC 
•rnrnorno Trump Las Vegas Member LLC 
•rnrnorno Trump Las Vegas Development LLC 
•rnrnornoFifty Seven Management Corp 
•rnrnorno Trump Delmonico LLC 
•rnrnorno Trump Lauderdale Development 2 LLC 
•rnrnorno DJT Holdings Managing Member LLC 
•rnrnorno Chicago Unit Acquisition, LLC 
•rnrnorno Trump Golf Acquisitions LLC 
•rnrnorno Golf Productions LLC 
•rnrnornoTrump 845 LP LLC 
•rnrnorno Trump 845 UN GP LLC 
•rnrnornoTrump 845 UN MGR Corp 
•rnrnorno LFB Acquisition LLC 
•rnrnorno 809 North Canon Member Corporation 
•rnrnorno Trump Toronto Development Inc. 
•rnrnorno Pare Consulting, Inc. 
•rnrnorno Trump Miami Resort Management LLC 
•rnrnorno Trump Marks SOHO LLC 
•rnrnornoFlights, Inc. (flk/a Trump Flights. Inc.) 
•rnrnorno Cmmtry Apartments, LLC 
•rnrnornoTrump Realty Services, LLC (f/k/a Trump Mortgage Services LLC (03) & 
Tower Mortgage Services LLC) 
•rnrnorno Trump SoHo 
•rnrnorno Hotel St. Moritz 
•rnrnornoAlexander's, Inc. 

5) Any representatives or organizations acting on behalf of any of the aforementioned 
individuals or entities, including but not limited to lobbyists, legal counsel and advisors, such as: 

a. Dyer, Ellis & Josep~> (6> 

b. Greenberg Traurig, 

c. IKON Public Affairs 
i. 

d. Renberg Strategies 
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6)    Any contact with your agency from the following e-mail domains:
a.    @trumporg.com 
b.    @donaldtrump.com

 

·         Any and all freedom of information requests filed with your department / agency (and all 
divisions and agencies under your jurisdiction) mentioning Donald Trump, The Trump 
Organization, or any of the aforementioned individuals or businesses.

 
If this request would generate a substantial number of documents, I would prefer to have an index of the 
documents.  Of course, this request for an index does not preclude us from later requesting any or all of 
the documents included in the index.  Additionally, I request that the information I seek be provided, if 
possible, in an electronic format via a personal computer disk or CD-ROM.

I understand that there might be costs associated with this request.  I would request a waiver of fees and 
ask for you to contact either of us by telephone before making copies if this request will be in excess of 
$50.

 

I would appreciate your communicating with us by email at ResearchInfo@dnc.org or by telephone at 
(202) 863-8049, rather than by mail, if you have questions regarding this request. If all or any part of 
this request is denied, please cite the specific exemption which you believe justifies your refusal to 
release the information and inform us of your agency's administrative appeal procedures available to me 
under the law. I look forward to your reply within 20 business days (excluding Saturdays, Sundays and 
legal holidays), as the statute requires. 

 
Thank you for your assistance in this matter.
 
Please send all copies to:

430 S Capitol Street SE
Washington, DC 20003
 
 
Sincerely, 
 
 

 

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 
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original email message, and attachments thereto and all copies thereof.  
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: Canceled: OPO- Coordination Meeting (GSA/ AECOM/ Trump/ Lend Lease) 
Mon, 25 Jan 2016 10:49:23 -0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov> 
<CAM N b1naD PvgqMw A YGro2 E8bALgfC800YU85dfGdVs _ GKqOiekA@ ma il.gma i l.com> 
4e7593fd823ddd807cc3e786e16476f6 

OPO Status update, just FYI. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­
From:---­
Date :~ 
Subject: RE: Canceled: OPO- Coordination Meeting (GSA/ AECOM/ Trump/ Lend Lease) 
To: Edmund Newman- WPIA < 

Cc: 

Hope you had a safe weekend, and all is well. 

The site is open today. LL had a crew on site yesterday clearing the snow. They cleared the sidewalk 
and al l handicap ramps on PennsylvaniaAveyesterday, as wel l as the 11th Street construction 
gate/access. They are working on clearing C Street today. 

Our office is closed today, but we are all working from home. 

Please let us know what day you would like to have the meeting this week. 

Thanks. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W . DC 20004 
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Subject: 

Date: 

From: 
To: 
Cc: 
Message-10: 
MDS: 

Fwd: Trump International Hotel - Fire Life Safety Testing Procedures for Building 
Certificate of Occupancy. 

Wed, 3 Aug 2016 12:12:24-0400 
Paula Demuth - LOW <paula.demuth@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Timothy Tozer <timothy.tozer@gsa.gov> 
<CAF5qXfH1uhsi2zLapyEtoZwaxnHqpmZ_sCuuCL5SjUBzWhZ=Ow@mail.gmail .com> 
ce75fb947ebaeb0a6013ad1e2dcf173d 

Attachments: Letter-08.03.2016 [E. Newman Memo- FirelifeSafety Testing for Bldg. Cert. of 
Occupancy] .pdf ; Cert of Occupancy- FLS Inspection Memo 072116.pdf 

Paula J. DeMuth 

Regional Counsel 
U.S. General Services Administration 

National Capital Region 

7th & D Streets SW 

Suite 7048 

Washington, DC 20407 
phone(202)708-9870 

fax (202) 708-4655 

CONFIDENTIALITY NOTICE 

This email message and any attachments to this email message may contain confidential information 
belonging to the sender which is legally privileged. The information is intended only for the use of the 
individual or entity to whom it is addressed. Please do not forward this message without permission. If you 
are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking 
of any action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify the sender immediately by telephone or return email and delete and 
destroy the original email message, any attachments thereto and all copies thereof. 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Aug 3, 2016 at 12:05 PM 
Subject: Fwd: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate of 

Occupancy. 
To: Pau la Demuth- LOW <paula.demuth@gsa.gov> 

II 
---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Aug 3, 2016 at 12:05 PM 
Subject: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate of 

Occupancy. 
To: 
Cc: 

'' . .. New < 

. 
. . . . : : 

Doyle- WPMABF <laura.doyle@gsa.gov>, 
WPI <shapour.ebad i@gsa.gov> 

-
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Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US General Services Administration 

301 7th Street, SW 

Kevin Terry 

Senior Realty Contracting Officer 
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Subject: 

Date: 

From: 
To: 

Cc: 

Fwd: Trump International Hotel - Fire Life Safety Testing Procedures for Building 
Certificate of Occupancy. 

Wed, 3 Aug 201613:57:11-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> - • 

'' . ~ . ges@gsa.gov>, Kevin 

Message-ID: <CAMNb1nZ95Wnrq_s8j6UDHn8bRb03CG30DRsg6z7+AcHH-jKWew@mail.gmail.com> 
M DS: 13218d 17 e635dcc9c61449d55c2e lff7 
Attachments: Letter-08.03.2016 [E. Newman Memo- FirelifeSafety Testing for Bldg. Cert. of 

Occupancy].pdf ; Cert of Occupancy- FLS Inspection Memo 072116.pdf 

I know this was circulated already directly to- by Kevin Terry, wanted to make sure we had an 
interna l discussion group . Sorry to have 

interrupted your tour w ith her this morning, I was not aw are of your meeting today. 

I know everyone is working very hard to complete all the needed items for the 

fire alarm, and we did receive an email w ith fire pump information earlier today, and 

saw Ajay Prasad walking the building as well. 

As I mentioned to David in the Building this morning, I am out on vacation 

this coming week, starting tomorrow afternoon. Brett Banks is of course available, 

and my direct supervisor, John Borges is included in this email and he can help 

faci litate anything that needs to happen here in DC. 

I am also going to change the biweekly call to weekly, just to ensure there's a time 

to ta lk if needed. 

Thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Aug 3, 2016 at 12:05 PM 
Subject: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate of 
Occ 
To: 

Doyle- WPMABF <laura.doyle@gsa.gov>, 
WPI <shapour.ebad i@gsa.gov> 

-
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I am reviewing the exchange of correspondence from our respective team members on the Fire Life 
Safety Testing Procedures required for the Building's Certificate of Occupancy and wanted ensure that 
the lines of communication and GSA's expectations are clear as we approach the final phase of the 
project.  I've attached an outgoing memo from Edmund Newman, GSA's Project Manager assigned to 
OPO issued to your project team members for your review.

Feel free to call me, if you have any concerns or questions,

Best Regards,         --

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

​​

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-ID: 
MDS: 

Fw d: Starbucks Turret 

Thu, 4 Aug 2016 08:42:08-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
Mina Wright- WPD <mina.wright@gsa .gov>, "Nancy Witherell (WPDA)" 

<nancy.witherell@gsa.gov> 
John Borges - WPIA <john.borges@gsa.gov> 
<CAMNb1nY57Gu6wdbardtUFyjEhTUHOtZ_xqys_WHLiqVk4tGmSA@mail.gmail.com> 
b6d48033c8e2c0feea7b155ed1569247 

Attachments: Starbucks Turret Design Concept.pdf ; sketchGiass_8-2-2016.pdf ; 
sketchTurret_8-2-2016.pdf 

fyi, all Nancy has always been very responsive to Trump questions and requests, 

but since they are in the crunch period, and so are we, just copying 

this group in case other questions arise. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From: - -­
Date:~~ 
Subject: Starbucks Turret 
To: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 

Cc: Edmund New man - WPIA <edmund.newman@gsa.gov>, Kristen Fusselle- WPDC 

When Andy Lewis and Audrey were here recently to go over the Tax Amendment submission they 

noted that the turret that is in the public area of Starbucks should not be closed in. So we asked 
Starbucks to come up with a concept, understanding that the width of the turret w ould not make it 
accessible legally to the public (only a 30" width with drywall- not ABAAS accessible). Attached is their 

preliminary concept. Hany has looked at it and w ould like GSA to comment. It' s a little sketchy but you 
will get the idea. If you are ok with it we will send it to Andy and Audrey. Thanks. 

-eLLC 

1100 Pennsylvania Avenue, NW Room 207 
w IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: A little something to go w/ your cup of morning Joe!
Date: Thu, 14 Jan 2016 09:22:33 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To:  
Message-ID: <CAKiQyU9N8ApCxqCkEy+kmA3cZCNGfOfSF=pXttxemAx5+rZ=AA@mail.gmail.com>
MD5: 982312dd00716a3ff991eeddd0263246

WBJ - MORNING EDITION 

SPONSORED BY
MORNING EDITION
Swanky SLS hotel brand coming to D.C.
Jan 14, 2016, 5:00am EST Updated Jan 14, 2016, 9:01am EST
INDUSTRIES & TAGS

Rebecca CooperStaff ReporterWashington Business Journal

The SLS Lux hotel and… more
COURTESY PEEBLES CORP.
RELATED CONTENT

We tallied up all the hotel rooms under development in D.C. right now.
 
D.C.’s hotel portfolio will get a bit more chic come 2019, when the city’s first SLS-branded 
hotel opens at Fifth and Eye streets NW.
The parent company of SLS Hotels, SBE, is working with Peebles Corp. on a 198-room SLS Lux Hotel 
that will also have 59 SLS-branded condominiums. Peebleswon the right to develop the D.C.-owned 
property in May 2014, agreeing to pay the District $28 million for the 20,641-square-foot parcel in 
Mount Vernon Triangle.

The SLS brand has set a tone for style in hotel properties around the U.S. SLS parent 
sbe… more
COURTESY PEEBLES CORP.
The SLS Lux will have a high-end spa and dining, as well as executive meeting spaces for both 
hotel guests and residents. It will also have club areas for residents. SLS and Peebles would like 
to have a pool as part of the project, though that plan is not finalized. The companies have 
selected a designer for the project but aren’t yet disclosing the firm, said Arash Azarbarzin, 
president of SBE Hotel Group.

And speaking of dining, the big question is whether D.C. favorite son, chef José Andrés, will be 
part of the project. Andrés' ThinkFoodGroup has been a partner of SLS for several years. 
Andrés' Bazaar concept is already incorporated into several SLS properties and he runs other 
restaurants and bars in the some of those hotels as well.
And Andrés does seem to have an opening in his D.C. portfolio, given his recent decision to pull 
out of a restaurant he was slated to open in the Trump International Hotel.
Regarding SLS, a ThinkFoodGroup rep said, "We look forward to welcoming the SLS brand to 
our hometown and think it will be a great addition to the local hotel landscape, though we are 
still discussing with SBE what the culinary offering will be."

Peebles and SBE aren’t saying much about the restaurant, however. About 7,600 square feet of 
ground-floor retail space is planned for the site, but an operator for the hotel’s restaurant has not 
yet been selected, Azarbarzin said.  SLS operates a growing portfolio of luxury, boutique hotels 
in Las Vegas, California, Miami and the Bahamas, with more cities on the way. The design-
focused hotels -  Lenny Kravitz designed the penthouse at the SLS Miami, for example -  are 
the brainchild of hotel industry legacy Sam Nazarian and hotel designer Philippe Starck. The 
hotels have become places to see and be seen since SBE's founding in 2002.  That cachet was a 
huge part of what led Peebles to select SLS as its hotel operator, said Donahue Peebles III, son 
of the company’s founder and now its senior associate of development.
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“SLS has set the standard for the luxury lifestyle set in every city it’s been involved in, and in a 
transformational, sophisticated way,” Peebles said. “The lifestyle properties, far too often they 
tend to sacrifice sophistication to get the energy up. But you don’t get that tradeoff with SLS.”
SLS Lux hotels are ultra-luxury versions of the SLS properties that have come before, explained 
Azarbarzin. Most of the previous SLS hotel projects were conversions; the SLS Lux brand is 
reserved for ground-up development “where we have the flexibility to make the product more 
luxurious and offer more amenities,” he said. The first SLS Lux will open in Miami next year; 
subsequent openings are planned in Seattle and Philadelphia.  The residences will follow suit, 
and will likely be among the next wave of high-priced condos in D.C. SLS-branded residences 
come with optional amenities including room service, housekeeping, valet parking, concierge 
services and more.

The SLS Lux does hope to become one of the city’s hot spots, and plans to incorporate its trendy 
vibe into the Washington landscape. SBE usually meets with local tastemakers in new markets, 
Azarbarzin said, so the hotel doesn’t feel like an outsider in any new city.  “I think people would 
consider D.C. more traditional, maybe more mainstream, so we won’t go outside the box too 
much but we’ll push the envelope for something that people will really like,” Azarbarzin said.  
In 2014, Peebles estimated the project would cost $135 million. The company declined to 
provide an updated cost estimate this week.

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: RE: OPO- Certificate of Financial Status 
Date: Thu 18 2016 14:37:26 -0400 

From: 
To: erry- rry gov> 

Message-I 0: <EF317C54A17 44C46AA646932460392F4031C1CODA4C8@TIMX. tru mporg.com> 
MDS: Of696b74d53903d1b011d2f311520589 
Attachments: Trump OPO- Certificate of Financial Status (v1) (8-19-16).docx 

And this is what we are having Mr. Tmmp sign tomorrow moming. Thanks, again. 

TRUMP -!Counsel 

T HE TRUMP ORGAN IZ ATfON 

From:--
Sent: ~gust 18, 2016 2:36 PM 
To: 'Kevin Terry- WPRA' <kevin.terry@gsa.gov> 
Subject: OPO- Certificate of Financial Status 

As discussed, thanks. 

TRUMP -!Counsel 

T HE TRUMP ORGAN IZ ATfON 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: FW: OPO- Guaranty Burn-off 
Date: Thu 18 2016 14:46:03 -0400 

From: 
To: 
Cc: 

•: ••• : .................. .& Message-10: 02CABEEAFOBD@TTMX.trumporg.com> 
MDS: 28517c79e34de1bf2f3d26b739543617 
Attachments: OPO- Summary of Project Cost s - Equit y Guaranty - Updated 6.26.15.pdf ; OPO Notice 

Letter Equit y Guaranty Executed by Trump. pdf ; Trump Old Post Office, LLC- Re Costs to 
Date v5 (6-25-15)-FINAL.pdf 

Kevin, 

Following up on our conversation regarding the latest FOIA request about the information attached, we 
do not have any issues w ith the either the notice letter or letter from RESIG being released. However, 

we would not like the summary of project costs fi le to be released as it contains a lot of detail related to 
how we structure our budget for the project. Thank you again for giving us a heads up. Should you have 
any questions, I am available to discuss. 

Thank you, 
Ray 

TRUMP 
THE T RUMP ORGANIZATION 

From:--

a I • • • I I 

Sent: ~' 2015 3:20PM 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Cc: Brett Banks brett.banks@gsa.gov) <brett.banks@gsa.gov>; 

rn-off 

Kevin, 

As discussed w ith Dave, please find attached electronic versions of the follow ing documents related to 
the guaranty burn-off for OPO: 

Notice letter executed by Mr. Trump; 

Detailed summary of Project Costs through May 31, 2015 from RESIG (our accounting firm for 

Trump Old Post Office LLC); 

A letter from RESIG confirming the amounts paid by Tenant through May 31, 2015. 

Our team is sending hard copies to your team via FedEx. 

Hope you have a great July 4th weekend. 

Best, 
Ray 

TRUMP 
THE T RUMP ORGANIZATION 

• I • • • I I 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
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contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Fwd: GSA fire visit today 
Date: Fri, 19 Aug 201614:47:19-0400 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: Brett Banks- WPT-C <brett.banks 

<frank.palermo@gsa.gov>, 
Message-10: <CAMNb1nYiQv8ZybXc01 
MDS: 2022flfb167d004353bd956bf214ef62 

il.gmail.com> 

Attachments: LI FE SAFETY SCHEDULE MASTER.xlsx ; LIFE SAFETY SCHEDULE MASTER.xlsx 

Please see notes below from Tsabikos Papadimitris' visit to the OPO today,and his specific bu llet points 
of concern. 

Note for bullet point #5 that I have today forwarded the email from 

Robt. Tanner dated 8/ 15 with Emergency Responder Radio system preliminary test resu lts. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 

Date: Fri, Aug 19, 2016 at 2:32PM 
Subject: Re: GSA f ire visit today 
To: Joe Dafin <joseph.dafin@gsa.gov> 
Cc: Edmund New man - WPIA <edmund.newman@gsa.gov>, John Morders <john.morders@gsa.gov> 

Good Afternoon, 

I visited the site and the attached master schedule will need to be updated to reflect the actual work 

that has been completed and the work that remains to be completed. Floors 6, 7, 8 and the annex 
appear to be on track for fire alarm/life safety testing. The remainder of the floors do not appear 
ready. While on site, I requested a weekly detailed schedule to be sent to us so we can participate in 
the upcoming testing events. 

Below are specific site observations: 

I Tower dry sprinkler system is being installed,. Ceiling at the hat level has not yet been insta lled. 

Exterior door closure/ openers installation does not appear to be coordinated with the atrium 
smoke control acceptance testing. 

Based on the on site information provided, the ball room catering kitchen grease duct access panel 
installation might not meet NFPA 96 (verification is needed). 

Kitchen suppression systems acceptance testing was scheduled for 8/ 12 and we have not received 
the report. I believe the testing date may have changed. 

Fire department radio system appears to have been tested and no report has been submitted to 
our office for review . 

Exit stairs not ready: signage appears to be an issue (not compliant with NFPA 101), 
photolumniscent markings not yet installed, handrails/ treads need to be inspected. 
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l Interior atrium wall finish rating:  the flame spread rating and smoke development for the atrium 
curtains will need to be verified for code compliance

On Fri, Aug 19, 2016 at 10:08 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Tsabikos Papadimitris would like to come inspect 

fire installation work at 11 AM today and bring another GSA

fire reviewer, John Morders, who is a new addition

to the access list.

Can you please accomodate and add John to the list

at the gate?  Thanks.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

 cell  

--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260     Fax:202.708.6207  

(b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Re : OPO- Guaranty Burn-off 

Mon, 22 Aug 201615:02:47-0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMtUTPHC3a5efPyaVBgYFNnHJGPLoYP-ObkMkJnAwihiMC_adg@mail.gmail.com> 

43036c683cbf2982b3c91a407591f315 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Mon, Aug 22, 2016 at 3:01PM, Tim Tozer- LR <t imothy.tozer@gsa.gov> wrote: 

-
Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Jul 8, 2015 at 9:20AM 
Subject: Fwd: OPO- Guaranty Burn-off 
To: "Tim Tozer (LOW)" <t imothy.tozer@gsa.gov> 
Cc: Shapour Ebadi- WPI <shapour.ebadi@gsa.gov>, " Brett Banks (WPT-C)" <brett.banks@gsa.gov> 

II 

KT 

From: 

Date: 
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Kevin, 

As discussed w ith Dave, please find attached electronic versions of the follow ing documents related to 
the guaranty burn-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summmy of Project Costs through May 31, 201 5 from RESIG (om accmmting 

fum for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant through May 31, 2015. 

Our team is sending hard copies to your team via FedEx. 

Hope you have a great July 4th weekend. 

Best, 
Ray 

T R U M P - sitions & Development 
------------- 725 Fifth Avenue New York, NY 10022 

THE T RUM P ORGANIZATION 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 
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Subject: Re : GSA f ire visit today 
Date: Mon 22 201619:17:29-0400 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Attachments: Pindler & Pindler Sheer. pdf ; Taffard.pdf 

We are working on the list below . Attached is the answer to the flame spread question on the t ypical 
guest room f loor corridor curtains. Would you like Hughes to review or can GSA review ? 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

: Edmund New man - WPIA <edmund.newman@gsa.gov> 

: Friday, August 19, 2016 at 2:47PM 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin .terry@gsa.gov~· . . 

a ermo < . . . . . - - - . . : : 

today 

Please see notes below from Tsabikos Papadimitris' visit to the OPO today, 

and his specif ic bullet points of concern. 

Note for bullet point #5 that I have today forwarded the email from 

Robt. Tanner dated 8/ 15 with Emergency Responder Radio system preliminary test resu lts. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Date: Fri, Aug 19, 2016 at 2:32PM 
Subject: Re: GSA f ire visit today 
To: Joe Dafin <joseph.dafin@gsa.gov> 
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Cc: Edmund Newman - WPIA <edmund.newman@gsa.gov>, John Morders <john.morders@gsa.gov> 

Good Afternoon,

I visited the site and the attached master schedule will need to be updated to reflect the actual work 
that has been completed and the work that remains to be completed.  Floors 6, 7, 8 and the annex 
appear to be on track for fire alarm/life safety testing.  The remainder of the floors do not appear 
ready.  While on site, I requested a weekly detailed schedule to be sent to us so we can participate in 
the upcoming testing events.

Below are specific site observations:

l Tower dry sprinkler system is being installed,.  Ceiling at the hat level has not yet been installed.

l Exterior door closure/openers installation does not appear to be coordinated with the atrium 
smoke control acceptance testing. 

l Based on the on site information provided, the ball room catering kitchen grease duct access panel 
installation might not meet NFPA 96 (verification is needed).

l Kitchen suppression systems acceptance testing was scheduled for 8/12 and we have not received 
the report.  I believe the testing date may have changed.   

l Fire department radio system appears to have been tested and no report has been submitted to 
our office for review.

l Exit stairs not ready:  signage appears to be an issue (not compliant with NFPA 101), 
photolumniscent markings not yet installed, handrails/treads need to be inspected.  

l Interior atrium wall finish rating:  the flame spread rating and smoke development for the atrium 
curtains will need to be verified for code compliance

On Fri, Aug 19, 2016 at 10:08 AM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Tsabikos Papadimitris would like to come inspect 

fire installation work at 11 AM today and bring another GSA

fire reviewer, John Morders, who is a new addition

to the access list.

Can you please accomodate and add John to the list

at the gate?  Thanks.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

 cell

--

Tsabikos Papadimitris, P.E. CSP

Fire Protection Engineer

(b) (6)
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Facilities Management & Services Programs Division

Public Buildings Service

US General Services Administration

Tel: 202.708.5260     Fax:202.708.6207

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 
Message-ID: 
MDS: 

Fw d: OPO- Guaranty Burn-off 

Thu, 25 Aug 2016 08:05:16-0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAMtUTPF3_cJOteGnTu1HygC8Roq-c40m=jznTq605wcFQN_Yyw@mail.gmail.com> 
a6d0728315fd4c3a6c87cc972b7a8ff8 

Attachments: OPO- Summary of Project Costs- Equit y Guaranty - Updated 6.26.15.pdf ; OPO Notice 

Letter Equit y Guaranty Executed by Trump. pdf ; Trump Old Post Office, LLC- Re Costs to 
Date v5 (6-25-15)-FINAL.pdf ; Trump Old Post Office- Summary of Project Costs- Equity 
Guaranty 6-12-15.pdf 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Jul 8, 2015 at 9:20AM 
Subject: Fwd: OPO- Guaranty Burn-off 
To: "Tim Tozer (LOW)" <t imothy.tozer@gsa.gov> 
Cc: Shapour Ebadi- WPI <shapour.ebadi@gsa.gov>, " Brett Banks (WPT-C)" <brett.banks@gsa.gov> 

II 

I 
---------- Forwarded message ----------

From:--­
Date :~t~ 
Subject: OPO - Guaranty Burn-off 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Cc: "Brett Banks <brett.banks@gsa.gov>, 

Kevin, 

As discussed with Dave, please find attached electronic versions of the following documents related to 
the guaranty burn-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summa1y of Project Costs through May 31, 201 5 from RESIG (om accmmting 

finn for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant tluough May 31, 2015. 
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Our team is sending hard copies to your team via FedEx. 

Hope you have a great July 4th weekend. 

Best, 

Ray 

T R U M P - sitions & Development 

------------- 725 Fifth Avenue New NY 10022 

THE T RUMP ORGANIZATION 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 
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Subject: Fwd: Freedom of Information Act (FOIA) Requests 2016-000950, 001016, 001018 and 
001019

Date: Thu, 25 Aug 2016 08:46:21 -0400
From: Tim Tozer - LR <timothy.tozer@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAMtUTPGju400R3ZvkGiR5C8-NrM_U6_JfdOqZkxkkGddrW_TdA@mail.gmail.com>
MD5: 8599dedf6a893a950428fc751fa32a83
Attachments: Donald Trump 7 Day Letter 08252016.pdf ; Personal Guaranty - Donald J. Trump 

[Counter Signed 07.22.2015].pdf ; Certificate of Financial Status - DJT (Guarantor) -2016- 
08.05.13.pdf ; Certificate of Financial Status - DJT (Guarantor) -2016- 08.19.16.pdf ; 
Personal Guaranty - Satisfaction Statement -2016- 06.25.16 [RESIG Ltr. - Accountants].pdf 

. 

Timothy C. Tozer

Deputy Associate General Counsel
Real Property Division

(202) 708-9882

---------- Forwarded message ---------- 
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
Date: Thu, Aug 25, 2016 at 7:35 AM 
Subject: Freedom of Information Act (FOIA) Requests 2016-000950, 001016, 001018 and 001019 
To: 
Cc: Tim Tozer - LR <timothy.tozer@gsa.gov>, Duane Smith <duane.smith@gsa.gov> 

​Good Morning:

​Mr.  and Mr. Reidy, the purpose of this email is to notify you that the U.S. General 
Services Administration (GSA) has received requests under the Freedom of Information Act 
(FOIA). Please see the letter and requested documents attached to this email.  Please respond 
to the attached letter no later than September 5, 2016, seven (7) business days from the date 
of this email.

In advance, thank you.    

--

Ms. Toni L. Slappy, 

Government Information Specialist
Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
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permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  
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Subject: 
Date: 

From: 
To: 

Meeting I Ca ll to Discuss Fire and Life Safety Testing 
Wed 31 2016 16:13:14-0400 

ura gsa ura gsa.gov>, "Brett Banks (brett.banks@gsa.gov)" 
<brett.banks@gsa.gov>, "Kevin M. Terry (kevin.terry@gsa.gov)" <kevin.terry@gsa.gov>, 
"joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, Edmund New man - WPS 
<edmund. newman@ 

Message-10: <SCEOC763BBDBD4408DE20CF6C85C47C3034FC58A4472@TIMX.trumporg.com> 
MDS: fc019394 72204fae5567 42fcfba 76962 
Attachments: LI FE SAFETY SCHEDULE MASTER Rev 6.xlsx 

Thanks for joining us for the meeting I call tomorrow morning. Attached is an updated schedule from 
Lendlease. It continues to be t ight, but we are very optimistic and have made some great progress this 
week. As of last night, the board has been green and as of this morning, all Ansel systems have passed. 

I look forward to speaking tomorrow . 

Best, 

Dave 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 

Old Post Office Fire and Life Safety Meeting 

Tue, 30 Aug 2016 15:37:53 -0400 

• • ~ IJ: • • • n@gsa.gov> 

"Brett Banks (brett.banks@gsa.gov)" <brett.ba JKS!2·'1i!::>a 

MDS: 307eae4378863dcc151da21200979flf 

.gov>, 

trumporg.com> 

Attachments: 1100 Pennsy lvania Ave NW Draft Condit ional Occupancy Letter.pdf ; 1100 Pennsy lvania 

Ave NW Draft Certification Letter.pdf 

Edmund, 

Hope all is well. I just spoke w ith Brett and he suggested I reach out to everyone directly. We are 
hoping to have a meeting w ith your team (ideally Thursday morning) to discuss the sign-off process and 
schedule over the next week. We are very close and want to make sure that we have everything to 
your team that you w ill need for the certif icate of occupancy. The Trump and Lend Lease team can be 
available at any t ime. 

We are plann ing to distribute an updated schedule to you soon. In addition, here is an example of the 
letter that ECS is plann ing to share for their temporary and final certifications. We are hoping to get 
your feedback that this is all you are expecting from ECS to provide the temporary certificate of 

occupancy (we understand that you w ill expect letters from Jensen Hughes as well). 

I am on site if you want to discuss in advance. Just let me know. 

Best, 

Dave 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: Marble for Cortile Restaurant 

Fri, 8 Jan 2016 17:41:49 -0500 
Nancy Wit herell - WPDC <nancy.witherell@gsa.gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Mina Wright- WPD 
<mina.w right@gsa.gov>, Danielle Breaux- WPS-C <danielle.breaux@gsa.gov>, Kevin 
Terry - WPRA <kevin.terry@gsa.gov>, Kristi Tunsta ll - WPDC <kristi.t unsta ll@gsa.gov>, 
Nancy Wit herell - WPDC <nancy.witherell@gsa.gov> 

<CALSOTy070s-HR+NXsHEu5AmNK= _NNuhFiuyjnRtMEA-mYZWBJw@mail.gmail.com> 
941f73e8d51b264293012b0a5d6b3af4 

From GSA's NHPA perspectives, t he use of Ca lacatta marble is acceptable as cladding on these non­

original floor and wall planes in the OPO as it is rehabilitated for luxury hotel use. 

Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 
Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

On Thu, Jan 7, 2016 at 2:48PM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote: 

All : 

We need to discuss this marble and t he anything else 

wit h t he Cortile Restaurant before the end of next week. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

---------- Forwarded message ---------­

From:--­
Date :~~ 
Subject: Cortile Restaurant 
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As a fo llow up to a conversation Dave had with Brett recently I have attached a picture of the marble 
(Calcatta CR) that- has se lected for the fa~ade and first floor and mezzanine floor. I believe this 
was left as an open 1tem. As you can see it is quite different than the rendering- less brown and more 
like the statuary we are using in the bathrooms. I have also attached the design package that Hany sent 
you before. Let me know if there are any other issues you would like to review as the construction 
documents are complete and in for NTP with Edmund. We hope to start construction in January. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Fwd: OPO Elevator Final inspections 

Fri, 9 Sep 2016 11:05:54-0400 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 
"Michael M. O'Brien" <michael.m.obrien@gsa.gov> 
David Millett - WPMABB <david.millett@gsa.gov>, M ike Costic- WPMABA 
<mike.costic@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, "Frank Palermo 
(WPS)" <frank.palermo@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAM N b1n YKrF7m Kqg9XKY _PdG8wiDi 10NJ9US4a0Zu L TRZkrdadA@mai l.gma i l.com> 
bcc7cd133cdf8aa36a804c2a0f811a3f 

Attachments: Elevator Finals.pdf 

Please see final elevator inspection certificates for elevators at the Old Post Office as listed below.sent 

from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded message ---------­
From: '-­
Date:S~ 
Subject: Elevator Finals 
To: "Laura Doyle- WPMABF" <laura.doyle@gsa.gov> 

Attached as requested at today's meeting are the Elevator Final Cert ificate of Operation for Elevators 1, 

2,3,4,5,6,8, 9 and 10. Elevators 7 and 11 to follow shortly. Minor item delaying that. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fw d: OPO --Fire Trucks at site 

Mon, 3 Aug 2015 10:04:51-0400 
Edmund Newman- W PI <edmund.new man@gsa.gov> 
- .-Kevin Terry - WPRA <kevin.terry@gsa.gov>, 
~~>, "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov>, "Frank Pa lermo (WPS)" <frank.palermo@gsa.gov>, Brett 
Banks- WPT-C <brett.banks@gsa.gov>, Danielle Breaux- W PS-C 
<danielle.breaux@gsa.gov> 

Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 
<CAMNb1nYOODurwwbjq6G_o6Cd6tVqiTa3QpfYeV9kB=Ja7RMCUg@mail .gmail .com> 
5c1eceeb8bfdf4d435b8d1248515396d 

FYI .. in case a question is directed your way. I do not have more info 

at this t ime. working on getting this quickly. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:­
Date :~ 
Subject: OPO 

You may have heard about fire trucks at the OPO this morning - we have been advised that there was 

an incident on the scaffolding, outside the building. No reports of damage; a detailed report is 
forthcoming. 

Thanks. 

- PMP 
ect anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail : 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Message-ID: 
MDS: 

Re : Disc 

Mon, 3 Aug 2015 10:00:14-0400 
Toni Slappy - H1AB <toni.slappy@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAKWQGuUXFum+xeKb9gJDpPKdp9v1her==z9w3t997 _bKi5_9aA@mail.gmail.com> 
4c1f5227a2e62de111ed6d9ece0b2f18 

Thank you, welcome back! !!! !On Aug 3, 2015 9:54AM, "Kevin Terry- WPRA" <kevin.terry@gsa.gov> 
w rote : 

Toni, 

Just back in from AL. Digging out from under. Here's the POC for the Certified Payroll Information on 
the Old Post Office project. Oksana has been extremely responsive and helpful in these requests. Let 
me know if you need anything else. 

Best Regards, 

KT 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

On Wed, Jul 29, 2015 at 8:08PM, Toni Slappy- H1AB <toni.slappy@gsa.gov> wrote: 

Hi Kevin: 

I really hate to bother you. 

I spoke with a young lady from the trump office who provided you with payroll records. She 
stated that if I emailed her she would provide me with complete records. Would you please 
give me her name and phone number or email again. 

On Thu, Jun 18, 2015 at 10:52 AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

Toni, 

The payroll information on the FOIR for Old Post Office should be ready in a day or tw o. I'm having 
Trump send a disc directly to your office if that's OK. Do you have a specific mail-stop or suite#@ 1800 
F for mailing purposes? 

KT 

On Thu, Jun 18, 2015 at 9:42AM, Toni Slappy- H1AB <ton i.slappy@gsa.gov> w rote: 
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Hi Kevin did you receive the payroll disc yet.

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
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transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      (b) (6)
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Subject: 
Date: 
From: 
To: 
Message-10: 
MDS: 

Re : Carpenters Union Inflatable Rat 
Fri, 24 Jul 2015 11:53:35 -0400 
Kevin Terry - WPRA <kevi n.terry@gsa.gov> --> af43fa4e3eab6d5a18a755a1a409ab31 

I mentioned to Andy Weiss on Wednesday that we haven't seen the rat in a while . Go figure.KT 

Sent from my iPhone 

On Jul 24, 2015, at 11:36 AM, wrote : 

You had asked to be advised when any union set up a protest . See below. They have not been here for 
a while. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 

Te l 
Fax 

The Rat is on the corner of 12th & Penn. We reported to the NPS Police. The officer on duty said he 
would send a car. 

- ndent, Project Management & Construction 
Trump Internationa l Hotel OPO 1100Pennsylvannia Avenue, NW 

T 301 354 3100 I M 202 731 8762 
I www.lendlease.com 

This email and any attachments are confidential and may also contain copyright material of the lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected 

by email. None of the staff of the lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend lease Group in this manner. The 

fact that this communication is in electronicfonm does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend lease 

Group entities can be found here. 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 
From: 
To: 
Cc: 
Message-ID: 

Specia l Material Contractors 
Fri, 24 Jul 2015 18:04:06 -0400 - p 

MDS: 31c8f7e749b 

We are going to be adding some architects and engineers to the team for the Cortile Restaurant and the 
NE Corner First Floor Hospitality Suite. The Lease addresses "removing or replacing" architects and 
engineers ("Special Material Contractors") but does not address adding them. So we are not removing 
or replacing, we are just supplementing. Do we need to submit these to GSA? 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Fw d: RE: Still working on the OPO walk-thru request 

Wed, 22 Jul 2015 15:42:28 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Message-10: 
MDS: 

<CAMNb1naMDo2z9-9kQ__LL51 YZZWKDxZ16PMq=TjFTCdCnqFZjOw@mail.gmail.com> 
517a7b1c1013995b6c2a9085940e5716 

sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded message ---------­
From: '­
Date:J~ 
Subject: RE: Still w orking on the OPO w alk-thru request 
To: "Edmund Newman- WPI" <edmund.newman@gsa.gov> 
Cc: 

and I are walking around the building. Please call me on my cell phone when you arrive. 

Thank you, 

Oksana 

-------- Original message--------

From: Edmund New man - WPI <edmund.newman@gsa.gov> 
Date:07 / 22/ 2015 9:37AM GMT-OS 
To: 
Cc: 
Su 

yes, we plan to be there in the 3:45 to 4pm time frame. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Wed, Jul 22, 2015 at 9:30AM, 

Good morning, 

wrote: 

Any word on the time for today's walkthrough w ith Kevin Terry? We would like to schedule our other 

meetings around it. 
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Thanks. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile: 
E-mail: 

From:-
Sent: ues ay, u y , 5 10:35 AM 
To: 'Edmund Newman- WPI ' <edmund.newman@gsa.gov> 

~:~~~~~~t-u request 

Thank you, please let us know when the date for GSA LS visit is confirmed. 

What about tomorrow's tour? Is it going to start at 4pm? 4pm works for Andy and I. 

Thanks again, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile: 
E-mail: 

From: Edmund Newman - WPI [mailto :edmund.newman@gsa.gov] 
Sent: Monday, July 20, 2015 2:53PM 

Laura is going on vacation Thursday, They are looking at their schedules 

for next week, I believe. 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 
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301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Mon, Jul 20, 2015 at 1:50PM, w rote: 

Thank you for letting us know. Wednesday afternoon would work great. 

Have you by any chance heard back from Life Safety regarding a visit later in the week, i.e. Thursday or 
Friday? 

Thanks. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Edmund Newman - WPI [mailto:edmund.newman@gsa.gov] 

Sent: Mon 2015 1:43PM 
To: 

I have learned that this is a tour more for Kevin Terry and 

relates to the release of the guarantee-- Shapour w ill not 

be attending. Kevin and I ta lked earlier today that if it is wednesday 

it would be later in the day -- maybe as late as 4 pm. 

more in a bit 

Edmund New man, AlA, Project Manager 

Design & Construct ion Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 
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cell

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: GSA-2015-000955
Date: Sun, 19 Jul 2015 10:50:30 -0400
From: Toni Slappy - H1AB <toni.slappy@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAKWQGuXALcKgM7d=Eo0rXUghfRRDXa=+542j5otamw-ErqYjxQ@mail.gmail.com>
MD5: 59f10e1f5620e403008a0f0ceec677c6

Good Morning: 

Mr. Terry, will you please review the incoming request noted below.  Please tell me if the 
requested items are all included in the lease document that you've previously submitted to the 
FOIA Program Office.

Incoming Request ---

I am writing to request through the Freedom of Information Act the following regarding: 

GSA Solicitation Number: NR-73002105 
Contract Award Number: GS-LS-11-1307 
Contract Award Date: August 5, 2013 

Agency: General Services Administration 
Office: Public Buildings Service (PBS) 
Location: Triangle Service Center (WPZ) 

Ground lease by in between United States of America and Trump Old Post Office, LLC 

Requested materials: 

1. All Exhibits and Schedules to the above referenced Lease.

2. Confirmation of institutional lender pursuant to section 15.7(a).

3. Exhibit G, organizational chart. 

Exhibit a A-1, Project soft costs 

Exhibit A-2, Project hard costs 

Programmatic Agreement referenced in Section 2.8

In reference to Section 3.1, Construction Loan: provide any and all evidence of Tenant's 
diligence in pursuing financing for the Project and Tenant's apprisal of the progress and timing 
of the Construction Loan closing.

In reference to Section 4.5, Commencement of the Project: please provide any and all 
correspondence and/or agreements setting forth compliance that the Project shall not 
commence physical construction until closing on the Construction Loan, that the Financing 
Requirement has been met and that the commencement conditions have been satisfied.

Confirmation that OPO Hotel Manager, LLC is still the operator of record

Please provide a copy of the Management Agreement

Please provide confirmation that the Tenant's controlling interest has not been transferred

Please provide a copy of the executed Memorandum of Lease, Exhibit J

Please provide a copy of the Work Agreement as referenced in Section 30.1
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Please provide the definition of the Minimum Operating Standard as referenced in Section 30.1 
C including Schedules E and F.

Please contact me if you have any questions or require any additional information. 

End Request ---  

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: DRAFT: Re: Tower Renovation
Date: Wed, 9 Mar 2016 09:58:39 -0500
From: Edmund Newman - WPIA <edmund.newman@gsa.gov>
To:
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAMNb1naQHpFwEK3FXHvG_+8E9Madc3dSPpr4NzysMH8JuWwwuA@mail.gmail.com>
MD5: 47cf0b70827c9db3bf52405e590e0171

Kevin/Brett -- 

Was going to send this to Dalton/Weiss/  but thought

I'd send it to you first for review.  Like you said yesterday Kevin,

we seem to have a bit of a hole in the documents on the tower,

but int he walk yesterday I realized  we need to address a host

of issues in the clock-tower itself, but the drawings mostly show

nothing happening up there.  This is irrespective of how we solve the 

Park Service request in the use of the bell-ringing chamber.

 

---

Steve: 

A preliminary review of the Observation Platform yesterday with NPS and Nancy Witherell met with

generally positive review.  In advance of more detailed comments, I  wanted to send the following 
notes to you now:

We will  need a use and pathway analysis from Hughes on your proposed activities 

of the observation deck. Does your proposal change its occupancy/use type? Exiting pathways

will need to marked on plans and made workable for Fire Marshall review.  Please also have your 
consultant

review the scope of work with respect to compliance with accessibility issues.

Can you also clarify the intent at the current openings -- do these plans show closing all openings 
entirely with

plexiglass?  Or only replacement of  the existing plexiglass, leaving the other areas still open? The notes 
weren't

clear.  Park Service noted that full enclosure may require a review with some additional outside 
agencies.

Park Service also indicated yesterday that they no longer need a guard booth for their operations, so 
that

can be eliminated.  They do not need the platform and would be happy if it were entirely removed. 

What is the scope of work for the interior of the tower in the area of the clock-faces and bells?  It's

not clear if you've scoped anything to deal with the peeling paint, etc., in those areas, or to the 
walkways

that the public will use. 

I will be at St. Elizabeths the remainder of the day, but can talk this afternoon if needed.

Thanks.

Edmund

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Thu, Feb 11, 2016 at 2:40PM, w rote: 

Attached is a description and drawings of the proposed work in the Observation Deck. Pictures to 
follow in anther e-mail. Once GSA reviews these and provides comments we would submit to 

NPS/ SHPO for tax credit review . We should discuss how to approach the NPS with these changes as 
they do affect the current space and layout. As for your other points see my notes below . 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

: Edmund New man - WPIA <edmund.newman@gsa.gov> 
: Tu Febru 2016 at 5:57PM 

ks- WPT-C <brett.banks@gsa.gov> 

What finish w ork is currently planned for the tow er levels above the 

9th floor? We are patching and pa inting the stair and bell tower level. Is anything set for the 

stairs (patch and paintL elevator cab (new elevator cab, upgraded machineryL interior levels around 
the 

bells to address the peeling paint (patching and painting. We think most of the w ater comes from the 
deck above that is getting a new w aterproofing floor treatment)? I don't see it on the set I have, but 

the I've loaned out the vo lume with the interior finishes .... 

thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 

Re : Starbucks Permit (NTP) Set 
Wed 9 Mar 2016 09:18:25 -0500 

MDS: bb72033bf1d7d55bd083bb516bc7d61d 

Ok. You should receive that today. 

T. 
F. 

On Mar 9, 2016, at 9:09AM, Edmund Newman- WPIA <edmund.newman@gsa.gov> w rote: 

I could not get to the drop box within the GSA network, wil l await the flash-drive delivery. 

Thanks. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Mon, Mar 7, 2016 at 12:22 PM, w rote: 

In addition to the four sets of half size sets of drawings given to you today below is a link to the 
electronic version of the draw ings. We w ill put these on a flash drive and send to you Fed Ex tonight in 

case their is any issue with downloading these. You can copy to your Dropbox folder if you have one. 
Please consider this the formal submission for NTP for Starbucks to start construction. Separately they 

are filing for DC DOH review . Thanks. 

https://www.dropbox.com/sh/d4dlo4gwOcb9ory/AABzzlmfaGKDV5t4gGRvpDQna?di=O 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
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that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Architect's Letter 

Sat, 10 Sep 2016 12:05:00 -0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 

Kevin Terry <kevin.terry@gsa.gov> 
Paula Demuth- LOW <paula.demuth@gsa.gov>, "Brett Banks (WPT-C) " 
<brett.banks@gsa.gov> 
<CAMtUTPHs8PvjxVKjROd4cLtPyWSWwWMVUAvSTBA6CmXq8L9gbA@mail.gmail.com> 

3bed0d376a9ec67ca0c8f8ab397d68e7 
Attachments: stantial completion 09092016.docx 

---------- Forwarded message ----------
From: "Owen Reidy" <OReidy@trumporg.com> 

Date: Sep 10, 2016 10:20 AM 
Subject: Architect's Letter 

-

TRUMP 
THE TRUMP ORGANlZATlON 

llllneral Counsel 
725 Fifth Avenue New 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: Reports for TCO 
Sat, 10 Sep 2016 13:59:59 -0400 
Brett Banks- WPT <brett.banks@gsa.gov> 

Joseph Dafin <joseph.dafin@gsa.gov>, Laura Doyle <laura.doy le@gsa.gov>, 
tsabikos.papadimitris@gsa.gov, Edmund New man - WPS <edmund.new man@gsa.gov>, 
Kevin Terry <kevin.terry@gsa.gov> 
<7018454128766544156@unknow nmsgid> 
e1d41de35ffeb68db816b6a60b372bfa 

Attachments: NoName_1 ; 20160908_JH_ TRUMP Hotei_Hood System Final Report_Rev.pdf 
20160909_JH_TRUMP Hotei_TCO Life Safety.pdf ; NoName_2 ; Letter of 
Recommendation for Condit ional Occupancy for Trump Old Post Of.. .. pdf ; NoName_3 

Begin forwarded message: 

From: Brett Banks <brettbanks@gmail.com> 
To: Brett Banks - Wpt <brett.banks@gsa.gov> 
Subject: Fwd: Reports for TCO 

Sent from my iPhone 

Begin forw arded message: 

Edmund and Brett, 

Please find attached the Hotel Hood System Final Report and the TCO Life Safety report (as well as 

previously sent ECS report). Note that the Life Safety report contains items that we need to confirm 
resolution prior to TCO during the walk through. We intend to do so for necessary items, but Jensen 
Hughes does not believe an additional letter is required. 

Status of All Letters Required : 

Letter of Recommendation for Partial Occupancy (ECS) - letter sent previously and attached I 
complete 

Kitchen Hood Fire Suppression Inspection and Acceptance (JH) - letter attached I complete 

Life Safety (JH) - letter attached I complete subject to walk through and confirmation of contingent 
items 
Smoke Evacuation (JH) - Letter in Trump hands I wait ing for back-up to attach 

Sprinklers (JH) - Not yet sent 

Fire Alarm (JH) - Not yet sent 

Please confirm the receipt of these letters and status. Thanks. 

Best, 
Dave 

Acqu isitions and Development 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: I : I ' ' 

MDS: 4dd616913561 
Attachments: Sep 10 Elevator Final.pdf 

Attached are fina l Certificate of Operation for Elevators 1-13. Elevators 7 and 11 were not completed 

before and Elevator 6 has been corrected. Let me know if you have any questions. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Message-ID: 
MDS: 

Fw d: TCO FA letter 

Mon, 12 Sep 2016 00:43:49 -0400 
Brett Banks- WPT <brett.banks@gsa.gov> 

Laura Doyle <laura .doyle@gsa.gov>, Joseph Dafin <joseph.dafin@gsa.gov>, 
tsabikos.papadimitris@gsa.gov, Edmund New man - WPS <edmund.new man@gsa.gov>, 
Kevin Terry <kevin.terry@gsa.gov> 
<4015734385863238108@unknow nmsgid> 
96de4fd58487122ee32bf61b34c976cc 

Attachments: NoName_1 ; Trump OPO FA TCO Letter.pdf 

Begin forwarded message: 

From: Brett Banks <brettbanks@gmail.com> 

Date: September 11, 2016 at 9:08:16 PM EDT 
To: Brett Banks- Wpt <brett.banks@gsa.gov> 

Subject: Fwd: TCO FA letter 

Sent from my iPhone 

Begin forw arded message: 

J - please print 10 copies. 

Sent from my iPhone 

Begin forw arded message: 

From: " 

Dave; 

Please see attached. 

Hamid 

Hamid R. Bahadori, P.E. I Vice President 
JENSEN HUGHES 
Advancing the Science of Safety 
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NOTICE: This communication and any attachments ("this message") may contain confidential 
information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, 
copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If 
you have received this message in error, or you are not an authorized recipient, please notify the 
sender immediately by replying to this message, de lete this message and all copies from your e-mail 

system and destroy any printed copies. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fwd: OPO Walk thru of NPS Space 
Date: Thu, 15 Sep 201616:01:27-0400 
From: Brett Banks- WPT <brett.banks@gsa.gov> 
To: Kevin Terry <kevin.terry@gsa.gov> 
Message-ID: <CAJ-0XtWRtrMNGKOV5acYsSBxRaiwQJaHJzco+1jnH1ZkNCLMjA@mail.gmail.com> 
MDS: 67e2ea9dc9605cadce651c5fcd1a465e 
Attachments: SAMPLE SECTION OF THE AGENDA FOR REVIEW[2].docx 

---------- Forwarded message ---------­
From:--­
Date:~6~ 
Subject: Re : OPO Walk thru of NPS Space 
To: Cheri Harris- WPMG-C <cheri.harris@gsa.gov> 
Cc: Mohamed Jalloh -WPM DC-C <mohamed.jalloh@gsa.gov>, Brett Banks - WPT 

See my comments in Red. Many of these do not apply. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

From: Cheri Harris - WPMG-C <cheri.harris@gsa.gov> 
Date: Thursday, September 15, 2016 at 1:05 PM 
To·---
Cc: ~~lloh@gsa.gov> 
Subject: OPO Walk thru of NPS Space 

If you have severa l minutes, I'd like to see if I can get some questions answered about building 
operations. Our contractor will need this information by tomorrow in order to put together a bid for the 
work for an exhibit in the National Park Service Space. I've attached a sample section of the agenda of 
these operational items. 

Thank you for your cooperation in advance. 
Cheri 

Cheri Cooper Harris, AlA 
Project Manager 
Public Building Service 
National Capital Region 
U.S. General Services Administration 
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301 7th SW, Room 7720
Washington, DC  20407
 

Direct: 202-205-5288
Mobile:

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  204072  

(b) (6)

(b) (6)
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Subject: Fw d: Letters for GSA 
Date: Mon, 12 Sep 2016 00:44:18 -0400 
From: Brett Banks- WPT <brett.banks@gsa.gov> 

To: Laura Doyle <laura .doyle@gsa.gov>, Joseph Dafin <joseph.dafin@gsa.gov>, Edmund 
Newman- WPS <edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>, 
tsabikos.papadimitris@gsa.gov 

Message-ID: <6733518902762258081@unknownmsgid> 
MDS: 2d8204fdad85d91b 77f49fc338514917 
Attachments: NoName_1 ; 20160911_JH_Trump_Sprinkler TCO Letter.pdf 

Begin forwarded message: 

From: Brett Banks <brettbanks@gmail.com> 

Date: September 11, 2016 at 9:08:06 PM EDT 
To: Brett Banks- Wpt <brett.banks@gsa.gov> 

Subject: Fwd: Letters for GSA 

Sent from my iPhone 

Begin forwarded message: 

Sent from my iPhone 

Begin forwarded message: 

From: 
Date: 
To: 

I Jl • ~ " : • • : : 

Joe, 

Brett Banks <brettbanks@gmail.com>,-

Attached is the sprinkler letter for TCO. I will send the attachment to the letter after I incorporate my 
final inspection notes. 

Thanks, 

Jed 
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I Fire Protection Engineer 

JENSEN HUGHES 
Advancing the Science of Safety 

3610 Commerce Drive I Suite 817 I Baltimore, MD 21227 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: FW: OPO - Certificates of Financial Status
Date: Sat, 17 Sep 2016 10:27:41 -0400
From: Toni Slappy - H1F <toni.slappy@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Cc: Jeffrey Hysen <jeffrey.hysen@gsa.gov>, "Tim Tozer (LDW)" <timothy.tozer@gsa.gov>,  

Travis Lewis - H1F <travis.lewis@gsa.gov>, Paula Demuth - LDW 
<paula.demuth@gsa.gov>,  Ashley Nash-Hahn - ZBB <ashley.nash-hahn@gsa.gov>, Duane 
Smith <duane.smith@gsa.gov>

Message-ID: <CAKWQGuUHmsHJHcxq-DrVqVGPUziJp9m6T+10in_8sW5wf0rfJQ@mail.gmail.com>
MD5: ff1dc45ed2bfd2a45028cc68b6556f65
Attachments: Certificate of Financial Status - DJT (Guarantor)  Various dates.pdf ; GSA-2016-000950 - 

Kristin Wilson - Response Letter  09122016.pdf 

Good Morning: 

Ashley/Kevin, I've redacted and attached records forwarded to me on friday.  Also attached is 
our original response letter.    The redactions are under (b)(6), Mr. Trump's signature.

Ashley, I understand you are working with CNN.  

We responded to FOIA's 2016-000950, 001016, 001018 and 001019.  I understand that CNN 
intends to run their story on Monday morning. Chris call me late Friday afternoon.

Mr. Welch's contact information is:

Chris Welch 
CNN New York 
612-749-7412

Mr. Welch is very interested in knowing why Schedule I is completely redacted.  Belowisa list of 
questions he asked last week.

__________________________________

Good Afternoon Mr. Welch:

 

Please see my answers to your questions numbered below.

1.)    There are two documents (on page 4 and page 5 of the PDF) that are each titled “Certificate of 
Financial Status.” Can you please tell us which one(s) of our requests each of those documents pertain 
to?

We believe each would pertain to one of these three request numbers:

-001018 (annual certifications pursuant to 5.3b)

-000950 (6 month certifications pertaining to Sec 3d of the Bad Acts Guaranty)

-001016 (6 month certificates pertaining to Sec 3d of the Bad Acts Guaranty specif ically requesting 
documents from July 1-Aug 9, 2016, the date of  our request submission)
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I trump.com 

From: -
Sent: ~ptember 15, 2016 2:09 PM 

- WPRA' <:::::=:===:===:::::::::!::~~~== 

Kevin, 

Attached please find the Certificates of Financia l Status for the fo llowing dates: 

As of February 2014 
As of August 2014 

As of February 2015 
As of August 2015 

As of February 2016 

Thanks. 

T R U M P -rai Counsel 

THE TRUMP ORGANIZATfON 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 
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Ms. Toni L. Slappy, 

Government Information Specialist
Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: Need your Hurt URGENT- GSA-2016-000483 

Tue, 27 Sep 2016 20:40:17 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Toni Slappy- HlF <toni.slappy@gsa.gov> 
"Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov>, 
"Tim Tozer (LOW)" <timothy.tozer@gsa.gov> 
<CAKiQyU-4bhjyj4QFwtqOCSMmPxAxLHfHd_P28HysHSnY4pFvrA@mail .gmai l.com> 
da6797382dlb19df9313f05947e49447 

Attachments: Old Post Office Lease No. GS-LS-11-1307 [1st Amendment- JurisdictionTransfer].pdf 

I thought we provided this before but I'll resend Amendment No. 1 dated Mar. 3rd, 2014 along with the 
transmittal letter issued March 20, 2014, which memorializes the jurisdiction transfer. Amendment 1 
also references Exhibit D., E-1 and Exhibit P of the ground lease which speaks to the same matter. 

Can you check your files for responsive documents to the FOIR. 

Thanks, 

KT 

On Tue, Sep 20, 2016 at 4:28PM, Toni Slappy- HlF <toni.slappy@gsa.gov> w rote: 

I need to work on this: 

I believed we were addressing this Requesters request. Below is the opinion of the Requester. As noted I 
provided: 

Memorandum of Lease 
Finding of No Significant Impact Redev of the OPO 
Statement of Jurisdiction ... 
Transfer of Jurisdiction OPO Redev. 
USDOI - Special Permit 

Kevin will you please read below and tell me if there is anything else that would satisfy Partnership for 
Civil Justice's request. Please read their complaint below and confirm what I've sent or tell me there 
is more. 

The GSA has marked the request as closed and has provided only the five documents identrtied below. The 
GSA's response does not appear to have searched for, or provided information responsive to, the facial scope 
of the request. 

The FOIA request that was sent last February identified that we were "requesting disclosure of all 
documents, communications, applications, evaluations, permits and agreements regarding use of 
public sidewalk and/or street space abutting the Trump International Hotel in the Old Post Office 
Building" and providing further detail: 

This request includes, but is not limited to, all records reflecting communications, emails, discussions, 
pp/ications, planning documents, memoranda ol understanding, permits, authorizing documents, contracts, 
ssurances, meeting notes, reports, minutes, agreements, evaluations, determinations, maps, 

I[!E,Ommendations and analysis, regarding priority, reserved, or exclusive access to and/or use ol any portion 
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ol the sidewalks and/or Pennsylvania Avenue abutting the Trump International Hotel at the Old Post Office 
uilding. This request encompasses any usages of public space and is not limited to public space used for, or 

in support of, valet parking, which is included. 

Your response should include, but is not limited to: 

· all communications involving negotiations with, requests, inquiry from, and responses to, any agent 
or representative of the Trump Organization, Trump Hotels, or Donald Trump regarding reserved, 
priority, exclusive or non-exclusive use of sidewalk and/or street space; all documents, including 
contracts, reflecting negotiations for the agreement referenced in the Washington Post; all documents 
referencing interpretation or implementation of any agreemen_ll; 

· all communications with, requests, inquiry and responses regarding use of this sidewalk and/or street 
s~ace by any organization or individual for demonstrations or special events; 

II communications regarding use of, or access to, this sidewalk and/or street space involving the GSA 
including with any other representative of the federa l government including the National Park Service 
and/or the Department of the Interior; and including with any representative of the District of 
Columbia government, including but not limited to the Office of the Mayor and the Metropolitan Police 
Department; 

· all records reflecting evaluation of the impact of reserved, priority or exclusive use of the sidewalks 
and/or street space abutting the Trump International Hotel on the exercise of First Amendment 
protected activity. 

We are requesting the information be produced in electronic format where it is so available. 

All documents produced are final/approved/signed versions. No drafts, applications, evaluations, requests or 
related communications to the documents are produced. For example: One document is a "Special Use 
Permit" but no application or request is provided. One document states "Final Approval" on the cover page but 
no previous versions of this document are produced, nor are any identified as withheld. Regarding redactions, 
as an example, the "Statement of Jurisdiction and Declaration of Covenant Regarding Exercise of Jurisdiction" 
contains improper redactions. 

Aside from the issues related to the documents specifically J:>roduced, no communications are provided 
whatsoever. There are no emails, discussions, requests, meeting notes, evaluations-- all of which would be 

xpected to exist for the government to have made the determination to transfer public space. or change its 
usage, specifically including the large sidewalk plaza abutting Pennsylvania Ave which also surrounds the 
historic Benjamin Franklin statue, for priority, exclusive or other use of the Trump Organization. 

By way of example, is it the GSA's position that they have searched for this material and that there have never 
been any emails or requests or meetings or communications or negotiations between the GSA and the Trump 
Organization regarding use or transfer of the Plaza or sidewalk space abutting the hotel; that there have never 
been any emails or requests or meetings or communications between the GSA and the NPS or any other 
entity regarding use or transfer of this space; or that there have never been any communications, etc. with the 
Trump Organization or the municipality or any entity regarding street access for valet parking? It does not 
seem possible that the only information/documents that can exist are a handful of concluding documents. 

Either the scope of search has been inadequate to encompass the scope of the request, or materials 
responsive to the FOIA request have not been produced or have been withheld without any disclosure of 
existence or notice of determination to withhold from production. 

Ms. Toni L. Slappy, 

Government Information Specialist 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: RE: Updated OPO Punchlist Reviews 
Date: Tu 27 2016 23:16:38 -0400 

From: 
To: 

Cc: rt:21ton1'111gsa oseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
"brett.banks@gsa.gov" <brett.banks@ Edmund New man - WPIA 
<edmund ,., .. ,,.,.,n:2r,rnl 

Message-ID: 
MDS: 

9A 7312 79723 E5 E@TCCM BX01. trumporg.com> 
54ac04ea98092b479b0c3af034bef2d2 

Attachments: Letter of Recommendation for Conditional Occupancy for Trump Old Post Of.. .. pdf ; 
Revised Hotel TCO 9.12.2016.pdf ; 20160927 _JH_Trump_Sprinkler TCO Letter.pdf ; 
20160927 _JH_TRUMP Hotei_Access Door Egress Testing.pdf ; 20160927 _JH_TRUMP 
Hotei_Life Safety.pdf 

Laura, 

My apologies for send ing th is so late in the day. Our team w as trying to get as much confirmed as 
possible and this certainly came later than it shou ld have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 

what we would l ike to show you tomorrow and proposing to remove from the exceptions of the TCO. 

At a high level, we are looking to remove: 

the 2nd floor (except 239-245) 

9th floor guest rooms 
Franklin Study bathrooms and associated corridor 

Grant Private Dining Room 

Outdoor landscaping 

The mag locks that are installed and tested 

The annex doors that needed to be modified 

We are not planning to review the NPS space w ith you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going forward, we w ill plan to have these letters to you in the morning the day before any of these 
walkthroughs if that works for you. Again, my apologies for the late communication of this. 

Best, 

Dave 

From: 
Sent: mber 27, 2016 4:58PM 

.gov>; 
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Laura, 

I believe that you have already spoken to Ajay, but wanted to close the loop on this email. The letters 
are going to go out today. I am sorry that we d id not get them to you earlier; however, they are really 
aimed towards the carve-outs from the TCO so I do not think the content should be too heavy. 

We will plan to be there for the walk through tomorrow morning. Are you plann ing to arrive at 9 a.m.? 
I came down for this as well, so w ill plan to participate. 

Best, 

Dave 

Just confmning that we are on for tomon ow am. Please send us the letters fi:om JH today so that 
we can review their documentation prior to our walk through. Thanks. Laura 

On Tue, Sep 20, 2016 at 8:12PM, wrote: 

We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists. We would like to schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is to have ECS and JH provide updated letters 
the Tuesday before and give you the agenda for the next day. For example, the September 28 walk will have 
letters to you from ECS and JH Tuesday September 27 and will include the Annex stairs and other areas in 
the Annex, mag locks (being signed off by JH separately), the ground floor Grant Meeting Room and some 
rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
to issue a revised TCO after these walkthroughs if that makes sense to you, subject to your approval during 
the walk. Let us know what time is good for you and if these dates work. Thanks. 

The Trump Old Post Office LLC 

1100 Pennsylvania Avenue, NW Room 207 

WC111hin9ton. DC 10004 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution of 
this email message or its attachments is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely those of the author and do not necessarily represent those of the 
company. Finally, while the company uses virus protection, the recipient should check this email and any 
attachments for the presence of viruses. The company accepts no liability for any damage caused by any 
virus transmitted by this email. 

Lam a Doyle, PE 

Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 

202-708-5250 
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Subject: 
Date: 

From: 
To: 
Cc: 

Re: Updated OPO Punchlist Reviews 

Wed, 28 Sep 2016 14:06:00 -0400 
Joseph Dafin- WPMABF <joseph.dafin@gsa.gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Laura Doyle- WPMABF <laura.doyle@gsa.gov>, -

-

"tsab ikos.papad imit~ 
p p g a.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>, 

<brett. banks@ 

Message-10: 
MDS: 

_ YCv6E-fi P J n4amB _RrKosNvA-g@ rna il.gma i l.com> 

ce10747d4692878c5a9da1dc9bbaffa2 
Attachments: 3116_001.pdf 

Ed, 

Here is Laura's revised TCO for the Trump/ OPO Facility . 

As you & Kevin know, since you were there this morning, we have a serious concern of how the hotel 
fire alarm system is being managed & monitored. The minimally trained fire alarm system "operator" 

(securit y guard), knew exactly what to do to prevent fire alarm and emergency control functions from 
activating/ operating, but w as given no instructions of w hat to do if a real fire or smoke event occurred. 

From the testing today (thank you everyone !) we know that the "all evac" button and the "all page" 
button on the FACP main control unit will override the fire alarm system emergency control function by­

pass switches. 

We do not believe that the emergency control funct ion (fi re safety functions) should be turned off as a 
normal procedure every day. If the elevator fire safety by-pass is activated, then the elevators in the 

building have no fire safety features, and must be turned off at their power source. If the atrium and 
stair pressurization system is "by-passed", then the building should not be occupied. Obviously, if 

certain specific pieces of equipment are being worked on, then their addresses need to be disabled at 
the FACP, and known "trouble" condit ions monitored until the work is completed. Whole sca le by­

passing of emergency control features of the fire alarm system is not allowed. The f ire alarm system 
operator needs to be a fire alarm technician, or building engineer, and must be trained on the Simplex 
system there at the hotel. We believe that the Fire Alarm installer (FreeState Electric) should be 
managing the disabling of fire alarm system during construction t imes, even if the contractors doing the 

work aren't working for Lend Lease. All w orkers/ contractors in the building should be managed, either 
by Lend lease, or the Trump org. The building is no longer a construction site, it is a hotel w ith some on­
going construction activities. 

Please pass this information to the Trump Organization. 

Thanks, 

Joe 

On Tue, Sep 27, 2016 at 11:16 PM, 

laura, 

wrote: 
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:My apologies for sending this so late in the day. Our team was trying to get as much confirmed as 
possible and this certain ly came later than it shou ld have. 

The lettersfrom HS and Jensen Hughes are attached. I also attempted:o mark-up the'ID to clarify 
what we would like to show you tomorrow and proposing to remove from the exceptions of the TCO. 

Pi a high leveL we are looking to remove: 
the 2nd floor (except 239-245) 
9th floor guestrooms 
Franklin Study bathroomsand associatedcorridor 
Grant Private nning Room 
Outdoor landscaping 
The maglocks thatareinstalledandtested 
The annex doors thatneededto be modified 

We arenotplanning to review theNPS space with you yet as we want to make sure thatwe can dearly 
communicate that space to you beforehand. 

Going forward, we will plan to have theselettersto you in the morning thedaybeforeanyofthese 
walkthroughs if that works for you. Again, my apologies for the late communication of this. 

Best, 
Dlve 

From:-
Sent: ~mber 27, 2016 4:58PM 
To: 'Laura Doyle- WPMABF' <laura.doyle@gsa.gov>;-­
Cc: joseph.dafin@gsa.gov; tsab ikos.papad imitris@gs~ry -
brett. banks Edmund Newman - WPIA <edmund. newman 

laura, 

I believe thatyou have ah·eadyspoken toPJay, butwantedto dose the loop on this email. The letters 
are going to go out today. I am sorry that we d id not get them to you earlier; however, they are really 
aimed towards the carve-outs from the TCO so I do not think the content should be too heavy. 

We will plan to be therefor the walk throughtomorrowmoming. Are you planning to arrive at 9 a.m.? 
I came down for this as well, so will plan to participate. 

Best, 
Dlve 

From: laura lliyle - WIMAIF [mailto:laura.doyle@gsa.gov] 
Sent: Tuesd mber 27 2016 1:01 PM 
To: 
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Just confmning that we are on for tomon ow am. Please send us the letters fi:om JH today so that 
we can review their documentation prior to our walk through. Thanks. Laura 

On Tue, Sep 20, 2016 at 8:12 PM, wrote: 

We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists. We would l iketo schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is 1o have E C Sand J H provide updated letters 
the T uesday before and give you the agenda for the next day. For example, the September 28 walk w i II have 
letters 1D you from E C Sand J H T uesday September 27 and w i II include the Annex stai rs and other areas in 
the Annex, mag locks {being signed off by J H separately), the ground floor Grant Meeting Room and some 
rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
1o issue a revised T C Oafter these walkthroughs i f that makes sense 1o you, subject 1D your approval during 
the walk. L et us know what time is good for you and if these dates work . T hanks. 

The Tnunp Old Post Office LLC 

1100 Pennsylvania A venue, NW Room 207 

Washington, DC 20004 

Tel ­

Fax -

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A nyunauthorized review, use, disclosure or distribution of 
this email message or its attachments is prohibited. I fyou are not the intended recipient, please contact the 
sender by reply emai l and destroy all copies of the original message. Please note that any views or opinions 
presented in this email are solely those of the author and do not necessarily represent those of the company. 
F i nally,while the company uses virus protection, the reci pient should check this email and any attachments 
for the presence of vi ruses. T he company accepts no I i abi I ity for any damage caused by any virus transmitted 
by this email. 

Laura Doyle, PE 

Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 
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202-708-5250 

Joe Dafin, P.E. 

Fire Protection Engr.Team Lead / Supervisor 

Mobile: 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MD5: 

Re : FW: Surplus Materials stored in M09 

Tue, 8 Mar 2016 19:58:42 -0500 
Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Kevin Terry- WPRA 
<kevin.terry@gsa .gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Nancy Witherell ­
WPDC <nancy.w itherell@gsa.gov> 
<CALSOTyOGiz3kY4zrkakH4F3pwSZjibr6khczwVqMXVHs7pfKPA@mail.gmail.com> 

ebfd2e415d39865dda4040a79ad5620d 

Thanks, Edmund. 

I won't be able to go to the OPO to see what's there until late next week at the very, very earliest. 

nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 
Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

On Tue, Mar 8, 2016 at 5:12PM, Edmund Newman- WPIA <edmund.new man@gsa.gov> w rote: 

Nancy, Kristi: 

There are surplus materials in M-09 that we need to review and claim or authorize Trump/ Lend Lease 

to dispose of . They are eager to begin w orking in this area, so w e need to review this stuff soon. 

-Edmund 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

---------- Forwarded message ---------­

From:---­
Date :~1 
Subject: FW: Surplus Materials stored in M09 

To: Edmund Newman - WPIA <================~~~~=' 
Cc: 
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Just following up, please let us know if GSA would like to keep any of the materials noted on 
the list, or if they can be disposed of. LL would like to stali constmction in M09, and these 
items are in the way. 

Thank you in advance, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

From·­
Sent: on y, e maty , 2016 10:56 AM 
To: 'Edmlmd Newman- WPIA' 
Cc: 

Good moming Edmund, 

Please see attached list of additional materials lmcovered in the process of constmction 
throughout the building. These items were not addressed in the original Surplus Materials letter 
dated 1/30/15 (attached). These materials are being stored in M09, where work will stmi 
sh01i ly. We would like to review them in the field this week with you or Ana, to discuss the 
next steps, so that direction could be provided to LL on what to do with these materials (the 
"Description" column provides their suggestions for each item). 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

FW: Starbucks Permit (NTP) Set 

Mon, 7 Mar 2016 12:26:49 -0500 --V> Edmund Newman- WPIA <edmund.new man 
<kevin.terry@gsa.gov> 

Message-10: <03032302.31 
MDS: 

You were to be copied on this but it went to the wrong Brett. Technology is w onderfu l sometimes. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

In addit ion to the four sets of half size sets of drawings given to you today below is a link to the 
electronic version of the drawings. We will put these on a flash drive and send to you Fed Ex tonight in 

case their is any issue with downloading these. You can copy to your Dropbox folder if you have one. 
Please consider this the formal submission for NTP for Starbucks to start construction. Separately they 

are filing for DC DOH review . Thanks. 

https://www.dropbox.com/sh/ d4dlo4gwOcb9ory/ AABzzlmfaGKDVSt4gGRvpDQna?di=O 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

In addition to the four sets of half size sets of drawings given to you today below is a link to the 
electronic version of the drawings. We will put these on a flash drive and send to you Fed Ex tonight in 
case their is any issue w ith downloading these. You can copy to your Dropbox folder if you have one. 
Please consider this the formal submission for NTP for Starbucks to start construction. Separately they 
are fi ling for DC DOH review. Thanks. 

https://www.dropbox.com/sh/ d4dlo4gwOcb9ory/ AABzzlmfaGKDVSt4gGRvpDQna?d i=O 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: GS-LS-11-1307
Date: Mon, 7 Mar 2016 09:34:03 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Patrick McCarthy - JI-W <Patrick.McCarthy@gsaig.gov>
Message-ID: <CAKiQyU8Xnp4P4v7OFiCptkGfzW9iQaX8BwuvwSDAJewb0kxTRQ@mail.gmail.com>
MD5: 986d3d83adda626f93dc5e6fce15eef4

Patrick, 

The contracts for all construction/renovation work at the Old Post Office under the Government's ground lease 
are held by Trump Old Post Office LLC (Trump), either directly or indirectly through Lend Lease, the General 
Contractor (GC) for Trump on the Old Post Office project.  I am not aware that GSA would have copies of any 
such contracts in it's possession.  We do a review and approve of the Construction documents at various 
stages, perform inspections and will ultimately issue a certificate of occupancy upon completion.  Following 
are a few GSA POC's will day to day oversight responsibilities for the project.

Best regards,
KT

Edmund Newman, AIA, Project Manager
Design & Construction Division (NCR)
US General Services Administration
301 7th St. SW Room 4128
Washington, DC 20407
202-401-2881 office

 cell
 
Frank Palermo
Director - Capital Projects Division (NCR)
US GSA - Office of Design & Construction
301 7th St., SW, Washington, DC  20407
(202) 708-7624
 
Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration
301 7th Street, SW, #4004
Washington, DC 20407
202.401.4522
mina.wright@gsa.gov
 
 
Laura Doyle - WPMABF
Fire, Life & Safety Div.
laura.doyle@gsa.gov

Work:  (202) 708-5250Work
301 7TH ST SW WASHINGTON DC 20024-0001

On Mon, Mar 7, 2016 at 8:31 AM, <Patrick.McCarthy@gsaig.gov> wrote: 
Kevin,

Would GSA have any copies of the contracts for the construction work at the Old Post Office site or just the lease 

contract?

Thanks,

Patrick McCarthy 
Special Agent 
U.S. General Services Administration 
Office of Inspector General 
Office of Investigations 
(202) 252-0035

WARNING:  This email and any attachments may contain legally privileged or sensitive information.  The 
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information is intended solely for the use of the individual or entity to whom it is addressed.  If you are not the 
intended recipient, you are hereby notified that any unauthorized use, dissemination, distribution, or reproduction, 
or taking any action in reliance on the contents of this transmission, is strictly prohibited.   If you received this 
transmission in error, please notify the sender and delete the message and any attachments. 

From:        Kevin Terry - WPRA <kevin.terry@gsa.gov>

To:        Patrick McCarthy - JI-W <Patrick.McCarthy@gsaig.gov>,

Date:        02/24/2016 10:34 PM

Subject:        Re: GS-LS-11-1307

Patrick,

I re-sent the Old Post Office groundlease link to you @ gsa.gov.  Google Doc's doesn't recognize 
the gsaig.gov suffix.

Best Regards,
KT  

On Wed, Feb 24, 2016 at 4:26 PM, <Patrick.McCarthy@gsaig.gov> wrote:
Return Receipt 

   Your       Re: GS-LS-11-1307 
   document: 

   was        Patrick S. McCarthy/JI-W/RW/GSAIG 
   received 
   by: 

   at:        02/24/2016 04:26:10 PM

--
Kevin Terry
Senior Realty Contracting Officer
US General Services Administration
301 7th Street, SW
Washington, DC 20407 
Desk: 202-708-4600
Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

(b) (6)
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Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 
From: 
To: 
Cc: • Message-ID: 
MDS: 

Below is a link to the Starbucks Schematic Design package for your review and comment. They are 
taking the retail space in the ground floor, SW corner. Their signage and exterior presence is consistent 
with the Section 106 presentations. We will also submit this to NPS/SHPO shortly for the Tax Credits. 
Thanks. 

https://da ltonadvisorygroupllc.sharefile.com/d-s8cd33ea231a4c23a 

-eLLC 
1100 Pennsylvania Avenue, NW Room 207 
w IX) to004 

Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: Gary Shipley Replacement Contact Info 
Tue, 23 Feb 2016 10:13:32 -0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, 
Danielle Breaux- WPS-C <danielle.breaux@gsa.gov>, " Frank Pa lermo (WPS)" 

<frank.palermo@gsa.gov> 
<CAM Nb 1nZGdB1 DcOuh+GY 4pChFmqKz+ TTKwCj+flsiri Uz=a hrow @ mail.gma il.com> 
ce4cddf1d77a24e18a88620d5ae7299c 

as we were dicussing on the phone today. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­
From: 

Date: 
Subject: Gary Shipley Replacement Contact Info 
To: "edmund.newman@gsa.gov" <edmund.new man@gsa.gov> 

Hello Edimmd, 
I am just following up on our previous conversation in regards to getting in touch with 
whomever took over Gruy's position. We need to get in touch with the other govemment tenants 
here and coordinate when we move to the new telephone room to avoid any dismption in 
servtce. 

Thank you, 

• I~ • I • I Office Manager 
202.794.6802 office 
Tmmp Old Post Office, LLC 
The Old Post Office Building 
NE CORNER/FIRST FLOOR 
1100 Pennsylvania A venue, NW 
Washington, DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: Tower Renovation
Date: Thu, 11 Feb 2016 16:23:21 -0500
From: Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>
To: Edmund Newman - WPIA <edmund.newman@gsa.gov>
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>, Mina Wright - WPD 

<mina.wright@gsa.gov>,  "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Kevin 
Terry - WPRA <kevin.terry@gsa.gov>

Message-ID: <CA+hyfsDOLPP2GNtVBajEbWYWdBZAEONxoEqEVOvzxvHdyxGN4A@mail.gmail.com>
MD5: d151d0adbc3febdb79f0ee8ad8734dea

Thanks Edmund, much appreciated!   
 

When we talk next week, I'd like to discuss when/how we present this to the NPS group managing the 
tower.  I had a meet and greet with the new Superintendent yesterday and they are rightfully 
concerned about the public areas of their space and I think this would do much to allay their concerns.  
Still in question, is the space currently being used by Lend Lease with the dated octagonal glass 
enclosure for the bells.

They seem to be very open and amenable to working with us and are anxious to begin the 
conversation.  The Trump announcement that the building will be opening "ahead" of schedule has 
added a sense of urgency for them to have it resolved.  Brett, thanks for the heads up on that, I was 
able to talk them down a bit but think we need to resolve sooner rather than later.

___________________________KRISTI TUNSTALL WILLIAMS

NCIDQ, 

Director, Historic Preservation and the Arts Division

Office of Planning and Design Quality

National Capital Region

GSA Public Buildings Service 

202.219.0343

On Thu, Feb 11, 2016 at 2:52 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> wrote:

Here's a response to follow up on my email earlier.

The new cab for elevator 8 is a welcome addition -- it isn't

shown in the submittal I have.

Let's discus the rest of the attachments later next week?

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell

---------- Forwarded message ---------- 
From:  <
Date: Thu, Feb 11, 2016 at 2:40 PM 
Subject: Re: Tower Renovation 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>,  <   
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-
Attached is a description and drawings of the proposed work in the Observation Deck. Pictures to 
follow in anther e-mail. Once GSA reviews these and provides comments we would submit to 

NPS/ SHPO for tax credit review . We should discuss how to approach the NPS with these changes as 
they do affect the current space and layout. As for your other points see my notes below. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

Edmund New man - WPIA <edmund.newman@gsa.gov> 

Februa 2016 at 5:57PM 

ks- WPT-C <brett.banks@gsa.gov> 

What finish w ork is currently planned for the tow er levels above the 

9th floor? We are patching and pa inting the stair and bell tower level. Is anything set for the 

stairs (patch and paint), elevator cab (new elevator cab, upgraded mach inery), interior levels around 
the 

bells to address the peeling paint (patching and painting. We think most of the w ater comes from the 
deck above that is getting a new w aterproofing floor treatment)? I don't see it on the set I have, but 
the I've loaned out the vo lume with the interior finishes .... 

thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

- cell 
~ssage, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : Cortile Restaurant 
Date: Tue, 2 Feb 2016 10:20:07 -0500 
From: 
To: 
Cc: 

Message-10: 
MDS: 

zctoEo70RPFKMnV2rd87rSVyLMSMgrQQ@mail.gmail.com> 

1ea49911770f1641c5c3976958b35e96 

can you email an electronic version? 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Feb 2, 2016 at 10:18 AM, 

GoodMoming 

wrote: 

The responses to the questions asked and additional infonnation needed for the C01i ile 
Restamant have been sent fed-ex to GSA, Attn: 
Edmund. 

Please let me know if you have any questions regarding this package. 

Thanks! 

Melissa Robins, CCM 
Senior Project Manager I ProjectManagement& Cbnstmct ion 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

This email and any attachments are confidential and may also contain copyright material of the lend lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend lease Group nor service effected 

by email. None of the staff of the lend lease Group are authorised to enter into contracts on behalf of any member of the lend lease Group in this manner. The 

fact that this communication is in electronicfonm does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

lend lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. lend lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of lend lease 

Group entities can be found here. 
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Subject: Cortile Restaurant 
Date: Tue, 2 Feb 2016 15:18:47 +0000 
From: 
To: 

I 
0 0 • Newman- WPI' 

Cc: 

Message-10: 
<BN3PR0101MB112285642483EFA46F7DEA8581DFO@BN3PR0101MB1122.prod.exchan 

gelabs.com> 
MDS: 3c87dd7a5663e7aa58ad2b4f0934631f 

Good Morning 

The responses to the questions asked and additional information needed for the Cortile Restaurant 
have been sent fed-ex to GSA, Attn: 
Edmund. 

Please let me know if you have any questions regarding this package. 

Thanks ! 

Melissa Robins, C C M 
Senior Project Manager I Project Management & Construct ion 

Trump Int ernat ional Hotel Washington, DC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

This email and any attachments are confidential and may also contain copyright material of the lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected 

by email. None of the staff of the lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend lease Group in this manner. The 

fact that this communication is in electronicform does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend lease 

Group entities can be found here. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : Press Release Announcing Opening Date 
Mon, 1 Feb 2016 15:08:52 -0500 
Teressa Wykpisz-Lee- ZB <teressa.wykpisz-lee@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Brett Prather- Z <brett.prather@gsa.gov>, Victoria Hartke - WPR 
<victoria.hartke@gsa.gov>, Mary Gibert- WP <mary.gibert@gsa.gov>, "Brett Banks 
(WPT-C)" <brett.banks@gsa.gov>, Ivan Swain - WPT <ivan.swain@gsa.gov>, Shapour 
Ebadi - WPI <shapour.ebadi@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov> 

<CAPG4SyEFnGJVetUOcuh5RDShZJbAw=fYDNdRqP _Oo5ucgmW6oA@mail.gmail .com> 
b54cac9217791c0b94805819c55e7b02 

Thanks.l w ill email Amanda and let her know we w ill not be adding a quote. 

T 

On Mon, Feb 1, 2016 at 2:21PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

Teressa, 

Wanted to share with you a draft press release the Trump folks put together announcing a September 

2016 Opening for The Trump International Hotel, Washington, DC. 

are seeking a quote from GSA regarding the project. I've included contact information for 

Kevin M . Terry 

202-708-4600 

Trump's Communications POC. Let me know what if any information you need. 

- Marketing 

---------- Forwarded message ---------­

From:-­
Date :~1 
Subject: Press Release Announcing Opening Date 
To: "Kevin M . Terry 

Cc:­
<br~.gov> 

Kevin, 

Hope all is well . As we discussed, we are excited to be announcing the opening date of the hotel. We 
think that it is a great story of success for both of our organizations despite the complexity of the 

project. We were originally hoping to get the release out on Wednesday, but understand that t imeline 
may be a bit t ight for getting a quote from GSA. We can push off a bit if necessary, but would like to 
get out ASAP so that the hotel team can strengthen their message for booking rooms. 

I w ill also give you a call to discuss. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

Teressa Wykpisz-Lee 

Deputy Associate Administrator for the Office of Communications and Marketing 
General Services Administration 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: Starbucks C Street Elevation Lettering.pdf ; A 003 Starbucks.pdf 

One correction, the translucent film on the window is on the basement window with the cross hatched 
area (blue arrow) . There is no Starbucks sign on that. The Starbucks black vinyl letters are on the 
window into the front of house Starbucks interior that is at the main C Street entrance. That drawing 
detail is called "Starbucks C Street Elevation Lettering". 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

::-~ 
Edmund Newman - WPIA <edmund.newman@gsa.gov> 

- WPRA Brett Banks- WPT-C 

Plans approval for mobilization 

See my answers to your questions below in red and the attachments that support these answers. 
wanted to make sure this was clear as we get ready to start construction at Starbucks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Wednesday, May 4, 2016 at 4:45 PM 

o: -c: , re an s - - -=-"'-"~"'-'-'-'=::::..0:""'-"o=~ 

ubject: Starbucks Plans approval for mobilization 
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Steve --
We have completed review of the latest documents from Starbucks

(delivered via your email of May 1).

The interior work is approved and no further modifications to 

those plans is necessary. I believe Startbucks can therefore

mobilize next week, and will work with

Kevin Terry to get you this notice.

On the exterior, we still have some concern as to whether the illuminated

signage meets the Shipstead Luce act.  Sarah Batchler at CFA would be

the best resource to resolve this, perhaps we can work 

with  to have a review of this.  

The attached plan called “ revised SL Compliant Sign Details  was sent to you following the initial 
signage submission that had the initial detail that was not approved by GSA or CFA.  You may have 
missed that because it is a subtle detail.  As you can see the acrylic lit layer behind the brass letter is the 
same size as the brass letter.  Thus this is no longer a “backlit” sign and therefore complies with 
Shipstead Luce.  This is now our detail for all exterior signs (and by the way was the approved CFA 
design but the sign designer and mock up fabricator made the mock up sign with an overlap which led 
to CFA’s comments) which is attached as “Catt Lyon Revised Sign Detail".  We should have no more 
problems with all agencies approving this.  Hany is about to resubmit the Catt Lyon design drawings to 
CFA showing that all exterior signs comply. This should answer Kristen’s concern about having CFA 
weigh in.  We have also revised the mock up to show that the acrylic lit layer the same size as the brass 
letter and that will be offered to CFA for review also.  

Finally, we would like the clarification I discussed with you Monday morning

of what exactly is being denoted by the hatched areas at the exterior railing

on Sheets A003 and A004, and confirmation that the only exterior seating

proposed is on the 'C' street right-of-way withing the lease boundary . 

This hatched area designates black vinyl letters with the Starbucks lettering on a translucent film to 
mask the activity behind the window since this is a back of house prep area for Starbucks.  See drawing 
attached called “Starbucks C Street Elevation Lettering” from their sign contractor.  The C Street seating 
will be within the lease boundary.  

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Wed, May 4, 2016 at 4:17 PM 

(b) (6)

(b) (6)
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Subject: Re: Revised Starbucks set 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Hi Ed, 

Just to summarize our conversation this afternoon -- 

(1) There are no remaining issues with regard to the interior design. New exposed brick treatment is 
acceptable. 

(2) We would defer to CFA (Sarah Batchler) with regard to whether the exterior signage is Shipstead 
Luce compliant. 

Please let me know if I can provide any additional information, 

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

(b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Fw d: Hughes Smoke Control System Commissioning Plan 

Thu, 2 Jun 2016 15:37:26 -0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Laura Doyle <laura .doyle@gsa.gov>, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>, 
Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAM N b1nZw pB7t-Uo-etxUzVd3c=gq Ea=rrZE B3fLCVu4 _p4p _ T A@ ma il.gma il.com> 

00c6ab018d7e841c1bf9e5baeb671d64 
Attachments: Smoke Control- Old Post Office Test Plan (2016-05-02 P2).pdf 

Smoke Cont rol System Commissioning Plan from Hughesattached. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~a~ 
Subject: Hughes Smoke Control System Commissioning Plan 
To: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Attached is the Smoke Control System Commissioning Plan from Hughes that we discussed in a previous 

meeting. We intend to follow this procedure w hen commissioning and testing the Smoke Control 
System. Let us know if you have any comments. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: FW: Starbucks Plans approval for mobilization
Date: Wed, 25 May 2016 18:34:13 -0400
From: Nancy Witherell - WPDC <nancy.witherell@gsa.gov>
To: Brett Banks - WPT <brett.banks@gsa.gov>
Cc: Mina Wright - WPD <mina.wright@gsa.gov>, Edmund Newman - WPIA 

<edmund.newman@gsa.gov>,  Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, 
Sharon Feeney - WPDC <sharon.feeney@gsa.gov>,  Kevin Terry - WPRA 
<kevin.terry@gsa.gov>

Message-ID: <CALSOTy2VBt-0gh70gQNJ+TVWRLTvapctP3dp2hUfnyYN9MLtVw@mail.gmail.com>
MD5: f35fe99f616a351ca63f89ad2c68f4ac

Brett and all:  

I wasn't aiming to pull a thread and I didn't meant to frustrate you -- I just didn't recall how developed a 
design for the C Street shed roof signs and facade signs NCPC saw and approved in their January 2014 
meeting.   

I've now had a chance to review their final staff report/commission action and the rendering they 
reviewed and approved. Attached are the image and the relevant text from the report. The rendering 
shows both signs above the doors and attached to the shed roof and that is how we are proceeding, so 
we're done with NCPC.  Sorry for the brouhaha.   nancy   
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report text: 

The 1980s-era glass and metal enclosure on the south side of the building would be removed to reveal 
the original façade and the historic shed roof (trusses, beams, and ornamental cast iron) would be 
preserved in place. The historic shed would be covered with glass to provide protection for visitors 
entering and exiting the building. The existing brick masonry will be clad with polished granite and the 
existing six doorways will be framed with dark bronze to emphasize access and improve the proportions 
of the doors.

To articulate and activate the C Street entrance, a public plaza would be created to provide seating and 
space for the ground level retail, as well as activities and events. The existing service drive and loading 
dock location would remain along with the existing lights.

Similar to the Pennsylvania Avenue and 12th Street facades, new awnings would replace the existing 
awnings, and new signage for the museum and retail tenants would be placed directly below the 
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historic truss and at the side of the entrance doors. A new bronze and brass monument type “Trump 
International Hotel” sign would be added near the southwest corner of the site along the curb at the 
intersection of C Street and 12th Street.

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

On Wed, May 25, 2016 at 3:33 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

Shipstead Luce compliance I certainly appreciate and understand (whether formal or informal)

However, do we not already have final site and building plan approval from NCPC on the design 
package?  Want to make sure we do what we are required to do and I am concerned about pulling this 
thread on May 25, 2016

On Wed, May 25, 2016 at 3:25 PM, Nancy Witherell - WPDC <nancy.witherell@gsa.gov> wrote:

I'll need to review final plans to see what NCPC reviewed and approved. Normally they review all 
exterior alterations including signs. 

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

On Wed, May 25, 2016 at 3:21 PM, Mina Wright - WPD <mina.wright@gsa.gov> wrote:

talked to Brett this morning and have checked in with CFA; we need a full set of drawings to submit 
ASAP...doesn't mean we'll need to go for formal review, just means they'll need drawings to 
evaluate/decide if review can be at staff level only; Nancy, are you of the opinion that NCPC review will 
be necessary?
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Mina Wright 
Director, Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW, #4004 
Washington, DC 20407 
202.401.4522 
mina.wright@gsa.gov 

On Mon, May 23, 2016 at 5:51PM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote: 

Please the the responses below from Trump on the signage at 
the Starbucks store. They believe that the drawings have been 
corrected to show no problem with Shipstead-Luce compliance. 

Please let me know if review by NCPC is still needed . 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

---------- Forwarded message ---------­
From:- -­
Date :~~ 
Subject: FW: Starbucks Plans approval for mobilization 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov> 

One correction, the translucent fi lm on the window is on the basement window with the cross hatched 
area (blue arrow). There is no Starbucks sign on that. The Starbucks black vinyl letters are on the 
window into the front of house Starbucks interior that is at the main C Street entrance. That drawing 
detail is called "Starbucks C Street Elevation Lettering". 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 
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ate: Monday, M ay 23, 2016 at 2:37PM 

ns approval for mobilization 

See my answers to your questions below in red and the attachments that support these answers. 
wanted to make sure this w as clear as we get ready to start construction at Starbucks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Tel 

Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 
Date: Wednesday, May 4, 2016 at 4:45 PM 

c~~~~~~ -~~~~~~~~ 
ubject: Starbucks Plans approval for mobilization 

Steve--

We have completed review of the lat est documents f rom Starbucks 
{delivered via your email of May 1). 

The interior work is approved and no further modif icat ions to 

those plans is necessary. 1 believe Startbucks can therefore 

mobilize next week, and will work with 
Kevin Terry to get you this not ice. 

On the exterior, we still have some concern as to whether the illuminated 

signage meets the Shipstead Luce act. Sarah Bat chler at CFA would be 
the best resource to resolve this, perhaps we can work 

with - to have a review of this. 

The attached plan called " revised SL Compliant Sign Details was sent to you following the initial 

signage submission that had the in itial detail that was not approved by GSA or CFA. You may have 
missed that because it is a subtle detail. As you can see the acrylic lit layer behind the brass letter is the 
same size as the brass letter. Thus th is is no longer a "backlit" sign and therefore complies w ith 
Shipstead Luce. This is now our deta il for all exterior signs (and by the way w as the approved CFA 
design but the sign designer and mock up fabricator made the mock up sign with an overlap w hich led 
to CFA's comments) w hich is attached as "Catt Lyon Revised Sign Deta il" . We shou ld have no more 

problems with all agencies approving this. Hany is about to resubmit the Catt Lyon design drawings to 
CFA showing that all exterior signs comply. This should answer Kristen's concern about having CFA 
w eigh in. We have also revised the mock up to show that the acrylic lit layer the same size as the brass 
letter and that will be offered to CFA for review also. 
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Finally, we would like the clarification I discussed with you Monday morning

of what exactly is being denoted by the hatched areas at the exterior railing

on Sheets A003 and A004, and confirmation that the only exterior seating

proposed is on the 'C' street right-of-way withing the lease boundary . 

This hatched area designates black vinyl letters with the Starbucks lettering on a translucent film to 
mask the activity behind the window since this is a back of house prep area for Starbucks.  See drawing 
attached called “Starbucks C Street Elevation Lettering” from their sign contractor.  The C Street seating 
will be within the lease boundary.  

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Wed, May 4, 2016 at 4:17 PM 
Subject: Re: Revised Starbucks set 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Hi Ed, 

Just to summarize our conversation this afternoon -- 

(1) There are no remaining issues with regard to the interior design. New exposed brick treatment is 
acceptable. 

(2) We would defer to CFA (Sarah Batchler) with regard to whether the exterior signage is Shipstead 
Luce compliant. 

Please let me know if I can provide any additional information, 

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004

(b) (6)
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Washington DC 20407
Desk: 202-358-3248
Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax)  

(b) (6)

(b) (6)
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Subject: Lease language
Date: Tue, 7 Jul 2015 11:41:12 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Paula Demuth - LDW <paula.demuth@gsa.gov>
Message-ID: <CAKiQyU_b0m5sCZCynf7s+SXTcd7KwnVNitHvbF_vuk8p1bPqYA@mail.gmail.com>
MD5: 8ebad89cf6bf7505b57001a05833ca9e

 

GROUND LEASE

 

BY AND BETWEEN

 

THE UNITED STATES OF AMERICA

(as “Landlord”)

 

AND

 

TRUMP OLD POST OFFICE LLC

(as “Tenant”)

 

 

Lease No: GS-LS-11-1307

7.2             Governing Law.
 

This Agreement shall be governed by the federal laws of the United States of America, 
and if such laws are not applicable to the issue in question, then the issue shall be governed by the laws 
of the District of Columbia.

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: Perennial Construction Revised Redacted Cert if ied Payroll 
Date: Tu 31M 201617:14:09-0400 

From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: Perennial Cert PRs- Trump International Hotel. pdf 

As requested, attached is Perennial Construction's CP w ith only the Social Security numbers redacted. 
Let me know if you need anything else. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: NPS Pepco Duct Bank Permit
Date: Thu, 20 Aug 2015 22:49:39 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Brett Banks - WPT-C <brett.banks@gsa.gov>
Message-ID: <-2969778480484930887@unknownmsgid>
MD5: 2adba5e5180ddde27b53cbdfa1892ccb

Brett,I have a bit of a trifecta going on but should start making some headway shortly. 

I have a few OPO items that need tending.  Will tackle them within the next few weeks.

Thx 

KT 

Sent from my iPhone

On Aug 20, 2015, at 12:49 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote: 

I am sure you are still getting climbing out from emails etc, but I wanted to put this on your radar.

I am attaching the most recent permit and the previous permit, acknowledgement from Trump and 
letter to NPS in our role.  I expect they will be asking about the status shortly.  Let me know what you 
need me to do to be helpful.

---------- Forwarded message ---------- 
From: Tim Tozer - LR <timothy.tozer@gsa.gov>
Date: Mon, Aug 10, 2015 at 2:09 PM 
Subject: Re: NPS Pepco Duct Bank Permit 
To: Brett Banks - WPT-C <brett.banks@gsa.gov> 
Cc: Kevin Terry <kevin.terry@gsa.gov>, Paula Demuth - LDW <paula.demuth@gsa.gov> 

Brett/Kevin,

I'm good with this as long as we get: (1) new letter from Trump in same or similar format to 
7/10/14 letter; and (2) something to or from NPS in writing similar to what we got last time.

Timothy C. Tozer

Deputy Associate General Counsel
Real Property Division

(202) 708-9882

On Wed, Aug 5, 2015 at 1:32 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

Tim,

Wanted to send this through you.  Trump requires another permit to install some duct for the PEPCO 
required vaults.

Thanks,

Brett
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---------- Forwarded message ---------­

From:--~ 
Date:~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks- WPT-C Danielle Breaux- WPS-C 

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last t ime for comparison. I am not sure which permit to 
use because if you remember the last t ime we fi lled out two different forms, one for the sidewalk 
bridge/sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant drawings. There wi ll be 
another e-mail following this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area where the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street driveway to the exist ing 
vaults. It is marked with a red ova l on the civil drawing. Let me know if you need anything from us, like 

insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the exist ing vau lts and duct banks soon and then in late 

August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  

<Final Draft GSA Letter to NPS on OPO Permit v3 6.5.14 (1).docx>

<Letter re Permit (Trump 7-10-14) v5.docx>

<2014 NPS Permit.pdf>

<Draft NPS Pepco Work Permit.docx> 
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ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 

Fw d: 1100 Pennsylvania Ave. Old Post Office 

Thu, 20 Aug 2015 13:03:41-0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, "Frank Palermo (WPS)" 
<frank.palermo@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Message-10: <CAMNb1nY+kqab7-Paa1MMvPnSP7n7vPh39s2rM+NKQj+Owg7a0w @mail.gmail.com> 
M 05: 190a5be 79b49353d2b0b869a12db9fc0 

FYI ... 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Edmund Newman- WPI <edmund.new man@gsa.gov> 

Date: Thu, Aug 20, 2015 at 1:03 PM 
Subject: 1100 Pennsylvania Ave. Old Post Office 

To: ~~~~gg~~ 
Cc: 

Mr. Okoro: 

As we discussed today, I am the project manager 
for the GSA on the Renovation . GSA remains the owner 

of the property, but the ongoing w ork 

is not through the Federal Government. The builiding 

is leased to the Trump organization and they are managing 

and responsible for all work on site. 

Your on site contact for the Trump Organization responsible for day to day 

operations is their project manager: 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

The Trump organization has hired Lend Lease and 

their Construction Manager. Please contact Oksana 

to make inspections and discuss any other issues 

you may have with the construction project. I have copied her 

and - also of the Trump project team in order 

that~dy for your call. 

My contact information is below : 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Edmund Newman

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Attachments: Catt Lyon Revised Sign Detail .pdf ; Rev ised SL Compliant Sign Details.pdf ; Starbucks C 
Street Elevat ion Lettering. pdf ; A 003 Starbucks.pdf 

See my answers to your questions below in red and the attachments that support these answers. 
wanted to make sure this was clear as we get ready to start construction at Starbucks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Edmund New man - WPIA <edmund.newman@gsa.gov> 

Date: Wednesday, May 4, 2016 at 4:45 PM 

~;--,-
ubject: Starbucks Plans approval for mobilization 

Steve--

We have completed review of the lat est documents f rom Starbucks 
{delivered via your email of May 1). 

The interior work is approved and no further modif icat ions to 
those plans is necessary. 1 believe Startbucks can therefore 

mobilize next week, and will work with 
Kevin Terry to get you this not ice. 

On the exterior, we still have some concern as to whether the illuminated 

signage meets the Shipstead Luce act. Sarah Bat chler at CFA would be 

the best resource to resolve this, perhaps we can work 

with-to have a review of this. 

The attached plan called " revised SL Compliant Sign Details was sent to you following the initial 

signage submission that had the init ial detail that was not approved by GSA or CFA. You may have 
missed that because it is a subtle detail. As you can see the acrylic lit layer behind the brass letter is the 
same size as the brass letter. Thus th is is no longer a "backlit " sign and therefore complies w ith 

Shipstead Luce. This is now our deta il for all exterior signs (and by the way w as the approved CFA 
design but the sign designer and mock up fabricator made the mock up sign with an overlap w hich led 
to CFA's comments) w hich is attached as "Catt Lyon Revised Sign Detail" . We shou ld have no more 
problems with all agencies approving this. Hany is about to resubmit the Catt Lyon design drawings to 
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CFA showing that all exterior signs comply. This should answer Kristen’s concern about having CFA 
weigh in.  We have also revised the mock up to show that the acrylic lit layer the same size as the brass 
letter and that will be offered to CFA for review also.  

Finally, we would like the clarification I discussed with you Monday morning

of what exactly is being denoted by the hatched areas at the exterior railing

on Sheets A003 and A004, and confirmation that the only exterior seating

proposed is on the 'C' street right-of-way withing the lease boundary . 

This hatched area designates black vinyl letters with the Starbucks lettering on a translucent film to 
mask the activity behind the window since this is a back of house prep area for Starbucks.  See drawing 
attached called “Starbucks C Street Elevation Lettering” from their sign contractor.  The C Street seating 
will be within the lease boundary.  

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Wed, May 4, 2016 at 4:17 PM 
Subject: Re: Revised Starbucks set 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Hi Ed, 

Just to summarize our conversation this afternoon -- 

(1) There are no remaining issues with regard to the interior design. New exposed brick treatment is 
acceptable. 

(2) We would defer to CFA (Sarah Batchler) with regard to whether the exterior signage is Shipstead 
Luce compliant. 

Please let me know if I can provide any additional information, 

Thanks, 

Kristen M Fusselle

Fine Arts Specialist

(b) (6)
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Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re: DC Storm Water Permits 
Date: Wed, 19 Aug 2015 10:05:08 -0400 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-ID: y p~n-+xZnN_9Xu7yzuXLOg@mail.gmail.com> " ..: e I: • 

MDS: 46516d734d4c97725665dd0b7d4ba566 

Thx,KT 

On Wed, Aug 19, 2015 at 9:31AM, wrote: 

That is correct. We have the storm w ater permit for a while now . I assume Mr. Mondy is aw are that 

we are only going to DCRA for a few select items, like storm water, environmenta l, hea lth and liquor. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wednesday, Au st 19 2015 at 9:10AM 

To: ­
Cc:~ 
Subject: Fwd: DC Storm Water Permits 

Stephen, 

Responding back yes, correct? I assume you have it already? 

KT 

---------- Forwarded message ----------
From: Anthony Mondy- WPMACBA <anthony.mondy@gsa.gov> 

Date: Wed, Aug 19, 2015 at 8:22AM 
Subject: DC Storm Water Permits 
To: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Kevin, do you know if Trump is getting his permits from DCRA and if they are required to get a storm 
water permit? 

Thanks 

AM 

Anthony K. Mondy 

Project Manager 
General Services Administration 
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Public Building Service 
National Capital Region 
Facilities Project Management Division 
Phone (202) 205-5166
Fax (202) 692-3174
Cell 

Proud gPM Strategy Team Member 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Re : DC Storm Water Permits 

Wed, 19 Aug 2015 09:31:28-0400 -p-
"Brett Banks (WPT-C)" <brett.banks@gsa.gov> 

<D1F9FD18.27D39~ 
d14d78632da2ae79~ 

That is correct. We have the storm water permit for a w hile now . I assume Mr. Mondy is aware that we 

are only going to DCRA for a few select items, like storm water, environmental, health and liquor. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Date: Wednesday, Au st 19 2015 at 9:10AM 

To: ­
Cc:~ 
Subject: Fwd: DC Storm Water Permits 

Stephen, 

Responding back yes, correct? I assume you have it already? 

KT 

---------- Forwarded message ----------
From: Anthony Mondy- WPMACBA <anthony.mondy@gsa.gov> 

Date: Wed, Aug 19, 2015 at 8:22AM 
Subject: DC Storm Water Permits 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Kevin, do you know if Trump is getting his permits from DCRA and if they are required to get a storm 
water permit? 

Thanks 

AM 

Anthony K. Mondy 

Project Manager 
General Services Administration 
Public Building Service 

National Capital Region 
Facilities Project Management Division 
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Phone (202) 205-5166
Fax (202) 692-3174
Cell 

Proud gPM Strategy Team Member 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : Ben Franklin Glass 
Date: Tue, 18 Aug 2015 15:50:09 -0400 
From: 
To: 
Cc: ks- WPT-C <brett.banks@gsa.gov>, 

erry - rry gov> 
Message-10: <CAMNb1nZa0irmHzLNS49qRUmuz8gw_wqoWEXbSZDrSDwYfsyibA@mail.gmail.com> 
MDS: 74f8abc48df44df99186d8c1e78fd232 

This confirms that GSA has no plans to save or reuse the elements of the Ben Franklin glass. It may be 
removed from the building. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Aug 18, 2015 at 3:18 P wrote: 

As discussed in our last progress meeting, please confirm that the Ben Franklin Glass in the Cortile can 

be removed and disposed of. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail : 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : OPO- Updated Rendering of NPS Cab 

Mon, 10 Aug 2015 17:23:09 -0400 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Edmund Newman- WPI <edmund.new man@gsa.gov> 
Mina Wright- WPD <mina.wright@gsa .gov>, Kevin Terry <kevin.terry@gsa.gov> 
<CAJ-0XtXGXf9FC3939UgporuJdnyoEEyn0rlnByvRUjSjzEn7Bg@mail.gmail .com> 
76d5b264781fad672303e4abc2c565de 

Edmund I am confused as to w hy BBB would be presenting this to NPS. That is not necessary at this t ime 
and I think we all agree we at GSA need to chew on it, but not necessary to "present" to NPS. 

Brett 

On Mon, Aug 10, 2015 at 5:04PM, Edmund Newman- WPI <edmund.newman@gsa.gov> wrote : 

FYI 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

---------- Forwarded message ---------­

From:­
Date :~t 
Subject: OPO- Updated Rendering of NPS Cab 
To: Edmund Newman- WPS <edmund.newman@gsa.gov>, " Nancy Witherell (WPDA)" 

Good morning, 

As promised, please find attached the updated rendering for the NPS Elevator Cab, for your review . 

BBB w ill present it to NPS. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
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contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

-

Re: NPS Pepco Duct Bank Permit 

Mon, 10 Aug 2015 14:09:40 -0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Kevin Terry <kevin.terry@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov> 
<CAMtUTPGi M Uiq2 +ucMLd8Fm9estHvDQwZ1 UvQdmz_ YD=-SB3wgw @rna i l.gma i l.com> 
e9d1c19777d503f8da4c570da283133f 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Wed, Aug 5, 2015 at 1:32PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

Brett 

---------- Forwarded message ---------­

From: - -­
Date :~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last t ime for comparison. I am not sure which permit to 

use because if you remember the last t ime we fi lled out t wo different forms, one for the sidewalk 
bridge/ sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant drawings. There wi ll be 
another e-mail following this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area w here the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street drivew ay to the existing 
vaults. It is marked with a red oval on the civil draw ing. Let me know if you need anything from us, like 
insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the exist ing vau lts and duct banks soon and then in late 
August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
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Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 

202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 

MDS: 

Brett, 

Re : NPS Pepco Duct Bank Permit 

Mon, 10 Aug 2015 10:06:30 -0400 
Tim Tozer- LR <timothy.tozer@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
Kevin Terry <kevin.terry@gsa.gov> 
<CAMtUTPHGMVG=4HMVv7yEkUu9rcZ03s32aMM7Qn2-
mM_Hr_ZwNw@mail.gmail.com> 
6621f86bd70d711670b29d688189ba7c 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Wed, Aug 5, 2015 at 1:32PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

Brett 

---------- Forwarded message ---------­

From: - -­
Date :~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks- WPT-C Danielle Breaux- WPS-C 

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last time for comparison. I am not sure which permit to 
use because if you remember the last t ime we fi lled out t wo different forms, one for the sidewalk 
bridge/ sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant draw ings. There wi ll be 
another e-mail follow ing this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area w here the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street drivew ay to the existing 
vaults. It is marked with a red ova l on the civil draw ing. Let me know if you need anything from us, like 

insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the existing vau lts and duct banks soon and then in late 

August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
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First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-ID: 
MDS: 

Re : Wa lk Through Trump Hotel 8/ 6/ 13 
Thu, 6 Aug 2015 16:32:39 -0400 
Edmund Newman- WPI <edmund.newman@gsa.gov> 

--v>, KevinTe 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov>, . Ana de Ia Fuente . 

• :f. o • H I • p 
33328c810e 7 5126faf888ed4e4338a 79 

Yes, I believe your description of your path forward is consistent with our walkthrough and with Laura 
Doyle's message. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Thu, Aug 6, 2015 at 2:18 PM, wrote : 

Thanks Edmund. We are also proceeding, based on a conversation with Laura Doyle today, to close in 
the other floors following proper third party inspection from ECS for a ll trades (firestopping, sprinkler 
hydro, e lectrical, HVAC, plumbing, etc. ) and Tishman having the opportunity to review the inspection 
areas. In other words, GSA LS does not have to sign off on every floor, although they are a lways 
welcome to inspect as they deem necessary. This will avoid our taking up too much of their t ime and 
our wait ing for another layer of inspections. Laura seemed comfortable with ECS and Tishman on site 
on a regular basis performing this task. ECS at the end of the project will provide a summary of all 
inspections and their concurrence that a ll inspections were performed as required for the C of 0 . 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 

Te l 
Fax 

From: Edmund Newman - WPI <edmund.newman@gsa.gov> 
Date: Thursday, August 6, 2015 2:07PM 
To:---­
Cc:~ 

. 
• • • : : r: 

Pa lermo (WPS)" <frank.pale rmo@gsa.gov>, 
Fuentes.-
Subject: ~mp Hotel 8/ 6/ 13 

'' .. ... 

> 
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Please see authorization from Laura Doyle attached below allowing

 close-in of 8th floor walls reviewed in our site walk today.

-Edmund

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
Date: Thu, Aug 6, 2015 at 2:04 PM 
Subject: Walk Through Trump Hotel 8/6/13 
To: Edmund Newman <edmund.newman@gsa.gov> 
Cc: Joseph Dafin <joseph.dafin@gsa.gov>, Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov> 

Edmund,  Based on our walk through today, the walls can be enclosed on the 8th floor and floors below 
where ECS has verified that the  fire resistant material (SFRM) meets the design requirements 
and that walls/floors have been properly fire stopped.  Please forward a final inspection report 
completed by ECS for each floor for our records.  

For the 9th floor, we will review the proposed protection of the roof.  

Thanks.  Laura

--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

(cell)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 

Fw d: IRS courtyard E scaffold drawings 

Wed, 5 Aug 2015 14:23:52 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 

To: Brett Banks- WPT-C <brett.banks@gsa.gov>, "Frank Palermo (WPS)" 

<frank.palermo@gsa.gov> 
Cc: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Message-10: 
MDS: 

<CAM N b1nZfnE Nd8xWystJ LwY3YZV2axT _ WP5qxiJCvuca Yq+V7=g@ma i l.gmai l.com> 

9605232f7a5d9a799588d1eb86c25872 

moving forward with scaffolding for IRS building-- starting Monday. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ----------
From: 

Date: 
Subject: RE: IRS 

To: 

I have just discussed with Daniel, he will visit the site tomorrow to finalize the logistics for Friday 

evenings del iveries. 

Sent: 

Rajnikant Mehta - WPMACBA; . 
N<>\AJI'Yl:> n - WPI;-· 

Mr. Tmner, 
Daniel with scaffold resomces can give you the specifics of the ammmt of scaffold material and 
how it will be handled and coordinated with you. His cell # 240 765 9754 if you wouldn't mind 
callinh him directly then he can answer questions directly. Is that Ok? 
Going fmward Monday will be the first day on site. We will work 7 days until the scaffolding is 
built. Railing erection will strui on August 31 day shift. 
Thank You for yom help. 

On Aug 5, 2015 11:28 AM, w rote: 

Mr. Sweeney, 

Could you provide a little more information as to how much lay down and storage area you will need 
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for th is delivery?, A delivery can be accommodated Friday evening for sure, The issue w ill be where to 
store this material and how it will get distributed during insta llation. 

In the discussions that were had in the past, weekend scaffold erections was discussed, Is this option 
still in your erection plan ? Saturdays there are less site activity occurring. 

Thanks, 

Tony 

ewman-
Dixon - Rajnikant Mehta -
Subj ect: RE: IRS courtyard E scaffold drawings 

Lend Lease, please comment on logistical questions below. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: R.D. Sw eeney [ma ilto:r.sweeney@egi-corp.com] 
Sent: Wedn OS 2015 9:52AM 
To: 

Thomas 

Understood. All other attachments to IRS Building will be the same as the previously approved 
scaffold plan uses last year. 
Would it be acceptable to deliver scaffold material to the site 2nd shift this Friday? This will 
allow scaffold building to stmt Monday without ny ing to bring 1:Iucks in. Please advise 
Also we need to sent some additional scaffold guys through orientatoon at 7:00 a m on Monday. 
Is that Ok? 
Please note we will need clear access to om work area and materials moved out of the scallold 
foot print. 
Please let us know the answers to the above questions 
Thanks 

On Aug 5, 2015 9:20 AM, 

Please see attached comments from Silman. 

w rote: 

Just to confirm one more t ime, Silman reviewed for loads imparted only. All other details (including 
attachment to the build ing) are to be reviewed by others. 

Please let us know when the scaffolding installation is scheduled to start, so that Lend Lease cou ld 
coordinate other work in that area. 
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Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: R.D. Sw eeney [mailto:r.sweeney@egi-corp.com] 

Sent: Monday, August 03 2015 6:16 PM 

To:-
SullJec : : cou ya 

Understood and THANKS 

On Aug 3, 2015 6:01PM, w rote: 

We forwarded the shop drawings to Silman, the structural engineer for the Annex building, to confirm 
that the Annex roof can support the proposed scaffolding loads. 

Just to clarify, Silman w ill not be reviewing the structura l details or methods of attachment to the 

bu ilding. We assume that will be done by the engineer I design team for the railing project. 

We expect to receive a response from Silman by cob tomorrow, and w ill share it w ith your team 
immediately upon receipt. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: R.D. Sw eeney [mailto:r.sweeney@egi-corp.com] 

Sent: Mon 03 2015 3:28 PM 
To: -
Can someone confinn that the referenced drawings were f01warded to the project stmctural 
engineer? We don't have that imfomation. Tkank You 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
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any damage caused by any virus transmitted by this email.

 

This email and any at tachments are confidential and may also contain copyright material of t he Lend Lease Group  If you are not t he intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found  here.

 

This email and any attachments are confidential and may also contain copyright material of the Lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found here.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Thanks Edmund. We are also proceeding, based on a conversation w ith Laura Doyle today, to close in 
the other floors following proper third party inspection from ECS for all trades (firestopping, sprinkler 
hydro, electrical, HVAC, plumbing, etc.) and Tishman having the opportunity to review the inspection 
areas. In other words, GSA LS does not have to sign off on every floor, although they are always 
welcome to inspect as they deem necessary. This will avoid our taking up too much of their t ime and 
our wait ing for another layer of inspections. Laura seemed comfortable with ECS and Tishman on site 

on a regular basis performing this task. ECS at the end of the project will provide a summary of all 
inspections and their concurrence that all inspections were performed as required for the C of 0. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Edmund Newman - WPI <edmund.newman@gsa.gov> 
Date: Thursday, August 6, 2015 2:07PM 
To: . 
Cc: : : H • • • • : : r: 

Pa lermo (WPS)" <frank.palermo@gsa.gov>, 

Fuentes.-
Subject: ~mp Hotel 8/6/13 

'' .. ... 

Please see authorization from Laura Doyle attached below allowing 

close-in of 8th floor walls reviewed in our site walk today. 

-Edmund 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 
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---------- Forwarded message ---------- 
From: Laura Doyle - WPMABF <laura.doyle@gsa.gov>
Date: Thu, Aug 6, 2015 at 2:04 PM 
Subject: Walk Through Trump Hotel 8/6/13 
To: Edmund Newman <edmund.newman@gsa.gov> 
Cc: Joseph Dafin <joseph.dafin@gsa.gov>, Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov> 

Edmund,  Based on our walk through today, the walls can be enclosed on the 8th floor and floors below 
where ECS has verified that the  fire resistant material (SFRM) meets the design requirements 
and that walls/floors have been properly fire stopped.  Please forward a final inspection report 
completed by ECS for each floor for our records.  

For the 9th floor, we will review the proposed protection of the roof.  

Thanks.  Laura

--

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

202-708-5250

(cell)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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(b) (6)

Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Tim Turano <tim.turano@gsa.gov>, Calvin 
<kevin.terry@gsa.gov> 
<9d4dc8b42661bf1159571aa99b52e28b@mail.gmail.com> 
fdcldldfd25afc4da9d633ed545134a1 

I can do 2pm but I do not believe Ray is ava ilable before 2:30 ... Wou ld 4pm work for everyone? 

Thank you! 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office B.lilding 

1100 Pennsylvania Avenue, NW. Washington DC 20004 T- F:-
EXPLORE OUR DESTINATIONS 

FO~ 1RAVELGUIDEMOSf ANTICIPATED H01ELOPENINGS OF 2016 

~ay, 

We are going to postpone GSA opening the Clock Tower today. I would like to schedule a call 
for 2pm this aftemoon. Does that work for you all? Needs to be an aftemoon call if 2 doesn't 
work. 

Thanks, 

Brett 

Brett Banks 
Senior Asset Manager/Project Executive 

U S General Services Administration 

Office of Portfolio Management 

Capital Planning Division 

301 7th Street, SW, Room 7600 

Washington, DC 20407 

--(Cell) 
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(b) (6)

Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

erry < gsa .gov> 
3eff2d2@mail .gmail .com> 

53938e46ffb754476b1dcea65e6977af 

Let's definitely get on a call as soon as possible this morning. With the daily protests we have, we would 
like to understand better the security measures implemented. For example, will you have metal 
detector as we typically see at the museums? Once visitors are upsta irs on the gth floor, how will we 
prevent them to get into the staircase giving them access to the hotel floors? Etc ... 

Thank you! 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office B.lilding 

1100 Pennsylvania Avenue, NW. Washington DC 20004 T- F:-
EXPLORE OUR DESTINATIONS 

FO~ 1RAVELGUIDEMOSf ANTICIPATED H01ELOPENINGS OF 2016 

From: Brett Banks - WPf [mailto:brett.banks@gsa.gov] 
Sent: Mon November 14, 2016 7:40 AM 
To: 

All, 

e App);--Kevin Terry 
ower update~~ 

I was off Friday. I am available this moming for a call. We got direction from om management 
last Monday that we need to open the NPS space today. 

We reached out via a call on Tues and had an in person meeting with Mr. Skinner last Wed to 
walk the space space and discuss logistics. Have you all connected since that time? Ray, as you 
know GSA's property starts inside the building at the door to the elevator on the basement level 
with the south enu·ance and the museum space on the basement level. 

Let me know if we need to talk early this am, as my folks will have the expectation that we are 
in position to open. 

Thanks, 

Brett 
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(b) (6)

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



 

 
--

Brett  Banks 
Senior Asset Manager/Project Executive

U S  General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407

 (Cell)(b) (6)
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(b) (6)
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On Nov 11, 2016, at 11:35 PM,  <  wrote: 

Brett,

Hope all is well and apologies for the late e-mail. Steve confirmed that we are on schedule for 
completing the punch list items, and he will be on site Monday at 9 AM to provide access 
(although let us know if you need sooner).

With regard to public access of the Clock Tower, how do you expect to manage access in/out of 
the Clock Tower, including security? Given the heightened activity around the hotel, we want to 
make sure we have appropriate security and procedures in place.

Thank you,

--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-ID: 
MDS: 

Re : TCO for Trump extended 30 more days 

Thu 10 Nov 2016 16:37:31 +0000 

Thanks for sending this so promptly. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 
Tel 
Fax 

From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Thursd November 10 2016 at 11:24 AM 

m.terry@gsa.gov> 

-nks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Subject: Fw d: TCO for Trump extended 30 more days 

Please see revised TCO be low; it includes your requested thirty day extension. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forw arded message ----------
From: Laura Doyle- WPMABF <laura.doyle@gsa.gov<mailto:laura.doyle@gsa.gov» 

Date: Thu, Nov 10, 2016 at 11:05 AM 
Subject: TCO for Trump extended 30 more days 
To: "Brett Banks (WPT-C) " <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov», Edmund New man 

<edmund.new man@gsa.gov<mailto:edmund.new man@gsa.gov>>, Kevin Terry 
<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov» 
Cc: Joseph Dafin <joseph.dafin@gsa.gov<mailto:joseph.dafin@gsa.gov» , Tsabikos Papadimitris 

<tsabikos.papadimitris@gsa.gov<mailto:tsabikos.papadimitris@gsa.gov>> 

Here is the new TCO for Trump. Expires 12/ 11/ 16 

Thanks. Laura 

Laura Doyle, PE 
Senior Fire Protection Engineer 

Safety, Environment and Fire Protection Branch 

202-708-5250 
(cell) 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-ID: 
MDS: 

OK. We will have that done by Monday along with our other list. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Tel 
Fax 

From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Tuesday, November 8, 2016 at 12:34 PM 

To·---
Cc: re an s-P~,-
- .-Kevin Terry< evm. erry gsa 
~ct~ 

In response to the question on the t iers, 
please repaint the t iered structure. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW 
Washington, DC 20407 
202-401-2881 office 

cell 

On Mon, Nov 7, 2016 at 2:30PM, 
wrote: 

-

-

mai 
end . All items will be completed by November 

14 except for the up lights on the Observation Deck which are expected the week of November 21. 
Edmund, note that there are a few questions/ clarifications we need. Jensen Hughes is still researching 
smoke devices that would work in sub 30 degree temperatures. I hope to have an answer on that this 
week. I had suggested be get a TCO for the 9th Floor. I did not get a response back on that. This wou ld 
allow NPS to at least occupy and set up in their space pending the 11th Floor sprinkler resolution. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
Tel 
Fax 

From: Brett Banks - WPT <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» 
Date: Monday, November 7, 2016 at 2:14PM 
To: Edmund Newman - WPIA <edmund.newman 
Cc: 
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<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>>  
Subject: Re: Need NPS  
  
All,  
Steve and I traded texts this am, but I need an update today on the items on the punch list (aside from 
sprinklers).  
Thanks,  
Brett  
  
On Thu, Nov 3, 2016 at 6:44 PM, Edmund Newman - WPIA 
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>> wrote:  
Please see attached word document with photos of many incomplete items I saw yesterday, 11/2.  For 
action and discussion, if needed.  Please let us know  
when we may schedule a final walk thru.  
  
  
  
  
Edmund Newman, AIA, Project Manager  
Design & Construction Division (NCR)  
US General Services Administration  
301 7th St. SW  
Washington, DC 20407  
202-401-2881<tel:202-401-2881> office  

tel cell  
  
On Thu, Nov 3, 2016 at 5:53 PM, Brett Banks - WPT 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov>> wrote:  
Punch (paint ceiling in ringing hammer etc) done NLT next week.  
  
Let me know if we need to talk  
  
I know sprinklers still being worked  
  
  
  
  
--  
Brett  Banks  
Senior Asset Manager/Project Executive  
U.S. General Services Administration  
Office of Portfolio Management  
Capital Planning Division  
301 7th Street, SW, Room 7600  
Washington, DC  20407  

(Cell)  
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Subject: Re : Need NPS 
Date: Tue, 8 Nov 2016 12:34:10 -0500 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: 
Cc: -e-Message-10: uJv~;,::.l'\"- 'tu\\JV•"'twmail.gmail.com> 

M DS: 6a38c2560fb5f9a8ecd71113004b54dc 

In response to the question on the t iers, please repaint the t iered structure. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

On Mon, Nov 7, 2016 at 2:30PM, w rote: 

I have reviewed this with Lend Lease. See comments in Red. All items will be completed by November 

14 except for the up lights on the Observation Deck w hich are expected the week of November 21. 
Edmund, note that there are a few questions/ clarifications we need. Jensen Hughes is still researching 
smoke devices that would work in sub 30 degree temperatures. I hope to have an answer on that this 
week. I had suggested be get a TCO for the gth Floor. I did not get a response back on that. This would 
allow NPS to at least occupy and set up in their space pending the 11th Floor sprinkler resolution. 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Dat e: Monday, November 7, 2016 at 2:14PM 
To: Edmund Newman- WPIA 

All, 

Steve and I u·aded texts this am, but I need an update today on the items on the punch list (aside 
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from sprinklers).

Thanks,

Brett

 

On Thu, Nov 3, 2016 at 6:44 PM, Edmund Newman - WPIA <edmund.newman@gsa.gov> 
wrote:

Please see attached word document with photos of many incomplete items I saw yesterday, 
11/2.  For action and discussion, if needed.  Please let us know 

when we may schedule a final walk thru.

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW 

Washington, DC 20407

202-401-2881 office

 cell

 

On Thu, Nov 3, 2016 at 5:53 PM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:
Punch (paint ceiling in ringing hammer etc) done NLT next week. 

Let me know if we need to talk 

I know sprinklers still being worked
 

 
-- 

Brett  Banks 
Senior A sset Manager/Project  Executive

U S  General Services Administration

Office of Portfolio Management

Capital Planning Division 
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301 7th Street, SW, Room 7600

Washington, DC  20407

 (Cell)(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 
Cc: 

Re : Wa lk the NPS Space 
Mon, 7 Nov 2016 15:50:23 -0500 
Brett Banks- WPT <brett.banks@ 

, Edmund 

Message-10: 
MD5: 

ewman­

<michael.finch@gsa.gov> 
<CAJ-0XtVLmPR60pftuWLUOy1t3=ydKnGHQV=-N9oSBhSzesZ_tw @mail.gmail .com> 

084626c3a4e13fa883a95756d61130e8 

Some reason Nov. 8th is stuck in my mind ... but yes Wed 

On Mon, Nov 7, 2016 at 2:54PM, w rote: 

Should be no problem. I advised Hotel Operations and Meagan and I w ill meet you in the Cortile at 1 
PM Wednesday. Thanks. 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

. . . n erry PS . . . : : :.; el Finch- WPMlD <michael.finch@gsa.gov> 
Subject: Re: Walk the NPS Space 

Stev e, 

Yes, it's Wednesday, November 9th. Thank you. 

Calvin 
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Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Mon, Nov 7, 2016 at 2:33 PM, wrote: 

I assume you mean Wednesday, November gth not gth? 

LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: M November 7, 2016 at 2:11PM 

erry , Edmund Newman- WPS <edmund.newman@gsa.gov>, 
Ca lvin Myint <calvin.myint@gsa.gov>, Michael Finch - WPM1D <michael.finch@gsa.gov> 
Subject: Walk the NPS Space 

Gents, 

We will have a group of approximately 10 people to walk the NPS space on Wed (1118) at 1. 
Please let us know the best way to allow this to happen. 

Thanks, 

Brett 
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-- 

Brett  Banks 
Senior Asset Manager/Project Executive

U S  General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407

 (Cell)

 

--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 
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Subject: Re : Walk the NPS Space 
Date: Mon, 7 Nov 2016 14:57:29-0500 
From: - WPM1D <calvin 

To: 
Cc: " 

Edmund 
man- .new ma 

<michael. finch@gsa.gov> 
Message-ID: 
MDS: 

<CAF _ vxrgZ5q KM+Ah Kh DxZ4tn6vHOAp5 iqMJz9jcmcS _ ozf8VKKw@ rna il.gma il.com> 
bf23dab7d6f90ce35e5bccb80658e9ca 

Thank you I 

Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Mon, Nov 7, 2016 at 2:54PM, w rote: 

Should be no problem. I advised Hotel Operations and Meagan and I w ill meet you in the Cortile at 1 
PM Wednesday. Thanks. 

LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

. 
. . 

I I • : : ~ 

Subject: Re : Walk the NPS Space 
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Steve, 

Yes, it's Wednesday, November 9th. Thank you. 

Calvin 

Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Mon, Nov 7, 2016 at 2:33 PM, wrote: 

I assume you mean Wednesday, November gth not gth? 

LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

From: Brett Banks - W PT <brett.banks@gsa.gov> 
Date: M November 7, 2016 at 2:11PM 
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Cc: Kevin Terry <kevin.terry@gsa.gov>, Edmund Newman - WPS <edmund.newman@gsa.gov>, 
Calvin Myint <calvin.myint@gsa.gov>, Michael Finch - WPM1D <michael.finch@gsa.gov> 
Subject: Walk the NPS Space

 

Gents, 

We will have a group of approximately 10 people to walk the NPS space on Wed (11/8) at 1.  
Please let us know the best way to allow this to happen.

Thanks,

Brett

 
-- 

Brett  Banks 
Senior Asset Manager/Project Executive

U S  General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407

 (Cell)

 

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Wa lk the NPS Space 
Mon, 7 Nov 201614:52:12-0500 

t- WPM1D <calvin 

ewman­

<michael.finch@gsa.gov> 

II 

Edmund 

Message-10: 
M DS: 

<CAF _vxrjVQfq_900eBtjBvMT4Za8j2NgKKxOfaYxX7t92ZyOo2A@mail.gmail.com> 
d198e83096e83bf40116a33a0d8c1750 

Steve, 

Yes, it 's Wednesday, November 9th. Thank you. 

Calvin 

Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Mon, Nov 7, 2016 at 2:33PM, 

I assume you mean Wednesday, November gth not gth? 

LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

From: Brett Banks- WPT <brett.banks@gsa.gov> 

November 7, 2016 at 2:11PM 

w rote: 
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Calvin Myint <calvin.myint@gsa.gov>, Michael Finch - WPM1D <michael.finch@gsa.gov> 
Subject: Walk the NPS Space

 

Gents, 

We will have a group of approximately 10 people to walk the NPS space on Wed (11/8) at 1.  
Please let us know the best way to allow this to happen.

Thanks,

Brett

 
-- 

Brett  Banks 
Senior A sset Manager/Project  Executive

U S  General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407

 (Cell)(b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
M DS: 

Re : Wa lk the NPS Space 
Mon 7 Nov 201619:33:28 +0000 

, Edmund Newman - WPS 
<edmund.newman@gsa.gov>, Calvin Myint <calvin.myint@gsa.gov>, "Michael Finch -
WPM1D" <michael.finch@gsa.gov> 
<1EBOD8D2-B6CF-4D6B-AA65-DOB781E803AA@trumporg.com> 

20369e495ba85e00d1acf44c80935204 

I assume you mean Wednesday, November 9th not 8th? 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

From: Brett Banks - WPT <brett.banks@gsa.gov> 

Date: Monday, November 7, 2016 at 2:11PM 
To: 

erry rry@gsa.gov>, Edmund Newman - WPS <edmund.newman@gsa.gov>, Calvin 

Myint <calvin.myint@gsa.gov>, M ichael Finch - WPM1D <michael.finch@gsa.gov> 
Subject : Wa lk the NPS Space 

Gents, 
We will have a group of approximately 10 people to walk the NPS space on Wed {11/ 8) at 1. Please let 
us know the best way to allow this to happen. 
Thanks, 
Brett 

Brett Banks 

Senior Asset Manager/ Project Executive 
U.S. General Services Administration 
Office of Portfolio Management 

Capita l Planning Division 
301 7th Street, SW, Room 7600 
Washi DC 20407 

(Cell) 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 18d60c90a57eb6e9d5affa3a253fe942 
Attachments: Trump OPO Fire Alarm Call out and Emergency Protocoi_JH.PDF 

Edmund, 
Thank you for your continuing assistance and cooperation in our efforts to complete the remaining 
open items on this complex historic project. In response to direction provided yesterday by Laura 

Doyle and Joe Dafin we have developed a more detailed and complete set of procedures that w ill 
address all contingencies during any t ime w hen the build ing Fire Alarm system is bypassed to permit 
work to be performed in the building. This procedure w ould be used now as w e finish the remaining 
portions of the building and become a permanent procedure to be used when needed in the future for 
renovations, or other construction or maintenance functions. 

At the present time, the training of the Fire Alarm Operators w ill be performed by Freestate Electric 
while they are still engaged in the project. In the future, training of the Fire Alarm Operators would be 
performed by Building Engineers w ho are trained to operate the Fire Alarm system. 

Attached are the procedures that respond to your recommendations, which have been review ed with 
Jensen Hughes as w ell. These are being implemented as of today and w ill be posted prominently in the 
Fire Command Center. 

Please let us know if you have any comments or further suggestions. 

Thank you 

TRUMP 
THE T RUM P ORGANIZATION 

.. President 
The Trump Organization 
725 Fifth Avenue I New Yorl<, NY I 

10022 - If.-
From: Edmund Newman - WPIA [mailto:edmund.newman@gsa.gov] 
Sent: Wednesday, September 28, 2016 3:19PM 
To: 

Brett Banks - WPT-C <brett.banks@gsa.gov>; ­
RA <kevin.terr,,,., .. ., 

Dave --

Attached below is the revised TCO for the Old Post Office, updated per our walk of the building 
with Laura Doyle and Joe Dafin this moming. 

Please review Joe's comments attached below. We discussed on site the methods that should be 
used to manage the fire alrum system while work is going on in ru·eas of the building. These 
include: 

1) having a person u·ained in operation of the fire alrum stationed in the fire conu·ol room when 
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sections of the fire alru.m are affected or bypassed; 

2) limiting the time any ru.·eas of the building ru.·e left without fire alru.m and smoke control to 

specific periods when work is actually being undertaken, rather than simply homs that work 
may 

occm; 

3) creating a log to show who is in the building, on what and where they are working and what 
sections of the fire alru.m have been bypassed. 

Please respond by the close of business tomonow, Thmsday, 9/29, with a written 

description of measmes you have taken in order to meet the concems raised regru.·ding 

the building operations and working with the fire ala1m. 

I have , as the procedmes described and 
developed operations now, dming Lend.Lease 
punch list work, and in the fhtme, when other contractors may be involved. 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1vices Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 

cell 
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Ed,  

 

Here is Laura's revised TCO for the Trump/OPO Facility.

 

As you & Kevin know, since you were there this morning, we have a serious concern of how the 
hotel fire alarm system is being managed & monitored.  The minimally trained fire alarm system 
"operator" (security guard), knew exactly what to do to prevent fire alarm and emergency 
control functions from activating/operating, but was given no instructions of what to do if a real 
fire or smoke event occurred.  

 

From the testing today (thank you everyone!) we know that the "all evac" button and the "all 
page" button on the FACP main control unit will override the fire alarm system emergency 
control function by-pass switches.

 

We do not believe that the emergency control function (fire safety functions) should be turned 
off as a normal procedure every day.  If the elevator fire safety by-pass is activated, then the 
elevators in the building have no fire safety features, and must be turned off at their power 
source.  If the atrium and stair pressurization system is "by-passed", then the building should not 
be occupied.  Obviously, if certain specific pieces of equipment are being worked on, then their 
addresses need to be disabled at the FACP, and known "trouble" conditions monitored until the 
work is completed.  Whole scale by-passing of emergency control features of the fire alarm 
system is not allowed.  The fire alarm system operator needs to be a fire alarm technician, or 
building engineer, and must be trained on the Simplex system there at the hotel.  We believe that 
the Fire Alarm installer (FreeState Electric) should be managing the disabling of fire alarm 
system during construction times, even if the contractors doing the work aren't working for Lend 
Lease.  All workers/contractors in the building should be managed, either by Lend lease, or the 
Trump org.  The building is no longer a construction site, it is a hotel with some on-going 
construction activities.

 

Please pass this information to the Trump Organization.  

 

Thanks,

Joe

 

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239
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On Tue, Sep 27, 2016 at 11 :16 PM, wrote: 

Laura, 

My apologies for send ing th is so late in the day. Our team was trying to get as much confirmed as 
possible and this certainly came later than it shou ld have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 
what we would like to show you tomorrow and proposing to remove from the exceptions of the TCO. 

At a high level, we are looking to remove: 

the 2nd floor (except 239-245) 

9th floor guest rooms 

Franklin Study bathrooms and associated corridor 

Grant Private Dining Room 

Outdoor landscaping 
The mag locks that are installed and tested 

The annex doors that needed to be modified 

We are not planning to review the NPS space w ith you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going forward, we w ill plan to have these letters to you in the morning the day before any of these 
walkthroughs if that works for you. Again, my apologies for the late communication of this. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Fw d: Updated OPO Punchlist Reviews 

Thu, 29 Sep 2016 10:26:53 -0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Laura Doyle <laura .doyle@gsa.gov>, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>, 
Tsabikos Papadimitris - WPMABF <tsabikos.papadimit ris@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
<CAMNb1nYfN01jSvSuUkNsnON7BF+GYf3C6bKx8kPJTfDhE_z30g@mail.gmail.com> 
c3959c333ef8cd67e104078f2c18e6fe 

Attachments: Trump OPO Fire Alarm Call out and Emergency Protocoi_JH.PDF 

see Response from Andy Weiss below . 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--~ 
Date:~1~ 
Subject: RE: Updated OPO Punchlist Reviews 

Edimmd, 
Thank you for your continuing assistance and cooperation in our effo1ts to complete the remaining open 
items on this complex historic project. I n response to direction provi ded yesterday by Laura D oyleand 
Joe Dafi n we have developed a more detailed and complete set of procedures that w i l l address all 
contingencies during any time when the bui I ding Fire A I arm system i s bypassed to permit w ork to be 
performed in the bui lding. This procedure w ould be used now as we f inish the remaining portions of the 
bui I ding and become a permanent procedure to be used when needed in the future for renovations, or 
other construction or maintenance functions. 

At the present time, the training of the Fire Alarm Operators will be perfo1med by Freestate Electric 
while they are sti II engaged i n the project. I n the future, training of the F i reA I arm Operators would be 
performed by Bui l di ngEngineers who are trained to operate the FireA iarm system. 

Attached ru·e the procedures that respond to your recommendations, which have been reviewed with 
Jensen Hughes as w ell. These are being implemented as of today and w i II be posted prominently i n the 
Fire Command Center. 

Please let us know if you have any comments or fmther suggestions. 
Thank you 

TRUMP 
THE TRUMP ORGANIZATION 

- President 
The Trump Organization 
725 Fifth A venue I New York, NY 110022 p.- lf.-
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From: Ednnmd Newman- WPIA [mailto:edmtmd.newman@gsa.gov] 
Sent: W 2016 3:19 PM 

Dave --

Attached below is the revised TCO for the Old Post Office, updated per om walk of the building 
with Lama Doyle and Joe Dafin this moming. 

Please review Joe's comments attached below. We discussed on site the methods that should be 
used to manage the fire alrum system while work is going on in ru·eas of the building. These 
include: 

1) having a person u·ained in operation of the fire alrum stationed in the fire conu·ol room when 

sections of the fire alrum are affected or bypassed; 

2) limiting the time any ru·eas of the building are left without fire alrum and smoke control to 

specific periods when work is actually being undertaken, rather than simply homs that work 
may 

occm; 

3) creating a log to show who is in the building, on what and where they are working and what 
sections of the fire alrum have been bypassed. 

Please respond by the close of business tomonow, Thmsday, 9/29, with a written 

description of measmes you have taken in order to meet the concems raised regru·ding 

the building operations and working with the fire ala1m. 

I have and Craig Skinner, as the procedmes described and 
developed procedmes in hotel operations now, dming LendLease 
punch list work, and in the fhtme, when other conu·actors may be involved. 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1vices Adminisu·ation 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 

202-401-2881 office 
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cell 

---------- F01warded message ----------
From: Joseph Dafin- WPMABF <joseph.dafm@gsa.gov> 
Date: Wed, Sep 28, 2016 at 2:06 PM 
Subject: Re: Updated OPO Ptmchlist Reviews 
To: Edmlmd Newman- WPIA <~ill!!!lli!~W!!ill.!!~~ 

- WPMABF <lama.doyle@gsa.gov>, 

Ed, 

Here is Laura's revised TCO for the Tnunp/OPO Facility. 

As you & Kevin know, since you were there this moming, we have a serious concem of how the 
hotel fire alann system is being managed & monitored. The minimally tmined fire alann system 
"operator" (security guard), knew exactly what to do to prevent fire alrum and emergency 
contr·ol functions from activating/operating, but was given no instmctions of what to do if a real 
fire or smoke event occmTed. 

From the testing today (thank you eve1yone!) we know that the "all evac" button and the "all 
page" button on the F ACP main control unit will oven·ide the fu·e ala1m system emergency 
contr·ol function by-pass switches. 

We do not believe that the emergency contr·ol function (fire safety functions) should be tluned 
off as a n01mal procedure eve1y day. If the elevator fire safety by-pass is activated, then the 
elevators in the building have no fire safety featlues, and must be tluned off at their power 
source. If the atr·ium and stair pressurization system is "by-passed", then the building should not 
be occupied. Obviously, if certain specific pieces of equipment are being worked on, then their 
addresses need to be disabled at the F ACP, and known "trouble" conditions monitored until the 
work is completed. Whole scale by-passing of emergency contr·ol featlu·es of the fire alrum 
system is not allowed. The fire ala1m system operator needs to be a fire alrum technician, or 
building engineer, and must be tr·ained on the Simplex system there at the hotel. We believe that 
the Fire Ala1m installer (FreeState Electr-ic) should be managing the disabling of fire ala1m 
system during construction times, even if the contr·actors doing the work ru·en't working for Lend 
Lease. All workers/contr·actors in the building should be managed, either by Lend lease, or the 
Tnunp org. The building is no longer a construction site, it is a hotel with some on-going 
constr11ction activities. 

Please pass this inf01mation to the Tmmp Organization. 
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Thanks, 

Joe 

Joe Dafm, P .E. 

Fire Protection Engr.Team Lead I Supervisor 

GSA Safety Environment & Fire Protection Branch 

Desk : 202-708-5239 

Mobile : 

On Tue, Sep 27, 2016 at 11 :16 PM , wrote: 

Laura, 

My apologies for sending this so late in the day. Our team was tiying to get as much confirmed as 
possible and this certainly came later than it should have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 
what we would liketo show you tomorrow and proposing to remove from the exceptions of the T C 0. 

At a high level, we are looking to remove: 
the 2nd floor (except 239-245) 
9th floor guest rooms 
Franklin Study bathrooms and associated conidor 
Grant Piivate Dining Room 
Outdoor landscaping 
The mag locks that are installed and tested 
The annex doors that needed to be modified 

We are not planning to review the NPS space with you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going fo1ward, we will plan to have these letters to you in the morning the day before any of these walk 
throughs i fthat works for you. Again, my apologies for the late communication of this. 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue I New 
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Subject: Re : Updated OPO Punchlist Reviews 
Date: Tue, 4 Oct 2016 21:55:46 -0400 
From: 
To: ~-gov>, "joseph.dafin@gsa.gov" 

<joseph.dafin@gsa.gov>, "tsabikos.papadimit ris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov> 
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, "brett.banks@gsa.gov" 

<brett.ba Edmund Newman - W PIA <edmund.newman@ 

Message-ID: 
M DS: 
Attachments: Letter of Recommendation for Condit ional Occupancy for Trump Old Post Office 

2016-10-04.pdf ; 20161004_JH_TRUMP Hotei_Life Safety.pdf 
20161004_JH_ Trump_Sprinkler TCO Letter.pdf 

Attached are two letters f rom Jensen Hughes for Life Safety and Fire Protection based on the review of the 
second f loor today. Also attached is a letter from ECS for the second floor guest rooms. We will not be 
reviewing the ninth f loor NPS space t omorrow until everyone has a chance to review the shop drawings. We 
int end to review the NPS space next week. 

- eLLC 

1100 Pennsylvania Avenue, NW Room 207 
W cwhinpa. IX) to004 
Tel 
ra~ 

: Laura Doyle- WPMABF <laura.doyle@gsa.gov> 
: Tuesday, October 2016 at 12:29 PM 

Hi David, Do you need us to come out tomorrow am? If so, can you send us documentation regarding 
what has been completed and what we need to reinspect? 

Thanks. Lau ra 

On Tue, Sep 27, 2016 at 11:16 PM, wrote : 

Laura, 

My apologies for sending this so late in the day. Our team was tiying to get as much confirmed as 
possible and this certainly came later than it should have. 

The letters from ECS and Jensen Hughes are attached. I also attempted to mark-up the TCO to clarify 
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what we would liketo show you tomorrow and proposing to remove from the exceptions of the T C 0. 

At a high level, we are looking to remove: 
the 2nd floor (except 239-245) 
9th floor guest rooms 
Franklin Study bathrooms and associated conidor 
Grant Piivate Dining Room 
Outdoor landscaping 
The mag locks that are installed and tested 
The annex doors that needed to be modified 

We are not planning to review the NPS space with you yet as we want to make sure that we can clearly 
communicate that space to you beforehand. 

Going fo1ward, we will plan to have these letters to you in the moming the day before any of these walk 
throughs i fthat works for you. Again, my apologies for the late communication of this. 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue I New 

F•·om:--
Sent: ~ber 27, 2016 4:58PM 
T o: ' L aura D oyle - W P MABF!:: I aura.doy l e@gsa.gov>;--~ 
C c: joseph.dafin@gsa.gov; tsabikos.papad i m itri s@gsa.g~y ~ 
<kevin.terry@gsa.gov>; Edmund Newman- W PI A 
<edmund.newma 

Laura, 

I believe that you have already spoken to Ajay, but wanted to close the loop on this email. The letters 
are going to go out today. I am sorry that we did not get them to you earl ier; however, they are really 
aimed towards the carve-outs from the T COso I do not think the content should be too heavy. 

We will plan to be there for the walk through tomonow moming. Are you planning to anive at 9 a.m.? 
I came down for this as well, so w i II plan to participate. 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue I New Y NY 10022 

If.-

. . 
" 
" 

' • I • - r=;. e • e • p nchl i st Rev iews 
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Just confirming that we are on for tomorrow am.  Please send us the letters from JH today so that 
we can review their documentation prior to our walk through.  Thanks.  Laura

 

On Tue, Sep 20, 2016 at 8:12 PM,  <  wrote:

We would like to schedule the next three site visits to eliminate carve outs from the Sep 12 TCO and the 
Jensen Hughes Letters punch lists.  We would like to schedule them on Wednesday,  September  28, 
Wednesday  October 5 and Wednesday  October 12.  Our plan is to have E C S and J H provide updated  letters  
the T uesday before and give you the agenda for the next day.  For example, the September  28 walk will have 
letters  to you from E C S and J H T uesday September  27 and will include the A nnex stairs and other areas in 
the A nnex, mag locks (being signed off by J H separately),  the ground floor Grant Meeting Room and some 
rooms on the 2nd floor and 9th floor.  

 

In order to have the ability to sell rooms and use the Annex without guards on the doors, we could like GSA 
to issue a revised T C O after these walkthroughs if that  makes sense to you, subject to your approval during 
the walk.  L et us know what time is good for you and if these dates  work.  T hanks. 

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW   Room 207

Washington, DC  20004

Tel  

Fax  

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A ny unauthorized  review, use, disclosure or distribution of 
this email message or its attachments  is prohibited.  If you are not the intended  recipient,  please contact the 
sender by reply email and destroy  all copies of the original message. Please note that  any views or opinions 
presented  in this email are solely those of the author and do not necessarily represent  those of the company. 
Finally, while the company uses virus protection,  the recipient should check this email and any attachments  
for the presence  of viruses. T he company accepts no liability for any damage caused by any virus transmitted  
by this email.

 
-- 

Laura Doyle, PE

Senior Fire Protection Engineer

Safety, Environment and Fire Protection Branch

 

202-708-5250

 (cell)
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Subject: FW: Confidence Test 
Date: Tue, 10 Jan 2017 03:15:59 +0000 
From: 
To: 

Cc: 

Message-10: 
MDS: 

~-gov>, Joe Dafin <joseph.dafin@gsa.gov>, 
Tsabikos Papadimitris - WPMABF <t sabikos.papadimitris@gsa.gov> 
"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks- WPT 
<brett.banks@gsa.gov>, Edmund New man <edmund.new man@gsa.gov> 
<B85346B2-C7EE-4C6A-BBC2-77 A12C048C88@trumporg.com> 

a059b50b2a7873fe4d8b5e06fa9e22eb 
Attachments: 2017-01-09- Trump OPO- Fire Alarm Confidence Test-signed.pdf 

See attached approval letter for the Fire Alarm Confidence Test done today. The TCO letters for the 

Spa, Townhouse and 9th Floor w ill follow tomorrow. Thanks for taking the t ime today to test the 
system successfully. 

-ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

Washi 
Tel 
Fax 

From: "Bahadori, Hamid" <HBahadori@jensenhughes.com> 
Date: Mon January 9, 2017 at 5:46PM 

To· --·-Cc: rk~e~' -r,..,.~ ,...,. 
Patrick" <Patrick.Seay@lendlease.com> 

Subject: RE: Confidence Test 

Steve; 

Please see attached. 
Happy New Year. 

Hamid 

Hamid R. Bahadori, P.E. I Vice President 

JENSEN HUGHES 
Advancing the Science of Safety 

725 Primera Blvd. I Suite 215 I Lake Mary, FL 32746 

, "Seay, 

o: +1407-647-3737 1 e: +1407-399-5786 
hbahadori@jensenhughes.com<mailto:hbahadori@jensenhughes.com> 
www.jensenhughes.com<https://urldefense.proofpoint.com/v2/ url?u=http-3A_www.jensenhughes.co 
m_&d=Cw MGaQ&c=OZ6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=iLEiratKhWfWW5hm3RTOS 
R­
SpnE7CUOpQw DmXZAzyXE&m=jtlhvlrQEF4KnoSgeO_LsTRNKF1n_Csw BmPmtJEE4Xs&s=qtQGoXSX6A_Iv 
KCJm3FKQMqUddYujlvaicuGV8NcPCs&e=> 

NOTICE: This communication and any attachments ("this message") may contain confidential 

information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, view ing, 
copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If 
you have received this message in error, or you are not an authorized recipient, please notify the sender 
immediate ly by replying to this message, delete this message and all copies from your e-mail system 
and destroy any printed copies. 

From: - [mailto­
Sent:~y09,20~ 
To: -
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Cc: Bahadori, Hamid; Rick Clark; Tesda ll, Richard; Seay, Patrick 
Subject: Confidence Test 

We passed the Confidence Test today with GSA. We discussed four letters from JH- the usua l FA, Life 
Safety, and Sprinkler and another letter on the Confidence Testing. I know Ajay is out but I would 
appreciate getting the letter today so we can get GSA to issue the TCO for the Townhouse, Spa and 9th 
Floor. Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 
Washi 
Tel 
Fax 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

RE: OPO- delivery of certificates of occupancy 

Thu, 6 Oct 2016 09:49:36 -0400 

l!l!lt-
Brett Banks- WPT <brett.banks@gsa.gov> 

. 
' I ' I I 6 

a778b695b61f018de723bb916396c38c 

:. ... :. :..& :: • ... ... 

Attachments: DC0029-16-014(rev 3) Old Post Office -Trump International Hotel TP.PDF 

Kevin, 

Hope all is well . In accordance w ith Subsection 6.4.5 of the Work Agreement, please find attached the 
latest hotel temporary certificate of occupancy dated 1015116. As the GSA is providing this document 
to us, please let me know if you do not think necessary to send back to you. 

Thank you, 
Ray 

TRUMP 
THE T RUMP ORGANIZATION 

Kevin, 

• I • '" ' I I 

-
Hope all is well . We know that you have already provided the certificates of occupancy (attached) to 

our team, but in accordance w ith Subsection 6.4.5 of the Work Agreement, please find attached the 
follow ing: 

Hotel temporary certificates of occupancy dated 9111116 and 9112116 

Tenant 7 I Starbucks permanent certif icate of occupancy dated 9111116 

Tenant 4 I Brioni permanent certificate of occupancy dated 9111116 

Should you have any questions, please let me know . 

Thank you, 
Ray 

THE T RUMP ORGANIZATION 

a I • ... • I I 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
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that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Kevin, 

OPO - certification of monthly reporting 
Mon, 17 Oct 201615:53:40-0400 

l!l!lt-
Brett Banks- WPT <brett.banks@gsa.gov>, - · 
<2 E45CDF40064AF44ABE80125DC679A73~ 
54a765fcb1e0b27488340149aa69e54e 

. 
:f. : • I p g 

Hope all is well. In accordance w ith the Monthly Statement subsection of the Ground Lease (§5.3.(c)), 

our team is preparing the first report for the month ending 9/30/16 for submission in mid-November. 
The provision requires a certification from the CFO of Tenant. Since we do not have a designated CFO 

under Trump Old Post Office LLC, we would like to see whether you are comfortable w ith having the 
Chief Accounting Officer of our hotel management company sign the certification. Please let us know 

whether this approach would be acceptable. 

Thank you, 
Ray 

THE TRUM P ORGANIZATION 

• I • '" ' I I 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Attachments: 20161010_JH_TRUMP Hotei_Fire Alarm.pdf ; 20161010_JH_TRUMP Hotei_Li fe 
Safety.pdf ; 20161010_JH_Trump_SprinklerTCO Letter.pdf ; ECS Letter of 
Recommendation for Condit ional Occupancy for Trump Old Post Office 2016-10-ll.pdf 

Attached are letters from ECS (Third Party Testing and Inspection) and Jensen Hughes (Fire Alarm, 
Sprinkler and Li fe Safety) for the OPO recommending extension of the TCO. As I understand it GSA LS is 
busy tomorrow with the short w eek so if you could give us another day to review the 1st floor and 5th 
floor rooms noted on the letters. In the meantime if you cou ld provide the TCO extension in advance of 
that walk through we would appreciate it since it expires October 11. Let us know if you have any 

questions. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Re : Updated OPO Punchlist Reviews 

Wed, 5 Oct 2016 14:00:57 -0400 
From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 

To: 
Cc: ~-gov>, "joseph.dafin@gsa.gov" 

<joseph.dafin@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa .gov>, 
"brett.banks@gsa.gov" <brett.banks@gsa.gov>, Edmund Newman - WPIA 
<edmund. newman@ 

Message-10: _nGAAJjQOKPN1w@mail.gmail.com> 
MDS: 53865da5c516f7c763dd775b7334fcbd 
Attachments: DC0029-16-014(rev 3) Old Post Office -Trump International Hotel TP.pdf 

Please see the revised TCO and ca ll me w ith questions. 

On Tue, Sep 20, 2016 at 8:12 P wrote : 

We would like to schedu le the next three site visits to eliminate carve outs from the Sep 12 TCO and 

the Jensen Hughes Letters punch lists. We would like to schedule them on Wednesday, September 28, 
Wednesday October 5 and Wednesday October 12. Our plan is to have ECS and JH provide updated 

letters the Tuesday before and give you the agenda for the next day. For example, the September 28 
walk w ill have letters to you from ECS and JH Tuesday September 27 and will include the Annex stairs 

and other areas in the Annex, mag locks (being signed off by JH separatelyL the ground floor Grant 
Meeting Room and some rooms on the 2nd floor and 9th floor. 

In order to have the ability to sell rooms and use the Annex w ithout guards on the doors, we could like 
GSA to issue a revised TCO after these walkthroughs if that makes sense to you, subject to your 
approval during the walk. Let us know what t ime is good for you and if these dates work. Thanks. 

-eLLC 

1100 Pennsylvania Avenue, NW Room 207 

w IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Tsabikos Papadimitris, P.E. CSP 

Fire Protection Engineer 

Faci lities Management & Services Programs Division 

Public Buildings Service 

US Genera l Services Administration 

Tel: 202.708.5260 Cell : Fax:202. 708.6207 
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Subject: 
Date: 
From: 
To: 

Cc: 

Message-10: 
MDS: 

TCO Letters from JH for Spa, Townhouse and 9th Floor Guest Rooms 
Tue, 10 Jan 2017 22:01:24 +0000 

~-ov>, Joseph Dafin -WPMABF 
<joseph.dafin@gsa.gov>, Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov> 
Edmund Newman <edmund.newman@gsa.gov>, "kevin.terry@gsa.gov" 

Brett Banks - WPT <brett.banks 

56671e6986b 71 f9f0df4fd249a982460 
Attachments: 20170110_JH_TRUMP Hotei_Fire Alarm.pdf ; 20170110_JH_TRUMP Hotei_Life 

Safety.pdf ; 20170110_JH_ Trump_Sprinkler TCO Letter.pdf 

Attached are the letters from JH on the Spa, Townhouse and 9th Floor Guest Rooms. These were all 
previously reviewed by GSA and JH but were wait ing on the FA Confidence Testing which was 
completed successfully yesterday. Please confirm receipt of these at we have been having issues 
getting through the GSA security at your server. We would appreciate updating the TCO letter 
tomorrow. Thank you. 

-ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 
Washi 
Tel 
Fax 
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Subject: OPO - GSA billing statements and notices and final latest Rent Adjustment memo
Date: Thu, 27 Oct 2016 14:48:43 +0000
From:  <
To: Kevin Terry <kevin.terry@gsa.gov>
Cc: Brett Banks - WPT <brett.banks@gsa.gov>, 
Message-ID:

<MWHPR20MB15344B827E08553685887D8CD2AA0@MWHPR20MB1534.namprd20.pro
d.outlook.com>

MD5: 25d0d748a4126fef391f94563e617a82
Attachments: 3. BillGenBillingStatement_O0001822_2.4.2016.pdf ; 4. 

BillGenBillingStatement_O0002297_3.4.2016.pdf ; 5. 
BillGenBillingStatement_O0002735_4.6.2016.pdf ; 6. 
BillGenBillingStatement_O0003183_5.5.2016.pdf ; 7. 
BillGenBillingStatement_O0003620_6.6.2016.pdf ; 8. 
BillGenBillingStatement_O0004119_7.6.2016.pdf ; 9. 
BillGenBillingStatement_O0004578_8.19.2016.pdf ; 10. 
BillGenBillingStatement_O0005014_9.7.2016.pdf ; 11. 
BillGenBillingStatement_O0005319_10.7.2016.pdf ; 1. 
BillGenBillingStatement_O0001057_12.08.2015.pdf ; 2. 
BillGenBillingStatement_O0001398_1.11.2016.pdf ; 1. 
NoticeofDelinquency_O0002297_4.6.2016.pdf ; 2. 
NoticeofDelinquency_O0004578_10.7.2016.pdf ; RE- Potential clean up cpi 
language.eml ; 20160324171239146.pdf 

Kevin,
 

 

Hope all is well. Per our discussion, please find attached all of the available billing statements from the 
web portal (statements O0000728, O0000729, O0000730, NC00020740 were not available for 
download), as well as the notices of delinquency we have received in the mail. Based on rent payments 
made to date, we think these bills and delinquency notices are inaccurate. Please let me know if you 
have any questions and/or would like to discuss.

 

On a similar note, can you please provide the final version of the latest Rent Adjustment memo?  For 
reference, I have attached the last exchange we have related to the memo language.

 

Thank you,

 

(b) (6) (b) (6)

(b) (6)

(b) 
(6)
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Subject: 
Date: 

Potential Intent to Transfer Various Interests of Ternant- Old Post Office LLC 

Tue, 10 Jan 2017 22:09:51-0500 
From: 
To: 
Cc: 

Message-10: h2Y68d54x1zA@mail.gmail.com> 
MDS: 4cc03642063628a5f3ee74361153aflf 
Attachments: Letter No. 17-01.10.17 [Clarification on Intent to Transfer Various Interests of Tenant].pdf 

Adam, 

Attached please find the above subject letter. 

Best Regards, 

KT 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

Fw d: Potential Intent to Transfer Various Interests of Ternant- Old Post Office LLC 

Tue, 10 Jan 2017 22:10:38-0500 
From: 
To: 

Kevin Terry- WPRA <kevin.terry@gsa.gov> 
"Tim Tozer (LOW)" <timothy.tozer@gsa.gov> 

Message-10: 
MDS: 

<CAKiQyU _ 4Fj M hyoDDTh=hSZr _ QTL8U2j=sQPwHddhAHA_ UT g==A@ma i l.gma i l.com> 

1ef8eaf03f01db678298c1665256c0b0 
Attachments: Letter No. 17-01.10.17 [Clarification on Intent to Transfer Various Interests of Tenant].pdf 

FYI -

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jan 10, 2017 at 10:09 PM 
Subject: Potential Intent to Transfer Various Interests of Ternant- Old Post Office LLC 

To: 

Attached please find the above subject letter. 

Best Regards, 

KT 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 

-
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Subject: Re : Trump/GSA Call 
Date: Thu, 12 Jan 2017 17:12:56 +0000 

--· From: 
To: 
Cc: "edmund.newman@gsa <edm und.n 

<kevin.terry@gsa .gov>, 

Message-10: 
MDS: 

<mnoto@trum 
<23D6EC91-3CD8-4D87-B2FC-E865D9149E85@trumporg.com> 
07ea70c2555366cf627dce430591404f 

That works for me. 

- ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Thursday, January 12, 2017 at 11:47 AM 
To: 
Cc: . . . . . ewman@gsa.gov>, "kevin.terry@gsa.gov" 

I can talk at 2:30 

wrote: 

Please let me know if you are available to have this ca ll later today at 2:30pm. Thank you! 

. ge001.gif@010152B4.07C6DCAO] 

e I New York, NY I 10022 
p. 212.715. 7219<tel:(212)%20715-7219> 

From:--
Sent: ~ry 12, 2017 11:13 AM 

ilto 

To: Brett Banks- WPT <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» 
Cc: edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>; 

,.,..,,.,....,.,, ilto:kevin ~orr.,,,.,.., 

ailto 

- - Please reschedule for a t ime later today if possible. 

Thanks, 
Ray 

[id: image002. png@01 017 B87 .AOD01 050] 
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Vice President, Acquisit ions & Development 
725 Fifth Avenue I New York, NY I 10022 
p. 212.715.7282<tel:(212)%20715-7282> I f. 212.836.3202<tel:(212)%20836-3202> I c. 
646.531. 7109<tel:( 646)%20531-7109> 

-mailto-1 
~efense~u=http-3A_www.trump.com_&d=CwMFaQ&c= 
OZ6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=iLEiratKhWfWW5hm3RTOSR­
SpnE7CUOpQw DmXZAzyXE&m=Jsb85Jfhud­

LnjSs18XVA8cGjCosjfq30Md7W1dCnel&s=GxKWnsi3GispFbSBJp1H6VUK1mQU5r9Q9CXeqKY-qT8&e=> 

From: Brett Banks- WPT [mailto:brett.banks@gsa.gov] 

Sent: Thu 2017 11:09 AM 
To: 
Cc: 

ilto­
new~ 

kevin.terry@gsa.gov<mailto:kevin ~orr,,,. ,.., 

. mailto 

. . . 
Apologies. Lost track of t ime. I am sti ll stuck in a meeting. 

wrote: 
On Jan 12, 2017, at 11:05 AM, 
~mai 
~Edmu work for everyone? Or should w e reschedule? 

Error! Filename not specified.<Picture (Device Independent Bitmap) 1.jpg> 

-Acquisit ions & Development 
725 Fifth Avenue I New York, NY I 10022 
p. 212.715.7282<tel:(212)%20715-7282> I f. 212.836.3202<tel:(212)%20836-3202> I c. 
646.531.7109<tel 646 %20531-7109> 

ilto 
efense. -http-3A_www.trump.com_&d=Cw MFaQ&c= 

OZ6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6w M&r=PHUAOa-N-

qb2FB8oOh Y dVsQgdH Btvl M BFZbPT AvpM EY&m=aOIWDXWTFXQ5 _BY gelraow UzYBwSR8UX7jy4A1413k 
&s=tH H7FI1 ySEn BiYL8mSbS703 nsu EtiKM9X5VhN lsyxWO&e=> 

-----Original Appointment-----

From:-On Behalf Of-
Sent: ~mber 01, 201~ 
To:-edmund.newman@gsa.gov<mailto:edmund.n 
WP~sa.gov<mailto:kevin .terry@gsa.gov>; 
Subject: Trump/ GSA Call 
When: Thursday, January 12, 2017 11:00 AM-12:00 PM (UTC-05:00) Eastern Time (US & Canada). 
Where: Dial-in 

USA Toll-Free: (877)336-1829<tel:(877)%20336-1829> 

USA Caller Paid/ Internationa l Toll : (636)651-0002<tel:(636)%20651-0002> 
ACCESS CODE: 8363205 
2056 
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Brett  Banks  
Senior Asset Manager/Project Executive  
U.S. General Services Administration  
Office of Portfolio Management  
Capital Planning Division  
301 7th Street, SW, Room 7600  
Washington, DC  20407  

(Cell)  
 
(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Fwd: Potential Intent to Transfer Various Interests of Ternant - Old Post Office LLC
Date: Tue, 10 Jan 2017 22:11:37 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: "Paula Demuth (LDW)" <paula.demuth@gsa.gov>
Message-ID: <CAKiQyU-716yAkKDB69kPS9BzA9d3Fdfb_nceFgoin6HpRDfTPQ@mail.gmail.com>
MD5: 7b7b290dda3bb912ee809d31fd3c1e56
Attachments: Letter No. 17-01.10.17 [Clarification on Intent to Transfer Various Interests of Tenant].pdf 

FYI- 

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Jan 10, 2017 at 10:09 PM 
Subject: Potential Intent to Transfer Various Interests of Ternant - Old Post Office LLC 
To:  <  
Cc: @trumporg.com>, @trumporg.com>,  

 <  

Attached please find the above subject letter.

Best Regards,

KT

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6) (b) (6)
(b) (6) (b) (6)
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Subject: 
Date: 
From: 
To: 
Cc: 
Message-10: 
MDS: 

Trump Old Post Office LLC- November 2016 Monthly Statement 
13 Jan 2017 09:00:28-0500 

erry < gsa.gov> 
Brett Banks- WPT <brett.banks@gsa.gov>, ­
<a5a258ea06c243a50e66fd29a174218f@m~ 
923a7a55d35237794eb799ccccb87eee 

Attachments: 2017.01.13 Trump Old Post Office LLC November 2016 Reporting.pdf 

Kevin, 

fu accordance with 5.3(c) oft heGround I.ease, p lease find at tache dan electronic copy oft heNovember 20 16 
Monthly Statement . 

Thanks, 

Mark 

TRUMP HOTELS 
725 Hfth Avenue New l.Ork, N'{ 10022 

EXPLORE OUR DESTINATIONS 
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Subject: 
Date: 

Re : Trump OPO- Notice Letter to GSA re DJT Transfer (Post Transfer) 

Mon, 23 Jan 201717:16:31-0500 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Cc: I!IJIIJIIII!!!!,-~ 

<CAKiQyU80LQxudr6LVVSQFjkGM6Stg~O~> 
a8463025f9d9ac731ed81ced7b7bda24 

Message-10: 
MDS: 
Attachments: Letter No. 17-01.23.17 [GSA Meeting Request on OPO Interest Transfers].pdf 

Adam, 

When you have a moment. 

Best Regards, 

KT 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 

On Mon, Jan 23, 2017 at 9:28AM,-

Kevin, 

wrote: 

Please see attached, which is being sent to you via FedEx, as well. Thank you. 

T R U M P - ! Counsel 

T HE TRUMP ORGAN IZATION 

This communication is from The Trump Organization or an affil iate thereof and is not sent on behalf of 

any other individual or entity. This email may contain information that is confidential and/ or 
proprietary. Such information may not be read, disclosed, used, copied, distributed or disseminated 
except (1) for use by the intended recipient or (2) as expressly authorized by the sender. If you have 

received this communication in error, please immediately delete it and promptly notify the sender. E­
mail transmission cannot be guaranteed to be received, secure or error-free as emails could be 

intercepted, corrupted, lost, destroyed, arrive late, incomplete, contain viruses or otherw ise. The 
Trump Organization and its affiliates do not guarantee that all emails will be read and do not accept 

liability for any errors or omissions in emails. Any views or opinions presented in any email are solely 
those of the author and do not necessarily represent those of The Trump Organization or any of its 
affiliates.Nothing in this communication is intended to operate as an electronic signature under 

applicable law. 

Kevin Terry 
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Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: FYI-
Date: Mon, 23 Jan 2017 14:51:14 -0500 
From: 
To: 
Cc: 

Message-ID: brQgz606bum8+ppEqrg@mail.gmail.com> 
MDS: bb91fd5bc1759d79bb357b92fdbf6643 
Attachments: Letter No. 17-01.03.17 [Documents Transmitted to U.S. House of Representatives 

Adam, 

Committee].pdf ; Letter No. 16-12.22.16 [House Request under SEVEN MEMBER RULE­
OPO Financial Documents].pdf ; Letter No. 17-01.03.17 [GSA Response to HOGR re OPO 
01.03.2017].pdf 

Just a heads up. 

FORWARD: 

From: Andrew Blaylock- S <andrew.blaylock@gsa.gov> 

Date: January 23, 2017 at 12:10:33 PM EST 
To: "Boyd, Krista" <Krista.Boyd@mail.house.gov> 
Cc: "Doomes, Elliot" <EIIiot.Doomes@mai l.house.gov>, Saul Japson <saul. japson@gsa.gov> 

Subject: Re: heads up 

Krista, 

For your reference, attached is the January 3, 2017 letter from the General Services Administration (GSA) to 
Congressman Cummings. Per the January 3rd correspondence, the "Structure Chart" for Trump Old Post Office LLC and 
other documents previously provided to Congressman Cummings and other Members of Congress are privileged or 

confidential information protected from public release in accordance with the Privacy Act, Freedom of Information Act, 
and/or other statutory or regulatory protections. Do not further disseminate this information without prior written 
coordination and approval from GSA, which such approval is not being provided by GSA at this time. 

Andrew 

On Mon, Jan 23, 2017 at 10:48 AM, Boyd, Krista <Krista.Boyd@mail.house.gov> wrote: 

Andrew, 

Good moming. Reps. Cummings, DeFazio, Connolly and Carson will be sending a letter today requesting 
additional infonnation about the lease between GSA and the Tnunp Organization. Their letter, which will be 
made public, will attach the "Stmcture Chali" for Tnunp Old Post Office LLC and reference estimated and 
actual revenue and net income for September and October. They are planning to address the letter to Timothy 
Home. Please let us know if he is not the appropriate addressee. 

Thank you, 
Krista 
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

Fw d: Trump OPO- Notice Letter to GSA re DJT Transfer (Post Transfer) 

Mon, 23 Jan 201717:17:38-0500 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-10: 
MDS: 

"Tim Tozer (LOW)" <timothy.tozer@gsa.gov> 

<CAKiQyU9N1w uVC=8Et0JaRiSWDeiAY=8GpA9EevSntzxht+si8g@mail.gmail.com> 
9c9c09b3eaa0f3a50735a5ce33196004 

Attachments: Letter No. 17-01.23.17 [GSA Meeting Request on OPO Interest Transfers].pdf 

FYI 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Date: Mon, Jan 23, 2017 at 5:16PM 
Sub OPO- Notice Letter to GSA re DJT Transfer (Post Transfer) 

To: 
Cc: 

When you have a moment. 

Best Regards, 

KT 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

On Mon, Jan 23, 2017 at 9:28AM,-

Kevin, 

wrote: 

Please see attached, which is being sent to you via FedEx, as well. Thank you. 

T R U M P - ! Counsel 

T HE TRUMP ORGAN IZ ATfON 

This communication is from The Trump Organization or an affil iate thereof and is not sent on behalf of 
any other individual or entity. This email may contain information that is confidential and/ or 

proprietary. Such information may not be read, disclosed, used, copied, distributed or disseminated 
except (1) for use by the intended recipient or (2) as expressly authorized by the sender. If you have 
received this communication in error, please immediately delete it and promptly notify the sender. E­
mail transmission cannot be guaranteed to be received, secure or error-free as emails could be 

intercepted, corrupted, lost, destroyed, arrive late, incomplete, contain viruses or otherw ise. The 
Trump Organization and its affiliates do not guarantee that all emails will be read and do not accept 
liability for any errors or omissions in emails. Any views or opinions presented in any email are solely 
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those of the author and do not necessarily represent those of The Trump Organization or any of its 
affiliates.Nothing in this communication is intended to operate as an electronic signature under 
applicable law.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)

(b) (6)
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Subject: Re: Incoming FOIA Request GSA-2017-000370
Date: Mon, 23 Jan 2017 09:41:44 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Andrew Blaylock - S <andrew.blaylock@gsa.gov>
Cc: Toni Slappy - H1F <toni.slappy@gsa.gov>, Erin Mewhirter - S <erin.mewhirter@gsa.gov>,  

Mina Wright - WPD <mina.wright@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>,  Tim Tozer - LR <timothy.tozer@gsa.gov>, Duane Smith 
<duane.smith@gsa.gov>,  Travis Lewis - H1C <travis.lewis@gsa.gov>

Message-ID: <CAKiQyU_7LEQOm3_Oj3hQHPaVP355kt1_gRUKgqwJrnZ_OBwCTg@mail.gmail.com>
MD5: 73b552e5df9b65ebdbfdf836033cf8ce
Attachments: Letter No. 16-11.01.16 [Trump - Certificate of Opening Date].pdf ; Letter No. 

16-11.11.16 [Trump - Certified Payroll Transmittal].pdf ; Letter No. 16-11.28.16 
[Certification of Opening Date - attachment].pdf ; Letter No. 16-11.28.16 [Certification 
of Opening Date].pdf ; Letter No. 16-11.28.16 [Trump - Letter of Credit Release].pdf ; 
Letter No. 16-12.16.16 [DJT Intent to assign all interest].pdf ; Letter No. 16-12.29.16 
[ Notification of Possible Interest Transfer].pdf ; Letter No. 17-01.03.17 
[Documents Transmitted to U.S. House of Representatives Committee].pdf ; Letter No. 
17-01.10.17 [Clarification on Intent to Transfer Various Interests of Tenant].pdf ; Letter 
No. 17-01.11.17 [DJT Interest Transfer - Org. Chart rev.].pdf 

Toni, 

My apologies.  Upon a closer read of the FOIR request, I believe my read was too narrow.  Attached 
please find what I believe to be responsive documents to the request.

Best Regards,

KT.

On Mon, Jan 23, 2017 at 8:41 AM, Andrew Blaylock - S <andrew.blaylock@gsa.gov> wrote:

Good morning, Toni, 

Adding Erin Mewhirter who handles FOIA requests for OCIA.  

Regards, 

Andrew  

On Fri, Jan 20, 2017 at 10:00 AM, Toni Slappy - H1F <toni.slappy@gsa.gov> wrote:

Good Morning Kevin/Mina/Brett/Andrew:

Please review this incoming request and provide me with any and all correspondence 
responsive to this request.

I will submit a request for emails records, there is no need for you all to do this part.

If you have no records, please reply by email, stating no responsive records.

In advance, thank you.   

Incoming FOIA Request

(b) (6)
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Pursuant to the Freedom of Information Act, 5 USC § 552, I am writing to request:

1. - any and all correspondence regarding the Old Post Office building lease (GS-LS-11-1307) 
from November 1, 2016 to January 18, 2017 from any and all members of the Presidential 
transition team of Donald Trump, lawyers from the firms Jones Day and Morgan Lewis Bockius, 
and employees of the Trump Organization including all replies. To include any and all 
correspondence from e-mail addresses that include @ptt.gov, @trumporg.com, 
@jonesday.com, and @morganlewis.com. 

--

Ms. Toni L. Slappy, 

Government Information Specialist
Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

--

Andrew Blaylock

Office of Congressional and Intergovernmental Affairs
U.S. General Services Administration
1800 F Street, N.W.
Washington, D.C. 20405
Office: 202.969.7189

Email: Andrew.Blaylock@gsa.gov   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
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Desk: 202-708-4600

Cell:     (b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 
From: 
To: 

Cc: 

Message-10: 
MDS: 

TCO Extension 
Thu, 26 Jan 2017 19:53:10 +0000 

~-ov>, ''joseph.dafin@gsa.gov'' 
<joseph.dafin@gsa.gov>, Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov> 
"kevin.terry@gsa .gov" <kevin.terry@gsa.gov>, Edmund Newman- WPIA 
<edmund.newman@gsa.gov>, -

Bret an s- -. 
. . . . 

e:.e 1 : " :. .1 •: 56-EFE92AC695SF@trumporg.com> 
089c21d2834c6e642d27eeaf2e3aa297 

Attachments: Jan 11 Revised TCO.pdf 

The TCO expires January 31. Since we are not complete with all spaces (two rooms on the Mezzanine) 
and narrowing down the Final CO punch list with Jensen Hughes (pending completion of the NPS Space) 
we respectfully request an extension of the TCO. Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NW 
First Floor 
Washi 
Tel 
Fax 

This communication is from The Trump Organization or an affi liate thereof and is not sent on behalf of 
any other individual or entity. This email may contain information that is confidential and/ or 
proprietary. Such information may not be read, disclosed, used, copied, distributed or disseminated 
except {1) for use by the intended recipient or (2) as expressly authorized by the sender. If you have 
received this communication in error, please immediately delete it and promptly notify the sender. E­
mail transmission cannot be guaranteed to be received, secure or error-free as emails cou ld be 
intercepted, corrupted, lost, destroyed, arrive late, incomplete, contain viruses or otherwise. The Trump 
Organization and its affiliates do not guarantee that all emails will be read and do not accept liability for 
any errors or omissions in emails. Any views or opinions presented in any email are sole ly those of the 
author and do not necessarily represent those of The Trump Organization or any of its affi liates. Nothing 
in this communication is intended to operate as an electronic signature under applicable law. 
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Subject: OPO Certified Payroll
Date: Wed, 2 Nov 2016 15:27:21 +0000
From:  <
To: "'kevin.terry@gsa.gov'" <kevin.terry@gsa.gov>
Message-ID:

<SN1PR20MB0573D6FA0BF4B5A78A209438B1A00@SN1PR20MB0573.namprd20.prod.o
utlook.com>

MD5: f48931f6ca549e9a33ac0fd025f0a3de

Hi Kevin, 

I am putting together some CP’s to submit to you and I had a quick question. The contractor pays their 
superintendent on an hourly basis and they included it with the submission but I was under the 
impression that CP’s were reserved for hourly craftsmen. If you could please advise on this matter.

 

Thank you,

 

 

TRUMP OPO Office Manager

202.794.6802 office

Trump International Hotel

1100 Pennsylvania Avenue, NW

Washington, DC 20004

 

(b) (6)

(b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : Opo entrances 

Fri, 2 Dec 2016 23:55:04-0500 

• • ~ IJ: • " • a.new man@gsa.gov> 

- --AndyWeiss.-Brett 
~<b~vinTerry-WP~> 
<EF275777-EC10-460B-8015-6386FDD28133@trumphotels.com> 

e 78aff5b9clled88d01934acbd2d6fb0 

Thank you Edmund ... I w ill connect w ith Joe Dafin and make the necessary adjustment. We have security 

posted 24 hours a day on 12th and Penn but I understand his point. 

As an FYI, we are expecting a 500 ppl demonstration tomorrow between noon and 3pm. 

-
TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 

Old Post Office Building 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

On Dec 2, 2016, at 11:18 PM, Edmund New man - WPIA <edmund.newman@gsa.gov> w rote: 

Forwcrdi ng note from GSA. Fire Life Sctety rega-di ng the way security ba"ri ers were crrCI'lged ct the 
12th Street Cl1d Pennsyl vCI'li aAver~ueer~trcncestoday at cbout 5 pm. 

sent from mobile 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded message ----------
From: "Joseph Dafin- WPMABF" <joseph.dafin@gsa.gov> 

Date: Dec 2, 2016 18:32 
Subject: Re: Opo entrances 
To: "Edmund Newman- WPIA" <edmund.newman@gsa.gov> 
Cc: "Laura Doyle" <laura.doyle@gsa.gov>, "Brett Banks- WPT-C" <brett.banks@gsa.gov>, "Tsabikos 
Papadimitris" <tsabikos.papadimitris@gsa.gov> 

Since that is a required exit, they aren't meeting the IFC for maintenance of their egress paths. They 
aren't providing unobstructed access to a public way. If they opened up the security barrier such that 

there w as an opening the size of the total clear width of the doors or the required clear w idth of the 
exit (based upon the approved life safety drawings) then they w ould be okay. 
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They would have some other options if there were civil unrest, but two or three peaceful protesters 
wouldn't meet that definition.

If they feel they need those barriers as security, they need to provide the required opening & provide 
security personnel at the opening.

Thanks for the pictures Ed, sounds like we need to talk to the Hotel's operations chief.  Can you send 
this to them please?  I have already spoken to Laura about this & she concurs with my email.

Thanks,

Joe

--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

<IMG_6806.JPG>

<IMG_6805.JPG>

<IMG_6804.JPG> 
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Subject: Automatic reply: Trump Old Post Office LLC - September 2016 Monthly Statement
Date: Thu, 1 Dec 2016 15:54:05 +0000
From:  <
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID:

<a46d1ee899d943818ca827f672f3f607@CY4PR20MB1526.namprd20.prod.outlook.com
>

MD5: eca351f16e233db2d1419032514848e9

I will be out of the office from Thursday December 1, returning to the office on Monday 
December 5. Should you need immediate assistance, please contact my assistant,  

 at 212-715-7219. 

(b) (6) (b) (6)

(b) (6)
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Subject: Read: Re: Trump Old Post Office LLC - September 2016 Monthly Statement
Date: Thu, 1 Dec 2016 15:11:21 +0000
From:  <
To: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>
Message-ID:

<CY4PR20MB152683BE34E23AF490A5EEE0D28F0@CY4PR20MB1526.namprd20.prod.ou
tlook.com>

MD5: 2ee35f09209cf48a4ff6c39a0ec658ef

Your message 

   To:  
   Subject: Re: Trump Old Post Office LLC - September 2016 Monthly Statement 
   Sent: Thursday, December 1, 2016 10:04:56 AM (UTC-05:00) Eastern Time (US & Canada) 

 was read on Thursday, December 1, 2016 10:11:21 AM (UTC-05:00) Eastern Time (US & Canada).   

(b) (6)

(b) (6)

(b) (6)
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Subject: 

Date: 

Re: Trump Old Post Office LLC - September 2016 Monthly Statement 

Thu, 1 Dec 2016 10:04:56 -0500 

From: 

To: 
Cc: 

Message-10: U8sSxVzukd L8+pg@ma i l.gmai l.com> 
MDS: 6ef02a532b7f250cfca6ab395b2a43c5 

Mark, 

Just checking in on the annual f inancial statement [Section 5(b)] for the OPO due Dec. 2nd I believe. 

Best Regards, 
Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

On Mon, Nov 14, 2016 at 3:27 PM, 

Kevin, 

wrote: 

Hope all is well. In accordance with 5.3(c) of the Grmmd Lease, please find attached an 
electronic copy of the September 2016 Monthly Statement. We will be sending hard copies to 
the parties specified in Grmmd Lease, which should anive tomon ow moming. Moving f01ward, 
Mark Hawthom (copied on this e-mail) will be sending the Monthly Statement. Happy to discuss 
any questions you may have. 

Thank you, 
Ray 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 
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Subject: RE: OPO NW Meeting Room Comments
Date: Tue, 29 Nov 2016 21:29:35 +0000
From: " <
To: Edmund Newman - WPIA <edmund.newman@gsa.gov>
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>, 

<
Message-ID:

<BN6PR01MB265913575AF7F042FE1C15B8818D0@BN6PR01MB2659.prod.exchangelab
s.com>

MD5: 8510d64822f63abb35f9a0a6fa21d5a5

Y ikes! 
 
Try this.  I set up a sharefile.
 
https://daltonadvisorygroupllc.sharefile.com/r-rcb4c97687084349a
 
 

Senior Project Manager |  Project Management & Construction  

Trump International Hotel Washington, DC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

T  |  M 

 |  www.lendlease.com

 

 

 
From: Edmund Newman - WPIA [mailto:edmund.newman@gsa.gov] 
Sent: T uesday, November 29, 2016 4:28 PM 
T o: <  
C c: K evin T erry - W PR A <kevin.terry@gsa.gov>; Brett Banks - W PT -C <brett.banks@gsa.gov>; 

<  
Subject: Re: OPO N W Meeting Room Comments

 

only got one email: w/ kitchen hoods and ansul sheets

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW 

Washington, DC 20407

202-401-2881 office

 cell
 

On Tue, Nov 29, 2016 at 4:18 PM,  <  wrote:

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)
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Hello 

I am resending in 2 emails. Please let me know if you get both packages. 

Melissa Robins, CCM 
Senior Project Manager I ProjectManagement& Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

Hello All! 

Attached are the revised drawings for the NW Kitchen and Ansul System. Please let me know if you 
need additional information on the updates. 

Thanks! 

Melissa Robins, CCM 
Senior Project Manager I ProjectManagement& Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

From: - mailto 
Sent: ~ber 29, I • • • ,. 

To: Edmund Newman- W PI A< edmund.newman@gsa.gov> ;A ndrew Weiss 
Kev i nT - WPRA<kevi ·BrettBanks-WPT-C< 

WE have an updated kitchen plan that changes out the Piranha Ansul system that GSA does not like for 
a regular A nsul system. Melissa wi I I send you a copy of the update kitchen plans. 

p • • • • 'fice LLC 

1100 Pellilsylvania A venue, NE 

First Floor 

Washington, DC 20004 
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Tel­

Fax-

From: Edtmmd Newman - WPIA <edmund.newman@gsa.gov> 
Date: Tuesday, November 29, 2016 ct 3:22PM 
To: 
Terry '' . . ... vin. er sa. ov>, r 

" 
u Jec : w ··~lJ:'f:-- • g 

Here was one email approving interior. 

Andrew Weiss 
anks- W PT -C< 

Mel issa Robins 
omments 

.. Kevin . . : : 

Fire shops and sprinkler installations approved separately and by TCO. 

Not sure how you wanted to handle kitchen area then-- or now? 

Edtnund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1vices Adtninistration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Fmwarded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Fri, May 20, 2016 at 9:47AM 

· ect: OPO NW · Room Comments 

Please see attached comments below from GSA Historic Prese1vation 

regarding the NW Meeting Room. 

. Teny- WPRA 
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Interior of room is approved.  Elevation of Tenant space/ Corridor demising  wall requires 
revision.

 

As previously discussed, delete new entrance and stair at north

end of exterior moat, 12th street side.

 

No fire alarm drawings fire alarm, sprinkler plans, kitchen equipment

list, and life safety plans were not included in the set, despite indicated

buildout of kitchen on ground floor. Please advise.

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 

---------- Forwarded message ---------- 
From: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
Date: Thu, May 19, 2016 at 7:23 PM 
Subject: Re: OPO Ground floor 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov>

Edmund---please adjust this as you wish-- 

 

for Steve Dalton:

 

 

Northwest Meeting Room---proposed design for treatment under windows approved. All 
decorative plaster is to be repaired or replicated as needed. Lighting fixtures OK.  

 

The proposed elevation for the exterior wall of the room, facing the Cortile corridor, A6001, 
shows ill-proportioned elements. See original drawing of this wall, attached. Please revise 

(b) (6)
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drawing using the prop01tions of the original conidor walls, including a higher wainscot and a 
nanower fascia between the field adjacent to the door and the upper field. For the proposed 
painted gypsum panels with applied t1im, please revise by proposing a smface treatment more 
commensurate with the quality of the materials in the front lobby and conidors around the 
C01t ile. GSA recommends a different material for the panels or, altematively, the gypsum 
panels could be treated as background panels with applied grills of oak or bright metal on the 
outer face. These are suggestions for revising the drawing to be more compatible with the 
character and quality of the historic design in this significant location in the building. 

GSA recommends meeting at the building to consult on the proposed design for conidor 
elevation A6001 and related interior east elevation of meeting room at A6002. 

Please delete the proposed exterior stairs from the new ground floor kitchen through the moat to 
the tmTet and sidewalk. An existing egress path is available and is a better historic preservation 
and design solution, consistent with the Secretruy's Standru·ds. This proposed featm·e is an 
exterior alteration at a significant comer of the building, on Pennsylvania A venue, and adjacent 
to the Benjamin Franklin statue. It would require review by CF A and NCPC, as well as SHPO 
andNPS. 

Nancy Witherell 

Regional Historic Pr·eservation Officer 

Office of Planning and Design Quality 

U.S. General Services Administration 

401 7th Street, SW. Room 4004 

Washington, DC 20407 

nancy. witberell(Qlgsa.gov 

desk 202.260.0663 

This email and any attachments are confidential and may also contain copyright material of the Lendlease Gmup lfyou are not the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely en the information contained in it Copying or use of this 
communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend lease Group nor service effected by email. 
None of the staff of the lend lease Group or-e authorised b ertg into contracts on behalf of any member of the lend lease Group in this manner. The fact tha this 

communication is in electronic form does not constitute our oonsent b conduct transactions by electronic means orb use or accept electronic records or electronic 
signatures. Confidentiality and legal privilege attached \:>this communication are not waived or lost by reason of mistaken delivery\:> you. lend lease does not 
guarantee tha this email or the attachment(s) a e unaffected by computer virus, corruption or cther defects and accepts no liabilityfor any damage caused by this 
email or its attachments due b viruses, interception, corruption or unauthorised access. l endlease Group may monitor email traffic daa and also the content of email 
for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of lend lease Group entities can be found here. 

This email and any attachments or-e confidential and may also contain copyright material of the lendleaseGroup.lfyou..-e not the intended recipient please notify 
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us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 

Re : OPO NW Meeting Room Comments 
Tue, 29 Nov 2016 16:28:11-0500 

MDS: 021ce867464e57680f68685750861a1d 

only got one email : w/ kitchen hoods and ansul sheets 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Nov 29, 2016 at 4:18PM, 

Hello 

- WPT-C <brett.banks@gsa.gov>, 

HOs10xpYLUoUmpQ@mail.gmail.com> 

w rote: 

I am resending in 2 emails. Please let me know if you get both packages. 

Melissa Robins, CCM 
Senior Project Manager I Project Management& Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

<ed 
<kevin.terry@gsa.gov>; Brett Banks- W PT­

-eeting Room Comments 

Hello All! 

Attached are the revised drawings for the NW Kitchen and Ansul System. Please let me know if you 
need additional information on the updates. 

Thanks! 

Melissa Robins, CCM 
Senior Project Manager I ProjectManagement& Cbnstmction 
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1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

From:-- mailto 
Sent: ~ber 29, I • • • ' 

To: Edmund Newman- W PI A< edmund.newman@gsa.gov> ;Andrew Weiss 
Kev i nT - WPRA<kevi ·BrettBanks-WPT-C< 

WE have an updated kitchen plan that changes out the Piranha Ansul system that GSA does not like for 
a regular A nsul system. Mel issa w i I I send you a copy of the update kitchen plans. 

p • • • • 'fice LLC 

1100 Pellilsylvania A venue, NE 

First Floor 

Washington, DC 20004 

Tel­

Fax-

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: T uesday, November 29 2016 ct 3:22PM 
To: .. 

'' • • :& 

Here was one email approving interior. 

- . . : : 

Fire shops and sprinkler installations approved separately and by TCO. 

Not sure how you wanted to handle kitchen area then-- or now? 

Edmund Newman, AlA, Project Manager 

Design & Constm ction Division (NCR) 

US General Se1vices Administration 

Kevin 
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301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Fmwarded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Fri, May 20, 2016 at 9:47AM 

· ect: OPO NW · Room Comments 

Please see attached comments below from GSA Historic Preservation 

regarding the NW Meeting Room. 

. Teny- WPRA 

Interior of room is approved. Elevation of T enant space/ Conidor demising wall requires 
reVISIOn. 

As previously discussed, delete new entrance and stair at nmth 

end of exterior moat, 12th street side. 

No fire alrum drawings fire alrum, sprinkler plans, kitchen equipment 

list, and life safety plans were not included in the set, despite indicated 

buildout of kitchen on grmmd floor. Please advise. 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Seivices Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 
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---------- F01warded message ----------
From: Nancy Witherell- WPDC <nancy.witherell@gsa.gov> 
Date: Thu, May 19, 2016 at 7:23 PM 
Subject: Re: OPO Ground floor 
To: Edmlmd Newman- WPIA <edmund.newman@gsa.gov> 
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 

Edmund---please adjust this as you wish--

for Steve Dalton: 

N01ihwest Meeting Room---proposed design for u·eatment under windows approved. All 
decorative plaster is to be repaired or replicated as needed. Lighting fixtures OK. 

The proposed elevation for the exterior wall of the room, facing the C01tile conidor, A6001, 
shows ill-prop01i ioned elements. See original drawing of this wall, attached. Please revise 
drawing using the prop01iions of the original conidor walls, including a higher wainscot and a 
nanower fascia between the field adjacent to the door and the upper field. For the proposed 
painted gypsum panels with applied tiirn, please revise by proposing a smface u·eatment more 
commensurate with the quality of the materials in the front lobby and conidors around the 
C01iile. GSA recommends a different material for the panels or, altematively, the gypsum 
panels could be ti·eated as background panels with applied grills of oak or bright metal on the 
outer face. These are suggestions for revising the drawing to be more compatible with the 
character and quality of the historic design in this significant location in the building. 

GSA recommends meeting at the building to consult on the proposed design for conidor 
elevation A6001 and related interior east elevation of meeting room at A6002. 

Please delete the proposed exterior stairs from the new ground floor kitchen through the moat to 
the tmTet and sidewalk. An existing egress path is available and is a better historic preservation 
and design solution, consistent with the Secretruy's Standru·ds. This proposed featm·e is an 
exterior alteration at a significant comer of the building, on Pennsylvania A venue, and adjacent 
to the Benjamin Franklin statue. It would require review by CF A and NCPC, as well as SHPO 
andNPS. 

Nancy Witherell 
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Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

 
 

T his email and any attachments  are confidential and may also contain copyright material  of the L endlease Group. If you are not the intended  recipient,  please notify 

us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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Subject: 
Date: 

From: 
To: 

Message-ID: 
MDS: 

RE: Trump/ GSA Operations Call 
Thu 29 Dec 2016 11:28:30 -0500 

~-n, .. cuu•co7a6ffd@mail .gmail .com> 

b72807b3b9d271fa7150aa9fd7a4b9fd 

4:30 on Tuesday works well for me ... 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 

T: - F:-

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

Hi Everyone, 

Hope everyone has had a nice holiday week! Due to scheduling conflicts we had to reschedule today's 
ca ll at 1pm, so please kindly let me know your availabilit y on Tuesday (3:30-Spm) or Wednesday after 

1pm. 

Thank you, 

,.R u M P-~ ·~MNY I 10022 
THE TRUM P ORGANIZATION -
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Subject: 

Date: 
RE: Trump/ GSA Operations Ca ll 

Tu 3 Jan 2017 14:35:12 +0000 

From: 

To: 

Message-10: 
<BY1PR20MB0069232BE126FFCA73052DCOD76EO@BY1PR20MB0069.namprd20.prod.ou 

t look.com> 
MDS: c6778c56bc684dfff1ff5f050c90ce77 

Hi all, 

Just following up on the below. Unfortunate ly, there was a conflict for 4:30pm today. Please kindly let 

me know your availabi lity for tomorrow, 10:30am-1pm or after 2-4pm. 

Thank you, -
I . . :.: 

4:30 on Tuesday works we ll for me ... 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 
T: F: 

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

glenn.thomas@gsa.gov; 

Subject: Trump/ GSA Ope 
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Hi Everyone, 

Hope everyone has had a nice holiday week! Due to scheduling conflicts we had to reschedule today's 
ca ll at lpm, so please kindly let me know your ava ilabilit y on Tuesday (3:30-Spm) or Wednesday after 
lpm. 

Thank you, 

,. R U M P - 1 •~vo.tc NY l 11l022 

THE TRUMP ORGANIZATION - \ 
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Subject: 
Date: 
From: 
To: 

Cc: 
Message-10: 

RE: Trump/ GSA Operations Ca ll 
Tu 3 Jan 2017 09:40:14-0500 

MDS: 77faff4e0965c9546b7034236c943952 

10:30 tomorrow is best for me 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 

T: - F:-

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

Hi all, 

[mailto-
03 2 : 

(jOC>etle App); Brett Banks- WPT; calvin.myint@gsa.gov; kevin.terry@gsa.gov; 
-'-'-"'-'"-=-'>!:.:=~· glenn .chapman@gsa.gov; glenn.thomas@gsa .gov; 

Just following up on the below. Unfortunate ly, there was a conflict for 4:30pm today. Please kindly let 
me know your availabi li ty for tomorrow, 10:30am-1pm or after 2-4pm. 

Thank you, -

4:30 on Tuesday works well for me ... 

-
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NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N.W. Washington D.C. 20004 

T: - F:-

EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

[mailto ­
ber 2~ 

(jOC>etle App); Brett Banks- WPT; calvin.myint@gsa.gov; kevin.terry@gsa.gov; 

===========~~~~ =========~~~~ !!::'::::====~=-==~==-=.., glenn. thomas@gsa .gov; 

Hi Everyone, 

Hope everyone has had a nice holiday week! Due to scheduling conflicts we had to reschedule today's 
ca ll at lpm, so please kindly let me know your availability on Tuesday (3 :30-Spm) or Wednesday after 
lpm. 

Thank you, 

,. R u M P-~ ·~MNY I 10022 
THE TRUMP ORGANIZATION -
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Subject: 

Date: 

From: 
To: 
Cc: 

Message-ID: 
MDS: 

Release of documents to the U.S. House of Representatives Committee on Oversight and 
Government Reform (Committee) 

Tue, 3 Jan 2017 12:32:51-0500 

UBRiB6+qr0NaKt-txYVFOcfbPDAxw @mail .gmail .com> 
001205f35ecaf760cbe4ca17d61e3611 

Attachments: Letter No. 17-01.03.2017 [Documents Transmitted to U.S. House of Representatives 

Committee].pdf 

Dear Ms. 

Attached, please find a letter related to GSA's response to members of Congress, for documents in 
unredacted form pertaining to the Old Post Office. 

Feel free to call me directly at 202-708-4600 if you have any concerns or questions, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

OPO Trade Contractors List 

Thu, 17 Mar 2016 11:26:49 -0400 

- gov> 
Edmund Newman- WPIA <edmund.newman 
(kevin.terry@gsa.gov)" <kevin.terry . 

I • ::1:1<~<~1:1 20CF6C85C47C3031C7592DOA7@TIMX.trumporg.com> 

f1cc29bd94ce528d21728126881377fc 
Attachments: OPO Trade Contractor Log 2016-03-17.pdf 

Dear Ms. Slappy, 

Attached please find the updated list of LL trade contractors, per your request. 

Please let us know if you have any questions. 

Thank you, 

Oksana 

- PMP 
ect anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail : 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Re : Trump/ GSA Operations Call 
Date: Wed 4 Jan 2017 10:34:50 -0500 

From: 
To: 
Cc: , " ca lvin.myint@gsa.gov" 

<calvin.myint@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, 
" rhonda.cook@gsa.gov" <rhonda.cook@gsa.gov>, "michael.finch@gsa.gov" 
<michael.finch@gsa.gov>, "glenn.chapman@gsa.gov" lenn rn:=•nm 

enn.thoma enn.thn"'"'"'"m 

Message-10: Vkdvux=05Mg@mail.gmail.com> 
M DS: 3bc5bef0bedbe3e7f84ee800f273e160 

Good morning everyone, 

We are available on Tues @ llam and Weds @ lOam or llam. 

Kind regards, 

NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 

EXPLORE OUR DESTINATIONS 

Forbes Travel Guide Most Anticipated Hotel Openings Of 2016 

On Wed, Jan 4, 2017 at 10:18 AM, w rote : 
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Hi all, 

Due to a scheduling conflict we are reschedu ling the ca ll set for today at 10:30am. Please kindly let me 

know your availability on Tuesday (1/ 10) lOam-2:30pm or Wednesday (1/ 11) 10am-3pm. 

Thank you, 

,. R U M P - 1 •~vo.tc NY l 11l022 

THE TRUMP ORGANIZATION - \ 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 

Message-10: 

RE: Trump/GSA Operations Ca ll 
Wed, 4 Jan 201717:19:56 +0000 

--~ ''ca lvin.myint@gsa.gov'' 
<calvin.myint@gsa.gov>, "kevin.terry@gsa .gov" <kevin.terry@gsa.gov>, 
" rhonda.cook@gsa.gov" <rhonda.cook@gsa.gov>, "michael.finch@gsa.gov" 
<michael.finch@gsa.gov>, "glenn.chapman@gsa.gov" <glenn.chapman@gsa.gov>, 

enn.thomas@ enn.thomas@ 

<BY1PR20MB0069DEC0390009CC5765CFOBD7610@BY1PR20MB0069.namprd20.prod.o 
utlook.com> 

MDS: Obfedbaa1999926d60e135b30c61b3a3 

Hi Everyone, 

P6 this call was set to recur a t 2-3pm on Monday(l/9), we will just keep th at original time which should 
be in everyone's calendars already. Apologies for any confusion. 

Thank you, -
C c: gov>; calvin.myint@gsa.gov; kevin.terry@gsa.gov; 
rhonda.cook@gsa .gov; michael.finch@gsa.gov; glenn.chapman@gsa.gov; glenn.thomas@gsa.gov; 

Good moming evetyone, 

We are available on Tues @ 11 am and Weds @ 1 Oam or 11 am. 

Kind regards, 

-
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NOW OPEN 

1RUMP INTERNAllONALIIJIH.-WASHINGION D.C 

Old Post Office B.lilding 

1100 Pennsylv-ania Avenue, N.W. Washington DC 20004 

-- I M : 703 789 3999 

EXPLORE OUR DESTINATIONS 

Forbes Travel Guide Most Anticipated Hotel Openings Of2016 

On Wed, Jan 4, 2017 at 10:18 AM wrote: 

Hi all, 

Due to a scheduling conflict we are rescheduling the call set for today at I 0:30am. Please kindly 
let me know your availability on Tuesday (1/10) lOam-2:30pm or Wednesday (1111) 10am-3pm. 

Thank you, 

'f'IR UMP 
THE TRUMP ORGANIZATION - \ 
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Subject: Fwd: Trump DC
Date: Thu, 5 Jan 2017 11:11:39 -0500
From: Brett Banks - WPT <brett.banks@gsa.gov>
To: Joseph Dafin <joseph.dafin@gsa.gov>,  Tsabikos Papadimitris - WPMABF 

<tsabikos.papadimitris@gsa.gov>, Laura Doyle <laura.doyle@gsa.gov>,  Kevin Terry 
<kevin.terry@gsa.gov>

Message-ID: <CAJ-OXtW3xJjJSO9JFgu0ioYcqNVKsk=VkLgs7wMQvKf-amndrQ@mail.gmail.com>
MD5: 2817082d9adea14565f0a33cdd0a5934
Attachments: IMG_6716.JPG ; IMG_6717.JPG 

FYI 

---------- Forwarded message ---------- 
From:  <
Date: Thu, Jan 5, 2017 at 10:17 AM 
Subject: Re: Trump DC 
To: Brett Banks - WPT <brett.banks@gsa.gov> 
Cc:  <   <  

See attached pictures.  Trump Hotel Ops has complied according to their understanding of the 
conversation with Joe- leaving the opening of 122” required by JH.  So we are just down to the FA 
Confidence Testing which I am proposing for Monday.  Did not hear back from Tsabikos yet.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW

First Floor

Washington, DC  20004

Tel  

Fax  

 

 

From:  Brett Banks - WPT <brett.banks@gsa.gov> 
Date: Wednesday, January 4, 2017 at 9:36 AM 
To:  <   <  
Subject: Fwd: Trump DC

 

FYI -  Here is the direction on the egress issue.  This is one that will need to be addressed prior 
to issuance of TCO as you (Steve) have noted in your email. 

 

 

 

---------- Forwarded message ---------- 
From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> 
Date: Tue, Dec 20, 2016 at 11:43 AM 
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Subject: Re: Trump DC 
To:  <  
Cc: Laura Doyle <laura.doyle@gsa.gov>, Tsabikos Papadimitris 
<tsabikos.papadimitris@gsa.gov>,  Kevin Terry - 
WPRA <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, Edmund Newman 
(WPS)" <edmund.newman@gsa.gov> 

  Thank you for taking the time last week to discuss these fire safety issues.  
 
Exit Discharge vs. Security Barriers
The required exit discharge widths as identified by the design team/developer’s Fire Protection 
Engineering firm Jensen Hughes are listed below (typo where they wrote 10th street, they meant 
11th street):
“ The PA Ave  exits account for 610 persons. A minimum clear width of 122 in. is required.”

 

(including Annex)

10th Street exits: 1,860 persons x 0.2 = 372” (31’)

12th Street exits: 933 persons x 0.2 = 186.6” (16’)

 
The clear widths are required at all times.  The stanchions and barricades are not permitted to 
block the exit discharges.  We discussed a way to keep the barricades up, while still maintaining 
the required opening width.  Stagger the openings in the line of barricades, and keep the 
barricades at least the required width apart.
During civil unrest (a police action) the incident commander determines the required security 
response, after the security event, the exit discharges need to be clear and unobstructed yet again.
 
Hotel or Construction Site
As the hotel’s Managing Director, you and your team are responsible for operating the hotel in 
compliance with the International Fire Code, the NFPA National Fire Codes & Standards, GSA 
Standards and policies, and NFPA 101 - Life Safety Code.  As of Mid-September, 2016, the 
OPO began to operate as a Hotel with construction activities rather than a construction site.  
Construction activities are to be managed by the hotel operators, and as such, you are 
responsible to ensure Fire Code compliance.
 
Fire Alarm System
The fire alarm system for the facility is not currently being maintained and managed properly.  
Changes to the fire alarm program are not being re-acceptance tested in accordance with GSA 
and NFPA 72 requirements.  This places the occupants and entire facility at risk.  The fire alarm 
system is being kept in an off-normal position routinely throughout the day.  The fire alarm 
system importance cannot be minimized since not only is it the means of occupant and 
emergency communication, is also controls all of the smoke control features in the building.
 
Fire Protection System Impairments
We are asking our contracting officer to look into responsibilities and protocols related to fire 
protection system impairments, and if and how GSA is to be notified of any problems or system 
impairments. These fire protection and life safety systems include: emergency power supply 
system, egress components and pathways, fire alarm system, stair pressurization system, atrium 
smoke control system, automatic sprinkler system, kitchen hood suppression systems, and the 
fire pump.  More information to follow. 
 
If you have any questions or comments, please give us a call.
Thanks,
Joe

 

On Mon, Dec 12, 2016 at 5:03 PM,  <  
wrote:
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(b) (6)

Joe, 

Thank you for your t ime last week. Looking forward to getting the information discussed to allow us to 
implement a proper exit plan on Pennsylvania and 12th street. 

Best Regards, 

-
NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 

1100 Pennsylvania Avenue, N .W. Washington D.C. 20004 T- F.-
EXPLORE OUR DESTINATIONS 

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016 

Joe Dafm, P.E. 

Fire Protection Engr.Team Lead I Supervisor 

GSA Safety Environment & Fire Protection Branch 

Desk: 202-708-5239 

Mobile: 

Brett Banks 
Senior Asset Managerft>roject Executive 

U S General Services Adollnistration 

Office of Portfolio Management 

Capital Planning Division 

301 7th Street, SW, Room 7600 

Washington, DC 20407 

- (Cell) 
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Subject: 

Date: 

From: 
To: 
Message-10: 
MDS: 

Fwd: Trump International Hotel - Fire Life Safety Testing Procedures for Building 
Certificate of Occupancy. 

Wed, 3 Aug 2016 12:05:44-0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Paula Demuth- LOW <paula.demuth@gsa.gov> 
<CAKiQyU _ 8yOgbGontxOM ROa+6gmbw=Q66gVAR-C7=bN6 _p 7XiSA@ ma il.gma il.com> 
d1ade59b7e12c7e1d393271fc4fcd391 

Attachments: Letter-08.03.2016 [E. Newman Memo- FirelifeSafety Testing for Bldg. Cert. of 

Occupancy].pdf ; Cert of Occupancy- FLS Inspection Memo 072116.pdf 

FYI 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Aug 3, 2016 at 12:05 PM 
Subject: Trump International Hotel - Fire Life Safety Testing Procedures for Building Certificate of 

Occupancy. 
To: 
Cc: 

IJ: • " New < 

. 
. . . . . : 

Doyle- WPMABF <laura.doyle@gsa.gov>, 
WPI <shapour.ebad i@gsa.gov> 

-
I am reviewing the exchange of correspondence from our respective team members on the Fire Life 
Safety Testing Procedures required for the Building's Certificate of Occupancy and wanted ensure that 
the lines of communication and GSA's expectations are clear as we approach the fina l phase of the 

project. I've attached an outgoing memo from Edmund New man, GSA's Project Manager assigned to 
OPO issued to your project team members for your review . 

Feel free to call me, if you have any concerns or questions, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US General Services Administration 

301 7th Street, SW 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: Re : 2nd Request- Certified Payroll Records- Trump Hotel - FOIA Request No. 
GSA-2016-000653 (Internal Case #14-11) 

Date: Fri, 22 Jul 201617:09:16-0400 

From: 
To: 
Cc: 
Message-10: 
MDS: fd9a8c3347faa3fec77224362d5d4523 

Good Afternoon: 

Kevin Terry <kevin.terry@gsa.gov> 
·pooai3-jg7bQ@mail .gmai l.com> 

Meagan I review and redact all employee's physical addresses, and SSN's, under FOIA 
exemption (b)(G). 
I also redact any signatures, generally there is an electronic signature code and regular 
signature both are redacted. 

If you remove any thing from the certified payroll records I will need an unredacted copy as 
well. 

Please give me a telephone call if you have any questions or concerns. 

Thank you kindly. 

On Fri, Jul 22, 2016 at 4:24 PM, wrote : 

All, 
I have received therequiredinformationfrom L!nd L!ase. lam going to review it and make sure 
everyth ing is in accordance and send it out on Monday 

Thank you, 

.. Office Manager 
202.794.6802 office 
Tiump Old Post Office, IJC 
The Old Post Office B.1ilding 
Annex Basement 
1100 Pennsylvania Avenue, 'NVV 
Washington, rr:: 20004 

From: Toni Slappy- HlF [mailto:toni.slappy@gsa.gov] 
Sent: Monday, July 18, 2016 12:12 PM 
To: 
Cc: 

. 
. 

. . . . . . SubJ q y 
GSA-2016-000653 (Internal Case #14-11) 

Good Aftemoon: 

evin Terry <kevin.terry@gsa.gov> 

cords - Trump Hotel - FOIA Request No. 

Please see the email sent to me today. Ms. Glassman of FFC is looking for certified 
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payroll records.   Please tell me when you will be able to forward them to me.

 

 

-----------------------------------------------------------------------------

10:10 AM (1 hour ago)

to me, John

Toni,

 

Our FOIA  Request No. 2016-000653 was initially  made back on April  21, 2016. That request was 
amended to include two additional companies on April 27, 2016. And then on June 3, 2016, John 
Monroe placed a telephone call to you asking to amend the request again to include three additional 
companies. Therefore, our FOIA Request No. 2016-000653 should now encompass the payroll records 
submitted by:

 

HAS  Construction

Sparkle Painting

The Craftsmen Group

Kensington Glass Arts

LJP

Gonzalez Granite

Cochran & Mann Inc.

 

I understand that we’ve amended this request, however, it was first made three months ago. We need 
an estimated delivery date from GSA by or before Friday, July 22, 2016. If GSA does not provide a date 
as to when we can expect to receive the requested payroll records, we will be filing a formal FOIA 
complaint with the Office of Government Information Services (OGIS).

 

Thanks so much for your help,

 

On Wed, Jun 29, 2016 at 9:16 AM,  <  wrote:

To be safe we are going to provide everything from February 1, 2016 until the latest CP.  Better than trying to 
interpret  a “sample set”.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW

(b) (6) (b) (6)
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NE Suite First Floor 

Washington, DC 20004 

Tel ­

Fax -

From: Toni Slappy - HlF <toni.slappy@gsa.gov> 
Date: Wednesday, June 29, 2016 at 9:08AM 
T o: . 
Cc: . ' 

. . . . . . SubJ q y 
GSA-2016-000653 (Internal Case #14-11) 

evin Terry <kevin.terry@gsa.gov> 
cords - Trump Hotel - FOIA Request No. 

Good Morning: 

1he Requesterwrote: 

"We only needa sample set of payrolls from thesecompanies, from Feb mary 1, 2016 throughthe present.l' t he 
records are voluminous, please let us know so we can narrow the scope further." 

On Wed, Jtm 22, 2016 at 12:55 PM, wrote: 

Do you know what a "sample set of payrolls" means? Once a month, every two weeks? We could use some 
guidance. Thanks. 

The Tmmp Old Post Office LLC 

1100 Pennsylvania A venue, NW 

NE Suite First Floor 

Washington, DC 20004 

Tel ­

Fax -

From: Toni Slappy - HlF <toni.slappy@gsa.gov> 
Date: Wednesday, June 22, 2016 at 7:22 AM 

~~~--~e;tlllllllll2016-000653 
(Internal Case #14-11) 
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Good Morning:

 

Please forward to me certified payroll records responsive to this request.

 

Generally these records are forwarded via email, once I receive them I redact all employee 
Social Security numbers, physical addresses and any other PII,

 

Please feel free to call me directly with any information you might have.

 

 

---------
From:  
Date: Mon, Jun 20, 2016 at 12:02 PM 
Subject: T rump Hotel - F O I A Request No. GSA -2016-000653 (Internal Case #14-11) 
T o: T oni Slappy - H 1F <toni.slappy@gsa.gov> 
C c:  

Good afternoon Toni,
 
Hope you had a nice weekend. I’m following-up on the status of our FOIA Request No. 
GSA-2016-000653 for certified payroll records submitted by the following companies:
 
·         HAS Construction
·         Sparkle Painting
·         The Craftsmen Group
·         Kensington Glass Arts
·         LJP
·         Gonzalez Granite
·         Cochran & Mann Inc.
 
We only need a sample set of payrolls from these companies, from February 1, 2016 through the 
present. If the records are voluminous, please let us know so we can narrow the scope further.
 
Additionally, please let us know when you expect to release the requested records. In the 
meantime,  feel free to give me a call with any questions or concerns.
 
Thanks so much for your help, 
 

 Director
Foundation for Fair Contracting
5829 Allentown Rd.
Camp Springs, MD 20746
Office: 301-899-8134
Cell: 
www.ffcchoice.org 
 

 
-- 
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Ms. Toni L. Slappy, 

Government Information Specialist

Freedom of Information Act  (FOIA) 

Requester Service  Center & Records Management 

Management & Oversight Division  (H1F)

Office  of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405

Blackberry: 
Fax: (202) 501-2727  

 

CONFIDENTIALITY  NOTICE:  This  email message and any attachments t o this email message contain confidential 
information belonging to the sender, which is legally privileged.  The information is intended only for the use of 
the individual or entity to whom it is addressed.  Please do not forward this message without permission.  If you 
are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you 
are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents 
of this transmission is strictly prohibited.  If you have received this transmission in error, please notify us 
immediately by telephone or return email and delete and destroy the original email message, and attachments 
thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. A ny unauthorized  review, use, disclosure or distribution of 
this email message or its attachments  is prohibited.  If you are not the intended  recipient,  please contact the 
sender by reply email and destroy  all copies of the original message. Please note that  any views or opinions 
presented  in this email are solely those of the author and do not necessarily represent  those of the company. 
Finally, while the company uses virus protection,  the recipient should check this email and any attachments  
for the presence  of viruses. T he company accepts no liability for any damage caused by any virus transmitted  
by this email.

 
-- 

 

Ms. Toni L. Slappy, 

Government Information Specialist

Freedom of Information Act  (FOIA) 

Requester Service  Center & Records Management 

Management & Oversight Division  (H1F)

Office  of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

(b) (6)
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Washington, DC 20405

Blackberry: 
Fax: (202) 5

 

CONFIDENTIALITY  NOTICE:  This  email message and any attachments t o this email message contain confidential 
information belonging to the sender, which is legally privileged.  The information is intended only for the use of 
the individual or entity to whom it is addressed.  Please do not forward this message without permission.  If you 
are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you 
are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents 
of this transmission is strictly prohibited.  If you have received this transmission in error, please notify us 
immediately by telephone or return email and delete and destroy the original email message, and attachments 
thereto and all copies thereof.

 
-- 

 

Ms. Toni L. Slappy, 

Government Information Specialist

Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division  (H1F)

Office  of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405

Blackberry: 
Fax: (202) 501-2727  

 

CONFIDENTIALITY  NOTICE:  This  email message and any attachments t o this email message contain confidential 
information belonging to the sender, which is legally privileged.  The information is intended only for the use of 
the individual or entity to whom it is addressed.  Please do not forward this message without permission.  If you 
are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you 
are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents 
of this transmission is strictly prohibited.  If you have received this transmission in error, please notify us 
immediately by telephone or return email and delete and destroy the original email message, and attachments 
thereto and all copies thereof.

--

Ms. Toni L. Slappy, 

Government Information Specialist
Freedom of Information Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F)
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Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, NW 

Washington, DC 20405Blackberry: 
Fax: (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  
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Subject: 
Date: 
From: 
To: 

Message-10: 
MDS: 

Fwd: Updated Contractor List 
Tue, 2 Aug 2016 12:32:49 -0400 

Attachments: Trade Contracts Tracking Log (16.07.18).pdf 

FYI 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 
301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~6a : 
Subject: Updated Contractor List 
To: Edmund Newman 
Cc: Melissa Robins -
Attached is an updated contractor list for OPO. 

ce LLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

FW: Trump Hotel: SF1444 Conformance Review 
Thu, 28 Jul 2016 11:01:26-0400 

From: 
To: -p-
Cc: Edmund Newman- WPIA <edmund.newman 

Message-10: 
MDS: 
Attachments: image001.png ; To S. Dalton SF1444 7.26.7016.pdf ; To K. Terry SF1444 7.26.2016.pdf 

Kevin, attached is a form SF 1444 for a wage clarification for a subcontractor to Freestate Electric. 
Please forward to the US DOL for determination of the proper wage. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

Good Morning, Mr. Dalton, 

Please find attached a copy of the SF1444 form and letter to the Contracting Officer requesting 

his approval and submittal to DOL for an additiona l classification and wage on the project. An 

original set has been sent today via FedEx # 6698 2119 7050 to your office. 

Thank you, 

pliance and Accounting, Project Management & Construction 

One Preserve Parkway, Suite 700, Rockville, MD 20852 

Trump International Hotel -1100 Pennsylvania Avenue NW, Washington, DC 20004 

I www.lendlease.com 

This email and any attachmentsa re confidential and may a Is ocontaincopyrightmaterialof the Lend leas 63 roup.lf you are not the intended recipient, 
pleas enotify us immediatelya nd delete all copiesof this message Yo umust not copy ,us e,disclos e,distribute or rely on the information contained in it 
C opyingor us eof this communicationor information in it is strictly prohibited and may be unlawful. C ontractscannotbe concludedwith the Lend lease 
Group nor serviceeffected by email. Noneof the staff of the L e ndlea s 63 roup are authoris edto enter into contracts on beha If of any memberof the 
Lend leas 63 roup in this rna nner.T hefactthat this communicationis in electronicform does not constitute our cons entto conducttra nsactionsby 
electronicmea nsor to us eor acceptelectronicrecordsor electronicsignatures .Confidentia litya nd I ega lprivilegeattachedto this communicationa re 
not wa ivedor lost by rea son of mistakendeliveryto you. L e ndlea s Edoes not gua ra nteethat this em a ilor the attachment(s )are unaffected by computer 
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virus, corruption or other defects and accepts no liability for any damag e caus ed by this email or its attachments due to virus es , interception, corruption 

or unauthorised a c c es s Lendleas e G roup may monitor email traffic data and als o the content of email for the purpos es of security and staff training. 

P lea s e note that our s ervers may not be located in your country. A list of Lendleas e G roup entities c a n be found here.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : Trump/GSA Operations Call 
Date: Wed 14 Dec 2016 20:14:43 -0500 

From: 
To: 
Cc: Brett Banks-

gsa.gov>, "calvin. 
"kevin.terry@gsa .gov" <kevin.terry@gsa.gov>, " rhonda.cook@gsa.gov" 

<rhonda.cook@gsa.gov>, "michael.finch@gsa.gov" <michael.finch@gsa.gov>, 
"glenn.chapman@gsa.gov" enn.thomas@gsa.gov" 

lenn.thomas@ 

Message-10: 
MDS: 

rx_S _DALEQG8Gs3_ TEr _AOByQ@mail.gmail.com> 
1e3298acbc32e041e0f9720494c7c984 

Good evening-

Wednesday is a full day for our team. However, we have Tuesday, 12pm or 1pm available. 

Have a good evening. 

Kind regards, 

NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 

EXPLORE OUR DESTINATIONS 

Forbes Travel Guide Most Anticipated Hotel Openings Of 2016 

On Wed, Dec 14, 2016 at 4:19PM, wrote: 
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Hi all, 

Due to the next ca ll fall ing on a holiday, December 26th, please kindly let me know your availability on 

either that Tuesday (12/27) or Wednesday (12/27) after 12pm. 

Thank you, -
J • • • ecember 14, 2016 9:48AM 

'Brett Banks- WPT' 

=.:..:..:..:.:..:..:::.!...!..J:-=..=== <kevin.terry@gsa.gov>; 
'rhonda.cook@gsa.gov' <rhonda .cook@gsa.gov>; 'michael.finch@gsa.gov' <michael .finch@gsa.gov>; 
'glenn.chapman@gsa.gov' <glenn.chapman@gsa.gov>; 'glenn.thomas@gsa.gov' 
<glenn.thomas@gsa.gov>; gconstantin@trumphotels.com 

Subject: Trump/ GSA Operations Call 

Good Morning all, 

I'm reaching out as we need to reschedu le today's 12pm ca ll as a scheduling conflict arose. M ight 3pm 
this afternoon work for everyone? Apologies and thank you in advance for your flexibi lity ! 

Thank you, 

lilfiR U M P-I N-'o"cN' I 11l022 

THE TRUMP ORGANIZATION -
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Subject: Fw d: Memo for Tuesday 
Date: Mon, 1 Aug 2016 11:19:02 -0400 
From: Brett Banks- WPT <brett.banks@gsa.gov> 

To: 

Message-10: 
MDS: 

Laura Doyle <laura .doyle@gsa.gov>, Tsabikos Papadimitris- WPMABF 

<tsabikos.papadimitris@gsa.gov>, Edmund New man - WPS 
<edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 
<CAJ-0XtUi7JVPuxcPaTgnKOPKzRhJ1QoH4Nu8Ksdz9iupkw hsaA@mail.gmail.com> 

abef3368aeb63ca889857842dbea565d 
Attachments: Memo on Certificates for Occupancy072116.pdf 

All, l spoke with Dave- today and he indicated that Hughes was trying/ or had reached out 
directly to Laura/Tsa~a follow up to the meeting from last week. Did this happen? 

We need to get some formal meeting minutes in place for this meeting so everyone formally 

understands w hat needs to happen and when it needs to happen form an expectations perspective. 
think we recognize that they have a LOT of work to be completed in order to make the Sept 12 date 
and I want to be clear, as I be lieve we have in the past, on w hat we need to issue a CofO. 

Can we have a quick call to discuss? I also think it might be t ime to set up a weekly ca ll with all on this 

chain and if we do not need it, we can get on and say we don't need it . What day/t ime would work 
best for a 30 minutes catch up? Finally, I w ould like to set up a google document with a checklist of 
things we need from our side. We can discus on our catch up call . 

Thanks, 

Brett 

---------- Forwarded mes:;aee 
From:-­
Date:~ 
Subject: Memo for Tuesday 
To: "Brett Banks (brett.banks@gsa.gov)" <brett.banks@gsa.gov>, " Kevin M. Terry 

Edmund Newman- WPIA <edmund.newman@gsa.gov> -
All, 

Please find attached the memo that we w anted to review on Tuesday. Please note that w e took a crack 

at defining a lot of things here in order to make it easier for everyone in getting to specifics in the 
meeting. The intention is definitely to get your feedback to this and have the process reflect what you 

need it to be. 

I look forward to seeing you next w eek. Please note that I did not include the emails for everyone at 
GSA w ho is attending. Edmund- would you be able to forward to everyone else? Also, can you let us 

know who is attending? 

On our side it w ill be ECS, Hughes, Lend Lease and the Trump team. Ray and I are planning to attend in 
person. 

Best, 

Dave 

Acquisitions and Development 

725 Fifth Avenue I New York, NY 110022 
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l f.-
trump.com 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 2040- (Cell) 

202-708-7671 (Fax) 
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Subject: 

Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: Release of documents to t he U.S. House of Representatives Committee on 
Oversight and Government Reform (Committee) 

Tue, 3 Jan 201713:37:16-0500 
Kevin Terry - WPRA <kevin.terry@gsa.gov> 
"Tim Tozer (LOW)" <timot hy.tozer@gsa.gov> 
<CAKiQyU-Gah WpbbXvS60eg2hb90WKJ-bRsLDT AjF _ -+UFkGAK -w @ma i l.gmai l.com> 
6affce625ee05d7a7528239fae9f1c1c 

Attachments: Letter No. 17-01.03.2017 [Documents Transmitted to U.S. House of Representatives 

Committee].pdf 

Tim, 

FYI, for your record. 

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jan 3, 2017 at 12:32 PM 
Subject: Release of documents t o t he U.S. House of Representatives Committee on Oversight and 
Government Reform 
To: 
Cc: 

Dear Ms. 

Attached, please find a letter related to GSA's response to members of Congress, for documents in 
unredacted form pertaining to the Old Post Office. 

Feel free to call me directly at 202-708-4600 if you have any concerns or questions, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US General Services Administration 

301 7th Street, SW 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: terry@gsa.gov> 
Cc: " Brett Banks (brett.banks@gsa.gov)" 

gov> 
Message-10: <SCEOC763BBDBD4408DE20CF6C85C47C3031F2377CD28@TTMX.trumporg.com> 
MDS: 2f4fc87df04aead216d7018d4b852a21 
Attachments: Fifth Amendment to Ground Lease (Trump 1-7-16) v4.docx 

Kevin, 

Please see attached. Sorry for the delay, but was in a conference all morn ing. Please confirm that you 
received and - w ill send separately as a link just in case. 

Best, 

Dave 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Perennial Construct ion 

Fri, 3 Jun 201611:23:10-0400 

~~~~~~@dol.gov> 
Kevin Terry <kevin.terry@gsa.gov> 

<D377191E.37A7F~ 
a2561e3c621f6d0d~ 

Attachments: Perennial Cert PRs- Trump International Hotel. pdf 

As requested by Kevin Terry of GSA I am forwarding to you the Perennial Construction Certified Payroll 
w ith only the SSN redacted . The addresses are now visible. Thank you. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: I I : • 

MDS: 7al5(J501031De~l6t<:ta 

Attachments: DOEE Documents.pdf 

Today we got a visit from Victoria North of the District Department of Energy and Environment (see 
attached card and paperwork she left) who wanted to do a routine inspection of the s ite for hazardous 
materials, particularly lead paint, flammables, light bu lbs, oil based paints, etc. She does not inspect for 
asbestos or other hazardous material in her department. We asked her to reschedu le for Friday so we 
could advise GSA of her visit. Do you or anyone e lse at GSA wish to attend this inspection. As we 
understand it she has a right to come to the site and do her inspection. If I am wrong in that let me 
know. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : Clocktower Ca ll 
Date: Thu, 15 Dec 2016 11:28:44 -0500 
From: 
To: 
Cc: 

Message-ID: 
MD5: 7e0ad9a3fd01c1b9b3007c6ed71fdc0d 

Works for me 

On Thu, Dec 15, 2016 at 10:54 AM, -

Good morning Team, 

Can we do Monday at llam please? 

Kind regards, 

NOW OPEN 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office Building 
~ania Avenue, N.W. Washington D .C. 20004 
-- I M: 703.789.3999 

EXPLORE OUR DESTINATIONS 

Forbes Travel Guide Most Anticipated Hotel Openings Of 2016 

.terry@gsa.gov" 
~oc>g le App)" 

wrote: 

On Thu, Dec 15, 2016 at 10:00 AM, Brett Banks- WPT <brett.banks@gsa.gov> wrote: 
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I am free from 9:30-12 on Friday and open for those Monday t imes. 

On Thu, Dec 15, 2016 at 9:55AM, wrote: 

Hope you' re having a great morning! I'm reaching out on Ray's beha lf to schedule a call regarding the 
clock tower use post-operating hours. Please kindly let me know w hen you might be available on Friday 
between 10:30-4pm or Monday 12-2pm. 

Thank you, 

lilfiiR U M P-I N~Yo<lcNY I 10022 
THE TRUMP ORGANIZATION -

Brett Banks 
Senior Asset Manager/Project Executive 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division 
301 7th Street, SW, Room 7600 
Washington, DC 2040-~ (Cell) 

Brett Banks 
Senior Asset Manager/Project Executive 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division 
301 7th Street, SW, Room 7600 
Washington, DC 2040-2 (Cell) 
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Subject: RE: C of 0 for OPO 
Date: Mon, 21 Dec 2015 14:41:11-0500 
From: 
To: --v>, 
Cc: ~ u. Kevin Terry <kevin.terry@gsa.gov>, Edmund S 

Message-ID: 
MDS: 

<edmund.newman@gsa.gov> 
<AB21E9008ED1A54DAA2417E271977AE702AED9269418@TTMX.trumporg.com> 
8078089b2e9877b5a32508285559fb51 

Attachments: OPO Hotel Manager LLC Structure Chart. pdf 

Thanks, Brett. As requested, please find attached the structure chart for OPO Hotel Manager LLC. 

Best, 
Ray 

From: Brett Banks- WPT-C [mailto:brett.banks@gsa.gov] 
Sent: Friday, December 18, 2015 10:40 AM 
To: 
Cc: 

. 
. Kevin Terry <kevin.terry@gsa.gov>; Edmund Newman-

WP . . . 
Subject: Re: C of 0 for OPO 

Dave/Ray, 

Let me touch base with KT and Tim to discuss #1 in more detail. In the meantime, while I know 
you indicated the Hotel Manager essentially has the same stmchlre, can you share the f01mal 
ownership stmcture to help inf01m our discussion? 

I have attached a version/example of the C ofO that we use. While need to f01mally confinn 
with Laura, I believe this is the same fonnat we will use for the OPO. Hope this helps. 

Thanks, 

Brett 

On Wed, Dec 16, 2015 at 5:05PM, wrote: 

Brett, 

Hope all is well. Ray is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of 0 . 

To the extent the ce1tificate is issued to Tnunp Old Post Office LLC, we would like to know if 
there is flexibility to also issue the ce1tificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license) . 

1) Do you think that works? 
2) Do you have a f01m that you think this documentation will take that we could take a look 
at? 

We are hying to get some shlff resolved right away, so would be helpful to get clarity on the 
fust question in the next couple days if at all possible. 

Thanks, 
Dave 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01m ation. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Brett Banks 
Asset Manager - Contractor 

U S General Services Adnllnistration 

Office of Portfolio Management 

Capital Planning Division (WP2PTPR) 

301 7th Street, SW, Room 7600 

Washington, DC 20407 

- (Cell) 
~(Fax) 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: OPO Cortile Wall Panels 

Tue, 22 Dec 2015 14:40:16 -0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov> 
Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Mina Wright- WPD 
<mina.wright@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry ­
WPRA <kevin.terry@gsa.gov> 

<CAMNblnbvqawsJveUaGDu-WrXkUOQniRMHh+jO=TM_oq-Rbphbg@mail.gmail.com> 
4e79e8f30aldcb2b5e6c87c4d3e14171 

Attachments: Cortile 1st Floor Wall Panel.pdf 

Nancy et. al --In an effort to finalize their construction and restoration plans, and to determine 

an appropriate finish for the w alls within the cortile, 

Trump is performing exploratory removals to determine the extent 
of original fabric that still remains. 

In a review this morning on site with Ana and myself, 

we determined that it is unclear from the 1979 construction documents 

what was original and what was reproduced, the t ypical direction on the elevations 

was to show a full elevation with a note to 'reproduce and match existing, remaining fabric'. 

In the picture attached, the approved plans call for the removal of the mirror panels. 

In doing this w ork, Lend Lease removed what was thought to be an original bead-board column 
cover for access, only to discover that it was of modern construction. The wood sill below the 

window/mirrored 

panel is clearly original wood, but the area within the red circle is new They will remove this lower 

piece 
to further investigate what might still be original on the inside of the wall. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date :~ 
Subject: OPO Cortile Wa ll Panels 

. 
:. • • :f. 

To: Edmund Newman - WPIA <==================~~~===­
Cc: 

Edtmmd, 

Thanks again for your and Ana's time this moming to review existing wood panels on the 
C01t ile side of 1st floor conidor walls. Please see attached photo for reference - as discussed, the 
lower p01tion of existing wood panel appears to be non-original, and LL will proceed with 
carefully removing one of them to examine it ftuther and to confi1m electrical rough-in 
pathways in those walls. The wood panel in question will be saved. (The non-original minors 
and associated trim will also be removed.) 
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Thank you, 

Oksana 

Tnunp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: C of 0 for OPO 
Date: Fri, 18 Dec 2015 10:39:59 -0500 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

To: 
Cc: 

. 
. 

~ Jl • • • • 

Kevin Terry <kevin.terry@gsa.gov>, Edmund 

ov> 
Message-I D: <CAJ-OXtU UP LM K9uvb4LQtRh NhwGWz4Bo0Je Wy31CH10krmavDYw@mai l.gmai l.com> 
MDS: fc9c0dba55687a9260dabcae8fcd52db 

Attachments: Cert ificate of Occupancy Example. pdf 

Dave/ Ray, let me touch base with KT and Tim to discuss #1 in more detail. In the meantime, while I 
know you indicated the Hotel Manager essentially has the same structure, can you share the formal 
ownership structure to help inform our discussion? 

I have attached a version/example of the C of 0 that we use. While need to formally confirm w ith 
Laura, I believe this is the same format we will use for the OPO. Hope this helps. 

Thanks, 

Brett 

On Wed, Dec 16, 2015 at 5:05 PM, wrote : 

Brett, 

Hope all is well. Ray is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of 0 . 

To the extent the certificate is issued to Tmmp Old Post Office LLC, we would like to know if 
there is flexibility to also issue the ce1iificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license) . 

1) Do you think that works? 
2) Do you have a f01m that you think this documentation will take that we could take a look 
at? 

We are hying to get some stuff resolved right away, so would be helpful to get clarity on the 
first question in the next couple days if at all possible. 

Thanks, 
Dave 

10022 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  204072  (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: 
Date: 

From: 
To: 
Message-10: 
MD5: 

Re: NPS Pepco Permit 

Tue, 15 Sep 2015 12:27:33 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAKiQyU-Y25Mf-adCvwCnGugkw3VrL903zenDO+U-FFzWBgpH_g@mail.gmail.com> 

524a6f02f56f57138d3a524ef6858e80 
Attachments: Letter re Permit (Trump 7-10-14) v5.docx 

I noticed that Trump didn't include the NPS permit application fee ($250.00). Has NPS waived it? Also, 
Tim, mentioned that we'll need another letter from Trump similar to the previous one (see attached). 

Call w hen you have a moment. 

KT 

On Mon, Sep 14, 2015 at 1:01PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote : 

KT 

Do you need/want me to do anything on this? 

Brett 

---------- Forwarded message ---------­

From:--~ 
Date:~1~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Cc: Edmund Newman- WPI <edmund.new man@gsa.gov>, 

Hi Brett, things are moving ahead with the new Pepco vault work (BF Joy awarded the work) and we 

expect that we will be ready to start construction on the NPS part the first or second week of October. 
Any progress on this? Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 

Re : C of 0 for OPO 

Thu, 17 Dec 2015 11:06:49 -0500 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Cc: Laura Doyle <laura .doyle@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 

Message-ID: <CAMNb1naGkPhDDaC-2PWp9uib+pe3BUf=FY42BkZKgfWtwmqcMQ@mail.gmail.com> 
MDS: 1afa6350b1ce048cefa5bfb92b9c469f 
Attachments: 06-24-2013 Certificate of Occupancy Revised Final. pdf 

here's a c of o document from the DOC at St. Elizabeths, dated 2013, if that's what you are looking for ... 

Haven't had to get one more recently, so don't know if we have changed the form. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Thu, Dec 17, 2015 at 10:40 AM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

Edmund/ Laura, 

Do we have a format or an example of w hat the C of 0 w ill look like for the OPO? 

Thanks, 

Brett 

---------- Forwarded mess;aee 

From: ­
Date :~ 
Subject: C of 0 for OPO 

Brett, 

Hope all is well. Ray is dealing with our liquor license (we got the initial approval) and had a 
question related to the C of 0 . 

To the extent the certificate is issued to Tmmp Old Post Office LLC, we would like to know if 
there is flexibility to also issue the ce1iificate to OPO Hotel Manager LLC. Ideally, we would 
like all operating activities of the hotel to flow through OPO Hotel Manager LLC (including the 
liquor license) . 

1) Do you think that works? 
2) Do you have a f01m that you think this documentation will take that we could take a look 
at? 
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We are hy ing to get some stuff resolved right away, so would be helpful to get clarity on the first 
question in the next couple days if at all possible. 

Thanks, 
Dave 

10022 

I f.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 2040- (Cell) 

202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Trump Old Post Office LLC- October 2016 Monthly Statement 

Wed, 14 Dec 2016 15:22:26-0500 
Brett Banks- WPT <brett.banks@gsa.gov> 
Timothy Tozer <t imothy.tozer@gsa.gov> 

Paula Demuth- LOW <paula.demuth@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 
<CAJ-OXtUxh B1x7u UwozL TiF80XVDYHo5bM8MOR3osH_DY _ +Hd Nw @rna i l.gma i l.com> 
523cc2dbbf5e0926d4655569276a95d8 

Attachments: 2016.12.14 Trump Old Post Office LLC October 2016 Reporting. pdf 

Tim,Sharing the Oct. 2016 statement we just got from Trump. Do not intend to include you on every 
month we get something, but given the recent meetings I wanted you to have the most recent 

statement. 

Brett 

---------- Forwarded message ----------
From: 

Date: 
Subject: Trump Old Post Office LLC- October 2016 Month ly Statement 
To: Kevin Terry <kevin.terry@gsa.gov> 
Cc: Brett Banks- WPT <brett.banks@gsa.gov>, 

Fevin, 

fu accordance with 5.3(c) of t heGround I.ease, p lease find at tache dan electroniccopyofthe0ctober 2016 
Monthly Statement. We are also sending hard copies to the parties specified in Ground Lease. 

Thanks, 

Mark 

.. , I, : "'f. 'IT' 

1RUMP RJIElS 

r 

725 Hfth Avenue New l.Ork, N'{ 10022 

EXPLORE OUR DESTINATIONS 

Brett Banks 
Senior Asset Manager/Project Executive 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division 
301 7th Street, SW, Room 7600 
Washington, DC 2040- (Cell) 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

Trump Old Post Office LLC- October 2016 Monthly Statement 
Wed 14 Dec 201615:05:35-0500 

erry < gsa.gov> 
Brett Banks- WPT <brett.banks@gsa.gov>, ­
<145b71dfdf0912c6a141ce290951c90b@m~ 
cbc2d9b1d41c80e934d35be8a66ec9a2 

Attachments: 2016.12.14 Trump Old Post Office LLC October 2016 Reporting. pdf 

Kevin, 

fu accordance with 5.3(c) oft heGround I.ease, please find at tache dan electroniccopyofthe0ctober2016 
Mont hly Statement. We are also sending hard copies to the parties specified in Ground Lease. 

Thanks, 

Mark 

.. , I, : "'f. 'IT' 

1RUMP RJIElS 

r 

725 Hfth Avenue New l.Ork, N'{ 10022 

EXPLORE OUR DESTINATIONS 
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Subject: Re: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF 
INFORMATION ACT." 

Date: Mon, 19 Dec 2016 20:14:48 +0000 

--s.papadimitris@gsa.gov> 
From: 
To: 
Cc: Laura Doyle- Wpmabf <laura.doyle@gsa .gov>, "joseph.dafin@gsa.gov" 

<joseph.dafin@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, "Brett Banks" 
<brett.ba Edmund Newman <edmund.newman 

Message-ID: D691@trumporg.com> 
MDS: 9c53955c8f7dea1ddd0a1e71358ccaa4 
Attachments: Mezzanine Phased Completetion.pdf ; Dec 20 ECS Letter of Recommendation for 

Conditional Occupancy for Trump Old Post Office 2016-12-19.pdf 

See attached "Mezzanine Phased Completion" as a PDF. It just shows the two phases- ye llow is the first 
phase and green is the second phase. Also attached is the ECS acceptance letter for the Townhouse and 
Spa for tomorrow. See you at 9 AM. Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Tel 
Fax 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
Date: Monday, December 19, 2016 at 1:42PM 

~~;--ov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>, 
"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa .gov>, Edmund Newman 
<edmund.newman@gsa.gov> 
Subject: Re: FW: Spa and Townhouse Letters and Schedule PRIVILEGED AND CONFIDENTIAL 
INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION 
ACT." 

Good Afternoon, 
I was able to open the 3 JH letters and can not open the "Mezanine Phased Completion". 

On Mon, Dec 19, 2016 at 11:42 AM 
.-mai 
l~idnot 
received this. Thanks. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
Tel 
Fax 

Cc: "kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov>" 

wrote: 
Please confirm that you 
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<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov», Brett Banks 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov», Edmund Newman 
<edmund.new man@gsa.gov<mailto:edmund.new man@gsa . mailto 

mailto 
J p use Let GED AND CONFIDENTIAL INFORMATION. NOT . . . . .. " 

SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

Attached are the letters from JH for inspections at the NE Tow nhouse and Spa. These spaces are now 
approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the spaces 

on Tuesday as we suggested. 

Also Brett had asked that we give you dates going forward for the other spaces. Below is w hat w e 
anticipate for the follow ing components: 

Spa and NE Townhouse 

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/ 16 
GSA Walk through Spa- 12/ 20 
DOH Inspection of Spa- 12/ 23 

9th Floor Guest Rooms 
JH and ECS Inspections- 12/ 22 
GSA Walk Through- 12/ 23 or 12/ 27 

9th Floor NPS Space 
Fire Alarm and Sprinkler Completed (Depends on lead time for OSID System. Preliminary design 

12/ 20)- TBD 
JH and ECS Inspections- TBD 
GSA Walk Through- TBD 

NW Kitchen 
Ansul Test and ECS/JH/ GSA Inspection of Ansul and Grease Ducts 1/ 6 
GSA Witness Ansul Test- 1/ 6 
JH and ECS Inspections and Letters for GSA- 1/ 9 -1/ 11 
GSA Walk Through- 1/ 12 
DOH Inspection- 1/ 13 

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel 
has labelled them w ith first floor numbers but this is the permit set designation) 

Construction Complete- 12/ 26 
JH and ECS Inspections- 12/ 27 
GSA Walk Through 12/ 29 

Mezzanine Part B- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10) 
Construction Complete- 1/11 
JH and ECS Inspections- 1/ 12 
GSA Walk Through- 1/ 13 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Tel 
Fax 
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Tsabikos Papadimitris, P.E. CSP  
Fire Protection Engineer  
Facilities Management & Services Programs Division  
Public Buildings Service  
US General Services Administration  
Tel: 202.708.5260  Cell:   Fax:202.708.6207  
 

(b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Fw d: FW: Submittal 0003-075556-0 Annex Parapet to IRS Waterproofing Detail 

Fri, 4 Sep 2015 12:11:17-0400 
Edmund Newman- W PI <edmund.new man@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Antonio Alonso <tony.alonso@gsa.gov> 
<CAMNb1naz6m9R3Rn7Zjdx0tkN-kxRcSjRmkFSdE5FDJbSV4a5kQ@mail .gmail .com> 

d2fdee8b63913f92b02df1417c911f3a 
Attachments: 0003-075556-0 Annex Parapet to IRS Waterproofing Detai l (CSI).pdf 

With their new roof, Trump needs to replace the existing flashing that seals/ closes the gap between the 
IRS building wall and the Annex roofing system. They have to work directly on 

the IRS building facade to attach the flashing. 

Aside from an architectural review, are there any other approvals or agreements needed? 

Thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------

From:­
Date :~ 

. 
. . :.; 

Subject: FW: Submitta l 0003-075556-0 Annex Parapet to IRS Waterproofing Detail 
To: Edmund Newman- WPI 

Cc: 

Please see attached and below. Conservation Solutions and WDG have reviewed the proposed 
flashing detail and do not have any objections. 

Please let us know if GSA or IRS have any comments, or if there are any questions. 

LL would like to release this work after the IRS railing project is completed and scaffolding is 
removed, i.e. the week of9/14/2015. 

Thank you. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 
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E-mail: 

From: Whited, Blake [mailto:Blake.Whited@lendlease.com] 
Sent: 03 2015 7:30AM 
To: 

, Tmner, Tony 

75556-0 Annex Parapet to IRS Waterproofing Detail 

Oksana, 

CSI has reviewed the Annex to IRS Parapet detail and has no comment. Let me know if you 
need anything else before submitting to GSA/IRS. 

Thank you, 

Blake Whited, LEED® AP BD+C 
Project Engineer IV, Project Management & Construction 
Trump I ntemational Hotel Washington, DC 

1100 Pennsylvania A venue N W, Washington D C 20004 

From: Edie Dlllill [mailto:edie@conservationsolutionsinc.com] 
Sent: Thursday, September 03, 2015 7:24AM 
To: Mark Rabinowitz; Whited, Blake 
Subject: R E :Submittal 0003-075556-0 Annex Parapet 1D I R SWaterproofing Detail 

Dear Blake: 

We have no comments or objections. 

Regards, 

Manager 

CONSERVATION SOLUTIONS inc 
Washington, DC I Ottawa, ON Canada 

conservationsolutionsinc.com 

This transmission contains infonnotionfrom Conservation Solutions, Inc. which may be confidential and/or privileged. The infonnation is intended to be for the 
exclusive use of the planned recipient lfyou are not the intended recipient be advised trot ony disclosure, copying, distribution or other use of this informatioo is 
strictly prohibited. If you have received this transmission in error, please notify the sender irrmediately. 

From: "Whited, Blake" <Blake.Whited@lendlease.com> 
Date: 2015 at 7:12AM 
To: 

-

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Submittal 0003-075556-0 Annex Parapet to IRS Wate1proofing Detail 

Mark, 

Please see the attached wate1proofing detail between the Annex Parapet and the IRS Building 
for yom review. This has ah·eady been approved by WDG. An expedited review is requested so 
that it can then be reviewed by GSA/IRS. 

Thank you, 

LEED® AP BD+C 
J.:.lJLlUJLll;; ' " IV, Project Management & Construction 

Trump I ntemational Hotel Washington, DC 

1100 Pennsylvania A venue N W , Washington D C 20004 

This email and any attacbments are confidential and may also contain copyright material of the Lend Lease Group If you are not the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely en the information contained in it Copying or use of this 
communication or information in it is strictly prohibited and may he unlawful. Contracts cannot he concluded with the lend lease Group nor service effected by 
email. None of the staff of the lend lease Group a e authorised tl e1tEr into contracts en behalf of any member of the lend lease Group in this manner. The fact 
tha this communication is in electronic fonm does not constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are not waived cr lost by reason of mistaken delivery 1D you. lend lease 
does not guarantee tTet this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email or its attachments rue tl viruses, interception, corruption or unauthorised access. lend lease Group may monitor email traffic da1a and also the content of 
emai I for the purposes of security and staff training. Please note tTet our servers may not he located in your country. A list of l end lease Group entities can he fOll'ld 
here. 

This email and any attacbments are confidential and may also contain copyright material of the Lend Lease Group If you are not the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely en the information contained in it Copyingcr use of this 
communication cr information in it is strictly prohibited and may he unlawful. Contracts cannot he concluded with the lend lease Group nor service effected by 
email. None of the staff of the lend lease Group a e authorised tl e1tEr into contracts en behalf of any member of the lend lease Group in this manner. The fact 
tha this communication is in electronic fonm does not constitute our consent t> conduct transactions by electronic means or t> use cr accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are not waived cr lost by reason of mistaken delivery 1D you. lend lease 
does not guarantee tTet this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email or its attachments rue tl viruses, interception, corruption or unauthorised access. lend lease Group may monitor email traffic da1a and also the content of 
emai I for the purposes of security and staff training. Please note tTet our servers may not he located in your country. A list of l end lease Group entities can he fOll'ld 
here. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Updated TCO 
Date: Mon, 12 Dec 2016 19:57:53 +0000 
From: 
To: ---gov> 
Cc: Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, 

Edmund Newman <edmund.newman@gsa . . 
Message-ID: I : "' I • ,. :. : • :. I " : 

MD5: a38f07f771d9e8f7 a4e 7848efe9c6de9 
Attachments: Revised TCO Nov 10 2016 .. pdf 

I had sent an update on the spaces that will be ready to be added to the TCO (Spa and Townhouse) later 
this week. We have been making progress on these spaces and are getting closer on the 9th Floor and 
Mezzanine Rooms which will be ready toward the end of December (9th Floor) and mid-January 
(Mezzanine Rooms). The NW kitchen, the last space, will be ready for TCO also in mid-January. 

In the meantime, can you please issue an updated TCO for the one attached as it expired yesterday. 
Thank you. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 

Re : FW: Trump International Hotel in DC-Berg Corporation-Perennial Construction 
Wed, 27 Apr 2016 10:08:19 -0400 

. 
'.J.& ... • 

MDS: 202a7dc53dbed190fceabb420d1b5647 

Steve, 

Got it . 
Thanks, 
KT 

On Wed, Apr 27, 2016 at 9:44 AM, wrote: 

> 

I tried sending this last night and the GSA server rejected it. This is the correspondence Lend Lease got 
from DOL. Sending it again here. Please confirm receipt. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

Steve, Oksana, 
We received this e-mail from DOL. As agent, we will be contacting DOL as requested and 
cooperating with requests for records, but may not have all requested inf01mation. We will let 
you know of requests for documents we do not hold. In addition, it is advisable to withhold 
remaining payment to Berg pending confnmation of Berg's full compliance with Davis-Bacon. 

Thank you, 

LEED® AP BD+C 
, Project Management & Construction 

Trump International Hotel at the Old Post Office 
1100 Pennsylvania Ave., NW, Washington, DC 20004 

I www.lendlease.com 
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From: Blanco, Oscar H - WHD [mailto:Blanco.Oscar.H@dol.gov] 
Sent: Monday, April 25, 2016 12:10 PM 
To:  <  
Subject: Trump International Hotel in DC-Berg Corporation-Perennial Construction 
Importance: High
 
Mr. Crawford, I was given your email by Pam so as to inform you of this matter.  I am writing to 
inform you that the US Dept. of Labor is conducting a Davis Bacon Investigation into the work 
performed by a lower tier sub  named Perennial Construction under Berg. I have spoken once to 
Perennial principal Mr. Omar Mcintosh whereby he expressed his cooperation with this 
investigation. Subsequently, I have left multiple voice mail messages without a return call. I 
have also faxed and mailed him documentation without a response. In the meantime, I have 
asked Mr. Trendell, VP of Operations for Berg to attempt to contact him.  Mr. Mcintosh’s non-
cooperation will not affect the commencement of this investigation. With that being said, as the 
Davis Bacon Act states, the Prime contractor is responsible for the entire project. Therefore, I 
will be requesting from you records pertaining to the project. I will ask Berg for some records 
you may not have referencing Perennial.  The combination of records from Berg and Lend Lease 
will satisfy this requirement. Please contact me at your earliest convenience to discuss this 
matter further and  to answer any questions or concerns you may have. Thank you.
 
Please see attached
 
 

            
 
 
Oscar Blanco, MBA
Federal Investigator
U.S. Dept. Of Labor 
Wage & Hour Division                                                                   
Baltimore District Office
2 Hopkins Plaza Suite 601  
Baltimore, MD 21201
Office & Fax  443-872-0124
Email  blanco.oscar.h@dol.gov
 
 

****WARNING****
The attached inf ormation may be conf idential. It is intended only  f or the addressee(s)  identif ied above. If  you are not the addressee(s) , or an emp loyee 
or agent of  the addressee(s), please note that any dissemination, distribution or copying of  this communication is strictly prohibited. I f  you have 
received this communication in error, please destroy and/or permanently delete the information and notify the sender of  the error

 

T his email and any attachments  are confidential and may also contain copyright material  of the L endlease Group. If you are not the intended  recipient,  please notify 

us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: Re : Yesterday's Call 
Date: Mon 15 201619:15:39-0400 
From: 
To: ancy ere -gsa.gov> 
Cc: - --- --BrettBanks 
~.b~~k~anielle 
Breaux- WPD <danie lle.breaux@gsa.gov>, Kristi Tunsta ll - PB <kristi.tunsta ll @gsa.gov>, 
Edmund Newman- WPIA <edmund.newman 

Message-10: 
MDS: 
Attachments: A9.90 11th and 12th Street Vestibu le Revisions.pdf ; First Floor Overhead Operators and 

Vestibule HVAC- Statement of Work- 6-13-16.pdf 

As requested attached are updated drawings from WDG on the 11th and 12th Street vestibules 
following the visit from Audrey, Andy, you Hany and Jennie where we moved the power operated 
automatic door closers from the floor to overhead on 11th, 12th and Penn Avenue and we figured out 
how to get air into the vestibules without damaging the exposed marble floor. Also attached is a 
Statement of Work for both the air distribution and the overhead closers. Let me know if you have any 
other questions once you review these. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
15 2016 at 12:16 PM 

Brett Banks - WPT 
ux- WPD 

Kristi Tunstall - PB <kristi.tunstall@gsa.gov>, Edmund Newman- WPIA 
(~!.!!l.!:!.!!.!~~L!!!:!!!:!J~~,gQ'Y.~ , Min a Wright <mina .wright@gsa.gov>, Nancy Witherell - WPDC 

The design for the corridor elevation has turned out well. It is compatible with and appropriate for the 
corridor/lobby context and for the upper wall fenestration, which is original to the building. 

The design for the interior of the Starbucks turret has a lso progressed well. The use of a strong, simple 
design of glass panels in metal channels against the interior of the brick wall is appropriate for this 
basement location, and is consistent with the use of glass or polished granite surfaces e lsewhere on the 
building where inserted contemporary design is desired. 

Both proposed additive design e lements are consistent with the Secretary's Standards for 
Rehabilitation. 

Thanks, 
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Nancy 

Nancy Witherell 
Recional Historic Preservation Officer 

Office of Planninc and Desicn Quality 

U.S. General Services Administration 

401 7th Street, SW • Room 4004 

Washincton, DC 20407 
nancy.witherell@gsa.gov 

desk 202.260.0663 

cell 202.251.4901 

On Fri, Aug 12, 2016 at 11:56 AM, 

Attached are two things you asked for yesterday: 

wrote: 

1. The latest elevation of the NW Meeting Room that reflects in hard line form the sketches that Hany 
was sending back an forth to you and Andy Lewis. 

2. The Starbucks Turret details showing how they are installing the glass walls that leave the turret 
open to the public. 

Let me know if you need anything else. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Approva ls for 90% COs for Annex Facade & Signature Restaurant 

Tue, 3 May 2016 19:31:21-0400 
From: 
To: 
Cc: gsa.gov>, Edmund New man - WPIA 

<edmund.newman@gsa.gov>, Shapour Ebadi - WPI <sha r.ebad' 
Wright- WPD <mina.wright@gsa.gov>, 

Message-10: <CAKiQyU_zih9-9BsAm3YB-jfyP1ZOm4Qcry-uWFAgahA1dFpcLg@mail.gmail.com> 
MDS: f9a00658084f75b61ddd03d3becb5683 
Attachments: Letter 05.03.2016 [Approval - 90% COs for Signature Restaurant].pdf ; Letter 05.03.2016 

[Partial Approval - 90% COs for Annex Facade] .pdf 

Andrew, 

Attached please find Partial Approval of the 90% CO's for the Annex Facade & Approval for the 
Signature Restaurant. 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: Re: NPS Space & Observation Tower Visit
Date: Mon, 15 Aug 2016 12:37:55 -0400
From: Brett Banks - WPT <brett.banks@gsa.gov>
To: Calvin Myint - WPM1D <calvin.myint@gsa.gov>
Cc: <   <   Tim 

Turano <tim.turano@gsa.gov>, John Borges - WPIA <john.borges@gsa.gov>,  Edmund 
Newman - WPS <edmund.newman@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>

Message-ID: <CAJ-OXtV7Ju9TfRuK4mypDf=_6hQSO3PScrbxddqzDLzEL=qpfw@mail.gmail.com>
MD5: 2bcadbe941a8e56cc8b50c897a55b6a0
Attachments: OPO Construction Entrance.docx 

Calvin,I just spoke with Steve.  Use the construction entrance on PA Ave.   It is near the corner of 12th 
and PA - see attached picture.  Once in that door you will see a guard booth - check in with them and 
ask them to reach out to Steve. 

Steve's number is 

Let me know if you have any issues.

Brett

On Mon, Aug 15, 2016 at 11:30 AM, Calvin Myint - WPM1D <calvin.myint@gsa.gov> wrote:

Good morning Steve and Meagan,

I wanted to confirm that the two dates and times are a go for a tour. We will be at the OPO building 
right before 2 p.m. today. Can you let us know who will be escorting us to tour the clock tower? Thanks.

Calvin.

---

Calvin Myint

Regional Client Executive & Director

Triangle Service Center

GSA NCR PBS

301 7th Street, SW

Washington, DC 20407

(202) 345-3709

On Fri, Aug 12, 2016 at 11:39 AM, Calvin Myint - WPM1D <calvin.myint@gsa.gov> wrote:

Good morning Steve and Meagan,

Thank you for accommodating the two tours next week. I've included the names below as well as the 
dates and times. It's very likely that most if not all on the list will need hard hats for the tour. Let me 

(b) (6) (b) (6)
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know if you need anything else. Where should we meet you to start the tour?

Monday, August 15th @ 2 p.m. (All GSA)

Tim Turano

Calvin Myint

Allison Azevedo

Amitabha Datta

John Borges

Mina Wright

Thursday, August 18th @ 2 p.m. (GSA and NPS)

GSA

Tim Turano

Shapour Ebadi

Allison Azevedo

Calvin Myint

Mina Wright

Brett Banks

John Borges

Edmund Newman

NPS

Gay Vietzke

Karen Cucurullo

Glenn Klaus

Jamie Keller

Joseph Coratola

Paul Ollig

Robin Nixon

Sean Kennealy

Jeffrey Jones
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Calvin Myint 

Regional Client Executive & Director 

Triangle Service Center 

GSA NCR PBS 

301 7th Street, SW 

Washington, DC 20407 

(202) 345-3709 

On Thu, Aug 11, 2016 at 1:17PM, w rote: 

All these dates are f ine. Copying so she can coordinate with the guards. I would clarify 
that the NPS spaces are under that we can get you up to the Observation Deck but we 
will have to escort you, you will have come w ith hard hats or get them here and that there are 

construction materials all around. So everyone w ill have to be particularly careful w hen up on the 
Observation Deck. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Brett Banks - W PT <brett.banks@gsa.gov> 

Date: Thursday, August 1 2016 at 10:20 AM 

~~: - <calvin.myint@gsa.gov>, John Borges - WPIA 
<john.borges@gsa.gov>, Edmund Newman- W PS <edmund.newman@gsa.gov>, Kevin Terry 
<kevin. terry@gsa.gov> 
Subject: NPS Space & Observation Tower Visit 

Steve, 

I know I had mentioned a tour of the building w ith my Office of General Counsel next Thursday at 1:30, 
but I also wanted to let you know about another requested visit of the NPS Space and Observation Deck 

in the Tower. The meeting is schedule for 2pm next Thursday as well and will include folks from both 
GSA and NPS. We, GSA folks, would also like access early in the w eek, perhaps Mon or Tues, to prepare 
for the meeting. 

I have included Tim Turano and Calvin Myint on this email and ask that you accommodate their visit 
t ime with a request directly from them. We shou ld only need access to the NPS space and Observation 
Deck area so not sure if you w ant someone to accompany them or not. 

Please let me know if you have any issues with the visit and we will certainly supply a list of names for 
all visit s the day before arriving. 
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Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)  
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Subject: 
Date: 
From: 
To: 

Cc: 

Message-ID: 
MD5: 

NPS Addit ional Document 

Fri, 21 Aug 2015 11:04:43 -0400 

ew man- nd.new man@gsa.gov>, Kevin Terry 
<kevin. terry@gsa.gov> 
<CAJ-0Xt XhT7PAOG_p9kNBrQZu2n7EwVy=yhTF8okbZE3zwips2w@mail.gmail.com> 
95dfa55caa17433edc0a67d598953652 

Attachments: Letter re Permit (Trump 7-10-14) vS.docx 

Here is the version that we used for the o riginal NPS permit 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Brett and Kevin, 

FYI. The below was received by Lendlease. We just ended a call w ith them and have directed them to 

respond as quickly as possible. Andy and I wanted to keep you in the loop. 

Best, 

Dave 

10022 
If.-

From: Blanco, Oscar H- W HO [mailto:Bianco.Oscar.H@dol.gov] 
Sent: Wednesday, April 27, 2016 4:03 PM 
To: Dona ldson, Amber <Amber.Donaldson@lendlease.com> 
Subject: USDOL Davis Bacon investigation-Trump Internationa l Hotel DC-The Berg Corp-Perennial 

Construction 

Hi Amber, please see below items needed for the Perennial investigation. You may need to send in 

separate emails due to size of your attachments. Thank you. 

1. Lend Lease EIN# 

2. Prime contract copy with government 

3. Subcontract with The Berg Corp. 

4. Name of contracting agency 

5. Name of contracting officer and contact info 

6. Prime contract amount 

7. Berg subcontract amount 
8. Prime scope of work 

9. Berg scope of work 
10. Wage determination provided to Berg 

11. Certified payrolls for Perennial 

12. Bid date 

13. Award date 

14. Start date 

15. End date 

16. Lend Lease address 

17. Address for project site 
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Oscar Blanco, MBA
Federal Investigator
U.S. Dept. Of Labor 
Wage & Hour Division                                                                   
Baltimore District Office
2 Hopkins Plaza Suite 601  
Baltimore, MD 21201
Office & Fax  443-872-0124
Email  blanco.oscar.h@dol.gov
 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

Re : OPO NW Meeting Room Comments 
Tue, 29 Nov 2016 20:43:46 +0000 

From: 
To: --Cc: Edmund Newman- WPIA <edmund.newman@gsa.gov>, 

Message-10: 
MDS: 

. 

. 
... 1: :: :. ... 

a2f0159719b4cff686299cceba 7 ef300 

- WPRA <kevin T<>r·n t•m 

ECS and Jensen Hughes inspect all systems as they go in and provide final sign offs and letter to GSA 
before the TCO walk through. This is the same system we will use in the NW kitchen. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washi 
Tel 
Fax 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Tuesd November 29, 2016 at 3:38PM 
To: . 

'' . ... . . 

Comments 

Steve, 
Please ensure that you have our FLS involved AS THE systems go in to avoid closing things up and 
encountering similar questions that came out of the main kitchen. 
Thanks, 
Brett 

On Tue, Nov 29, 2016 at 3:25PM 
.-mai wrote: 
-en plan nges nha Ansul system that GSA does not like for 
a regular Ansul system. Melissa will send you a copy of the update kitchen plans. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

From: Edmund Newman- WPIA <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>> 
Date: Tuesd November 29 2016 at 3:22PM 
To: 

Here was one email approving interior. 

Fire shops and sprinkler installations approved separately and by TCO. 
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Not sure how you wanted to handle kitchen area then -- or now? 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW 

Washington, DC 20407 
202-401-2881 <tel :202-401-2881> office 

cell 

---------- Forwarded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>> 

Date: Fri, May 20, 2016 at 9:47AM 
Sub ct: OPO NW Meeti 

T .. r·rv t't'llgsa gsa.gov>> 

Please see attached comments below from GSA Historic Preservation 
regarding the NW Meeting Room. 

Interior of room is approved. Elevation of Tenant space/ Corridor demising wall requires revision. 

As previously discussed, delete new entrance and stair at north 
end of exterior moat, 12th street side. 

No fire alarm drawings f ire alarm, sprinkler plans, kitchen equipment 
list, and life safety plans were not included in the set, despite indicated 
buildout of kitchen on ground floor. Please advise. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 <tel :202-401-2881> office 

cell 

---------- Forwarded message ----------
From: Nancy Witherell - WPDC <nancy.witherell@gsa.gov<mailto:nancy.witherell@gsa.gov» 

Date: Thu, May 19, 2016 at 7:23 PM 
Subject : Re : OPO Ground floor 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov» 
Cc: Nancy Witherell- WPDC <nancy.w itherell@gsa.gov<mailto:nancy.witherell@gsa.gov» 
Edmund---please adjust this as you wish--

for Steve Dalton: 

Northwest Meeting Room---proposed design for treatment under windows approved. All decorative 
plaster is to be repaired or replicated as needed. Lighting fixtures OK. 

The proposed elevation for the exterior wall of the room, facing the Cortile corridor, A6001, shows ill­
proportioned elements. See original drawing of this wall, attached. Please revise drawing using the 

proportions of the original corridor walls, including a higher wainscot and a narrower fascia between the 
field adjacent to the door and the upper field. For the proposed painted gypsum panels w ith applied 
trim, please revise by proposing a surface treatment more commensurate with the quality of the 
materials in the front lobby and corridors around the Cortile. GSA recommends a different material for 

the panels or, alternatively, the gypsum panels cou ld be treated as background panels with applied grills 
of oak or bright metal on the outer face. These are suggestions for revising the drawing to be more 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



compatible with the character and quality of the historic design in this significant location in the 
building.  
  
GSA recommends meeting at the building to consult on the proposed design for corridor elevation 
A6001 and related interior east elevation of meeting room at A6002.  
  
Please delete the proposed exterior stairs from the new ground floor kitchen through the moat to the 
turret and sidewalk. An existing egress path is available and is a better historic preservation and design 
solution, consistent with the Secretary's Standards.  This proposed feature is an exterior alteration at a 
significant corner of the building, on Pennsylvania Avenue, and adjacent to the Benjamin Franklin 
statue. It would require review by CFA and NCPC, as well as SHPO and NPS.  
  
  
  
  
_______________________________  
Nancy Witherell  
Regional Historic Preservation Officer  
Office of Planning and Design Quality  
U.S. General Services Administration  
401 7th Street, SW - Room 4004  
Washington, DC 20407  
nancy.witherell@gsa.gov<mailto:nancy.witherell@gsa.gov>  
desk 202.260.0663<tel:202.260.0663>  
  
  
  
  
  
--  
Brett  Banks  
Senior Asset Manager/Project Executive  
U.S. General Services Administration  
Office of Portfolio Management  
Capital Planning Division  
301 7th Street, SW, Room 7600  
Washington, DC  20407  

(Cell)  
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Subject: Fwd: FOIA Assignment for GSA-2016-000656
Date: Tue, 3 May 2016 18:57:36 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Toni Slappy - H1ABA <toni.slappy@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov>
Message-ID: <CAKiQyU-9sO2Per6xBxeDFi8EEonSZZ+kEtLNiDrRsVobTKcNJg@mail.gmail.com>
MD5: 2a31ef6b29ebaa5cbfa5d1eb78c41adf
Attachments: Brett Banks emails OPO construction signage.pdf 

Toni, 

Here's the additional FOIR Responsive Information on signage from Brett Banks culling of data.

KT 

---------- Forwarded message ---------- 
From: Brett Banks - WPT-C <brett.banks@gsa.gov>
Date: Wed, Apr 27, 2016 at 10:07 AM

​fr​ 
Subject: Re: FOIA Assignment for GSA-2016-000656 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Cc: Mina Wright - WPD <mina.wright@gsa.gov> 

I had a bunch as well.  I have put them into one document.

Not sure if we need to reach out to Edmund?  I captured many with him on the string.

On Wed, Apr 27, 2016 at 8:49 AM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Mina / Brett:

I know this is a pain.  In any event, here's what I had in my files on the temporary construction signage 
FOIR request.

KT  

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Apr 26, 2016 at 3:38 PM 
Subject: Re: FOIA Assignment for GSA-2016-000656 
To: Toni Slappy - H1ABA <toni.slappy@gsa.gov> 
Cc: Brett Prather - Z <brett.prather@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov> 

Here's my I found among my emails & files.

KT

On Mon, Apr 25, 2016 at 3:05 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Kevin, here's another FOIA we are working on.
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---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Fri, Apr 22, 2016 at 9:20 AM 
Subject: FOIA Assignment for GSA-2016-000656 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2016-000656. Additional details for this 
request are as follows:

l Assigned By: Duane Fulton

l Request Tracking Number: GSA-2016-000656

l Due Date: N/A

l Requester: Daniel L. Wagner

l Request Track: Simple

l Short Description: N/A

l Long Description: A request under FOIA and the EFIA , 5 U.S.C 552. On behalf of BuzzFeed News and 
myself, jointly, I request that you provide us copies of the Records identified and described below: 
_ Any and all emails, letters, memos or other communications regarding any street-facing signage 
at the Old Post Office Building renovation site that bears the name “Trump” and is visible from 
the street during the construction phase of the project, including but not limited to 
communications between the agency and the tenant or tenant’s representatives, for the period 
beginning January 1, 2013 and ending on the date when this request is processed. Please release 
any information pursuant to my requests as it is received and/or reviewed by your office, rather 
than waiting to send me all the material I have requested in a single batch. This request is being 
made in connection with BuzzFeed News’ newsgathering functions and not for any other 
commercial purpose. BuzzFeed intends to produce one or more original investigative reports based 
on analysis of the requested information.

l Assigned Comments: Hi Toni - Since the requester is asking for information concerning the Old Post 
Office Building and Trump, I believe this FOIA belongs to NCR. If this request does not belong to 
you, please reassign it to the appropriate FOIA Coordinator. Thanks.

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-ID: 
MDS: 

Re : OPO NW Meeting Room Comments 
Tue, 29 Nov 2016 15:38:39-0500 
Brett Banks- WPT <brett.banks@gsa.gov> 

. 

. 
'" .. ''"',.''"-an@gsa.gov>, 

Kevin Terry - WPRA <kevin ~ .. ,.n ,tnl 

• e • H • I J v • JJ I .... • • • • • 

ecd03de7126881808385c82eadeac0b6 

Steve,Piease ensure that you have our FLS involved AS THE systems go in to avoid closing things up and 
encountering similar questions that came out of the main kitchen. 
Thanks, 
Brett 

On Tue, Nov 29, 2016 at 3:25PM, wrote : 

WE have an updated kitchen plan that changes out the Piranha Ansu l system that GSA does not like for 
a regular Ansul system. Melissa will send you a copy of the update kitchen plans. 

ce LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Tel 

Fax -

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Tuesd November 29 2016 at 3:22PM 
To: 

Here was one email approving interior. 

Fire shops and sprinkler installations approved separately and by TCO. 

Not sure how you wanted to handle kitchen area then --or now? 

Edmund Newman, AlA, Project Manager 
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Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 

Date: Fri, May 20, 2016 at 9:47AM 
Subject: OPO NW Meeting Room Comments 

~~~-p > 

. . . . : : 

. 
. 

- KevinTerry - ' . . .. . . . 

Please see attached comments below from GSA Historic Preservation 

regarding the NW Meeting Room. 

Interior of room is approved. Elevation of Tenant space/ Corridor demising wall requires revision. 

As previously discussed, delete new entrance and stair at north 

end of exterior moat, 12th street side. 

No fire alarm drawings fire alarm, sprinkler plans, kitchen equipment 

list, and life safety plans were not included in the set, despite indicated 

buildout of kitchen on ground f loor. Please advise. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



---------- Forwarded message ----------
From: Nancy Witherell- WPDC <nancy.witherell@gsa.gov> 

Date: Thu, May 19, 2016 at 7:23PM 
Subject: Re: OPO Ground floor 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 

Edmund---please adjust this as you w ish--

for Steve Da lton: 

Northwest Meeting Room---proposed design for treatment under w indows approved. All decorative 

plaster is to be repaired or replicated as needed. Lighting fixtures OK. 

The proposed elevation for the exterior w all of the room, facing the Cortile corridor, A6001, shows ill­
proportioned elements. See original drawing of this wall, attached. Please revise drawing using the 
proportions of the original corridor w alls, including a higher wainscot and a narrower fascia betw een 
the fie ld adjacent to the door and the upper field. For the proposed painted gypsum panels with 
applied trim, please revise by proposing a surface treatment more commensurate with the quality of 
the materials in the front lobby and corridors around the Cortile. GSA recommends a different material 

for the panels or, alternatively, the gypsum panels could be treated as background panels with applied 
grills of oak or bright metal on the outer face. These are suggestions for rev ising the draw ing to be 

more compatible w ith the character and qualit y of the historic design in this significant location in the 
building. 

GSA recommends meeting at the building to consult on the proposed design for corridor elevation 
A6001 and related interior east elevation of meeting room at A6002. 

Please delete the proposed exterior stairs from the new ground floor kitchen through the moat to the 
turret and sidew alk. An existing egress path is available and is a better historic preservation and design 

solution, consistent with the Secretary's Standards. This proposed feature is an exterior alteration at a 
significant corner of the building, on Pennsylvania Avenue, and adjacent to the Benjamin Franklin 
statue. It wou ld require rev iew by CFA and NCPC, as well as SHPO and NPS. 

Nancy Witherell 
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Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

 

 

--

Brett  Banks 
Senior Asset Manager/Project Executive

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division 

301 7th Street, SW, Room 7600

Washington, DC  20407 2 (Cell) (b) (6)
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Subject: FW: NW Corner Permit Submission 
Date: Tue, 29 Nov 2016 20:14:22 +0000 
From: 
To: --v>, Edmund Newman-WPIA 

Cc: 

Message-10: 
MDS: 

<edmund. newman@ 

. 
... 1:. ::.: :: ... 7C1406FCO@trumporg.com> 

a9c9d4885a34e1e5e23af253aff14adc 

Ray and Andy told me there was a question about whether the NW Corner Meeting Room and Kitchen 
were submitted for GSA review and permit. Below is an e-mail from Melissa back in March clarifying 
the submission and noting when the Fed Ex package for permit was sent to GSA. Let me know if you 
have any other questions. As far as the Spa goes, this was part of the origina l submission and NTP from 
GSA going back to early 2014. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washi 
Tel 
Fax 

From: 
' • • :f. Sent: y, rch 23, 2016 1:55 PM 

To: 'brett.banks@gsa.gov' <brett.banks@gsa.gov>; 'Edmund Newman - WPI' 
<edmund.new man@gsa.gov>; 'Mina Wright- WPD' <mina ,.,r,,.h.IWI 
<nancy.witherell@gsa.gov>; 'Danielle Breaux' 
'kevin.terry@gsa.gov' <kevin.terry@gsa.gov>; 

Cc: 

Good Afternoon, 

Just to clarify, what was sent for the NW Corner is a complete set for permit. 

Thank you! 

- CCM 
~Manager I Project Management & Construction 
Trump International Hotel Washington, DC 
1100 Washington DC 20004 

.w itherel l@gsa.gov' 

www.lendlease.com&d=C 
w MFAg&c=OZ6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=iLEiratKhWfWW5hm3RTOSR­

SpnE7CUOpQw DmXZAzyXE&m=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=RPhQ-9JSUT­
cw8eFYEclgeCBRHIPt-nRJ_I1o5a1skQ&e=> 

From: 
' • • :f. Sent: y, rch 23, 2016 12:03 PM 

To: 'brett.banks@gsa.gov' <brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» ; 'Edmund Newman­
WPI' <edmund.newman@gsa.gov<mailto:edmund.new man@gsa.gov» ; 'Mina Wright- WPD' 
<mina.w right@gsa.gov<mailto:mina.w right@gsa.gov» ; 'nancy.witherell@gsa.gov' 

witherell ilto:nancy.w itherell 
ailto 'kevin.terry@gsa.gov' 
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<kevin.terry@gsa.gov<mailto:kevin.terry@gsa.gov»; 'kristi.tunstall@gsa.gov' 

<kristi.tunstall ailto:kristi.tunstall@gsa 
Cc: 

Good Afternoon All 

The following packages have been sent fed-ex to GSA, Attn : Edmund 

NW Corner Meeting Room 

Please let me know if you have any questions regarding either of these packages. 

Thanks ! 

Melissa Robins, CCM 
Senior Project Manager I Project Management & Construction 
Trump International Hotel Washington, DC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

M 
lito 

www. Clefense www.lendlease.com&d=C 
wMFAg&c=OZ6kaK2gE4DV23xJiV3durr6BPoNXbPxlco_fqsb6wM&r=iLEiratKhWfWWShm3RTOSR­
SpnE7CUOpQwDmXZAzyXE&m=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=RPhQ-9JSUT­

cw8eFYEclgeCBRHIPt-nRJ_Ilo5alskQ&e=> 

This email and any attachments are confidential and may also contain copyright material of the 
Lendlease Group. If you are not the intended recipient, please notify us immediately and delete all 
copies of this message. You must not copy, use, disclose, distribute or rely on the information contained 
in it . Copying or use of this communication or information in it is strictly prohibited and may be 
unlawfu l. Contracts cannot be concluded w ith the Lend lease Group nor service effected by email. None 

of the staff of the Lend lease Group are authorised to enter into contracts on behalf of any member of 
the Lendlease Group in this manner. The fact that this communication is in electronic form does not 

constitute our consent to conduct transactions by electronic means or to use or accept electronic 
records or electronic signatures. Confidentiality and lega l privilege attached to this communication are 
not waived or lost by reason of mistaken delivery to you. Lendlease does not guarantee that this email 
or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no 
liability for any damage caused by this email or its attachments due to viruses, interception, corruption 
or unauthorised access. Lendlease Group may monitor email t raffic data and also the content of email 
for the purposes of security and staff training. Please note that our servers may not be located in your 

country. A list of Lendlease Group entities can be found 
here<https://urldefense.proofpoint.com/v2/url?u=http-3A_ www.lendlease.com_OperatingEntit ies&d 
=CwMFAg&c=OZ6kaK2gE4DV23xJiV3durr6BPoNXbPxlco_fqsb6wM&r=iLEiratKhWfWWShm3RTOSR­

SpnE7CUOpQwDmXZAzyXE&m=6Lx03nykbKqrEXvBI8TICAnxrVu_kkaYgkkMJNUHAIY&s=EukM_ZpPMpF2-
kEGgnYBu8jaZ7UevwEm6CT873XHWTA&e=>. 
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Subject: 
Date: 

RE: Certificat ion of Opening Date 

Tu 29 Nov 2016 01:41:48 +0000 
From: 
To: 
Cc: 

gov>, " <paula.demuth@gsa.gov>, "Shapour 
Ebadi - WPS" <shapour.ebadi@gsa.gov>, Jason Greenblatt <jgreenblatt@trumporg.com> 

Message-ID: 
<DMSPR20MB158082D755425D39BC9668D1A68DO@DMSPR20MB1580.namprd20.prod 
.outlook.com> 

MDS: 7f7b54daa3ff599ce3f36f0943e86397 

Thank you Kevin 

From: Fevin Teny- \VIR<\ [mailto:kevin.teny @gsa.gov] 
Sent: Mond November 28 2016 3:10PM 

Brett Banks (WPT-C) <brett.banks@gsa.gov>; Pau la 

r Ebadi- WPS <shapour.ebadi@gsa.gov>; . 

Attached please find a pdf. of the fully executed Certification 
confirming the actual Opening Date for Trump Old Post Office, 
LLC (hard-copy to follow). 

Best Regards, 

Kevin M. Terry 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 
From: 
To: 
Message-10: 
MD5: 

Re : NPS Pepco Permit 
Tue, 15 Sep 2015 12:36:44 -0400 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAJ-0XtVJGAYW1ihDWOdXWH3jl6=jXX=ptM30m8NKyH30pYvcHQ@mail.gmail.com> 
38d7b5ad364edc18a5492e9666959a5d 

Attachments: Trump Signed Letter for July 2015 NPS Pepco Permit.pdf 

Here is that document signed by Andy. It is my understanding that they do need the $250 fee which we 
need to get. 

On Tue, Sep 15, 2015 at 12:27 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Brett, 

I noticed that Trump didn't include the NPS permit application fee ($250.00). Has NPS waived it? Also, 
Tim, mentioned that we'll need another letter from Trump similar to the previous one (see attached). 

Call when you have a moment. 

KT 

On Mon, Sep 14, 2015 at 1:01PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

KT 
Do you need/want me to do anything on this? 
Brett 

---------- Forwarded message ---------­
From: - -­
Date :~1~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Hi Brett, things are moving ahead with the new Pepco vault work (BF Joy awarded the work) and we 
expect that we will be ready to start construction on the NPS part the first or second week of October. 
Any progress on this? Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

SURPLUS HISTORIC MATERIALS- REVISED SEP. 15, 2015 

Tue, 15 Sep 2015 17:02:12-0400 

ks@gsa.gov>, Edmund New man - WPI 
<edmund.newman@gsa.gov>, Nancy W itherell - WPDC <nancy.w itherell@gsa.gov>, 
Kristen Fusselle- WPDC <kristen.fussel le@gsa.gov> 

<CAKiQyU_j8vjJrPPhoF _gh2=yXF _J1dxx2jC-kn22Y2JgxPRAgQ@mail.gmail.com> 
a7471ec873baae50748eb74118958768 

Attachments: OPO Surplus Historic Materials GSA Approved List [Sep. 15, 2015 e.sig.].pdf 

Stephen, 

Attached please find the Surplus Historic Materials list revised on September 15, 2015 for Tenant's 
permanent fi le. 

Best Regards, 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

Re : FW: Trump International Hotel in DC-Berg Corporation-Perennial Construction 

Wed, 27 Apr 2016 09:55 :16-0400 
From: Edmund Newman - WPIA <edmund.new man@gsa.gov> 

To: 
Cc: 

Message-10: .. :t: ~ • • : 

M DS: 534da1b996e 7f4 7 4ffa844cc3f7e6c50 

Confirming my receipt.sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

6 9 :44AM, 

Brett Banks- WPT-C <brett.banks@gsa.gov>, 
n.terry@gsa.gov" <kevin.terry@gsa.gov> 

WgSmVuVJQ@mail.gmail.com> 

w rote: 

I tried sending this last night and the GSA server rejected it. This is the correspondence Lend Lease got 

from DOL. Sending it again here. Please confirm receipt. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: "Crawford, Luke" 
Dat e: Tu 
To: 

Cc: 
"Thompson, 
Subject : FW : Trump International Hotel in DC-Berg Corporation-Perennial Construction 

Steve, Oksana, 
We received this e-mail from DOL. As agent, we will be contacting DOL as requested and 
cooperating with requests for records, but may not have all requested inf01mation. We will let 
you know of requests for documents we do not hold. In addition, it is advisable to withhold 
remaining payment to Berg pending confnmation of Berg's full compliance with Davis-Bacon. 

Thank you, 

LEED® AP BD+C 
, Project Management & Construction 

Trump International Hotel at the Old Post Office 
1100 Pennsylvania Ave., NW, Washington, DC 20004 

M 703 244 0535 
I www.lendlease.com 
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From: Blanco, Oscar H - WHD [mailto:Blanco.Oscar.H@dol.gov] 
Sent: Monday, April 25, 2016 12:10 PM 
To: Crawford, Luke <  
Subject: Trump International Hotel in DC-Berg Corporation-Perennial Construction 
Importance: High
 
Mr. Crawford, I was given your email by Pam so as to inform you of this matter.  I am writing to 
inform you that the US Dept. of Labor is conducting a Davis Bacon Investigation into the work 
performed by a lower tier sub  named Perennial Construction under Berg. I have spoken once to 
Perennial principal Mr. Omar Mcintosh whereby he expressed his cooperation with this 
investigation. Subsequently, I have left multiple voice mail messages without a return call. I 
have also faxed and mailed him documentation without a response. In the meantime, I have 
asked Mr. Trendell, VP of Operations for Berg to attempt to contact him.  Mr. Mcintosh’s non-
cooperation will not affect the commencement of this investigation. With that being said, as the 
Davis Bacon Act states, the Prime contractor is responsible for the entire project. Therefore, I 
will be requesting from you records pertaining to the project. I will ask Berg for some records 
you may not have referencing Perennial.  The combination of records from Berg and Lend Lease 
will satisfy this requirement. Please contact me at your earliest convenience to discuss this 
matter further and  to answer any questions or concerns you may have. Thank you.
 
Please see attached
 
 

            
 
 
Oscar Blanco, MBA
Federal Investigator
U.S. Dept. Of Labor 
Wage & Hour Division                                                                   
Baltimore District Office
2 Hopkins Plaza Suite 601  
Baltimore, MD 21201
Office & Fax  443-872-0124
Email  blanco.oscar.h@dol.gov
 
 

****WARNING****
The attached inf ormation may be conf idential. It is intended only  f or the addressee(s)  identif ied above. If  you are not the addressee(s) , or an emp loyee 
or agent of  the addressee(s), please note that any dissemination, distribution or copying of  this communication is strictly prohibited. I f  you have 
received this communication in error, please destroy and/or permanently delete the information and notify the sender of  the error

 

T his email and any attachments  are confidential and may also contain copyright material  of the L endlease Group. If you are not the intended  recipient,  please notify 

us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 

Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

RE: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Interna l 
Case #14-11) 
Wed, 16 Mar 201617:00:45-0400 

-"Kevin M. Terry (kevin.terry@gsa.gov)" <kevin.terry@gsa.gov>, Edmund Newman- WPIA 
<edmund.newman@gsa.gov>, -
<5CEOC763BBDBD4408DE20C C . rumporg.com> 
9e728d299a16b6acd709502abbc2d481 

Attachments: Transmittal 2016.3.16- Resending 2016.2.17 Submission .pdf ; Fedex tracking sheet.pdf 

Dear Ms. Slappy, 

The package referenced below was returned to our office by Fedex for some reason. Please see 
attached tracking details. I put it in the mail with a new sh ipping label earlier today. If you could 
please confirm receipt of this package when it arrives, it wou ld be very much appreciated. 

Many thanks, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile: 
E-mail: 

From:-
Sent: urs ay, e ruary 8, 2016 4:57 PM 
To: 'Toni Slappy - H1ABA' <toni.s lappy@gsa.gov> 
Cc: 'Kevin M. Terry (kevin.terry@gsa.gov)' <kevin.terry@gsa.gov>; 'Edmund Newman- WPIA' 
<edmund.newman@gsa.gov>;---
Subject: RE : Trump lnternat iona o e os~015-001216 (Internal Case 
#14-11) 

Dear Ms. Slappy, 

Just wanted to let you know that the CP records requested below have been sent to your attention 
with a copy to Mr. Kevin Terry. Transmittal is attached for reference. 

Please let us know if any further information is needed. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile: 
E-mail: 
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From: Toni Slappy - H1ABA [mailto:toni.slappy@gsa.gov] 
Sent: Wednesday, January 27, 2016 9:41 AM 
To:  <  
Subject: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Internal Case 
#14-11)

 

Good Morning:

 

Oksnaa will you please provide me with the payroll records requested below.

 

 

---------- Forwarded message ---------- 
From:  <  
Date: Thu, Jan 21, 2016 at 9:40 AM 
Subject: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Internal 
Case #14-11) 
To: Toni Slappy - H1AB <toni.slappy@gsa.gov> 
Cc: John Monroe <

Good morning Ms. Slappy,
 
Hope you’re doing well. I wanted to touch base with you regarding our FOIA request No. 
GSA-2015-001216 for certified payroll records submitted on the Trump Hotel project. We last 
received payroll records from you in August. However, some of the records we received were 
dated, from 2014.
 
Therefore, in an effort to narrow the scope of our request, we’d like to review a sample set of the 
payrolls from the companies listed below - from July 1, 2015 through the present. If you don’t 
have any payroll records from any of the companies below for that date range, please let us 
know.
 

·         Hudak Insulation

·         Prospect Roofing

·         Berg

·         Arcade Millwork

·         Rugo Stone

·         Scaffold Resource

·         VSC Fire & Security

·         Kogok

·         Magnolia Plumbing

·         Baker DC

·         Cleveland Construction

·         Arcade Millwork
 
Please feel free to give me a call anytime with any questions. Hope you’re all prepared for the 
snow storm! Stay safe on the roads.
 
Talk soon,
 

 Director
Foundation for Fair Contracting
5829 Allentown Rd.

(b) (6) (b) (6)
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Camp Springs, MD 20746
Office: 301-899-8134

www.ffcchoice.org
 

 
--

 

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry:   
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Starbucks Plans approval for mobilization 

Tue, 17 May 2016 12:53:10 -0400 

pour .gov> 
"Brett Banks (WPT-C)" <brett.banks@gsa.gov>, 

Message-10: 
MDS: 

Edmund Newman- WPIA <edmund.new man@gsa.gov> 

<CAKiQyU_Dm+Y8BtmjAV2t=nvtg5n_rA4XH2DkBuKqjvTXmdP1fA@mail.gmail.com> 
e60a15c89d2bfa7289e790ef691ea729 

Attachments: Letter-16 05.17.2016 [NTP for Starbucks Corp.- Tenant Construction] .pdf 

As requested, attached please find the NTP for Starbucks Corporation (Space Tenant). As stated in the 
NTP, please ensure that any proposed exterior signage is in full compliance w ith the Shipstead-Luce Act 
(Public Law 231-71). 

Best Regards, 

KT 

On Tue, May 17, 2016 at 12:21 wrote: 

Hope all is well. I just left you a VM. Can we please get this as early as you can today, so we can get out 
to Starbucks? 

Thanks, 

Dave 

Sent from my iPhone 

On May 16, 2016, at 11:07 AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote : 

Dave / Steve: 

Please accept this email as my NTP for the Starbucks Interior work at noted in Edmund New man's email 

of May 4, 2016 at 4:45 PM. I w ill issue a formal NTP on letterhead later this afternoon which w ill also 
address the issue regarding exterior signage (i.e. Shipstead Luce Act and such) compliance with the 
terms and condit ions of the ground lease. 

KT 

---------- Forwarded message ---------­
From: 

Date: 
Subject: FW: Starbucks Plans approval for mobilization 
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Kevin- This is what Steve received from Edmund. 

Begin f01warded message: 

From: Edtmmd Newman - WPIA <edmund.newman@gsa.gov> 
Date: 2016 at 4:45:13 PM EDT 
To: 

teny@gsa.gov>, Brett Banks- WPT-C 
<brett. banks@ gsa. gov> 
Subject: Starbucks Plans approval for mobilization 

Steve --

We have completed review of the latest documents fi:om Stm·bucks 

(delivered via your email of May 1). 

The interior work is approved and no ftuther modifications to 

those plans is necessmy. I believe Stmibucks can therefore 

mobilize next week, and will work with 

Kevin Teny to get you this notice. 

On the exterior, we still have some concem as to whether the illuminated 

signage meets the Shipstead Luce act. Sm·ah Batchler at CF A would be 

the best resource to resolve this, perhaps we can work 

with to have a review of this. 

Finally, we would like the clm·ification I discussed with you Monday moming 

of what exactly is being denoted by the hatched m·eas at the exterior railing 

on Sheets A003 and A004, and confumation that the only exterior seating 

proposed is on the 'C' street right-of-way withing the lease boundmy . 

Edtnund Newman, AlA, Project Manager 
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Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell

 

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
Date: Wed, May 4, 2016 at 4:17 PM 
Subject: Re: Revised Starbucks set 
To: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Hi Ed, 

 

Just to summarize our conversation this afternoon -- 

 

(1) There are no remaining issues with regard to the interior design. New exposed brick 
treatment is acceptable. 

 

(2) We would defer to CFA (Sarah Batchler) with regard to whether the exterior signage is 
Shipstead Luce compliant. 

 

Please let me know if I can provide any additional information, 

 

Thanks, 

Kristen M Fusselle

Fine Arts Specialist

Office of Planning & Design Quality

National Capital Region PBS

U.S. General Services Administration

301 7th Street SW | Room 4004

(b) (6)
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Washington DC 20407

Desk: 202-358-3248

Cell: 
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)
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Subject: Re : Apprentice Ratio 
Date: Mon, 9 May 2016 10:21:58 -0400 
From: 
To: -p-
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Shapour Ebadi- WPI 

r.ebad' Edmund New man - WPIA <edmund.newman@gsa.gov>, 

Message-10: 
MDS: 

Attachments: Local_26_2015_08_1nside_Agreement.pdf 

See attached " Inside Wireman" Agreement dated June 1, 2015 betw een the Washington DC Chapter 
Nationa l Electrical Contractors Association and Local 26 IBEW with highlights on Section 7.12. Let me 
know if that is what they were looking for. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Monday, May 9 2016 at 9:12AM 

To: -
Cc: ~ , Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>, 
Edmund New man - WPIA <edmund.newman@gsa.gov> 
Subject: Fwd: Apprentice Ratio 

Part 2 of 2-

Subsequent to my earlier phone conversation w ith DOL as described in my letter dated 19-0CT-2015, 
Ms. Thomas-Johnson requested the following: 

"In order for us to complete om review and analysis of the inf01m ation provided, I would like a 
copy of Freestate Electrical Constm ction Company 's apprenticeship standards." 
I don't believe I ever received the requested information, unless Freestate Electrical or Lend Lease sent 
it directly to DOL. 

Let me know . 

Thanks, 

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Mon, Oct 26, 2015 at 5:28PM 
Subject: Fwd: Apprentice Ratio 
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To: <  

Steve,

I thought we had closure with DOL on this subject but they are now requesting the following:

Kt  

Sent from my iPhone

Begin forwarded message: 

From: "Thomas, Rhontia S - WHD" <Thomas.Rhontia@dol.gov> 
Date: October 26, 2015 at 5:24:53 PM EDT 
To: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov> 
Subject: Apprentice Ratio

Good Evening Mr. Terry,

It was my pleasure speaking with you on Wednesday, October 21, 2015 regarding the allowable 
apprentice ratio on the General Services Administration’s lease with The Trump Organization’s 
project at the Old Post Office building located in Washington, D.C.  In order for us to complete 
our review and analysis of the information provided, I would like a copy of Freestate Electrical 
Construction Company’s apprenticeship standards.  Once I received the requested information, I 
will respond to your request via email. 

If you have any additional questions and or comments, please do not hesitate to contact me at 
202-693-0806 or Thomas.rhontia@dol.gov.
 
Thanks,
 
Tia
 
 
 
 
 
 
 

RhonTia  S. Thomas-Johnson
Senior  Compliance  Specialist
Branch  of  Government  Contracts  Enforcement
Wage  and Hour  Division
U.S.  Department  of  Labor
o: (202) 693-0806| f: (202) 693-1087
"Being  happy  doesn’t  mean  that  everything  is perfect.  It means  that  you’ve  decided  to look  beyond  the  
imperfections ."  Unknown

 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
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Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: RE: GSA-2016-001216 
Date: Wed, 16 Mar 201617:13:25-0400 
From: 
To: - gov> 
Cc: "Kevin M. Terry (kevin.terry@gsa.gov)" <kevin.terry@gsa.gov>,-. 
Message-10: 

Edmund Newman- WPIA <edmund.~ov> 
OCF6C85C47C3031C75920026@TTMX.t rumporg.com> 

ed331178265dd5e8df1719f515b7cd9f 

I • ::1:1••1:1 

MDS: 

Attachments: Fedex Shipping Labels.pdf ; 3.16.2016 Transmitta ls and Reference Guide.pdf 

Dear Ms. Slappy, 

Referencing the FOIA request number GSA-2016-001216, please find attached transmittal for the CP 

records requested below. 

A copy of the package was also mailed to the attention of Mr. Kevin Terry. 

Please let us know if you have any questions. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: Toni Slappy - H1ABA [mailto:toni.slappy@gsa.gov] 

Sent: Tuesday, February 16 2016 7:16AM 
To: 

SubJ • I • I I 

Good Morning: 

Oksana, I believe I was able to save Scaffold, VSC and Kogok from you last DVD before it corrupted. Please 
let me know if you have records for all others listed below. lf there are no records please let me know. 

Incoming Request---
We're following-\Jp on our FOIA request No. GSA-2015-001216 for certified payroll records submitted on the 
Trump Hotel proJect. 

In an effort to narrow the scope of our request, we're seeking to review a sample set of the payrolls from the 
companies listed below - from July 1, 2015 through the present. If you don't have any payroll records from any 
of the companies below for that date range, please let us know. 

• Hudak Insulation 
• Prospect Roofing 
• Berg 
• Arcade Millwork 
• Rugo Stone 
• Scaffold Resource 
• VSC Fire & Security 
• Kogok 
• Magnolia Plumbing 
• Baker DC 
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•            Cleveland Construction
•            Arcade Millwork
 
Please feel free to give us a call anytime should you have any questions.

​End Request ---​
 
--

 

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry:   
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Fw d: Notice to Proceed 
Date: Tue, 17 May 2016 07:54:48 -0400 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

To: 

Message-10: 
MDS: 

Edmund Newman- WPS <edmund.newman@gsa.gov>, Kevin Terry 
<kevin.terry@gsa.gov> 

<CAJ-0XtXnmZSoo+h2cCMZNADHse3vnbuqWGc780mRWw NbxpFxDg@mail.gmail.com> 
bd0848c2194426b604b13a57307e25af 

Attachments: FINAL Approval for OPO Starbuck 5.17.16.docx 

Edmund I added May 1, 2016 in this letter per the recent email correspondence for the final approved 
set of Starbucks drawings. 

Thanks. 

Brett 

From: 

Date: 

"Brett Banks 

Kevin, 

As requested, here is an email following up on our call. We believe that we still need the NTP 
for the Starbucks space and it is critical as they are stating that they will not take possession 
without it and that has impacts on the project. Can you please send (or resend if you have sent 
it) today? 

Thanks, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue I New Y NY 10022 

If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
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301 7th Street, SW, Room 7600

Washington, DC  20407 (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: 
Date: 

From: 
To: 

Re : Notice to Proceed 
Tue, 17 May 2016 10:38:32 -0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Cc: Kevin Terry <kevin.terry@gsa.gov> 
Message-I 0: <CAM N b1na 7S8n 1 DOf5=1 PRHq8Titma0tHn-FGtXL-Y-TbmSkrVzQ@ ma il.gma il.com> 
MDS: 9f8ef08b9cc2013db87163c278735cb6 
Attachments: FINAL Approval for OPO Starbuck 5.17.16.docx 

The drawings were submitted to us on May 1, but the pdf set is datedApril 25. Modified letter to show 
those dates. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, May 17, 2016 at 7:54AM, Brett Banks- WPT-C <brett.banks@gsa.gov> w rote: 

Edmund 

I added May 1, 2016 in this letter per the recent email correspondence for the final approved set of 
Starbucks drawings. 

Thanks. 

Brett 

From: 

Date: on, 
Subject: Notice to Proceed 

"Brett Banks 

Kevin, 

As requested, here is an email following up on our call. We believe that we still need the NTP 
for the Stru·bucks space and it is critical as they ru·e stating that they will not take possession 
without it and that has impacts on the project. Can you please send (or resend if you have sent 
it) today? 

Thanks, 
Dave 

-esident, Acquisit ionsand Development 
The Trump Organization 
725 Fifth Avenue I New York, NY I 10022 
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If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 2040--(Cell) 

202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: DOL Correspondence 
Tue, 3 May 2016 18:11:11-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov> 

<CAMNb1nbzA3J4zOKBEAOUsda60vxNe3+bsJw1JaB057CCrkZfQ@mail.gmail.com> 
62979913453cdf9fef245e005d681cc3 

Copying Frank Palermo on this one. 

This is another investigation apparently. 

This separate request from second DOL investigator 

seems to blur the distinction between 

the Gov't outlease contract with Trump, 

versus the Lend Lease / Trump construction contract. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~6a: 
Subject: DOL Correspondence 

Below is a request from DOL to Lend Lease for more information regarding Perennial that Lend Lease 
forwarded to us last week. Sorry for the delay but we were meeting interna lly on this first and Lend 
Lease will be drafting their reponse in the next few days. Let us know if you need anything else on 

this. Amber Donaldson is a Lend Lease employee w ho helps manage Davis Bacon issues. Thanks. 

Andy 
Per our discussion, See the Request from the Depa1tment of Labor. 

From: Blanco, Oscar H- WHD [mailto:Blanco.Oscar.H@dol.gov] 
Sent: Wednesday, April 27, 2016 4:03 PM 
To: Donaldson, Amber <Amber.Donaldson@lendlease.com> 
Subject: USDOL Davis Bacon investigation-Trump Intemational Hotel DC-The Berg C01p-Perennial 
Construction 
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Hi Amber, please see below items needed for the Perennial investigation. You may need to send in 
separate emails due to size of your attachments. Thank you. 

1. Lend Lease EIN~ 
Prime contract copy with govenunenn 
Subcontract with The Berg Corp. 
Name of contracting agenc)l 
Name of contracting officer and contact info 
Prime contract amotmn 

7. Berg subcontract amotmt 
8. Prime scope of work 
9. Ber sco e of wor:K 
10. Wage detetmination provided to Berg 
11 . Certified payrolls for Perennial 
12. Bid date 

14. Sta1t date 
15. End date 
16. 

Oscar Blanco, MBA 
Federal Investigator 
U.S. Dept. Of Labor 
Wage & Hour Division 
Baltimore District Office 
2 Hopkins Plaza Suite 601 
Baltimore, MD 21201 
Office & Fax 443-872-0124 
Email blanco.oscar.h@dol.gov 

Privileged and Confidential 
****WARNING**** 

The attached information may be confidential. It is intended only for the addressee(s) identified above. If you are not the 
addressee(s), or an employee or agent of the addressee(s), please note that any dissemination, distribution or copying of this 
communication is strictly prohibited. If you have received this communication in error, please destroy and/or permanently delete 
the information and notify the sender of the error 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 
Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
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Subject: Re: OPO Irwin Follow Up
Date: Tue, 14 Jun 2016 10:11:43 -0400
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
To: Brett Banks - WPT <brett.banks@gsa.gov>
Cc: Edmund Newman - WPIA <Edmund.Newman@gsa.gov>, Kristi Tunstall - WPDC 

<kristi.tunstall@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>, Laura Doyle 
<laura.doyle@gsa.gov>,  Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov>

Message-ID: <CALK85f9-65uhKtU1gcYjrWE7zC2Ujwu5VOudQz2zp11N7_PitQ@mail.gmail.com>
MD5: 463cf6835aef65b3c566f6d8f736a0be
Attachments: base plate drawing.pdf ; SD8855.pdf 

Hi Laura & Tsabikos,  
 

Attached below are the winch and base plate drawings for the artwork that hangs in the atrium at OPO. 
The art is anchored by a system of 5 floor-mounted winches in the 9th floor east corridor. The Trump 
team (and Hughes) has outlined their concerns below. The artwork has been installed since the 1970s, 
however, due to an engineering check performed by Silman, we are being told that we must increase 
the size of the base plates and winches to meet code. 

Any thoughts that you might have on the design would be much appreciated. We are in a bit of a time-
crunch since the base plates are due to be installed next Tuesday. Please feel free to call me directly 
with any questions:  

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

Cell: 

On Tue, Jun 14, 2016 at 10:03 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote:

including a cc for Laura Doyle and Tsabikos Papadimitris

On Tue, Jun 14, 2016 at 10:00 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> wrote:

Just got final final drawings from Silman on Friday (long story - they were rescinded several times...). I 
will send to FLS now. Do we have a go-to within FLS that is familiar with OPO? 

Anytime this afternoon works for me. Kristi is in a CP meeting for FBI all afternoon, but I can fill her in 
after the fact. 

Kristen M Fusselle

Fine Arts Specialist 

GSA | NCR | OPDQ

On Jun 14, 2016, at 9:39 AM, Brett Banks - WPT <brett.banks@gsa.gov> wrote: 

Have we run the design by GSA FLS?

(b) (6)

(b) (6)
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Can we have a quick chat today? 

On Tue, Jun 14, 2016 at 9 :30AM, Kristen Fusselle- WPDC <kristen.fusselle@gsa.gov> wrote: 

FYI -- I just spoke with Jim Gwinner regarding the concerns below. The winch hand le is removable and 
can be re-posit ioned when not use. The concerns regarding the protruding base plate edge and 
appearance can be solved with a cover. It shou ld not be expensive, however, it 's not something we 
budgeted for or planned. 

With regard to the overall winch size, I don't see Silman backing down on their requirements. We've 
been arguing about the size of everything for weeks now and they are absolutely insistent that the 
weight of the artwork requires a winch of this size (they're custom ordered and ridiculously expensive-­
trust me, I've asked multiple t imes ifthere was any way around it! ) 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 
National Capital Region PBS 
U.S. General Services Administration 
301 7th Street SW 1 Room 4004 
Washington DC 20407 
Desk: 202-358-3248 

Cell:-
---------- Forwarded message ----------

From: - ­
Date :~6at: 
Subject: Re: OPO Irwin Follow Up 

We have reviewed these drawings and asked Hughes to also review for Life Safety issues. I will start with 
the Hughes comments: 

Stephen 

There are tv.o key safety issues. The first is the ±6" projection into the g th Floor corridor egress path posed by the 
winch handle which poses a safety and accessibility hazard. 

"L SC 7.3.2.2 Projections within the means of egress of not more than 4-1/2 in. {114 mm) on each side shall be 
permitted at a height of 38 in. {965 mm) and below. In the case of stair and 

landing handrails forming part of a guard, in accordance with 7.2.2.4.4.3, such projections shall be permitted at 
a height of 42 in. (1065 mm) and below." 

ABA/ADA "307.2 Protrusion Limits. Objects with leading edges more than 27 inches {685 mm) and not more 
than 80 inches {2030 mm) above the finish floor or ground shall protrude 4 inches {100 mm) maximum 
horizontally into the circulation path." 

The second issue is not necessarily covered in the codes, but reflects the real concern that children (or other 
people) could climb onto the winch and be exposed to a fall hazard- circumventing the guardrail. 

I concur with your concerns regarding safety. 

PE 1 Senior Consultant 

JENSEN HUGHES 
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Advancing the Science of Safety 

3610 Commerce Drive 1 Suite 8171 Baltimore, MD 21227 

,.,,, ... senhu hes.com 

Below are some other concerns: 
I The size of the base plate and winch intrudes into the corridor and has sharp edges. Width of 

remaining clear corridor has to meet code criteria (see above from Hughes), the sharp edges are a 
safety hazard as they can catch cloth ing or cause scrapes to those walking by. Can crank handle be 
removed? 
Appearance of these device are not acceptable in a luxury hotel. Properly designed and attractive 
enclosures need to be provided by GSA. 
These appear to be much larger than the previous winches. Can Silman revisit this as that might 
help. Also can the handle be removed? 
The base plates are 1" thick. One solution might be to raise the f loor an inch which would 
requ ire a ramp somewhere and incur costs. It seems that the code issue is the most important 
thing to address but if we get to that point the cost to level the floor would have to be addressed 
by GSA. 

Let us know if you want to discuss this further. Thanks. 

ce LLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Thursday, June 9, 2016 at 3:16PM 

To: - -
Cc: ~p - <~>, Kristen Fusselle- WPDC 
Kevin Terry - WPRA <kevin.terry@gsa.gov>, Melissa Robins 
Subject: Fwd: OPO Irwin Follow Up 

As we just discussed on the phone this afternoon, attached are 
shop drawings of the base plates and winches. 

The base plates are now being shipped to DC on Friday 6/ 17 
and installation will take place on Tuesday June 21. 

The five base plates will go back into the same position as the original plates, 
the anchor points for them are st ill visible on the 9th floor east corridor. 

Any help with getting some response from American Iron Works would be 
appreciated. 

Edmund Newman, AlA, Project Manager 
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Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

 cell

---------- Forwarded message ---------- 
From: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>
Date: Mon, Jun 6, 2016 at 3:40 PM 
Subject: OPO Irwin Follow Up 
To: Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman - WPIA <Edmund.Newman@gsa.gov> 

Hi Brett & Ed, 

As discussed:

1. Shop drawings for winches and base plates are attached. 

2. Any information that Lend Lease and/or Trump can provide regrading past experience bolting into 
the flat arch terra cotta floor system would be much appreciated. We are still hopeful that the concrete 
slab will pass the pull test, however, Silman would like to prepare worst-case alternatives. 

3. With regard to Stage 2 overhead work schedule -- I just spoke with Jim again and he's going to get 
with Spyder Systems (rigging company) regarding their schedule. Long story short, his 5 day estimate is 
a worst case scenario -- since no one has touched the beam clamps in 40 years, it's possible that they're 
frozen to the trusses and will take hours to remove. 

That said, best case scenario, the clamps pop right off and the time required goes down drastically. 
(Jim's talking with Spyder, but best case scenario is most likely less than 2 days...). In terms of work 
progression, Spyder will be working from one end to the other. At each of the trusses they will: (1) 
remove the old clamp (2) install the new clamp and (3) thread the new wire rigging through the clamp. 

Again, at this point, we don't know exactly how long it will take at each truss, however, there will only 
be "overhead danger" at one truss at a time, and they will move sequentially down the cortile. If LL 
safety is OK with it, Jim saw no reason why portions of the cortile could not be open during this work, 
he's just hesitant to say exactly when they'll move from truss to truss. 

Jim will be back in touch with more information from Spyder in the morning. You'll know as soon as I 
do! 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248

Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
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please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)    

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)  
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Addit ional Comments for your Ticket Number INC1559354 

Thu, 16 Jun 2016 08:02:02 -0400 

<marc.shaller@gsa.gov> 
Message-I D: <CAKiQyU-r J j UvpvJ _ Y dceA=vASs2kTzrq kAMcc9gM kEcmwco+aA@ rna il.gma il.com> 
MDS: d0099afbc4b6dc4091db90c86da5269d 
Attachments: Old Post Office Lease No. GS-LS-11-1307 [Sth Amendment To Lease].PDF 

Attached please find the 5th Amendment to Lease bearing my electronic signature, fully executed on 
behalf of the Government, for Trump Old Post Office LLC's permanent record. I'll drop a hard-copy 

original, penned in ink to your attention next w eek. 

Best Regards, 

KT 

On Thu, Jun 16, 2016 at 7:09AM, wrote: 

Thanks, Kevin. I do not think I sent any of those but will confirm in future. Did you get executed 
amendment yesterday? 

Sent from my iPhone 

On Jun 15, 2016, at 10:00 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> w rote: 

The issue on your bounce backs may have something to do with your f ile t ypes. See comments from 
our IT folks. 

KT 

---------- Forwarded message ----------
From: IT Service Desk <gsa@midatl.service-now.com> 

Date: Wed, Jun 15, 2016 at 2:27 PM 
Subject: Addit ional Comments for your Ticket Number INC1559354 
To: kevin.terry@gsa.gov 

Hello Kevin, 

Your t icket number INC1559354 has comments added which are shown below for your review. Here is 
some important information pertaining to your t icket: 

TICKET NUMBER: INC1559354 

DATE OPENED: 2016-06-07 01:11:28 PM EDT 

DESCRIPTION: Fwd: FW: Old Post Office Letter to Kevin Terry 

Comments: 

2016-06-15 02:27:12 PM EDT- Robert A Kanze- robert.kanze@gsa.govAdditional comments 
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Hello Kevin, 

 I have investigated the issue for your emails from  not being received. It looks 
like the issue is that the attachments he is sending are being blocked. I have included a list of blocked 
file types below. Please confirm with your contact that he is not sending one of the blocked file types. 
Please let me know if you have any further questions. 

ade, adp, asx, bas, bat, BHx, cer, chm, cmd, com, cpl, crt, dbx, dll, exe, hta, htp, inf, ins, isp, js, jse, lnk, 
mda, mde, mdz, msc, msi, msp, mst, nch, pcd, pif, prf, reg, scf, scr, sct, shb, shs, url, vb, vbe, vbs, wms, 
wsc, wsf, wsh, htm, 7z, .jar, .lib, .sys, .vxd 

Respectfully, 

Rob Kanze 
ITIL® v3 Foundations Certified 
Enterprise Messaging and Collaboration Services 
Office of the CIO 
General Services Administration 
Contractor - Daston

 

If you have any questions or concerns, you may reply to this email. Or you may use the link to your 
ticket above to view your ticket information and status and add additional comments to the ticket.  

 

Note: The ticket link above will not work if you are a non-GSA customer.

 

You can reach the GSA IT Service Desk via phone at (866)450-5250 or email to itservicedesk@gsa.gov. 
Please refer to ticket number INC1559354.

 

 

Ref:MSG10123191 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
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Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: Pepco Vault and NPS 

M on, 1 Jun 2015 12:45:16 -0400 
Brett Banks- WPT-C <brett.banks 

erry ­
<danielle.breaux@gsa.gov> 
<-528009062 7 492870770@unknownmsgid> 

55e0d95d42c9541dd5359f8d3f9d1ff7 

und.newman@gsa.gov>, 
Danielle Breaux- WPS-C 

I just had a good call wit h Jeff Gowen from NPS. I think an interna l quick call would be helpful. It 
sounded like t here was a some openness to discuss moving forw ard w ith w hat you have designed, no 
promises t hough. 

First t hing I need though is notice/ direction from PEPCO that the second vault is required. Tomorrow 
and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of the conversations we have had to date with NPS 
through our Pepco consultant, Richter Associat es. This location has been approved by Pepco but as you will 
see NPS is pushing back. We are t rying to set up a meeting this week with NPS so we can speak with them 
direct ly and make our case to place a small percentage of t he vault on NPS property. Also attached are the 
plans showing the Pepco approved location. We would welcome GSA participat ion in that meeting to 
emphasize that t he Pepco approved locat ion is the best one and that Trump is willing to guarantee the 
maintenance of t he Pepco grat ing if that is the issue. We will keep you posted on that meeting date and 
t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 
the Penn Ave Side), complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/ OPO/ TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building, or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/ exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842, spokeswomen for NPS. Ms. 
Nordeen, would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation, and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 
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ce LLC 

1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

<PEPCO Vault Approved Civil SFD 4-21-15.pdf> 

<PEPCO Vault Approved SFD 4-21-15.pdf> 
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Subject: 
Date: 

From: 
To: 

Cc: 

rry@gsa.gov>, Danielle 

Message-10: 
MDS: 

Are you setting up a ca ll or should we? What t ime should that call be? We did not finalize this. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

Washington, DC 20004 

Te l 
Fax 

: Edmund New man - WPI <edmund.newman@gsa.gov> 
: Monday, June 1, 2015 1:54 PM 
Brett Banks- WPT-C < 

we have opo coordination meeting at 12:30.; IRS / OPO meeting at 1:30. 

Call/ discuss at 2 or 2:15? 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Mon, Jun 1, 2015 at 12:45 PM, Brett Banks- WPT-C <brett.banks@gsa.gov> w rote: 

- WPS-C 

I just had a good call w ith Jeff Gowen from NPS. I think an internal quick call would be helpfu l. It 

sounded like there was a some openness to discuss moving forward with what you have designed, no 
promises though. 

First thing I need though is notice/ direction from PEPCO that the second vault is required. Tomorrow 
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and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of t he conversations we have had to dat e with NPS 
through our Pepco consultant, Richt er Associat es. This location has been approved by Pepco but as you will 
see NPS is pushing back. We are t rying to set up a meeting this week with NPS so we can speak with t hem 
direct ly and make our case to place a small percent age of the vault on NPS property. Also attached are t he 
plans showing the Pepco approved location. We would welcome GSA participat ion in t hat meeting to 
emphasize that t he Pepco approved locat ion is the best one and t hat Trump is willing to guarant ee the 
maintenance of t he Pepco grat ing if that is t he issue. We will keep you posted on t hat meeting dat e and 
t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 
the Penn Ave Side), complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building, or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/ exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842, spokeswomen for NPS. Ms. 
Nordeen, would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation, and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 

ce LLC 
1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confident ial and privileged information. Any unauthorized review, use, disclosure or 

distribution of t his email message or its attachments is prohibited. If you are not t he intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
t hat any views or opinions presented in this email are solely those of t he author and do not necessari ly 

represent those of the company. Finally, w hile t he company uses virus protect ion, t he recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

<PEPCO Vault Approved Civil SFD 4-21-15.pdf>

<PEPCO Vault Approved SFD 4-21-15.pdf> 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fwd: FW: Trump OPO- Chain of Custody (Surplus Historic Material for Turnover to GSA) 

Tue, 17 May 2016 14:28:06 -0400 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa .gov>, Sharon Feeney- WPDC 
<sharon.feeney@gsa.gov> 
Kristen Fusselle- WPDC <kristen.fusselle@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAMNb1nYqispEz06NG1E+w8tfSSY_a_R_gkf=SKSMj_Mxh2Pwjw@mail.gmail.com> 
4faeb88474830d9a3673708494852de6 

Attachments: Chain of Custody Template_Removal from Site (5th Floor Trim).pdf ; Chain of Custody 
(2nd & 6th Floor Bathroom Tile) - 12.4.15.pdf ; 7th floor Railing- Chain of Custody 
Template_Removal from Site. pdf ; Chain of Custody GSA Turnover Historic Window 

Sash.pdf 

Please see attached custody letters of material that Trump be lieves should be transferred to 

the storage facility in Franconia. This material is mainly in the M09 area that you reiviewed last month. 

I assume there is stil l space available in the same area where we placed the Doors last year? 

Please confirm this and that this material should be transferred . 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded mess;a!Ze 

From: ­
Date :~1 
Subject: FW: Trump OPO- Chain of Custody (Surplus Historic Material for Turnover to GSA) 
To: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Hi Edtmmd 

Attached is the chain of custody documents we spoke about at today's meeting. Please let me 
know when (and if), we can transp01t it to Springfield. Most of it is in M09 and we are starting 
to work in that ar·ea. 

Thanks for your help. 

--,CCM 
~anager I Project Management & Construction 
Trump International Hotel Washington, DC 
1100 Pennsylvania A venue N W , Washington D C 20004 

T I M 
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Steve, Melissa, 
As discussed at today's GSA Coordination Meeting, we have additional Surplus Historic 
Material which is ready for tumover to GSA. Per the latest response from them we are to deliver 
this material to the Springfield warehouse. Attached and listed below are the Chain of Custody 
F01ms for each item: 

5th FL Wall Base Trim 
2nd & 6th FL Bathroom Tile 
7th FL Clocktower Unit Railing 
8th FL Double Hung Window Sash 

Please advise when we can transport this material offsite. The material is becoming more and 
more of an obstacle to perf01ming our work. 

Thanks, 

LEED® AP BD+C 
, Project Management & Construction 

Trump International Hotel at the Old Post Office 
1100 Pennsylvania Ave., NW, Washington, DC 20004 

M 703 244 0535 
I www.lendlease.com 

Blake Whited, LEED® AP BD+C 
Project Engineer IV, Project Management & Construction 

Trump I ntemational Hotel Washi ngton, DC 

1100 Pennsylvania A venue N W, Washington D C 20004 

o 202-770-1804 I M 757-353-9734 

blake.whited@lendlease.com I www.lendlease.com 
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T his email and any attachments  are confidential and may also contain copyright material  of the L endlease Group. If you are not the intended  recipient,  please notify 

us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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Subject: Fwd: OPO Exterior signage
Date: Wed, 15 Jun 2016 16:27:51 -0400
From: Brett Banks - WPT <brett.banks@gsa.gov>
To: Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <8116799605238364131@unknownmsgid>
MD5: c6f268ab1e3ff732cdb0da1c0cc72c69
Attachments: NoName_1 ; Revised Exterior Signage for GSA&CFA.pdf 

Begin forwarded message: 

 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>,  Kristen Fusselle - WPDC 
<kristen.fusselle@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>,  Kevin Terry - WPRA 
<kevin.terry@gsa.gov> 
Subject: Fwd: OPO Exterior signage

Is this what is to go to NCPC?

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 7919 Desk 7386

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From: <
Date: Wed, Jun 8, 2016 at 2:52 PM 
Subject: OPO Exterior signage 
To: "mina.wright@gsa.gov" <mina.wright@gsa.gov> 
Cc: "sbatcheler@cfa.gov" <sbatcheler@cfa.gov>, "edmund.newman@gsa.gov" 
<edmund.newman@gsa.gov>,  <  
<  

Mina,
Please find attached revised drawings of the exterior signage for the Trump International Hotel 
at the Old Post Office for your review and approval.
 
The package includes the following drawings:

l Awning signage

l Starbucks Exterior signage

l Revised Trump International Hotel Exterior signage and Wayfinding 100% Construction 
Documents

 
Thanks,
 

  AIA
Associate

(b) (6)
(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)
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BEYER BLINDER BELLE 
ARCHITECIS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
202.333.8006 direct 

www .beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from disclosure If 
you are not the intended recipient please advise the sender immediately. Nothing in this e-mail or any attachments 1D this e-mail grants any license or 
transfers any ownership 1D the contents of the e-mail or attachments or any intellectual property rights contained therein. Unauthorized use or distribution 
is prohibited and may be unlawful. Beyer B linderBelleArchitects Planners L L Paccepts no responsibility for any loss or damage from the use of this 
message anq.br any attachments including damage from viruses. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: FW: Trump Internationa l Hotel in DC-Berg Corporation-Perennial Construction 

Wed, 27 Apr 2016 09:57:34 -0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Patrick.McCarthy@gsaig.gov 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, "Frank Palermo (WPS)" 

<frank.palermo@gsa.gov> 
<CAMNb1nbadOE40QWuBbHnbd3j=gDvSDA25ah6cPPyheAv91kUig@mai l.gmail.com> 

f0b709216345b7858f7edd185e85e52e 
Attachments: w hdfs44.pdf 

FYisent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded mess;aee 

From: '-­
Date:A~ 
Subject: FW: Trump International Hotel in DC-Berg Corporation-Perennial Construction 

I tried sending this last night and the GSA server rejected it. This is the correspondence Lend Lease got 

from DOL. Sending it again here. Please confirm receipt. Thanks. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

·-· : ues ay, pn , 

Steve, Oksana, 
We received this e-mail from DOL. As agent, we will be contacting DOL as requested and 
cooperating with requests for records, but may not have all requested inf01mation. We will let 
you know of requests for documents we do not hold. In addition, it is advisable to withhold 
remaining payment to Berg pending confnmation of Berg's full compliance with Davis-Bacon. 

Thank you, 
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LEED® AP BD+C 
, Project Management & Construction 

Trump International Hotel at the Old Post Office 
1100 Pennsylvania Ave., NW, Washington, DC 20004 

I www.lendlease.com 

From: Blanco, Oscar H- WHD [mailto:Blanco.Oscar.H@dol.gov] 
Sen-t· Monda , A ril 25, 2016 12:10 PM 
To: 
Subjec : mmp e1 g p ration-Perennial Constmction 

"' 
- • ii 

Importance: High 

Mr. Crawford, I was given your email by Pam so as to inf01m you of this matter. I am writing to 
infonn you that the US Dept. of Labor is conducting a Davis Bacon Investigation into the work 
perf01med by a lower tier sub named Perennial Construction under Berg. I have spoken once to 
Perennial principal Mr. Omar Mcintosh whereby he expressed his cooperation with this 
investigation. Subsequently, I have left multiple voice mail messages without a retum call. I 
have also faxed and mailed him documentation without a response. In the meantime, I have 
asked Mr. Trendell, VP of Operations for Berg to attempt to contact him. Mr. Mcintosh's non­
cooperation will not affect the commencement of this investigation. With that being said, as the 
Davis Bacon Act states, the Prime contractor is responsible for the entire project. Therefore, I 
will be requesting fi:om you records pertaining to the project. I will ask Berg for some records 
you may not have referencing Perennial. The combination of records from Berg and Lend Lease 
will satisfy this requirement. Please contact me at your earliest convenience to discuss this 
matter fmiher and to answer any questions or concems you may have. Thank you. 

Please see attached 

Oscar Blanco, MBA 
Federal Investigator 
U.S. Dept. OfLabor 
Wage & Hom Division 
Baltimore District Office 
2 Hopkins Plaza Suite 601 
Baltimore, MD 21201 
Office & Fax 443-872-0124 
Email blanco.oscar.h@dol.gov 

****WARNING**** 
Tile attaclled infonnatiou may be confidential. It is inteuded ouly for tile addressee(s) idmtified ab01·e. If you are uot tile addressee(s), or 011 employee 
or ogent of the oddressee(s), please note that ony dissemination, distribution or copying of this communication is strictly prohibited. if you have 
received this communication in error, please destroy and/or permanently delete the information and notify the sender of the error 

This email and any attachments are confidential and may also contain copyright material oftre lendleaseGroup. l fyouare not tre intended recipient please notify 

us immediately and delete al l copies of this message. Y oumust not copy, use, disclose, distribute or rely on tre information contained in it Copying or use of this 
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communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 

Fw d: Pepco Vault and NPS 

Mon, 1 Jun 2015 14:30:19 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
"Brett Banks (WPT-C)" <brett.banks@gsa.gov> 

Message-10: 
MDS: 

<CAKiQyU _ G EyHuqd7 sHTJ7txx2 B7npu3kR-9J H+hwjdbmfSoH73w @rna i l.gmai l.com> 

0271eba5eb06c0fcb981e09c9ac2d15b 

Have to give you credit for marshalling through these nonsense issues. NPS doesn't make it easy.KT 

---------- Forwarded message ---------­

From:--·-
Date :~a : 
Subject: Re: Pepco Vault and NPS 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 

. . 
. . . 

J • • • • : : ., JJ • • ... • : : I 

C <danielle.breaux@gsa.gov> 

,_ 
Breaux - WPS-

We w ill put that together showing the requirement from Pepco. Thanks for your help with this. 

ce LLC 
1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 
Fax 

: Brett Banks- WPT-C <brett.banks@gsa.gov> 

2015 12:45 PM 

ewman­
ux- WPS-C <danielle.breaux@gsa.gov> 

bject: Re: Pepco Vault and NPS 

I just had a good call w ith Jeff Gowen from NPS. I think an internal quick call would be helpfu l. It 
sounded like there was a some openness to discuss moving forward with what you have designed, no 

promises though. 

First thing I need though is notice/ direction from PEPCO that the second vault is required. Tomorrow 
and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of the conversat ions we have had to date with NPS 
through our Pepco consultant, Richter Associates. This locat ion has been approved by Pepco but as you will 
see NPS is pushing back. We are t rying to set up a meet ing this week with NPS so we can speak with them 
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directly and make our case to place a small percent age of t he vault on NPS property. Also attached are the 
plans showing the Pepco approved location. We would welcome GSA participation in that meeting to 
emphasize that t he Pepco approved location is the best one and that Trump is willing to guarant ee the 
maintenance of t he Pepco grating if that is t he issue. We will keep you posted on that meeting dat e and 
t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608}. Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 
the Penn Ave Side}, complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building, or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842. spokeswomen for NPS. Ms. 
Nordeen, would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation, and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 

ce LLC 

1100 Pennsylvania Avenue, NW 
First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachment s to it, are for the sole use of the intended recipients, and may 
contain confident ial and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not t he intended recipient, 

please contact t he sender by reply email and destroy all copies of the origina l message. Please note 
t hat any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protect ion, t he recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

<PEPCO Vault Approved Civil SFD 4-21-15.pdf> 

<PEPCO Vault Approved SFD 4-21-15.pdf> 

Kevin Terry 
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Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re: Pepco Vault and NPS 

M on, 1 Jun 2015 13:54:38 -0400 
Edmund Newman - WPI <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett .banks@gsa.gov> 

. 
. 

. 
. 
. 

n Y '' ..... 
• I : '' • • y g g e.breaux@gsa.gov> 

Message-10: 
MDS: 

<CAMNb1nYH-WRcBB2Y7ZFXrogvP _qM7rsamT30+hbp_G8dvs39mA@mail .gmail .com> 
3b899f609363f5b4a3d08df4dc4816d2 

we have opo coordination meet ing at 12:30.; IRS I OPO meet ing at 1:30 .Call/discuss at 2 or 2:15? 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US General Services Administration 

301 7th St . SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Mon, Jun 1, 2015 at 12:45 PM, Brett Banks - W PT-C <brett.banks@gsa.gov> w rote: 

I just had a good call w ith Jeff Gowen from NPS. I think an internal quick call would be helpfu l. It 

sounded like there was a some openness to discuss moving forward with what you have designed, no 
promises though. 

First t hing I need though is notice/ direction from PEPCO that the second vault is required. Tomorrow 
and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of the conversations we have had to date with NPS 
through our Pepco consultant, Richter Associat es. This location has been approved by Pepco but as you will 
see NPS is pushing back. We are t rying to set up a meeting this week with NPS so we can speak with them 
direct ly and make our case to place a small percent age of t he vault on NPS property. Also attached are the 
plans showing the Pepco approved location. We would welcome GSA participat ion in that meeting to 
emphasize that the Pepco approved locat ion is the best one and that Trump is willing to guarantee the 
maintenance of t he Pepco grat ing if that is t he issue. We will keep you posted on that meeting date and 
t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 

the Penn Ave Side), complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
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property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building~ or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.68421 spokeswomen for NPS. Ms. 
Nordeen1 would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation~ and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 

ce LLC 
1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

<PEPCO Vault Approved Civil SFD 4-21-15.pdf> 

<PEPCO Vault Approved SFD 4-21-15.pdf> 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fw d: OPO Exterior signage 

Thu, 16 Jun 2016 10:18:57 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Paula Demuth- LOW <paula.demuth@gsa.gov>, "Tim Tozer (LOW)" 
<timothy.tozer@gsa.gov>, Mary Gibert- WP <mary.gibert@gsa.gov>, Shapour Ebadi­

W PI <shapour.ebadi@gsa.gov> 
Claire Fortune- W PR <claire.fortune@gsa.gov>, " Brett Banks (WPT-C)" 
<brett.banks@gsa.gov>, Mina Wright- WPD <mina.w right@gsa.gov> 

<CAKiQyU_8q78yK5j_POW6iY8xdX2pE11MN_Cw3uUP=qY-F1-rXw @mail .gmail .com> 
4be2d00228848be46b3092dbdf33b630 

Attachments: NoName_1 ; Rev ised Exterior Signage for GSA&CFA.pdf 

KT 

---------- Forwa 

rded message ----------
From: Brett Banks- WPT <brett.banks@gsa.gov> 

Date: Wed, Jun 15, 2016 at 4:27 PM 
Subject: Fwd: OPO Exterior signage 
To: Kevin Terry <kevin.terry@gsa.gov> 

Begin forw arded message: 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Kristen Fusselle- WPDC 
<kristen.fusselle@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry - WPRA 
<kevin. terry@gsa.gov> 

Subject: Fwd: OPO Exterior signage 

Is this what is to go to NCPC? 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
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---------- Forwarded message ---------­

From:- -
Date :~ at : 
Subject: OPO Exterior signage 

Min a, 
Please find attached revised drawings of the exterior signage for the Tnunp Intemational Hotel 
at the Old Post Office for yom review and approval. 

The package includes the following drawings: 
Awning signage 
Starbucks Exterior signage 
Revised T nunp Intem ational Hotel Exterior signage and Wayfinding 100% Construction 
Docmnents 

Thanks, 

- AlA 

BEYER BLINDER BELLE 
ARCHITECTS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
202.333.8006 direct 

WINW.beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from 
disclosure. If you are not the intended recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to this e­
mail grants any license or transfers any ownership to the contents of the e-mail or attachments or any intellectual property rights contained 
therein. Unauthorized use or distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP accepts no 
responsibility for any loss or damage from the use of this message and/or any attachments including damage from viruses. 

Kevin Terry 
Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 
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Subject: FW: Spa and Tow nhouse Letters and Schedule PRIVILEGED AND 

Date: 

From: 
To: 

Cc: 

CONFIDENTIAL INFORMATION. NOT SUBJECT TO RELEASE TO THE PUBLIC UNDER THE 
FREEDOM OF INFORMATION ACT." 

Mon, 19 Dec 2016 16:42:39 +0000 

~-ov>, ''joseph.dafin@gsa.gov'' 
<joseph.dafin@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov> 

Message-10: 

"kevin.terry@gsa .gov" <kevin.terry@gsa.gov>, Brett Banks <brett.banks@gsa.gov>, 
Edmund Newman <edmund.newman@gsa.gov> 
<E182E121-BOD8-4623-94B4-C358FSFC70CC@trumporg.com> 

4dab0bd6c9abdb61c4b4251632bf6d22 MDS: 

Attachments: 20161215_JH_TRUMP Hotei_Fire Alarm.pdf ; 20161215_JH_TRUMP Hotei_Life 
Safety.pdf ; 20161215_JH_Trump_Sprinkler TCO Letter.pdf ; Mezzanine Phased 
Completetion 

I got a message that this did not get through the GSA server. Sending it again. Please confirm that you 
received this. Thanks. 

- ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

From:--­
Date:~er~ 
To: Laura Doyle - Wpmabf <laura.doy le@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>, 
"tsabikos.papadimitris@gsa.gov" <tsabikos.papadimitris@gsa.gov> 
Cc: "kevin.terry@gsa.gov" <kevin. Brett Banks <brett.banks@ 

New man <edmund.new man@gsa.gov>, 

Letters and Schedule PRIVILEGED AND CONFIDENTIAL INFORMATION. NOT 
SUBJECT TO RELEASE TO THE PUBLIC UNDER THE FREEDOM OF INFORMATION ACT." 

Attached are the letters from JH for inspections at the NE Tow nhouse and Spa. These spaces are now 
approved by JH. I expect to get the ECS letters on Monday. Please confirm that you can walk the spaces 

on Tuesday as we suggested. 

Also Brett had asked that we give you dates going forward for the other spaces. Below is w hat w e 
anticipate for the following components: 

Spa and NE Townhouse 

JH and ECS Letters to GSA (meaning all construction is complete and inspections are done)- 12/ 16 
GSA Walk through Spa- 12/ 20 
DOH Inspection of Spa- 12/ 23 

9th Floor Guest Rooms 
JH and ECS Inspections- 12/ 22 
GSA Walk Through- 12/ 23 or 12/ 27 

9th Floor NPS Space 
Fire Alarm and Sprinkler Completed (Depends on lead t ime for OSlO System. Preliminary design 

12/ 20)- TBD 
JH and ECS Inspections- TBD 
GSA Walk Through- TBD 

NW Kitchen 
Ansul Test and ECS/JH/ GSA Inspection of Ansul and Grease Ducts 1/ 6 
GSA Witness Ansul Test- 1/ 6 
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JH and ECS Inspections and Letters for GSA- 1/ 9 -1/ 11 
GSA Walk Through- 1/ 12 
DOH Inspection- 1/ 13 

Mezzanine Part A- See attached sketch (Rooms M 12, 14, 16, 18, 19, 20, 21 and 22- Note that the Hotel 
has labelled them with first floor numbers but this is the permit set designation) 

Construction Complete- 12/ 26 
JH and ECS Inspections- 12/ 27 
GSA Walk Through 12/ 29 

Mezzanine Part 8- See attached sketch (Rooms M 5, 6, 7, 8, 9 and 10) 
Construction Complete- 1/11 
JH and ECS Inspections- 1/ 12 
GSA Walk Through- 1/ 13 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Tel 
Fax 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fw d: Pepco Vault Covers 
Wed, 29 Jun 2016 14:51:21-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Danielle Breaux- WPS-C 
<danielle.breaux@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Mina Wright- WPD <mina.wright@gsa .gov>, Kristi Tunstall - WPDC 
<kristi.tunsta ll@gsa.gov> 
<CAMNb1nZrr-R=itAJcSdf9==7PX_H6X1eUH2VvAhbmEczb0naeQ@mail.gmail.com> 

e33c39f3618230c0d43bb66990fba4d1 
Attachments: IMG_ 4235.jpg ; IMG_ 4236.jpg ; Pepco Vaults on Penn Avenue.pdf 

widening the circle of discussion. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 7919 Desk 7386 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date:~1 a: 
Subject: Pepco Vault Covers 
To: Edmund Newman- WPIA <edmund.newman@gsa.gov>, Kristen Fusselle- WPDC 
<kristen.fusselle@gsa.gov> 
Cc: "Burdin, Hallie" <Hallie.Burd in@lendlease.com> 

Pepco required that we replace the existing vault covers on Penn Avenue in the plaza area. They had 
pavers that were part of the art paver section of the plaza. As you can see from the attached pictures 
because of the way they w ere installed they cannot be removed without breaking the pavers. We plan 
to replace in kind the missing pavers to restore the art paver area. In addit ion the new Pepco vault 
covers are larger so we will have to rework the way they are installed . In the end we believe it wil l look 
as it did. We wanted you to be aware that we are discarding the old Pepco covers and the broken 
pavers that were in them. If you want to have anyone from GSA oversee the rework of the art pavers 
let us know and we w ill advise you. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

OPO- 2016 Annua l Budget 

Mon, 11 Jul 2016 10:30:09 -0400 

l ! l!lt-
Brett Banks- WPT-C <brett.banks@gsa.gov>, 

<AB21E9008ED1A54DAA2417E271977AE702 
eabf559d79887f96936bf2a09d55e8fb 

Attachments: TIHDC 2016 Budget 7-12-16.pdf 

Kevin, 

... : :. . 

Hope all is well. Pursuant to the Ground Lease, please find attached the 2016 Annual Budget for Trump 
Internationa l Hotel Washington, D.C. We are mailing hard copies to you and the parties provided for in 

the Ground Lease, which you should receive tomorrow. 

Best regards, 

Ray 

THE TRUM P ORGANIZATION 

• I • '" ' I I 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Cc: 
Message-ID: 
MDS: 

Raymond, 

Re : OPO- 2016 Annual Budget 
Mon, 11 Jul 2016 12:05:28 -0400 
Kevin Terry - WPRA <kevin.terry@gsa.gov> 

--v>, 
<CAK iQyU8NwMGEmX_SzNNFwn_reE1f,·~ --~---__. 

a4b2ad4f12c71269fc547ef41da9d788 

Got it . Will review and respond shortly. 

Thanks, 

KT 

On Mon, Jul 11, 2016 at 10:30 AM, 

Kevin, 

wrote: 

Hope all is we ll . Pursuant to the Ground Lease, please find attached the 2016 Annual Budget for Trump 
Internationa l Hotel Washington, D.C. We are mailing hard copies to you and the parties provided for in 
the Ground Lease, which you should receive tomorrow. 

Best regards, 
Ray 

THE T RUMP ORGANIZATION 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are so le ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 
Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 
Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 

From: 
To: 

BuzzFeed Appeal of GSA FOIR #2016-000523 Decision 

Mon, 18 Jul 2016 13:25:58 -0400 

Cc: gsa.gov> 
Message-ID: <CAKiQyU-sOQzNsjSQsPEkfYnynhc5j+KJ=Zpqjc4eZ_jWcgHtQA@mail .gmail .com> 
MDS: dde5421a5b541c87f5d5627e0ccbb550 
Attachments: FOIA No. 2016-523 BuzzFeed Appeal of GSA's Agency Appeal Decision- Exh. G. doc.pdf 

FOIA No. 2016-523 BuzzFeed Appeal of GSA's Agency Appeal Decision 06.20.16.pdf 

Dave, 

GSA received an appea l letter from BuzzFeed to FOIR # 2016-000523, challenging among other items, 
the redaction of information contained in Exhibit G. Form of Ow nership Affidavit/ Organizational 
Chart .... (see attached). 

We w ould like to have a discussion w ith your folks regarding the appeal and a potential release of 
certain redactions. 

Give me a cal l when you have a moment. Also, Tim Tozer is available if Adam 
would like to contact him to discuss in greater detail. 

Thanks, 

Kevin Terry 

Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 
Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: Fwd: FOIA Assignment for GSA-2016-000573
Date: Mon, 25 Apr 2016 14:40:47 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>
Message-ID: <CAKiQyU9r+SuS8x8DDNKyUxoexCs5nvak85CRmOUvKjgZMwzcYw@mail.gmail.com>
MD5: 68362fc75ec37cd94e9da452203fcdf9
Attachments: Letter 11.25.2013 [Pre-Constructin Authorization for Office & Mock-up].pdf ; Letter 

12.03.2013 [Pre-constructin OPO Office & Mock-up Ack].pdf ; Letter-14 03.07.2014 
[Permit Termination Extension].pdf ; Letter-14 05.30.2014 [Pre-Construction 
Commencement Authorization].pdf 

FYI 
---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Mon, Apr 25, 2016 at 2:40 PM 
Subject: Re: FOIA Assignment for GSA-2016-000573 
To: Brett Prather - Z <brett.prather@gsa.gov>, "Tim Tozer (LDW)" <timothy.tozer@gsa.gov>, Jeffrey 
Hysen <jeffrey.hysen@gsa.gov>, Toni Slappy - H1ABA <toni.slappy@gsa.gov> 

 

All,

It appears we have multiple FOIA requests from BuzzFeed on the OPO project.  Just wanted to ensure 
we are all looking at the same information so we're not asking ourselves which came 1st, the chicken or 
the egg.

KT.      

On Mon, Apr 25, 2016 at 12:10 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Good Morning:

Ms. Jones, BuzzFeed news is seeking responsive records.  I've attached their incoming letter 
for your review.

It appears they are asking for 5 letters between GSA and Trump.

---------- Forwarded message ---------- 
From: Toni Slappy - H1ABA <toni.slappy@gsa.gov>
Date: Thu, Mar 31, 2016 at 8:13 AM 
Subject: Fwd: FOIA Assignment for GSA-2016-000573 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Good Morning:

Kevin, please review the attached letter requesting Trump records.

Please let me know if we have such records and if so are they releasable and how soon can 
you forward them to me via email.
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---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Wed, Mar 30, 2016 at 9:01 AM 
Subject: FOIA Assignment for GSA-2016-000573 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2016-000573. Additional details for this 
request are as follows:

l Assigned By: Travis S. Lewis

l Request Tracking Number: GSA-2016-000573

l Due Date: N/A

l Requester: Daniel Wagner

l Request Track: Simple

l Short Description: N/A

l Long Description: SEE ATTACHMENT Records related to the Old Post Office Ground Lease and 
Award thereof.

l Assigned Comments: Hi Toni, 

I'm assigning this FOIA request to you as it is regarding the Old Post Office and is an NCR one. I think 
that we have previously released much of this request already or it may already be in our reading 
room. Thank you, Travis.

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

(b) (6)
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: . 
. 
:1<~<~1:1 I.:<~ Message-10: 034FC5770EFF@TTMX.trumporg.com> 

MDS: 91e01bdf4d0e20ebc694 7 4db9cf86810 

Attachments: Memo on Certificates for Occupancy072116.pdf 

Please find attached the memo that we w anted to review on Tuesday. Please note that w e took a crack 

at defining a lot of things here in order to make it easier for everyone in getting to specifics in the 
meeting. The intention is definitely to get your feedback to this and have the process reflect what you 
need it to be. 

I look forward to seeing you next w eek. Please note that I did not include the emails for everyone at 
GSA w ho is attending. Edmund - would you be able to forward to everyone else? Also, can you let us 

know who is attending? 

On our side it w ill be ECS, Hughes, Lend Lease and the Trump team. Ray and I are planning to attend in 
person. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : Pepco Vault and NPS 
Date: Mon 1 Jun 2015 12:57:06 -0400 

From: 
To: 
Cc: 

nd.newman@gsa.gov>, 
erry- gov>, Danielle Breaux- WPS-C 

Message-10: 
MDS: 

<danielle.breaux@gsa.gov> 

<D19206FD.22776~ 
ad53f3957970a55e~ 

We will put that together showing the requirement from Pepco. Thanks for your help w ith this. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

Washington, DC 20004 

Te l 
Fax 

: Brett Banks- WPT-C <brett.banks@gsa.gov> 
: Monday, June 1, 2015 12:45 PM 

ux- WPS-C <danielle .breaux@gsa.gov> 

ect: Re: Pepco Vault and NPS 

I just had a good call with Jeff Gowen from NPS. I think an internal quick call would be helpfu l. It 
sounded like there was a some openness to discuss moving forward with what you have designed, no 

promises though. 

First thing I need though is notice/direction from PEPCO that the second vault is required. Tomorrow 
and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of the conversations we have had to date with NPS 
through our Pepco consultant, Richter Associat es. This location has been approved by Pepco but as you will 
see NPS is pushing back. We are t rying to set up a meeting this week with NPS so we can speak with them 
direct ly and make our case to place a small percentage of the vault on NPS property. Also attached are the 
plans showing the Pepco approved location. We would welcome GSA participat ion in that meeting to 
emphasize that t he Pepco approved locat ion is the best one and that Trump is willing to guarantee the 
maintenance of t he Pepco grat ing if that is the issue. We will keep you posted on that meeting date and 
t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. The 
First Session included Mr. Jorge Alvarez, Deputy Chiet Facility Management, Deputy Chief of 
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Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack presented the 
PEPCO Approved Construction documents indicating the new vault (Third on the Penn Ave Side), 
complete with locations of new Primary and Secondary Ductbanks. These documents indicate the 
vault in the NE Portion of the site, and partially in NPS property boundaries- the other portion of the 
vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS property- his 
view is one he maintains on all current NPS projects and appears to be a result of issues over time 
with how PEPCO maintains the covers. His decision was reported as a view of not wanting to provide 
an exception whereby PEPCO may try to use OPO as precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the vault to 
other locations within the GSA property area -locations included at adjacent the existing NE Vault­
centered on the Stairs Entering the building, or between the building and the Ben Franklin Statue. It 
was explained that this did not work because there will be outdoor seating for the restaurant at the 
NW corner and placing this in our main entry would provide issues of closing this entrance when 
access would be required for Pepco which has both practical and Fire Life Safety/exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842, spokeswomen for NPS. Ms. Nordeen, 
would be the contact point for filing documents needing approval. Ms. Nordeen listened to Mr. 
Macks presentation, and advised the best option for OPO was to relocate the vault to within GSA 
boundaries. 

ce LLC 

1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

<PEPCO Vault Approved Civil SFD 4-21-15.pdf> 

<PEPCO Vault Approved SFD 4-21-15.pdf> 
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Subject: Re: GSA-2015-000576 
Date: Fri, 12 Jun 2015 11:55:33 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Toni Slappy - H1AB <toni.slappy@gsa.gov>
Cc: <  Edmund Newman - WPI 

<edmund.newman@gsa.gov>
Message-ID: <CAKiQyU9fx_=4EB0rdGSTzjWwo450gXQvgaqSjq82Lz7NLxZPfw@mail.gmail.com>
MD5: 4720ee9ef731722501911d9598b1876d

Toni, 
 

Can legal be more specific as to what "clear payroll sheets" are or what further clarification they 
require?

KT  

On Tue, Jun 2, 2015 at 10:50 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Morning:

Kevin will you please ask your points of contact to provide clear payroll sheets, legal will not concur on 
these.

On Tue, May 12, 2015 at 12:10 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Toni,

I've got approximately 54 sheets covering a two week pay period for the project.  Attached please find a copy which 
doesn't scan too well along with a copy for a partial of one of the subs [Baker DC LLC] saved directly from a disc.  Whats 
considered PPI and who does the redaction on these?  

KT

Incoming Request -----

Copies of the certified payroll records submitted on behalf of 

Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok Magnolia Plumbing Baker DC LLC Hudak 
Insulation Cleveland Construction

End Request -----

On Wed, Apr 15, 2015 at 6:58 PM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Evening:

Please review the incoming request located below.  Please let me know how much time is needed to 
collect this information.

(b) (6) (b) (6)

(b) (6)
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Incoming Request -----

Subject: Trump International Hotel - Old Post Office GC: Lend Lease (US) Construction, Inc. Request: 
Copies of the certified payroll records submitted on behalf of all subcontractors listed below for work 
performed on the Trump International Hotel - Old Post Office project under general contractor, Lend 
Lease (US) Construction, Inc. Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok 
Magnolia Plumbing Baker DC LLC Hudak Insulation Cleveland Construction

End Request -----

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration
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(b) (6)
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1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re: NPS Addit iona l Document 

Mon, 31 Aug 2015 14:55:18-0400 --V> Edmund Newman- WPS <edmund.newman 
<kevin.terry@gsa.gov> 

Message-ID: <D20A19C3.2 
MDS: 

Attachments: Trump Letter for July 2015 NPS Pepco Permit. pdf ; Draft NPS Pepco Work Permit.docx 

Here is the signed letter by Andy. Also note the attached where I missed one wrong reference to Mark 
Roy and Andy Bucy on the permit (in yellow). I had picked up all the others. Let us know if you need 

anything else. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Date: Frid 2015 at 11:04 AM 
To: 

Cc: 

Here is the version that we used for the original NPS permit 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
~(Fax) 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Davis Bacon Question 
Mon, 9 May 2016 09:00:37 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

~~ov>, ShapourEbadi -WPI 
<shapour.ebadi@gsa.gov>, Edmund New man - WPIA <edmund.newman@gsa.gov> 
<CAKiQyU_9fZoCBA3ZSJZtqtaBezo_9slvAaCH4Euyvwf8Kab06A@mail.gmail.com> 
9781557b0c9c15e792cbaec7bd14985f 

Attachments: Letter 10.19.2015 [GSA Response on Clarif ication of Apprentice Ratios under Davis 
Bacon] .pdf 

Steve, 

This is the 1st of t wo emails on the Apprenticeship Ratio Calculations (Freestate). 

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Mon, Oct 19, 2015 at 5:47PM 
Sub 

<marc.shaller@gsa.gov> 

Stephen, 

"Brett Banks (WPT-C)" 

-==='-'..!..!:~'-'-'-=~~=~- , Marc Sha ller- W PTBC 

Attached please find the attached letter for Tenant's permanent record. 

Best Regards, 

KT 

On Mon, Aug 17, 2015 at 4:15PM, w rote: 

As we discussed, below is the question our CM, Lend Lease, is asking us related to the way the ratio of 
electrical journeymen to apprentices is calculated. The e-mail is self explanatory, but it basica lly comes 
down to a DOL entry in the US DOL Prevail ing Wage Resource Book (see attached) that states the 

electrician has to meet the ratio every day w hich is not practical because at different t imes of the 
project there would be more or less apprentices or journeymen. For example, w hen roughing in the 
guest room walls an apprentice can pull wire and set boxes for outlets and switches w hich is less 
technica l work. But w hen terminating wires in panels, working on main switchgear and installing fire 
alarm devices for example, it requires more experience and thus a journeyman does that work. 

Further, Lend Lease reached out to an outside counsel w hose opinion is that there is no requirement by 
DOL to calculate it daily. Freestate Electric is taking the posit ion that they are in compliance on a per 
project basis. Lend Lease is looking for guidance on this so they are assured they are in compliance. 

Thanks. 

Steve 
I need our GSA's contracting officer to obtain a clarification on the manner that apprenticeship ratios 
are calculated. The Davis Bacon Compliance handbook published by the Department of Labor calls for 
the apprenticeship to journeyman ratio be figured on a daily basis (see attached). The subcontractor 
(electrician) and the local electrical union (Local26) president disagree and have stated in writing 
(see attached and below) that apprenticeship ratios are determined on a project basis. I had outside 
council confirm there is nothing in DOL's regulations or in FAR 52.222-9 "Apprentices and Trainees" 
that directs that the ratio be computed on a daily, weekly, or project basis. It has been my past 
experience that a local union apprenticeship agreement approved by the DOL will take precedence 
over a general rule in Davis Bacon. The issue here is both the unions apprenticeship agreement and 
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the FAR are silent on what time period the ratio is based upon and the only direction we have comes 
from a handbook. 
Let me know if you need any additional information. An expedited reply would be appreciated. 
Thanks 

Mike 
After reviewing the attached standards I have determined that Freestate Electric is in compliance 
with the signatory agreement with IBEW 26 which sets the standards for Davis Bacon compliance. 
Apprentice ratios are checked on a job by job basis by local 26 to determine if a contractor is in 
compliance, after looking at the numbers sent to me 26 has determined that compliance ratios have 
been met. 

Feel free to have any questions directed to me personally 
Thanks 

-- Operations Director, SVP Project Management & Construction Lend Lease 
~e Suite 700, Rockville, MD 20852 

lend lease 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are so le ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 
Senior Realty Contracting Officer 
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Subject: Re: FOIA Assignment for GSA-2016-000573
Date: Mon, 25 Apr 2016 22:26:03 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Toni Slappy - H1ABA <toni.slappy@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov>
Cc: "Tim Tozer (LDW)" <timothy.tozer@gsa.gov>
Message-ID: <CAKiQyU--wPjqMOMZCM4ZX=eHbcFXgq33esGw1HTJY=67ONZRPQ@mail.gmail.com>
MD5: 1f2f6769f575bf4e6c7fbaa0d15f2444
Attachments: Letter 11.25.2013 [Pre-Constructin Authorization for Office & Mock-up].pdf ; Letter 

12.03.2013 [Pre-constructin OPO Office & Mock-up Ack].pdf ; Letter-14 03.07.2014 
[Permit Termination Extension].pdf ; Letter-14 05.30.2014 [Pre-Construction 
Commencement Authorization].pdf ; Trump Letter No. 02.19.14 [Submission Delivery - 
NoticeReq.Amend.].pdf ; Trump Letter No. 03.07.14 [Permit Termination Event 
Extension sined by pdf 

Toni, Jeff, 
 

Attached please find the requested letters.  Not that the attached letters are a big secret, but I find it 
very curious that BuzzFeed is aware of their existence and specific dates given the fact they are 
primarily administrative under terms of the contract.  Give me a call if you have any concerns or 
question regarding content.

Best Regards,

KT 

  

On Mon, Apr 25, 2016 at 12:10 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Good Morning:

Ms. Jones, BuzzFeed news is seeking responsive records.  I've attached their incoming letter 
for your review.

It appears they are asking for 5 letters between GSA and Trump.

---------- Forwarded message ---------- 
From: Toni Slappy - H1ABA <toni.slappy@gsa.gov>
Date: Thu, Mar 31, 2016 at 8:13 AM 
Subject: Fwd: FOIA Assignment for GSA-2016-000573 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Good Morning:

Kevin, please review the attached letter requesting Trump records.

Please let me know if we have such records and if so are they releasable and how soon can 
you forward them to me via email.

---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Wed, Mar 30, 2016 at 9:01 AM 
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Subject: FOIA Assignment for GSA-2016-000573 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2016-000573. Additional details for this 
request are as follows:

l Assigned By: Travis S. Lewis

l Request Tracking Number: GSA-2016-000573

l Due Date: N/A

l Requester: Daniel Wagner

l Request Track: Simple

l Short Description: N/A

l Long Description: SEE ATTACHMENT Records related to the Old Post Office Ground Lease and 
Award thereof.

l Assigned Comments: Hi Toni, 

I'm assigning this FOIA request to you as it is regarding the Old Post Office and is an NCR one. I think 
that we have previously released much of this request already or it may already be in our reading 
room. Thank you, Travis.

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

(b) (6)
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301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : Scaffolding of the Old Post Office (NPS Project No. 30491) 
Tu 30 Jun 2015 19:37:43 -0400 

Thanks Edmund. I will ask Hany to clarify. 

- iceLLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 
Fax 

Kevin Terry- WPRA 

Brett Banks- WPT-C <brett.banks@gsa.gov>, 
<kevin.terry@gsa.gov> 

ce (NPS Project No. 30491) 

Steve: 
I spoke briefly today with Nancy Witherell regarding your belief that the letter below from NPS 
gives you authorization to proceed with the scaffold system anchors as presented to GSA. As 
you know, GSA did not object to your procedure after review and comment. 
Nancy feels that since the method we reviewed did include cutting into small amounts of stone 
that there may be a problem with NPS if you proceed, given the specific language in the letter. 
Since this is a tax credit issue, we suggest that you and Hany review the procedure with NPS 
again to ensure that there is no mislmderstanding on this that would affect your credits. 
GSA has not wanted to become any kind of arbiter in your tax credit applications, we femur if 
important, however, that 
sent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Constmction Division (NCR) 
US General Se1vices Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 
rded message ----------

From: "Nancy Witherell - WPDC" <nancy.witherell@gsa.gov> 

Date: Jun 23, 2015 7:10PM 
Subject: Fwd: Scaffolding of the Old Post Office (NPS Project No. 30491) 
To: "Edmund Newman - WPI" <edmund.newman@gsa.gov>, "Gary Porter- WPDC" 
<gary.porter@gsa.gov>, "Kristi Tunsta ll - PB" <kristi.tunsta ll@gsa.gov>, "Danielle Breaux- WPS-C" 
<danielle .breaux@gsa.gov>, "Brett Banks- WPT-C" <brett.banks@gsa.gov>, "Nancy Witherell - WPDC" 
<nancy.witherell@gsa.gov> 

Cc: 
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FYI -- n

Nancy Witherell
Regional Historic Preservation Officer

Office of Planning and Design Quality

U.S. General Services Administration

401 7th Street, SW - Room 4004

Washington, DC 20407

nancy.witherell@gsa.gov

desk 202.260.0663

cell   

---------- Forwarded message ---------- 
From: Tepper, Audrey <audrey tepper@nps.gov>
Date: Tue, Jun 23, 2015 at 12:45 PM 
Subject: Scaffolding of the Old Post Office (NPS Project No. 30491) 
To:  <
Cc: Nancy Witherell <nancy.witherell@gsa.gov>, Andrew Lewis <andrew.lewis@dc.gov> 

Hany:

An amendment for the Old Post Office in Washington, DC, was recently submitted to the National Park 
Service regarding changes to the Part 2 historic preservation tax credit application.  Before formally 
responding to this amendment, comments from Andrew Lewis of the District Historic Preservation 
Office (DC-SHPO) are required.  I am aware you are working with Andrew to resolve items in this 
document, so these comments are forthcoming.  

An issue addressed in the amendment is the scaffolding system for the exterior of the building, which is 
required to complete a variety of preservation treatments.  Erecting this scaffolding is time sensitive, so 
I agreed to review this section of the submittal first and before receiving additional information from 
the DC SHPO.  This e-mail, then, serves as a preliminary approval to proceed with construction of the 
scaffolding system, provided the following condition(s) is met.  The formal approval of the scaffolding 
will come with the remainder of the amendment.

Condition(s) of Approval:

Every attempt must be made to protect the historic Post Office when the scaffolding system is installed, 
as well as when it is deconstructed.  This may require temporary protection of the stone and any other 
significant historic architectural fabric.  Of special concern are locations where the scaffolding comes in 
direct contact with the building.  In these instances, additional padding may be necessary.  As indicated 
in the submittal, the scaffolding will be anchored to the building in select locations by drilling into 
mortar joints, which can be repaired, as opposed to drilling directly into the masonry, which cannot be 
repaired.  Please note the number of holes drilled into the mortar must be kept to an absolute 
minimum.  Furthermore, drilling into the masonry for securing the scaffolding is strictly prohibited.  
When the scaffolding is dismantled, missing mortar must be repaired with mortar that matches the 
color, texture, strength, and joint width of the existing mortar. This work must be accomplished in 
accordance with the guidelines provided in "Preservation Brief 2, Repointing Mortar Joints in Historic 
Masonry Buildings" - http://www.nps.gov/tps/how-to-preserve/briefs/2-repoint-mortar-joints.htm. 
Good quality close-up and overall photographs of the masonry before and after repair must be 
submitted with the Request for Certif ication of  Completed Work/Part 3.

Thank you for your attention to this matter.  As stated above, final approval of the amendment will 
follow once additional information is received.
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Sincerely, 

Audrey T. Tepper- LEED Green Associate 

Historical Architect 

National Park Service 

Technical Preservation Services Branch 

1201 Eye Street, NW - Org. 2200 

Washington, DC 20005 
202-354-2027 

202-371-1616 (FAX) 

audrey tepper@nps.gov 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: FOIA Assignment for GSA-2016-000573
Date: Mon, 25 Apr 2016 14:40:14 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Brett Prather - Z <brett.prather@gsa.gov>, "Tim Tozer (LDW)" <timothy.tozer@gsa.gov>,  

Jeffrey Hysen <jeffrey.hysen@gsa.gov>, Toni Slappy - H1ABA <toni.slappy@gsa.gov>
Message-ID: <CAKiQyU_PvhyynELVGuxNEiL0swR+hzgJJnrcv4pZrH_mkvBq5A@mail.gmail.com>
MD5: 617911c9aeb7f7270290098b1a8b0433
Attachments: Letter 11.25.2013 [Pre-Constructin Authorization for Office & Mock-up].pdf ; Letter 

12.03.2013 [Pre-constructin OPO Office & Mock-up Ack].pdf ; Letter-14 03.07.2014 
[Permit Termination Extension].pdf ; Letter-14 05.30.2014 [Pre-Construction 
Commencement Authorization].pdf 

All, 
 

It appears we have multiple FOIA requests from BuzzFeed on the OPO project.  Just wanted to ensure 
we are all looking at the same information so we're not asking ourselves which came 1st, the chicken or 
the egg.

KT.      

On Mon, Apr 25, 2016 at 12:10 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Good Morning:

Ms. Jones, BuzzFeed news is seeking responsive records.  I've attached their incoming letter 
for your review.

It appears they are asking for 5 letters between GSA and Trump.

---------- Forwarded message ---------- 
From: Toni Slappy - H1ABA <toni.slappy@gsa.gov>
Date: Thu, Mar 31, 2016 at 8:13 AM 
Subject: Fwd: FOIA Assignment for GSA-2016-000573 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Good Morning:

Kevin, please review the attached letter requesting Trump records.

Please let me know if we have such records and if so are they releasable and how soon can 
you forward them to me via email.

---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Wed, Mar 30, 2016 at 9:01 AM 
Subject: FOIA Assignment for GSA-2016-000573 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 
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You have been assigned to the FOIA request GSA-2016-000573. Additional details for this 
request are as follows:

l Assigned By: Travis S. Lewis

l Request Tracking Number: GSA-2016-000573

l Due Date: N/A

l Requester: Daniel Wagner

l Request Track: Simple

l Short Description: N/A

l Long Description: SEE ATTACHMENT Records related to the Old Post Office Ground Lease and 
Award thereof.

l Assigned Comments: Hi Toni, 

I'm assigning this FOIA request to you as it is regarding the Old Post Office and is an NCR one. I think 
that we have previously released much of this request already or it may already be in our reading 
room. Thank you, Travis.

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Bee: 
Message-10: 
MDS: 

Fw d: Approvals for 90% COs for Annex Facade & Signature Restaurant 

Tue, 3 May 2016 20:05:33 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
marc.shaller@gsa.gov 
kevin.terry@gsa.gov 

<4619409746139533003@unknow nmsgid> 
1741967013028b42cb1c28f690689ca5 

Attachments: NoName_1 ; Letter 05.03.2016 [Approval - 90% COs for Signature Restaurant].pdf 
Letter 05.03.2016 [Partial Approval - 90% COs for Annex Facade].pdf ; NoName_2 

Sent from my iPhone 
Begin forwarded message: 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Date: M 2016 at 7:31:21 PM EDT 
To: 

Cc: 

Subject: Approvals for 90% COs for Annex Facade & Signature Restaurant 

Andrew, 

Attached please find Partial Approval of the 90% CO's for the Annex Facade & Approval for the 
Signature Restaurant. 

Best Regards, 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: Approvals for 90% COs for Annex Facade & Signature Restaurant 

Wed, 4 May 2016 11:11:22 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Daryl Jackson <daryl.jackson@gsa.gov> 
<CAKiQyU-HzqTkf6bH564=vRasywg49Ud-LjaVx6kgZuKfNWddCw @mail.gmail.com> 

Oc5f9f860050444f6fb1fa1cf10ec280 
Attachments: Letter 05.03.2016 [Approval - 90% COs for Signature Restaurant].pdf ; Letter 05.03.2016 

[Partial Approval - 90% COs for Annex Facade] .pdf 

Here's the example I spoke of. 

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, May 3, 2016 at 7:31PM 
Subject: Approvals for 90% COs for Annex Facade & Signature Restaurant 
To: 

Andrew, 

Attached please find Partial Approval of the 90% CO's for the Annex Facade & Approval for the 
Signature Restaurant. 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: Re: OPO Lightning Protection
Date: Mon, 22 Jun 2015 10:59:50 -0400
From: Edmund Newman - WPI <edmund.newman@gsa.gov>
To: Antonio Alonso - WPDA <tony.alonso@gsa.gov>
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov>,  Winston Wright - WPDAB 

<winston.wright@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>,  Kevin Terry - 
WPRA <kevin.terry@gsa.gov>, "Frank Palermo (WPS)" <frank.palermo@gsa.gov>,  Kristi 
Tunstall - WPDC <kristi.tunstall@gsa.gov>

Message-ID: <CAMNb1nY1E-qc9823FzKaNQzfnC-OY9PkoSotsH1gOfO4A9HJgg@mail.gmail.com>
MD5: 620cad8dbd8be086114fcadff635d515

Yes.  It's an alternate system that provides protection without the (prohibitively) huge number of  points 
that would be required for this building. 

The downside is the single rod and housing that rises above the top of the tower.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

On Mon, Jun 22, 2015 at 10:50 AM, Antonio Alonso - WPDA <tony.alonso@gsa.gov> wrote:

Edmund,

From these drawings it looks like there is only one stainless steel rod that projects 4' above the top of 
the tower.

Is that the only location?

On Mon, Jun 22, 2015 at 9:21 AM, Edmund Newman - WPI <edmund.newman@gsa.gov> wrote:

can we complete a review of this by the end of the week?

or is more time needed?  Please let me know.

Thanks.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell

---------- Forwarded message ---------- 
From:  <(b) (6) (b) (6)
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Date: Fri, Jun 19, 2015 at 5 :21PM 
Subject: OPO Lightning Protection 

To: Edmund Newman- WPS <==============~~~!:!:::::::::::. 
Cc: 

As a fo llow up to today's progress meeting, please see attached e levation views and detail for the 
Lightning Protection at the top of the Clock Tower, for your preliminary review. The intent is to ut ilize 
existing roof hatch for access. 

Please let us know if you have any comments. A formal submittal will fo llow after the Lightning 
Protection package is awarded . 

Thank you, 

Oksana 

--PMP 
~ager 
Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile : 
E-mail : 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended 
recipient, please contact the sender by reply email and destroy all copies of the original message. 
Please note that any views or opinions presented in this email are sole ly those of the author and do not 
necessarily represent those of the company. Finally, while the company uses virus protection, the 
recipient should check this email and any attachments for the presence of viruses. The company 
accepts no liability for any damage caused by any virus transmitted by this email. 

Antonio Alonso, AlA 
Director of Design 
Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW 
Washington, DC 20407 
Room 4004 
Tel: (202) 708-7293" 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: OPO Lightning Protection 

Mon, 22 Jun 2015 10:50:52 -0400 
Antonio Alonso- WPDA <tony.alonso@gsa.gov> 

Edmund Newman- WPI <edmund.newman@gsa.gov> 
Nancy Witherell - WPDC <nancy.witherell@gsa.gov>, Winston Wright- WPDAB 
<winston.w right@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry­
WPRA <kevin.terry@gsa.gov>, " Frank Pa lermo (WPS)" <frank.palermo@gsa.gov>, Kristi 
Tunsta ll - WPDC <kristi.tunsta ll@gsa.gov> 
<CAKv5HBcQLDOsqF7VbizRPHTT+ALBhOZd8C5=hrfosJH_wqbQ@mail.gmail .com> 
3276a469ba54258a0c6fb0a9c9b687da 

Edmund,From these drawings it looks like there is on ly one stainless steel rod that projects 4' above the 

top of the tower. 
Is that the only location? 

On Mon, Jun 22, 2015 at 9:21AM, Edmund Newman - WPI <edmund.new man@gsa.gov> wrote: 

can we complete a review of this by the end of the week? 
or is more t ime needed? Please let me know. 

Thanks. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

---------- Forwarded message ---------­

From:---­
Date:~: 
Subject: OPO Lightning Protection 
To: Edmund Newman- WPS 

Cc: 

As a follow up to today's progress meeting, please see attached elevation views and detail for the 
Lightning Protection at the top of the Clock Tower, for you r preliminary review. The intent is to utilize 

existing roof hatch for access. 

Please let us know if you have any comments. A formal submittal will follow after the Lightning 
Protection package is awarded. 

Thank you, 

Oksana 

- - PMP 
~ager 
Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
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Washi 

Mobile 
E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended 

recipient, please contact the sender by reply email and destroy all copies of the original message. 
Please note that any views or opinions presented in this email are solely those of the author and do not 

necessarily represent those of the company. Finally, while the company uses virus protection, the 
recipient should check this email and any attachments for the presence of viruses. The company 
accepts no liability for any damage caused by any v irus transmitted by this email. 

Antonio Alonso, AlA 
Director of Design 
Office of Planning & Design Quality 
U.S. General Services Administration 
301 7th Street, SW 
Washington, DC 20407 
Room 4004 
Tel: (202) 708-7293 
Cell : 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

Fwd: Letter from EPA CPO/TRUMP 
Fri, 16 Oct 2015 15:29:20-0400 
Edmund Newman- WPI <edmund.newman@gsa.gov> 
Kelly Holland - WPMABF <kelly.holland@gsa.gov> 
- .-Brett Banks- WPT-C <brett.banks@gsa.gov>, 
~p~ 
<CAMNb1na80PZA20uxr3o=ExC+=MxJKUMoVMS6M3imsx9xmJMpQ@mail.gmail.com> 
3512be6a79d828570479204ae6ce6355 

Attachments: United States EPA- OPO lnspection.pdf 

Are you fam iliar with a letter such as the one attached from EPA top Lend Lease?The Trump team is 
interested in any input GSA might have. Thanks. 

sent from mobile 
Erummd Newman, AlA, Project Manager 
Design & Constmction Division (NCR) 
US General Se1vices Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

From: 
Date: 
Subject: Letter from EPA 

Attached is a letter from EPA to Lend Lease wanting to inspect the site which is odd because it talks 
about residentia l and child occupied properties which does not seem to apply to this property. Lend 
Lease is crafting a response. Wanted you to be aware of this and did not know if you want to wrap 
your environmental group into this since it is a Federal Property. Let us know. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: FOIA Assignment for GSA-2016-000656
Date: Tue, 26 Apr 2016 15:38:07 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Toni Slappy - H1ABA <toni.slappy@gsa.gov>
Cc: Brett Prather - Z <brett.prather@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov>
Message-ID: <CAKiQyU-yPHbUMbC1n1Uzb29JGUs_L-v_zq0LjCXnyX92fhER9g@mail.gmail.com>
MD5: e8a81b0b22e4aa8764a1be9b2be3491a
Attachments: Construction Project Sign Memo 2-9-2009.pdf ; Construction Sign FOB 8 4-8-2010.pdf ; 

Construction Sign P100 2005.pdf ; Email 05.29.14 [NPS Permit - item 47 - Construction 
Signage].pdf ; Email 06.16.15 [Trump Sign in front of Old Post Office - media inquiry].pdf 

; Email 06.17.15 [Trump Sign - WAMU 88.5 FM].pdf ; Email 06.24.14 [Concept for 
Sidwalk Bridge Sign].pdf ; Email 06.24.14 [Trump OPO Temporary Signage].pdf ; Email 
07.10.14 [OPO Temporary Construction Signage].pdf ; Email 07.15.15 OPO Signage & 
DCRA].pdf ; Email 08.17.15 [OPO Construction Sign - Response to Dawud].pdf ; GSA 
Construction Sign IMG_1841.jpg ; GSA Response on OPO Temporary Construction 
Signage email.pdf ; GSA Response on OPO Temporary Construction Signage McGill 
email.pdf ; LendLease Signage.pdf ; OPO_ScaffoldingPresentation (1).pdf 

Here's my I found among my emails & files. 
 

KT

On Mon, Apr 25, 2016 at 3:05 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Kevin, here's another FOIA we are working on.

---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Fri, Apr 22, 2016 at 9:20 AM 
Subject: FOIA Assignment for GSA-2016-000656 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2016-000656. Additional details for this 
request are as follows:

l Assigned By: Duane Fulton

l Request Tracking Number: GSA-2016-000656

l Due Date: N/A

l Requester: Daniel L. Wagner

l Request Track: Simple

l Short Description: N/A

l Long Description: A request under FOIA and the EFIA , 5 U.S.C 552. On behalf of BuzzFeed News and 
myself, jointly, I request that you provide us copies of the Records identified and described below: 
_ Any and all emails, letters, memos or other communications regarding any street-facing signage 
at the Old Post Office Building renovation site that bears the name “Trump” and is visible from 
the street during the construction phase of the project, including but not limited to 
communications between the agency and the tenant or tenant’s representatives, for the period 
beginning January 1, 2013 and ending on the date when this request is processed. Please release 
any information pursuant to my requests as it is received and/or reviewed by your office, rather 
than waiting to send me all the material I have requested in a single batch. This request is being 
made in connection with BuzzFeed News’ newsgathering functions and not for any other 
commercial purpose. BuzzFeed intends to produce one or more original investigative reports based 
on analysis of the requested information.

l Assigned Comments: Hi Toni - Since the requester is asking for information concerning the Old Post 
Office Building and Trump, I believe this FOIA belongs to NCR. If this request does not belong to 
you, please reassign it to the appropriate FOIA Coordinator. Thanks.
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--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

(b) (6)
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Subject: Fwd: FOIA Assignment for GSA-2016-000656
Date: Wed, 27 Apr 2016 08:49:35 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Mina Wright - WPD <mina.wright@gsa.gov>, "Brett Banks (WPT-C)" 

<brett.banks@gsa.gov>
Message-ID: <CAKiQyU9U4apYUbZ8Z9ZDvA8ePWR13KFJQWGG0J3zAVjuobR=ww@mail.gmail.com>
MD5: 5cbcdf5c1816033fae89afe4c87cad22
Attachments: GSA Construction Sign IMG_1841.jpg ; Construction Project Sign Memo 2-9-2009.pdf ; 

Construction Sign FOB 8 4-8-2010.pdf ; Construction Sign P100 2005.pdf ; Email 
05.29.14 [NPS Permit - item 47 - Construction Signage].pdf ; Email 06.16.15 [Trump Sign 
in front of Old Post Office - media inquiry].pdf ; Email 06.17.15 [Trump Sign - WAMU 
88.5 FM].pdf ; Email 06.24.14 [Concept for Sidwalk Bridge Sign].pdf ; Email 06.24.14 
[Trump OPO Temporary Signage].pdf ; Email 07.10.14 [OPO Temporary Construction 
Signage].pdf ; Email 07.15.15 OPO Signage & DCRA].pdf ; Email 08.17.15 [OPO 
Construction Sign - Response to Dawud].pdf ; GSA Response on OPO Temporary 
Construction Signage email.pdf ; GSA Response on OPO Temporary Construction 
Signage McGill email.pdf ; LendLease Signage.pdf ; OPO_ScaffoldingPresentation 
(1).pdf 

Mina / Brett: 
 

I know this is a pain.  In any event, here's what I had in my files on the temporary construction signage 
FOIR request.

KT  

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Apr 26, 2016 at 3:38 PM 
Subject: Re: FOIA Assignment for GSA-2016-000656 
To: Toni Slappy - H1ABA <toni.slappy@gsa.gov> 
Cc: Brett Prather - Z <brett.prather@gsa.gov>, Jeffrey Hysen <jeffrey.hysen@gsa.gov> 

Here's my I found among my emails & files.

KT

On Mon, Apr 25, 2016 at 3:05 PM, Toni Slappy - H1ABA <toni.slappy@gsa.gov> wrote:

Kevin, here's another FOIA we are working on.

---------- Forwarded message ---------- 
From: foia@erulemaking.net <foia@erulemaking.net>
Date: Fri, Apr 22, 2016 at 9:20 AM 
Subject: FOIA Assignment for GSA-2016-000656 
To: "toni.slappy@gsa.gov" <toni.slappy@gsa.gov> 

You have been assigned to the FOIA request GSA-2016-000656. Additional details for this 
request are as follows:

l Assigned By: Duane Fulton

l Request Tracking Number: GSA-2016-000656

l Due Date: N/A

l Requester: Daniel L. Wagner

l Request Track: Simple
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l Short Description: N/A

l Long Description: A request under FOIA and the EFIA , 5 U.S.C 552. On behalf of BuzzFeed News and 
myself, jointly, I request that you provide us copies of the Records identified and described below: 
_ Any and all emails, letters, memos or other communications regarding any street-facing signage 
at the Old Post Office Building renovation site that bears the name “Trump” and is visible from 
the street during the construction phase of the project, including but not limited to 
communications between the agency and the tenant or tenant’s representatives, for the period 
beginning January 1, 2013 and ending on the date when this request is processed. Please release 
any information pursuant to my requests as it is received and/or reviewed by your office, rather 
than waiting to send me all the material I have requested in a single batch. This request is being 
made in connection with BuzzFeed News’ newsgathering functions and not for any other 
commercial purpose. BuzzFeed intends to produce one or more original investigative reports based 
on analysis of the requested information.

l Assigned Comments: Hi Toni - Since the requester is asking for information concerning the Old Post 
Office Building and Trump, I believe this FOIA belongs to NCR. If this request does not belong to 
you, please reassign it to the appropriate FOIA Coordinator. Thanks.

--

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

(b) (6)

(b) (6)
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 
From: 
To: 

Cc: 

Message-ID: 
MDS: 

Cortile Restaurant 
Thu, 17 Dec 2015 14:47:21-0500 

-g~.gov>, Nancy Witherell - WPDC 
<nancy.witherell@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov>, 
Edmund Newman- WPIA <edmund.newman@gsa.gov>, 

Attachments: Cortile Restaurant Stone Picture.jpeg ; Cortile Restaurant HBA Submission 11-12-15.pdf 

As a follow up to a conversation Dave had with Brett recently I have attached a picture of the marble 
(Calcatta CR) that- has selected for the fa~ade and first floor and mezzanine floor. I believe this 
was left as an ope~. As you can see it is quite different than the rendering- less brown and more 
like the statuary we are using in the bathrooms. I have also attached the design package that Hany sent 
you before. Let me know if there are any other issues you would like to review as the construction 
documents are complete and in for NTP with Edmund. We hope to start construction in January. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: 
Date: 

From: 
To: terry@gsa.gov> 
Cc: "Brett Banks (brett.banks@gsa.gov)" 

gov> 
Message-10: <SCEOC763BBDBD4408DE20CF6C85C47C3031C7544E9BB@TTMX.trumporg.com> 
MDS: ebb32f9c8154e887e 7b5994de04438c0 
Attachments: Trump International Hotel Washington DC- Announcement Release Vll 2 01 ... (l).docx 

Kevin, 

Hope all is well. As we discussed, we are excited to be announcing the opening date of the hotel. We 
think that it is a great story of success for both of our organizations despite the complexity of the 

project. We were originally hoping to get the release out on Wednesday, but understand that t imeline 
may be a bit t ight for getting a quote from GSA. We can push off a bit if necessary, but would like to 
get out ASAP so that the hotel team can strengthen their message for booking rooms. 

I w ill also give you a call to discuss. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 
Attachments: SOW and Submittal Log.pdf 

Brett and Kevin, 

Hope all is well. Please find attached a list of approvals. As we discussed, there are a number on here 
that have been outstanding for a long t ime (and beyond the period of t ime established in the lease I 
work agreement). Wanted to make sure that everyone was aware as we are now at the point where 
the schedule does not allow us to be flexible on these t imelines. Thanks for your help on th is. 

Best, 

Dave 

From: 

10022 
If.-

Sent: ' . . .. y, pril 20, 2016 1:02PM 
To: Edmund New man - W PIA <edmund.new man@ 
Cc: Brett Banks - W PT-C <brett.ba 

•= . • e H 
• 

Thanks Edmund. Attached is our latest list of what is approved, responded to or in review. We have 
updated per yesterday's e-mail. We are particularly concerned about the Annex Onyx and various permit s, 
although everything potentially affects schedule if we truly stopped work on it until we got approval. 

The Trump Old Post Off ice LLC 

1100 Pennsylvania Avenue, NW 

NE Suit e First Floor 

Washington, DC 20004 

Tel 

Fax 

From: Edmund Newman - W PIA <edmund.newman@gsa.gov> 
Date: Tuesd ril 19 2016 at 4:33 PM 
To: 
Cc: - W PT-C <brett.banks@gsa.gov>, "Giganti, 
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Vincent" <  <
Subject: SOW review comments

 

Oksana --

Attached, please find review memo on the following 

open Statments of Work on the list discussed at Monday's 

(April 18) progress meeting (listed below in the order mentioned

on the review memo):

 

Item 30, Oberservation Deck Lighting

Item 16. Plaster Repairs

Item 20, Stone Removal/Reset @ Entry Vestibules

Item 27, Interior Signage Installation

Item 28, Painting of Existing Plaster Surfaces

Item 29, Granite Curb Install at Window Wells

Item 26, Remaining Facade Rehabilitation 

 

Numbers 16, 27, 28 above are approved, some with questions for record;

The remainder have some questions/comments that need

a response from the Old Post Office Project prior to final approval.

We believe we have responded to all outstanding items.  Please

note that the list on Monday included what is perhaps a repeated item?

#22 and #26 are both called 'Remaining Facade Rehabilitation'.  

If there is an outstanding SOW that still needs review please let us know.

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 

(b) (6)(b) (6) (b) (6)

(b) (6)
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contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: RE: important review needed .. Approvals of Procedures for various operations 
Date: Mon 18 2016 17:59:48-0400 
From: 
To: ron eeney - aron. gsa.gov> 
Cc: Brett Banks- WPT-C <brett.banks@gsa.gov>, Danie lle Breaux- WPS-C 

<danie lle.breaux@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, Nancy Witherell 
<nancy.witherell@gsa.gov>, Kristi Tunstall- WPDC <kristi.tunsta ll @gsa.gov>, Edmund 
Newman - WPIA <edmund.newman@ 
. 

Message-10: I • ::1:1<~<~1:1 rumporg.com> 
MDS: 862d9ca1304ed491e357b0ef51609299 
Attachments: OPO Annex Ground Floor Plan.pdf 

Dear Sharon, 

Just to confirm back to the e-mail group, we will see you on Wednesday, 4/ 20/ 16 at 1 pm. 

Please note that our fie ld office moved to the lower level of the Annex Build ing, future Engineering 
Department Offices "A-023" . It can be accessed via OPO Elevator #1, or SE Stair "A" down to OPO 
Ground Floor and into the Annex via BOH Corridor 015. Please see attached plan for reference. 

Thank you, 

Oksana 

anager 
Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile : 
E-mail: 

From: Sharon Feeney- WPDC [mailto:sharon.feeney@gsa.gov] 
Sent: Thursday, April14, 2016 5:57PM 
To:----
Cc: ~ Breaux- WPS-C <danie lle.breaux@gsa.gov>; 
Kevin Terry- WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa.gov>; Kristi Tunstall 
- WPDC <kristi.tunsta ll @gsa.gov>; Edmund Newman- WPIA <edmund.newman@gsa.gov>; -

.t- -operations 

Oksana, 

Will 1 :00 work? 

Thanks 

Sharon 

Sent from my iPhone 
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On Apr 14, 2016, at 4:41PM, wrote: 

Good afternoon Sharon, 

Yes, Wednesday afternoon (4/20/16) works for our team. Please let us know what time on Wednesday 
you wou ld like to meet. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 
Washington, DC 20004 
Mobile: 
E-mail: 

From: Sharon Feeney - WPDC [mai lto:sharon.feeney@gsa.gov] 
Sent: Thursday, April 14, 2016 11:02 AM 
To:---- . 
Cc: ~ e Breaux - WPS-C <danie lle.breaux@gsa.gov>; • • • : : I 

Kevin Terry - WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa.gov>; Krist i Tunstall 
- WPDC <kristi.tunsta ll @gsa.gov>; Edmund Newman - WPIA <edmund.newman@gsa.gov>;-

~~t-..-s-operations 

Oksana, 

Do you have time next Wednesday, the 20th in the aftemoon? 

Thanks 

Sharon 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Quality 

National Capital Region 

301 7th Street SW, room 4004 

Washington, DC 20407 
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202-746-3408 

On Fri, Apr 8, 2016 at 5:07 PM, 

Dear Sharon, 

Attached please find our responses to comments received on 4/1/2016. 

Please let us know what day/time works best for the on-site meeting next week. 

Thanks again, and have a good weekend. 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 
E-mail: 

From:----
Sent: ~5:11PM 
To: 'Sharon Feeney - WPDC' <sharon.feeney@gsa.gov> 

wrote: 

Cc: Brett Banks- WPT-C <brett.banks@gsa.gov>; Danie lle Breaux- WPS-C <danie lle.breaux@gsa.gov>; 
Kevin Terry- WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa .gov>; Kristi Tunstall 
- WPDC <kristi.tunsta ll @gsa.gov>; Edmund Newman - WPIA <edmund.newman@gsa.gov>;-

~~t-eded .. Approva ls of Procedures for various operations 

Dear Sharon, 

Thank you for your comments, and for the quick turnaround. Much appreciated. We will respond to 
your questions shortly. 

Have a great weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 
E-mail: 

From: Sharon Feeney - WPDC [mai lto:sharon.feeney@gsa.gov] 
Sent: Friday, April 01, 2016 2:56 PM 

Kevin Terry - WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa .gov>; Kristi Tunstall 
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- WPDC <kristi.tunstall@gsa.gov> 
Subject: Re: important review needed.. Approvals of Procedures for various operations

 

Oksana and Steve,

 

Attached please find our responses and comments to the five submittals from Lend Lease. We 
would like to schedule a short follow up meeting on site to resolve a few questions.  Please let us 
know when you are available.

 

Thanks.  Have a good weekend.

Sharon Feeney

Historic Preservation Specialist

GSA Public Buildings Service 

Office of Planning and Design Quality

National Capital Region

301 7th Street SW,  room 4004

Washington, DC 20407

202-746-3408
 

On Mon, Mar 28, 2016 at 8:36 AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
wrote:

Hi Sharon, 

 

Forwarding scopes of work from Ed Newman re: OPO. Wasn't sure if you were reviewing for 
Nancy -- wanted to make sure you were in the loop!

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 
 

---------- Forwarded message ---------- 
From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 

(b) (6)
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Date: Sat, Mar 26, 2016 at 11:31 PM 
Subject: important review needed.. Approvals of Procedures for various operations 
To:  <  "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov> 
Cc: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>, Hector Abreu - WPDC <hector.abreu@gsa.gov>

OPO has many SOWs submitted for review.pertaining to 

repair, work and replacement.

 

This email contains several that are tagged as needed,

I apologize as I should have sent them earlier last week.

All have been review and approved by Byer Blinder Belle

and CSI.

 

Could these be reviewd this coming week? 

Thank you.

 

 

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 
 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
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original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 
Attachments: SOW and Submittal Log.pdf 

Brett and Kevin, 

As d iscussed, please see attached. Steve sent th is to Edmund on Wednesday. We understand that you 
guys are committed to getting back to us quickly on the responses that are past due as well as sticking 
to t imelines in the Work Agreement going forward. I have suggested to Steve that we keep th is up to 
date, so that there is no confusion between everyone about what is outstanding. 

Best, 

Dave 

From: 

10022 
If.-

Sent: ' . . .. y, pril 20, 2016 1:02PM 
To: Edmund New man - W PIA <edmund.new man@ 
Cc: Brett Banks - W PT-C <brett.ba 

•= . • e H 
• 

Thanks Edmund. Attached is our latest list of what is approved, responded to or in review. We have 
updated per yesterday's e-mail. We are particularly concerned about the Annex Onyx and various permit s, 
although everything potentially affects schedule if we truly stopped work on it until we got approval. 

The Trump Old Post Off ice LLC 

1100 Pennsylvania Avenue, NW 

NE Suit e First Floor 

Washington, DC 20004 

Tel 

Fax 

From: Edmund Newman - W PIA <edmund.newman@gsa.gov> 
Date: Tuesd ril 19 2016 at 4:33 PM 
To: 
Cc: - W PT-C <brett.banks@gsa.gov>, "Giganti, 
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Vincent" <  <
Subject: SOW review comments

 

Oksana --

Attached, please find review memo on the following 

open Statments of Work on the list discussed at Monday's 

(April 18) progress meeting (listed below in the order mentioned

on the review memo):

 

Item 30, Oberservation Deck Lighting

Item 16. Plaster Repairs

Item 20, Stone Removal/Reset @ Entry Vestibules

Item 27, Interior Signage Installation

Item 28, Painting of Existing Plaster Surfaces

Item 29, Granite Curb Install at Window Wells

Item 26, Remaining Facade Rehabilitation 

 

Numbers 16, 27, 28 above are approved, some with questions for record;

The remainder have some questions/comments that need

a response from the Old Post Office Project prior to final approval.

We believe we have responded to all outstanding items.  Please

note that the list on Monday included what is perhaps a repeated item?

#22 and #26 are both called 'Remaining Facade Rehabilitation'.  

If there is an outstanding SOW that still needs review please let us know.

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 

(b) (6)(b) (6) (b) (6)

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Message-ID: 
MDS: 

Fw d: Cortile Restaurant 

Thu, 17 Dec 2015 16:13:01-0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMNb1nZXw7ZEM55Mj-w-q48bkF45rhRXOz_bkM-0MhtOA6sxOQ@mail.gmail.com> 

a3fb0f4e30646d1e7dbba3837896867f 
Attachments: Cortile Restaurant Stone Picture.jpeg ; Cortile Restaurant HBA Submission 11-12-15.pdf 

Fyisent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

To: "mina.wright@gsa.gov" <mina.wright@gsa .gov>, " Nancy Witherell - WPDC" 
<nancy.w itherell@gsa.gov> 
Cc: "Kevin Terry- WPRA" <kevin.terry@gsa.gov>, "Brett Banks- WPT-C" 
"Edmund New man - WPIA" <edmund.n~wrm:~n~ru 

As a follow up to a conversation Dave had w ith Brett recently I have attached a picture of the marble 

(Calcatta CR) that- has se lected for the fa~ade and first floor and mezzanine floor. I believe this 
was left as an ope~. As you can see it is quite different than the rendering- less brow n and more 

like the statuary we are using in the bathrooms. I have also attached the design package that Hany sent 
you before. Let me know if there are any other issues you w ould like to review as the construction 
documents are complete and in for NTP w ith Edmund. We hope to start construction in January. 

Thanks. 

ce LLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Bee: 
Message-10: 
MD5: 

Re : Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Tue, 5 Apr 2016 15:33:16 -0400 

gsa.gov> 
Marc Shaller- WPRA <marc.shaller@gsa.gov> 
<CAKiQyU-Ohq2S-r=zA35NSKw M5akydkVtF _etcgEyhazqsxj=Bw @mail .gmail .com> 

e15dcd19d8910b1de6f6a2570b9e50d9 
Attachments: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v4) (4-05-16).pdf 

Adam, 

Attached please find an SNDA for the Starbucks Lease at Trump International Hotel at Old Post Office 
bearing my electronic signature. We t ypically don't notarize these doc's but if needed, I can have one 
notarized when I'm back in my DC office this Thursday. Once fu lly signed, please provide my office with 
one completely signed original of same for the Government's permanent file. 

Best Regards, 

KT 

On Wed, Mar 30, 2016 at 2:16PM,-

Kevin, 

w rote: 

Attached please find a revised draft of the SNDA, together with a blackline against the prior draft. I 
believe that this revised draft addresses the issues you raised in your email below. With respect to point 
5, as between GSA and Tenant, the SNDA would govern. 

Please let us know if you have any additional comments. I have cc'd Jim Lovell, the attorney for 
Star bucks. 

Thank you, and I apologize for the delay in responding. 

T R U M P ~~~~~~JCounsel 
THE TRUMP ORGAN IZATION 

From: Fevin Teny - \VIR<\ [mailto:kevin.teny@gsa.gov] 
Sent: Wedn November 04 2015 10:07 PM 

Lease SNDA (GSA) (v2) (7-15-15) 

Adam, 

Please accept my apologies for the delayed response to the SNDA for the Starbucks sublease. 

The SNDA will require a few exceptions to te1ms of the sublease. Specifically, the Govemment 
does-not indemnify and as a practical matter does not purchase insurance. You might 
occasionally hear the expression that "the Govennnent self-insures". In reality, obligations 
incmTed are met with the full faith and credit of the U.S. Govennnent 
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Tim Tozer identified the following issues requiring modification: 

1. Section 11 .c: Second to last sentence requires Landlord to indemnify Tenant. 

2. Section 12: Same problem with indemnification. 

3. Section 13.j : We don't purchase insurance. 

4. Section 13.c.iii: If we become Tnunp, we will need to add "GSA/USA" as an additional 
named insured. 

5. Section 17.b: See the attomment clause in the Starbucks/Tnunp sublease. Now, compare that 
to what we are being asked to sign for our SNDA. Is the sublease saying that the lender can 
"elect" to have Starbucks stay or not? And does the SNDA give Starbucks the right to choose 
whether to stay? 

6. Section 27.a-c and e.ii: We don't agree to arbitration. 

7. Section 29 - Again, the indemnification language needs to be addressed. 

If you can make the proper adjustments, I'll tum the SNDA around much quicker this time. 

Thanks, 
KT 

On Thu, Oct 15, 2015 at 9:46AM, 

I am following up on the email below regarding the SNDA. Thanks. 

T R U M P - JCounsel 

THE TRUMP ORGANIZATfON 

F•·om:-­
Sent: ~y 16, 2015 1:34PM 
To: 'Kevin Terry - WPRA' <kevin.terry@gsa.gov>;­
C c: Timothy C. Tozer (t imothy.tozer@gsa.gov) <t1!!!0t.tozeLgsa.gov>; 
(brett.banks@gsa.gov) <brett.banks@gsa.gov> 
Subject: RE: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Kevin, 

As requested, attached please find a copy of the final Starbucks lease. Thanks. 

T R U M P - JCounsel 

THE TRUMP ORGANIZATfON 

wrote: 
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From: Fevin Teny- \VIR<\ [mailto:kevin.teny@gsa.gov] 
Sent: Thursday, July 16, 2015 1:04PM 
To: . 

. C c: mothy C. Tozer (t imothy.tozer@gsa.gov) 
<t im anks@gsa.gov) <brett.banks@gsa.gov> ·: : : : . 
Subject: Re: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Dave, 

No problem. F01ward the fmal draft sublease w/ Starbucks once completed. 

Best Regards, 

KT 

On Thu, Jul16, 2015 at 12:32 PM,- wrote: 
Tim, Kevin, and Brett- Hope all is~ mean you on here. You 
will be getting a draft of the Starbucks SNDA from Adam (who works with Jason G). 

Best, 
Dave 

6, 2015 12:29 PM 

Cc: ozer (timothy.tozer@gsa.gov); Brett Banks (brett.banks@gsa.gov); Kevin M. 
Teny (kevin.teny@gsa.gov) 
Subject: RE: Tnunp Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Adam- I would address to Tim and cc Brett, Kevin, Jason, and me. Please reference that I 
ah-eady discussed with Kevin. 

Timothy. tozer@gsa. gov 
Brett. banks@gsa. gov 
Kevin. teny@gsa.gov 

Acquisitions and Development The Tnunp Organization 
NY 110022 

I f. I tmmp.com 
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Cc: '-'<lllll.lU'-' 

Subject: Tnnnp Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-1 5-1 5) 

Dave and Ray, 

Attached is a draft of the SNDA for you to send to the GSA for their review, approval and 
execution. Thanks. 

Cmmsel 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01mation. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 

Kevin Teny 

Senior Realty Contracting Officer 
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US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

11\::iliWI:!::>,i:J,gOV> 

James Lovell <jlovell@opuslawgroup.com> 
" Brett Banks (WPT-C)" 

Message-10: <EF317C54A17 44C46AA646932460392F402C4 76C47FB1@TTMX. trumporg.com> 
MDS: 86ad1211685d5aea280c6e42994b9817 

Thank you, Kevin. 

Jim- please have Tenant sign this and send it to me for Landlord's execution. Thanks. 

TRUMP -!Counsel 

THE TRUMP ORGANIZATfON 

From: Kevin Terry - WPRA [mailto:kevin.terry@gsa.gov] 
Sent: Tuesd I OS 2016 3:33 PM 
To: 

James Lovell <j lovell@opuslawgroup.com>; Brett Banks 

Subject: Re: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Adam, 

Attached please find an SNDA for the Starbucks Lease at Tnunp Intemational Hotel at Old Post 
Office bearing my elecu·onic signature. We typically don't notarize these doc's but if needed, I 
can have one notarized when I'm back in my DC office this Thursday. Once fully signed, please 
provide my office with one completely signed original of same for the Govenunent's pennanent 
file. 

Best Regards, 

KT 

On Wed, Mar 30, 2016 at 2:16PM, wrote: 

Kevin, 

Attached please find a revised draft of the SNDA, together with a blackline against the prior draft. I 
believe that this revised draft addresses the issues you raised in your email below. With respect to point 
5, as between GSA and Tenant, the SNDA would govern. 

Please let us know if you have any additional comments. I have cc'd Jim Lovell, the attorney for 
Star bucks. 

Thank you, and I apologize for the delay in responding. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



TRU M P -!Counsel 

THE TRUMP ORGANIZATfON 

From: Kevin Terry- WPRA [mailto:kevi n.terry@gsa.gov) 
Sent: Wednesday, November 04, 2015 10:07 PM 
To: 

Lease SNDA (GSA) (v2) (7-15-15) 

Adam, 

Please accept my apologies for the delayed response to the SNDA for the Starbucks sublease. 

The SNDA will require a few exceptions to te1ms of the sublease. Specifically, the Govemment 
does-not indemnify and as a practical matter does not purchase insurance. You might 
occasionally hear the expression that "the Govemment self-insures". In reality, obligations 
incmTed are met with the full faith and credit of the U.S. Govemment 

Tim Tozer identified the following issues requiring modification: 

1. Section 11.c: Second to last sentence requires Landlord to indemnify Tenant. 

2. Section 12: Same problem with indemnification. 

3. Section 13.j: We don't purchase insurance. 

4. Section 13.c.iii: If we become Tnunp, we will need to add "GSA/USA" as an additional 
named insured. 

5. Section 17.b: See the attomment clause in the Starbucks/Tnunp sublease. Now, compare that 
to what we are being asked to sign for our SNDA. Is the sublease saying that the lender can 
"elect" to have Starbucks stay or not? And does the SNDA give Starbucks the right to choose 
whether to stay? 

6. Section 27.a-c and e.ii: We don't agree to arbitration. 

7. Section 29 - Again, the indemnification language needs to be addressed. 

If you can make the proper adjustments, I'll tum the SNDA around much quicker this time. 

Thanks, 
KT 

On Thu, Oct 15, 2015 at 9:46AM, 

I am following up on the email below regarding the SNDA. Thanks. 

-

wrote: 
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TRU M P Assistant General Counsel 

T HE TRUMP ORGAN IZ ATION 

From:-­
Sent: ~y 16, 2015 1:34PM 
To: 'Kevin Terry - WPRA' <kevin.terry@gsa.gov>;­
Cc: Timothy C. Tozer (t imothy.tozer@gsa.gov) <tl!!lOt.tozeLgsa.gov>; 
(brett.banks@gsa .gov) <brett.banks@gsa.gov> 
Subject: RE : Trump Old Post Office - Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Kevin, 

As requested, attached please find a copy of the final Starbucks lease. Thanks. 

T R U M P - ai Counsel 

T HE TRUMP ORGAN IZATION 

From: Kevin Terry - WPRA [ma il to:kevin.terry@gsa.gov) 
Sent: Thursday, July 16, 2015 1:04PM 
T . 

. C mothy C. Tozer (t imothy.tozer@gsa.gov) 
< banks@gsa.gov) <brett.banks@gsa .gov> ·: : : : . 
Subject: Re: Trump Old Post Office - Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Dave, 

No problem. Fmward the fmal draft sublease w/ Starbucks once completed. 

Best Regards, 

KT 

On Thu, Jul 16, 2015 at 12:32 PM, - wrote: 
Tim, Kevin, and Brett - Hope all is~ mean you on here. You 
will be getting a draft of the Starbucks SNDA from Adam (who works with Jason G). 

Best, 
Dave 

Acquisitions and Development 
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6, 2015 12:29 PM 

Cc: ozer (timothy.tozer@gsa.gov); Brett Banks (brett.banks@gsa.gov); Kevin M. 
Teny (kevin.teny@gsa.gov) 
Subject: RE: Tnunp Old Post Office - Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Adam - I would address to Tim and cc Brett, Kevin, Jason, and me. Please reference that I 
ah-eady discussed with Kevin. 

Timothy. tozer@gsa. gov 
Brett. banks@gsa. gov 
Kevin. teny@gsa.gov 

Acquisitions and Development The Tnunp Organization 
NY 110022 

I f. I tmmp.com 

Cc: vauu .u1"' 

Subject: Tnunp Old Post Office - Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Dave and Ray, 

Attached is a draft of the SNDA for you to send to the GSA for their review, approval and 
execution. Thanks. 

Cmmsel 

This e-mail message, and any atta.chments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01m ation. Any unauthorized review, use, 
disclosm e or distribution of this email message or its attaclunents is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   
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Subject: 
Date: 

From: 
To: 

Fw d: Approvals for 90% COs for Annex Facade & Signature Restaurant 

Mon, 16 May 2016 09:16:43 -0400 

Cc: gsa.gov> 
Message-10: <CAKiQyU-gG5=EBexH9qsPVrD8idbrK==jECC+mBd3M-yW7Z8Xzg@mail .gmail .com> 
MDS: 721330f605ef87bf5c6b28164ce7be2d 
Attachments: Letter 05.03.2016 [Approval - 90% COs for Signature Restaurant].pdf ; Letter 05.03.2016 

[Partial Approval - 90% COs for Annex Facade] .pdf 

Dave, 
Here's what I sent most recently on May 3rd. It doesn't include the Starbuck's NTP. Let me check 
where the team is in their review . 

KT 

---------- Forwarded message ----------

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, May 3, 2016 at 7:31PM 
Su s for 90% COs for Annex Facade & Signature Restaurant 

To: 
Cc: 

Andrew, 

Attached please find Partial Approval of the 90% CO's for the Annex Facade & Approval for the 
Signature Restaurant. 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 
From: 
To: 

Re: GSA-2015-000576 Thomas Molony/ Kimberly Glassman 
Thu, 18 Jun 2015 12:21:12 -0400 - p-

Cc: Edmund Newman - WPS <edmund.newman@gsa.gov>, -
"Brett Banks (WPT-C)'~gov> 

Message-10: 
MDS: 

Thanks Kevin. Oksana will send the disc out today to you and Ms. Slappy. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
First Floor 
Washington, DC 20004 

Te l 
Fax 

"Brett Banks (WPT-C)" <b~­
homas Molony/ Kimberly Glassman 

Stephen, 

In addit ion to the dies sent to my attent ion, please have a duplicate copy sent to: 

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA) 

Freedom of Information Act (FOIA) Requester Service Center 

Management & Oversight Division (H1C) 
Office of Administrative Services (H) 

Suite# 7300 
U.S. General Services Administration 

1800 F Street, Northwest 
Washington, DC 20405 

Many thanks, 
KT 

On Mon, Jun 15, 2015 at 11:56 AM, 

Yes, we will get that to you right away. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
First Floor 

wrote: 
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Washington, DC 20004 

Te l 

Fax 

: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Monday, June 15, 2015 10:15 AM . 
H• 

"Brett Banks (WPT-C)" <b~­
homas Molony/Kimberly Glassman 

Stephen, 

Can you provide me a disc of strictly the information you provided in hardcopy form to the earlier FOIR 

request? 

Thanks, 

KT 

On Fri, Jun 12, 2015 at 12:46 P 

Let me know if you need our assistance. 

T. 
F. 

wrote: 

On Jun 12, 2015, at 12:28 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Toni. 

I sent hard-copy originals over via inter-office. Let me see if I can get the electronic fi les sent over. 

KT 

On Fri, Jun 12, 2015 at 12:23 PM, Toni Slappy- H1AB <ton i.slappy@gsa.gov> wrote: 

Good aftemoon, the records provided were copied poorly, they are not readable. It's like they are 
bluned. 
On Jun 12, 2015 11:55 AM, "Kevin Terry- WPRA" <kevin.terry@gsa.gov> wrote: 

Can lega l be more specific as to what "clear payroll sheets" are or what further clarificat ion they 

require? 
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KT  

On Tue, Jun 2, 2015 at 10:50 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Morning:

Kevin will you please ask your points of contact to provide clear payroll sheets, legal will not concur on 
these.

On Tue, May 12, 2015 at 12:10 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Toni,

I've got approximately 54 sheets covering a two week pay period for the project.  Attached please find a copy which 
doesn't scan too well along with a copy for a partial of one of the subs [Baker DC LLC] saved directly from a disc.  Whats 
considered PPI and who does the redaction on these?  

KT

Incoming Request -----

Copies of the certified payroll records submitted on behalf of 

Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok Magnolia Plumbing Baker DC LLC Hudak 
Insulation Cleveland Construction

End Request -----

On Wed, Apr 15, 2015 at 6:58 PM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Evening:

Please review the incoming request located below.  Please let me know how much time is needed to 
collect this information.

Incoming Request -----

Subject: Trump International Hotel - Old Post Office GC: Lend Lease (US) Construction, Inc. Request: 
Copies of the certified payroll records submitted on behalf of all subcontractors listed below for work 
performed on the Trump International Hotel - Old Post Office project under general contractor, Lend 
Lease (US) Construction, Inc. Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok 
Magnolia Plumbing Baker DC LLC Hudak Insulation Cleveland Construction

End Request -----
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--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.

--
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:    
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Subject: RE: important review needed .. Approvals of Procedures for various operations 
Date: r 201617:07:27-0400 

From: 
To: ron eeney - aron. gsa.gov> 
Cc: Brett Banks- WPT-C <brett.banks@gsa.gov>, Danielle Breaux- WPS-C 

<danielle.breaux@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, Nancy Witherell 
<nancy.witherell@gsa.gov>, Kristi Tunstall- WPDC <kristi.tunsta ll@gsa.gov>, Edmund 
Newman - WPIA <edmund.newman@ . 

Message-10: I • ::1:1<~<~1:1 mporg.com> 
MDS: 97a39edbcf29b6326fa6bb9ba661bb94 
Attachments: 1st Floor North -Alternate FAAP Location. pdf ; GSA HP Comments on OPO Submittals-

response 04.08.16.docx 

Dear Sharon, 

Attached please find our responses to comments received on 4/1/2016. 

Please let us know what day/time works best for the on-site meeting next week. 

Thanks again, and have a good weekend. 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From:----
Sent: ~5:11PM 
To: 'Sharon Feeney- WPDC' <sharon.feeney@gsa.gov> 
Cc: Brett Banks- WPT-C <brett.banks@gsa.gov>; Danielle Breaux- WPS-C <danielle.breaux@gsa.gov>; 

Kevin Terry- WPRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa.gov>; Krist i Tunstall 
- WPDC <kristi.tunsta ll@gsa.gov>; Edmund Newman- WPIA <edmund.newman@gsa.gov>; -

~~t-eded .. Approva ls of Procedures for various operations 

Dear Sharon, 

Thank you for your comments, and for the quick turnaround. Much appreciated. We will respond to 
your questions shortly. 

Have a great weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
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Mobile: 

E-mail : 

From: Sharon Feeney - W PDC [mai lto:sharon.feeney@gsa.gov] 
Sent: Friday, April 01, 2016 2:56 PM 

Kevin Terry - W PRA <kevin.terry@gsa.gov>; Nancy Witherell <nancy.witherell@gsa.gov>; Kristi Tunstall 
- WPDC <kristi.tunsta ll@gsa.gov> 
Subject: Re: important review needed .. Approvals of Procedures for various operations 

Oksana and Steve, 

Attached please find our responses and comments to the five submittals from Lend Lease. We 
would like to schedule a sh01i follow up meeting on site to resolve a few questions. Please let us 
know when you are available. 

Thanks. Have a good weekend. 

Sharon Feeney 

Historic Preservation Specialist 

GSA Public Buildings Service 

Office of Planning and Design Quality 

National Capital Region 

301 7th Street SW, room 4004 

Washington, DC 20407 

202-746-3408 

On Mon, Mar 28, 2016 at 8:36AM, Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov> 
wrote: 

Hi Sharon, 

F01warding scopes of work from Ed Newman re: OPO. Wasn't sure if you were reviewing for 
Nancy -- wanted to make sure you were in the loop! 

Kristen M Fussell• 
Fine Arts Specialist 
Office of Planning & Design Quality 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 
 

---------- Forwarded message ---------- 
From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: Sat, Mar 26, 2016 at 11:31 PM 
Subject: important review needed.. Approvals of Procedures for various operations 
To:  <  "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov> 
Cc: Kristen Fusselle - WPDC <kristen.fusselle@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov>, Hector Abreu - WPDC <hector.abreu@gsa.gov>

OPO has many SOWs submitted for review.pertaining to 

repair, work and replacement.

 

This email contains several that are tagged as needed,

I apologize as I should have sent them earlier last week.

All have been review and approved by Byer Blinder Belle

and CSI.

 

Could these be reviewd this coming week? 

Thank you.

 

 

 

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office
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 cell
 
 
This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: terry@gsa.gov> 
Cc: "Brett Banks (brett.banks@gsa.gov)" 

gov> 
Message-10: <SCEOC763BBDBD4408DE20CF6C85C47C302C4F8361107@TIMX.trumporg.com> 
MDS: 7c508cacdfb2224c058aa19c22f158ef 
Attachments: BLT Prime x E2 Overview_Trump 9.24.docx 

Kevin, 

Hope that you had a good weekend. Attached is an overview of BLT and E Squared (the management 
group). As you can see, they have a lot of BLT Steak properties around the world, many of wh ich are in 
luxury hotels. BLT Prime is even elevated above that level. 

We have been very happy w ith them down in Dora I (and everyone loves their food- steaks and pop 
overs especially). Please let me know if any additiona l background wou ld be helpful. 

Best, 

Dave 

10022 
If.-

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fw d: FW: Washington Gas 
Date: Thu, 17 Sep 201514:57:29-0400 
From: Edmund Newman- WPI <edmund.new man@gsa.gov> 
To: 
Cc: 

Message-10: 
MDS: 

Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov>, Kevin Rattliff- WPMACBA 
<kevin.ratt li ff@gsa.gov> 
<CAMNblnZqyapDgD9eB3zNHplq4GyJsobd2+mt3FOPGb6RdbNWow@mail.gmail.com> 
337144c08f34d2d94505185c6a64640d 

Attachments: PUBLIC SPACE OCCUPANCY- PARKING PERMIT PA112400.pdf ; PUBLIC SPACE 

OCCUPANCY- PARKING PERMIT PA10208976.pdf ; Washington Gas Plan 11x17.pdf 
Wasington Gas- Traffic Control Plans. pdf 

This is an FYI ... 
As a part of the OPO project 's new boiler plant in the Annex basement, Washington Gas will be 

providing new gas service through the '('-Street ROW. Some disruption at the crosswalks on 

12th Street will occur due to the required trenching. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­. From:---­
Date :~2 
Subject: FW: Washington Gas 
To: Edmund Newman- WPI 

Cc: 

: • :f. 

Please see attached permit and plans, for yom files. 

This is one of the items we would like to discuss with the IRS team on Monday. This work 
may impact the crosswalk area at the intersection of 12th Street and C Street in 1-2 weeks time; 
we would like to review the work plan with the IRS team so that they could notify their 
employees if need be. 

Thank you. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 
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<Roland.Mitchell@lendlease.com> 
Subject: Washington Gas 

Oksana, 
As requested, please see attached plans and permits for the Washington Gas work in 12th and C 
Streets. 

'ect Management & Construction 

Trump International Hotel a OPO, 1100 Pennsylvania Avenue N .W ., Washi ngton, DC 20004 

T 

This email and any attacbments are confidential and may also contain copyright material of the Lend Lease Group If you are not the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely en 1he information contained in it Copying or use of this 
communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with 1he lend Lease Group nor service effected by 
email. None of 1he staff of 1he Lend Lease Group a e authorised tl e1tEr into contracts en helhalf of any member of 1he Lend Lease Group in this manner. The fact 
tha this communication is in electronic fonm does rrt constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are rrt waived cr lost by reason of mistaken delivery 1D you. lend Lease 
does rrt guarantEe tTet this email oc 1he attachment(s) are unaffected by computer virus, corruption or o1her defects and accepts no liabilityfor any damage caused by 
this email oc its attachments dJe tl viruses, interception, corruption or unauthorised access. lend Lease Group may monitoc email traffic da1a and also 1he content of 
email for 1he purposes of security and staff training. Please rrte tTet our servers may rrt be located in your country. A list of Lend Lease Group entities can be fOll'ld 
here. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : NPS Requirements 
Date: Mon, 18 Apr 2016 13:41:05 -0400 
From: 
To: --V> Cc: Kevin Terry <kevin.terry@gsa Edmund Newman- WPS 

<edmund n<>'>Amn:>r, rnl 

Message-10: 
MDS: 

Attachments: GSA NPS Scope Sheet with Trump Comments.xlsx 

Please see attached comments from Trump. Let me know if you want to discuss further. The items in 
yellow I am thinking are a new item and and extra cost. We can discuss that or maybe I missed it 
somewhere. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Date: Thursday, April 7, 2016 at 10:39 AM 
To: . 
Cc: H• 

Subject: Fwd: NPS Requirements 

Steve/ Oksana, 

Can you please take a look at this and help w ith responses related to the Ringing Chamber space? Once 
we have some answers we can quickly turn something around to ensure that this does not impact 

schedule as the public space must open with the hotel. 

Thanks for your support. 

Brett 

---------- Forwarded message ----------
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Date: Tue, Mar 29, 2016 at 9:43AM 
Su NPS ments 
To: . 
Cc: H• 

Steve/ Oksana, 

I am asking for some help from you. We are trying to get resolution on the NPS request. We have put 
together the excel sheet and hope you can help confirm and reconcile their request vs. w hat you all are 
planning on completing. 

I appreciate your t ime in going through this and having a follow up ca ll with me and Edmund some t ime 
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next week.

Let me know if you have any questions.

Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407  (Cell) 

202-708-7671 (Fax)

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  204072  (Cell) 
202-708-7671 (Fax)

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

(b) (6)

(b) (6)
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: Letterfrom EPA 
Fri, 9 Oct 2015 17:58:57-0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMNb1nYjinGeOYB=OoL07dLy=72iuxsr6z+df7KuV07HinLj4g@mail.gmail.com> 

95167a27a1a21e4a95eaf92c0f79235f 
Attachments: United States EPA- OPO lnspection.pdf 

Forgot to cc yousent from mobile 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded message ----------
From: "Edmund Newman- WPI" <edmund.newman@gsa.gov> 

Date: Oct 9, 2015 5:57PM 
Subject: Fwd: Letter from EPA 
To: "Brett Banks- WPT-C" <brett.banks@gsa.gov>, " Frank Pa lermo (WPS)" <frank.palermo@gsa.gov> 

Cc: 

See email fi:om Dalton below. Never heard of this kind of inspection before. 
sent from mobile 
Edtmmd Newman, AlA, Project Manager 
Design & Constmction Division (NCR) 
US General Se1v ices Adtninistration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

From: 

Date: 
Subject: Letter from EPA 

To: "Edmund Newman- WPI" -===============~~~~­
Cc: 

Attached is a letter from EPA to Lend Lease wanting to inspect the site w hich is odd because it talks 
about residential and child occupied properties w hich does not seem to apply to this property. Lend 
Lease is crafting a response. Wanted you to be aware of this and did not know if you want to w rap 
your environmental group into this since it is a Federal Property. Let us know . 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
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any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 

MDS: 

NW Corner Permit Submission 

Wed, 23 Mar 2016 16:03:18 +0000 

I 
0 0 • gsa.gov>, New man- WPI' 

<edmund.newman@gsa.gov>, 'Mina Wright- WPD' <mina.wright@gsa.gov>, 
witherel w itherell@gsa.gov>, 'Danielle Breaux' 

"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, 

<BN3PR0101MB112267E913A46AC46FD359F381810@BN3PR0101MB1122.prod.exchan 
gelabs.com> 
be8d484cd51256ae131a048f68c75cbd 

Attachments: Transmittal GSA for Cortile NW Corner.docx 

Good Afternoon All 

The following packages have been sent fed-ex to GSA, Attn: Edmund 

NW Corner Meeting Room 

Please let me know if you have any questions regarding either of these packages. 

Thanks ! 

--r I Project Management & Construction 
Trump I ntemational Hotel Washi ngton, DC 
1100 Pennsylvania A venue N W, Washi ngton D C 20004 

T I M 

This email and any attachments are confidential and may also contain copyright material oftre lendleaseGroup.lfyouare not tre intended recipient please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely on tre information contained in it Copying or use of this 
communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with tre lend lease Group nor service effected by email. 
None of tre staff of tre l endlease Group are authorised b ertg into contracts on behalf of any member of tre lend lease Group in this manner. The fact tha this 
communication is in electronic fonm does not constitute our consent b conduct transactions by electronic means orb use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached \:>this communication are not waived or lost by reason of mistaken delivery\:> you. lend lease does not 
guarantee tha this email or tre attachment(s) a e unaffected by computer virus, corruption or cther defects and accepts no liabilityfor any damage caused by this 
email or its attachments due b viruses, interception, corruption or unauthorised access. l endlease Group may monitor email traffic daa and also tre content of email 
for tre purposes of security and staff training. Please note tha our servers may not be located in your country. A list of lend lease Group entities can be found here. 
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Subject: Fw d: FW: Event Space- Trump/I RS ADA Ramp 
Date: Fri, 25 Mar 2016 11:48:52 -0400 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

To: Kevin Terry <kevin.terry@gsa.gov> 
Message-I D: <CAJ-OXtW cvCOzk9F2kGvxOrU L +Aa8fg1gugVC6QnFyXZN rtP FxA@ ma i l.gma i l.com> 
MDS: c1f7a9431c0dcc180a7cc3085d940247 
Attachments: IRS Portico- Trump Hotel 031516.docx 

Thoughts? 

---------- Forwarded message ----------
From: Alex Spruill - WPTBD <alex.spruill@gsa.gov> 

Date: Tue, Mar 22, 2016 at 4:51PM 
Subject: Fwd: FW: Event Space- Trump/ IRS ADA Ramp 
To: "Brett Banks (WPT-C)" <brett.banks@gsa.gov> 
Cc: James Russell <james.russell@gsa.gov> 

Brett: 
Are you working on this? 
---------- Forwarded message ----------
From: "Kenneth Thompson- WPM1D" <kenneth .thompson@gsa.gov> 

Date: Mar 22, 2016 4:25 PM 
Subject: Fwd: FW: Event Space 
To: "Alex Spruill" <alex.spruill@gsa.gov> 
Cc: "Melissa Thomas" <melissa.thomas@gsa.gov> 

Hi Alex, 
Please read the email chain and the attached memorandum, please advise who should sign off on 
this. 
Thank you. 
---------- Forwarded message ----------
From: "Lucas John T" <John.T.Lucas@irs.gov> 
Date: Mar 22, 2016 4:08 PM 
Subject: FW: Event Space 
To: "Kenneth Thompson- W PM1D" <kenneth.thompson@gsa.gov> 

Cc: 

Kenny, 

Attached is a proposed Memorandum of Understanding between the Trump Hotel organization 
and the Internal Revenue Service on the hotel's use of the Arcade entrance of theIR $building 
near lOth and Penn Ave. Does this need to vetted w ith the G S Aor is it 0 K for I R Sto sign off 
on this agreement? Please advise. 

Thanks 

John T. Lucas Jr. 
F M SST erritory Manager, D C T 
Internal Revenue Service, A W S S 
0 : 202-317-3229/B B:- / F : 202-317-3108 
John.t.L ucas@l RS .gov 

From:--[mailto 
Sent: ~rch 16, 
To: L eeL i saA 
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Cc:----Ouellette Dennis W; L ucasJohn T 
Sub~e 

Lisa, 

Thank you for your quick response on this. Please find attached a draft with one "tracked change". I 
just wanted to clarify what I believe you meant as to the space being currently used as an ADA entrance 
I loading dock. If this works, please let us know and have executed on your end (or we can first if you 
prefer). 

Best, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 FifthAvenue INewY o y 110022 

lm. If.-

<.~~~~~~~~~~~-

Subject: RE : Event Space 

Dav id, Please see our comments i n red ink. W e know the hotel opening i s anticipated for 
September 2016 and we believe our GSA ramp w i II be bui lt sometime this summer, but just in 
case, we wanted some language in there to protect our employee entrance i n the portico during 
working hours. 

Please let us know your thoughts, thanks, 

Lisa A. Lee 
Security Chief 

Section E 

DC Territory, Operations Mid-Atlantic 

OS:A:F:O:M:DCT:E 

Internal Revenue Service 

1111 Constitution A venue, N . W. 
Washington D C20224 

(C ell or 0 C Sme) 

=""--"'="-....:::..!= D es k 

AWS: 2nd Monday 

From:--~"""'~'= 
Sent:~ 
To: L eeL i saA 
C c: Ouellette Dennis W 
Su 

Dennis and Lisa, 

Please find attached a draft of the MOU for the portico space. If th is is acceptable, please let me know 
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and I can execute r ight away. If you would like to discuss, I can make myself available at your 

conven ience. 

Best, 

Dave 

- esident, Acquisit ionsand Development 

y 110022 

If.-

<.~~~~~~==~~~· 

Subject: RE : Event Space 

Ouellette Dennis W 

Thanks Dav id, Same here. Please draft up something short for us to rev iew along the l ines we 
discussed and we' ll take a I ook ct it. 

Lisa A. Lee 
Security Chief 

Section E 

DC Territory, Operations Mid-Atlantic 

OS:A:F:O:M:DCT:E 

Internal Revenue Service 

1111 Constitution A venue, N . W . 
Washington D C20224 

=-=.=-..:::.=.:----=c-=-=..=. 

(Cell or 0 C Sme) 
Desk 

AWS: 2nd Monday 

From:--'-'-'=""~ 
Sent:~ 01, 201 
To: Ouel lette Dennis W · Lee L isaA 
Cc: 
Su 

Dennis and Lisa, 

It was a pleasure meeting with both of you last week and thanks for considering our proposal in 
such good faith. I wanted to follow-up with a summary of the results of the meeting and 
proposed next steps. 

As agreed, we would be using the space outlined on the plan for special events commencing in 
September of 2016 at the hotel opening. We would limit our intrusions into the space to 
temporary fumiture only and no pennanent installations. In addition, we would provide Lisa 
notice prior to any use of the space. 

If it makes sense to you, we can draft a brief memorandum of understanding to memorialize 
these procedures. Please let me know if that works and we will put something together for your 
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revtew. 

Best Regards, 
Dave 

- esident, Acquisit ionsand Development 
The Trump Organization 
725 FifthAvenue INewY o y 110022 

lm. If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privi leged information. Any unauthorized rev iew, use, 
disclosure or distribution of this emai l message or its attachments is prohibited. I f you are not 

the intended recipient, please contact the sender by reply email and destroy al l copies of the 
original message. Please note that any views or opinions presented in this emai l are solely those 
of the author and do not necessarily represent those of the company. Final ly ,whilethe company 
uses virus protection, the recipient should check this emai l and any attachments for the presence 
of v iruses. The company accepts no li abil ityfor any damage caused by any v irus transmitted by 
this emai l. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 2040- (Cell) 

202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 
Cc: . 
Message-10: :. :. :. • "J.Jj, • :. • • :. • I • :. I .trumporg.com> 
M 05: 1 f549122a8aa298f8b918205c60a3c00 
Attachments: Trump Old Post Office- Starbucks Lease SNDA BLACKLINE.pdf ; Trump Old Post Office-

Starbucks Lease SNDA (GSA) (v4) (3-20-16).docx 

Kevin, 

Attached please find a revised draft of the SNDA, together with a blackline against the prior draft. I 
believe that this revised draft addresses the issues you raised in your email below. With respect to point 
5, as between GSA and Tenant, the SNDA would govern. 

Please let us know if you have any additional comments. I have cc'd Jim Lovell, the attorney for 
Star bucks. 

Thank you, and I apologize for the delay in responding. 

TRUMP -!Counsel 

THE TRUMP ORGANIZATfON 

From: Kevin Terry- WPRA [mailto:kevin.terry@gsa.gov] 
Sent: Wednesday, November 04, 2015 10:07 PM 
To: 

Lease SNDA (GSA) (v2) (7-15-15) 

Adam, 

Please accept my apologies for the delayed response to the SNDA for the Starbucks sublease. 

The SNDA will require a few exceptions to te1ms of the sublease. Specifically, the Govemment 
does-not indemnify and as a practical matter does not purchase insurance. You might 
occasionally hear the expression that "the Govemment self-insures". In reality, obligations 
incmTed are met with the full faith and credit of the U.S. Govemment 

Tim Tozer identified the following issues requiring modification: 

1. Section 11 .c: Second to last sentence requires Landlord to indemnify Tenant. 

2 . Section 12: Same problem with indemnification. 

3. Section 13.j : We don't purchase insurance. 

4. Section 13.c.iii: If we become Tnunp, we will need to add "GSA/USA" as an additional 
named insured. 

5. Section 17.b: See the attomment clause in the Starbucks/Tnunp sublease. Now, compare that 
to what we are being asked to sign for our SNDA. Is the sublease saying that the lender can 
"elect" to have Starbucks stay or not? And does the SNDA give Starbucks the right to choose 
whether to stay? 
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6. Section 27.a-c and e.ii: We don't agree to arbitration. 

7. Section 29 - Again, the indelllilification language needs to be addressed. 

If you can make the proper adjustments, I'll tum the SNDA around much quicker this time. 

Thanks, 
KT 

On Thu, Oct 15, 2015 at 9:46AM, 

I am following up on the email below regarding the SNDA. Thanks. 

T R U M P -aiCounsel 

T HE TRUMP ORGAN IZATION 

From:-­
Sent: ~y 16, 2015 1:34PM 
To: 'Kevin Terry- WPRA' <kevin.terry@gsa.gov>; 

Cc: Timothy C. Tozer (t imothy.tozer@gsa.gov) -"""~"-!..!..l.~==.=J:~=:!..­

(brett.banks@gsa.gov) <brett.banks@gsa.gov> 
Subject: RE : Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Kevin, 

As requested, attached please find a copy of the final Starbucks lease. Thanks. 

TRUMP -!Counsel 

T HE TRUMP ORGAN IZATION 

From: Kevin Terry- WPRA [mailto:kevin.terry@gsa.gov] 

Sent: Thursday, July 16, 2015 1:04PM 
T . 

wrote: 

. C mothy C. Tozer (t imothy.tozer@gsa.gov) 
< banks@gsa.gov) <brett.banks@gsa.gov> ·: : : : . 
Subject: Re: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Dave, 

No problem. Fmward the fmal draft sublease w/ Starbucks once completed. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Best Regards, 

KT 

On Thu, Jul16, 2015 at 12:32 PM,- wrote: 
Tim, Kevin, and Brett- Hope all is~ mean you on here. You 
will be getting a draft of the Starbucks SNDA from Adam (who works with Jason G). 

Best, 
Dave 

6, 2015 12:29 PM 

Cc: ozer (timothy.tozer@gsa.gov); Brett Banks (brett.banks@gsa.gov); Kevin M. 
Teny (kevin.teny@gsa.gov) 
Subject: RE: Tmmp Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15) 

Adam- I would address to Tim and cc Brett, Kevin, Jason, and me. Please reference that I 
ah-eady discussed with Kevin. 

Timothy. tozer@gsa. gov 
Brett. banks@gsa. gov 
Kevin. teny@gsa.gov 

Acquisitions and Development The Tnunp Organization 
NY 110022 

I f. I tmmp.com 

Cc: '-'<U.U..lll . ... 

Subject: Tmmp Old Post Office- Stru·bucks Lease SNDA (GSA) (v2) (7-1 5-1 5) 

Dave and Ray, 

Attached is a draft of the SNDA for you to send to the GSA for their review, approval and 
execution. Thanks. 

Cmmsel 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01mation. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: Fw d: Re: Tower Renovation 
Date: Tue, 29 Mar 2016 12:45:43 -0400 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: 
Cc: 

Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
Antonio Alonso <tony.alonso@gsa.gov> 

Message-10: 
MDS: 

<CAM N b1n YY64cd EbBWAxUXxr=OPjyd=qtq5=01 TFcG1 WPtCyeDBw@ mai l.gma i l.com> 
4729873bf96789ad231985a3b0eda614 

Attachments: New Clock Tower Plan.pdf ; OPO Observation Deck Scope of Work Revised March 

25.docx ; Ninth Floor Plan Egress.pdf 

Kevin, 
Some of these responses in tower repair -- like the clock face louvers -- begin to run afoul of your 
notion that they are responsible for all maintanence and repair.Do we need to meet about appropriate 
response? The current lack of an NCR accessibility officer hurts or ability to respond on the platform 
issues meeting the ABBAS requirements which are law and not 'code'. 

sent from mobile 
Erummd Newman, AlA, Project Manager 
Design & Constm ction Division (NCR) 
US General Se1vices Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 
rded message ---------­

From: '-­
Date:~ 
Subject: Re: Tow er Renovation 

To: "Edmund Newman - WPIA" ~='-'-'-""'-'-'-'"-'!..!.~!..!..!.>:~ 

Cc: "Brett Banks- WPT-C" ~~~~~~~~ - •• 
Please see our responses below and the attached revised sketches and scope of work. The scope of 
work is getting simpler. 

Steve: A preliminary review of the Observation Platform Tuesday with NPS and Nancy Witherell met 
with generally positive review. In advance of more detailed comments, I wanted to send the 
following notes/questions to you now and we can discuss in a follow-up if needed: 

Please send a code I life safety analysis from the Fire Protection Engineer so that 
Laura Doyle's office can review it. They need to know if your proposal changes its 
occupancy or use type, and how planned activities comply? We have decided not to remove the 
upper deck of the platform (see attached revised scope of work and sketches). We will add lights as 
previously shown to increase the lighting levels in the space, remove the guard booth that NPS has 
stated they do not need (including filling in the hole left by the guard booth) and do the other 
cosmetic changes. Hughes has stated that this scope of work does not change the occupancy or use 
type. The space is still an observation deck use. 

Also needed is a review with respect to compliance with accessibility issues. 
I mentioned some weeks ago the need to review the double-glass doors at the 
Bell-Ringer's chamber for code and egress, but 
we need to look at the entire path from the tower down to the exit stairs. The current Observation 
Deck does not comply with ADA. The elevator cab size will remain the same and fits a wheelchair but 
is not ADA compliant. The exit stair does not comply with current code but Hughes states that GSA LS 
is aware of this and it is grandfathered in and they accept this. The glass doors are not locked and 
allow people coming out of the stair and elevator to exit to a fire stair (see attached plan). 

Can you also clarify the intent at the arched openings in the tower --
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do you plan on closing in all openings entirely with plexiglass? No.  We will leave the plexi-glass as it 
exists on the South side and leave the wires on the other three sides as it exists now.  

Or is it only replacement of  the existing plexiglass, leaving the other areas still open?

The notes weren't quite clear, but NPS notes that their discussion with law-enforcement

agencies have wanted these kept open in the past.

Not clear also is whether the stone repair, repointing and cleaning extends within the

tower platform. The stone arches are discolored within the tower and the mortar joints are

failing. No stone repair planned.  

Park Service also indicated that they no longer need a guard booth for their operations, so that

can be eliminated from the renovation plans. They do not need the platform and would be happy if  it 
were entirely removed. They would like to coordinate their interpretive ef fort with that

planned for the Trump museum, and to develop some new signage at the top of  the tower to

explain the view.  We will remove the guard booth if  NPS wants this removed.  We will not remove 
any platform as previously stated.  See new plans.  

What is the scope of  work for the interior of  the tower in the area of  the clock-faces and 
bells? Preparing the existing wall surfaces for paint and new paint.  The louvers for the clock faces 
appear not to work properly and allow water to come in.  It was our understanding that the louvers 
are supposed to be closed at all times for weather unless the bells are rung in which case the louvers 
are opened.  Louvers need repair.  The new deck will stop most of  the water that had come in from 
the deck but see our note above about the louvers.  This will still allow rain to come in if  not repaired. 
 

It's not clear if  you've scoped anything to deal with the peeling paint, etc., in those areas.

We've discussed how the new water proofing at the deck would eliminate the 

water infiltration, but what are we doing to renew the interior. NPS and Nancy Witherell

indicated an interest in simply removing the paint, at this area. 

Edmund

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 of f ice

 cell

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NW

NE Suite First Floor

(b) (6)

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Message-10: 
MDS: 

Fwd: 1st Floor Stain- E Mail 1 
Fri, 18 Sep 2015 11:18:50-0400 
Edmund Newman- WPI <edmund.newman@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMNb1nbn9q5nCc-4_w3As9X5hxkkEmyfm4Yry4YHJc_RXruSJA@mail.gmail.com> 
b1807ec55b6a1537178e530647e6b33d 

Attachments: First Floor Stain Mock Up Proposal.pdf 

FYI 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---
Date :~a : 
Subject: 1st Floor Stain- E Mail 1 
To: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 
Cc: Edmund Newman - WPI 

Hi Nancy, 

I am sending this in two e-mails due to the size of the fi les. 

Following our review of the 5th floor wood stain, we want to proceed with a sample of stain on the 1st 
floor with the same treatment as the 5th floor. Given the sensitivity of this, we have consulted with 
BBB and CSI on the best location for this. We have agreed that a section on the feature wall at the 
entrance of M09 from the West lobby would be best for lighting and being a little off to the side. See 
the attached picture and plans. 

We have also added a narrative using the six step mock up guidelines also attached . The actual 
procedure is the same as the 5th floor stain procedure you have seen before. We are happy to discuss 
this further and would like to start this as soon as everyone is comfortable with this. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Updated Schedule 
Thu, 14 Apr 2016 17:21:04-0400 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Shapour Ebadi - WPI 
<shapour.ebadi@gsa.gov>, John Borges- WPIA <john.borges@gsa.gov> 
<CAMNb1nb5emOYPOOZCveHMS7Sash850QdRxQWJKH25HbB8dducg@mai l.gmail.com> 
c21c3dd374c5920a822bb0443efa1cc7 

Attachments: Old Post Lend Lease Schedule Update as of 03-29-16- Summary. pdf 

FYI, Updated project schedule, received today, is attached. 

It is showing project completion occurring betw een 27 July and 1 Sept 2016; 

They expect GSA to issue CofO on August 22, 

Hotel opening Sept. 1, 2016. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date:~6a : 
Subject: Updated Schedu le 
To: Edmund Newman- WPIA < 

Cc: 

As requested attached is the updated OPO construction schedule. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Cortile Restaurant Permit 

Tue, 5 Jan 2016 10:34:49 -0500 

erry - rry gov> 
ks- WPT-C <brett.banks@gsa.gov>, 

Message-I 0: <CAM Nb 1nZusSTOaOoOcHYOJwk7 gSgRp80q4iYohQhAeHiCpxtjZQ@ rna i l.gma i l.com> 
MDS: 875d7d6c1dd3618bfc7d59d0eafe4aa4 
Attachments: FirelifeSafety Review-122815 Cortile Restuarant.pdf 

Structura1Review-12-23-2015.cortile-restaurant.pdf 

Good morning and happy new year. 

Working on rounding up reviews. 

I have the following comments returned so far. Please see attached. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

On Tue, Jan 5, 2016 at 8:14AM, 

Good Moming E<hmmd 

Happy New Year and Welcome Back! 

wrote: 

We are in the process of reviewing proposal for the C01iile Restamant and one of the critical 
questions is when we will receive the pennit for the work so we can stmi. Have you received 
any updates on this? Any questions from the reviewers? I understand lots of folks were out for 
the holidays so the 21 days could have slipped a bit but am hopeful that we can hem· good news 
soon. 

Please let me know any status infonnation you have. 

--,CCM 
~anager I Project Management & Construction 
Trump International Hotel Washington, DC 
1100 Pennsylvania A venue N W , Washington D C 20004 

T I M 

This email and any attachments are confidential and may also contain copyright material of the lend Lease Group. I fyou are rrt the intended recipient, please notify 
us immediately and delete al l copies of this message. Y oumust not copy, use, disclose, distribute or rely on the information contained in it Copying or use of this 
communication or information in it is strictiy prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected by 
email. None of the staff of the Lend Lease Group a e authorised tl e1tEr into contracts on behalf of any member of the Lend Lease Group in this manner. The fact 
tha this communication is in electronic fonm does rrt constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records cr 
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electronic signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L end L ease 

does not guarantee  that this email or the attachment(s)  are unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by 

this email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L end L ease Group may monitor email traffic data and also the content  of 

email for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L end L ease Group entities  can be found 

here.
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

FW: EPA Inspection Response 
Wed 14 Oct 2015 12:13:38 -0400 

-
Attachments: WDC-#43119-v1-Draft_tr _to _EPA_re_lead_insepction_on_ Trump_ Old_Post_ Offic ... . docx 

; United States EPA- OPO lnspection.pdf 

As a follow up to my previous e-mail Lend Lease has a request from EPA for certain records (see 
attached letter from EPA). The odd thing was that it referred to the property as having residential and 
child occupancy in the building which is obviously not correct. Attached is Lend Lease' s response to the 
letter that they wou ld like to send out which includes comments on records and any possible site visits. 
I had asked if GSA or it' s environmental group wanted to comment on the letter given that this is a 
Federal Property. If you could get back to us with e ither comments or no objection we wou ld like to 
send this letter out. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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(b) (6)Subject: Re : GSA-.<.uJL.roJu\.r..> 
Date: Fri, 12 Jun 2015 12 
From: 
To: -p-
Cc: Toni Slappy - H1AB <toni.slappy@gsa.gov>, Edmund Newman- W PS 

<edmund.newman@gsa.gov>, 
Message-10: <AA625DFF-B988-4C25-8D62- : I • I : I :. • 

MDS: 1d37b0aad52701a39b09b0b58676150e 

Let me know if you need our assistance. 

T. 
F. 

On Jun 12, 2015, at 12:28 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

Toni. 

I sent hard-copy originals over via inter-office. Let me see if I can get the electronic fi les sent over. 

KT 

On Fri, Jun 12, 2015 at 12:23 PM, Toni Slappy- H1AB <ton i.slappy@gsa.gov> w rote: 

Good aftemoon, the records provided were copied poorly, they are not readable. It's like they are 
bluned. 
On Jun 12, 2015 11:55 AM, " Kevin Terry - WPRA" <kevin.terry@gsa.gov> wrote: 

Can lega l be more specific as to w hat "clear payroll sheets" are or w hat further clarification they 

require? 

KT 

On Tue, Jun 2, 2015 at 10:50 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote : 

Good Morning: 

Kevin wi ll you please ask your points of contact to provide clear payroll sheets, legal wi ll not concur on 
these. 

On Tue, May 12, 2015 at 12:10 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> w rote: 

Toni, 

I've got approximately 54 sheets covering a two week pay period for t he project. Attached please find a copy which 
doesn't scan too well along w ith a copy for a partial of one of the subs [Baker DC LLC] saved directly f rom a disc. Whats 
considered PPI and who does the redact ion on these? 
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KT

Incoming Request -----

Copies of the certified payroll records submitted on behalf of 

Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok Magnolia Plumbing Baker DC LLC Hudak 
Insulation Cleveland Construction

End Request -----

On Wed, Apr 15, 2015 at 6:58 PM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Evening:

Please review the incoming request located below.  Please let me know how much time is needed to 
collect this information.

Incoming Request -----

Subject: Trump International Hotel - Old Post Office GC: Lend Lease (US) Construction, Inc. Request: 
Copies of the certified payroll records submitted on behalf of all subcontractors listed below for work 
performed on the Trump International Hotel - Old Post Office project under general contractor, Lend 
Lease (US) Construction, Inc. Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok 
Magnolia Plumbing Baker DC LLC Hudak Insulation Cleveland Construction

End Request -----

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

(b) (6)
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original email message, and attachments thereto and all copies thereof.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:       

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
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distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: NE Corner Hospitality Suite, OPO 
Date: Wed, 27 Jan 2016 20:13:36 +0000 
From: 
To: 

I 
0 0 • gsa.gov>, New man- WPI' 

<edmund.newman@gsa.gov>, 'Mina Wright- W PD' <mina.wright@gsa.gov>, 
witherel w itherell@gsa.gov>, 'Danielle Breaux' 

"kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, 

Cc: 

Message-10: 
<BN3PR0101MB1122B108AE8E03AC6CSBSE0681D90@BN3PR0101MB1122.prod.exchan 

gelabs.com> 
MDS: 3e94bdaa55blbc0cd911c994332707ba 
Attachments: Transmittal GSA for NE Architectural Drawings.docx ; Transmitta l GSA for Structura l 

Draw ings.docx 

Good Afternoon All 

The following packages have been sent fed-ex to GSA, Attn: Edmund 

NE Structural Drawings (stamped for review/approval) 

NE Architectural Draw ings (stamped for review/approval) 

Please let me know if you have any questions regarding either of these packages. 

Thanks ! 

--CCM 
~anager !Proj ect Management & Construction 

Trump I ntemational Hotel Washington, D C 
1100 Pennsylvania A venue N W , Washington D C 20004 

T I M 

This email and any attachments are confidential and may also contain copyright material of tre lend lease Group. I fyou are rrt tre intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely on tre information contained in it Copying or use of this 
communication cr information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with tre lend lease Group nor service effected by 
email. None of tre staff of tre lend lease Group a e authorised tl e1ter into contracts on behalf of any member of tre lend lease Group in this manner. The fact 
tha this communication is in electronic fonm does rrt constitute our consent t> conduct transactions by electronic means or t> use cr accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are rrt waived cr lost by reason of mistaken delivery 1D you. lend lease 
does rrt guarantee tTet this email oc tre attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email or its attachments due tl viruses, interception, corruption or unauthorised access. lend lease Group may monitor email traffic data and also tre contEnt of 
email for tre purposes of security and staff training. Please note tTet our servers may rrt be located in your country. A list of lend lease Group entities can be foll'ld 
here. 
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Subject: 
Date: 

From: 
To: 

Fw d: FW: Trump OPO- Electrica l Milestone 

Tue, 19 Jan 2016 09:29:45 -0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 

Brett Banks- WPT-C <brett.banks@gsa.gov>, Shapour Ebadi - WPI 
<shapour.ebadi@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Message-10: <CAMNb1nYhDM MchBjgVYA1 TRm K5eczoTPv7 AHorMRSSCOnp5xnUQ@mail.gmail.com> 
MDS: 92059f1da62e4a629fba3dbc681f2bd0 

FYI - Pepco has turned on the new transformers for the OPO, an important achievementas they can now 
start to energize all the new building equipment-- pumps, air handlers, etc ... 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:­
Date :~ 
Subject: FW: Trump OPO- Electrical Milestone 

To: Edmund Newman - WPS <=================~~~===­
Cc: 

Please see LL's e-mail below regarding OPO permanent power. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

All, 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



We w anted to share a project m ilestone w ith the team. Pepco has completed their work at the existing 
Transformer Vaults and w e now have Permanent Pow er into the OPO building, at the Main Electrical 
Swit chgear Room. 

Thank you, 

& Construction 

Trump International Hotel ct the Old Post Of f ice 

1100 Pennsylvania Ave., N W , Washi ngton, D C20004 

I www.lendlease.com 

This email and any attacbments are confidential and may also contain copyright material of the Lend Lease Group If you are not the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely en the information contained in it Copying or use of this 
communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected by 
email. None of the staff of the Lend Lease Group a e authorised tl e1ter into oootracts en helhalf of any member of the Lend Lease Group in this manner. The fact 
tha this communication is in electronic fonm does not constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are not waived cr lost by reason of mistaken delivery 1D you. lend Lease 
does not guarantee tTet this email oc the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email or its attachments dJe tl viruses, interception, corruption or unauthorised access. lend Lease Group may monitor email traffic data and also the contEnt of 
email for the purposes of security and staff training. Please note tTet our servers may not be located in your country. A list of Lend Lease Group entities can be fOll'ld 
here. 

This e-mail message, and any attachments t o it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Kevin, 

Re : OPO- Guaranty Burn-off 

Thu, 23 Jul 2015 13:25:10-0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Shapour Ebadi - W PI <shapour.ebadi@gsa.gov>, "Brett Banks (WPT-C)" 

<brett.banks@gsa.gov>, Paula Demuth - LOW <pau la.demuth@gsa.gov>, Edmund 
Newman - WPI <edmund.newman@gsa.gov> 
<CAMtUTPFno9b Y Ahx=2C6mQCugo 7 43cqDbKfnD7 _ eQogN F02 FgKQ@ mai l.gmail.com> 

83ffe0bcb558775fdb015ab03d26afe5 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

On Thu, Jul 23, 2015 at 12:30 PM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Tim, 

KT 

On Wed, Jul 8, 2015 at 9:56AM, Tim Tozer- LR <t imothy.tozer@gsa.gov> wrote: 
Kevin, 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
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(202) 708-9882 

On Wed, Jul 8, 2015 at 9:20AM, Kevin Terry- WPRA <kevin.terry@gsa.gov> wrote: 

Tim, 

KT 
---------- Forwarded message ---------­
From:------­
Date :~t~ 
Subject: OPO - Guaranty Burn-off 
To: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Cc: "Brett Banks <brett.banks@gsa.gov>, 

Kevin, 

As discussed with Dave, please find attached e lectronic versions of the fo llowing documents related to 
the guaranty burn-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summmy of Project Costs through May 31 , 2015 from RESIG (om accmmting 

fum for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant through May 31, 2015. 

Our team is sending hard copies to your team via FedEx. 

Hope you have a great July 4th weekend. 

Best, 
Ray 

TR UM 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : Cortile Restaurant Permit 

Tue, 5 Jan 2016 14:52:27-0500 

erry - rry gov> 
ks- WPT-C <brett.banks@gsa.gov>, 

Message-10: <CAMNb1nZfoi3j-+cUbVPrifHm2waXiBPLN20-fAj4mgUPDTAWOg@mail.gmail.com> 
MDS: f823e10ca268470410db8604bb7197c4 

Attachments: 20151224_0PO CORTILE SUBMISSION OPDQ COMMENTS. pdf 

Remainder of comments to the set. I've discovered that our Accessibilit y Officer 

unexpectedly retired at the close of the year. 

So I have no comments available on that subject at this time. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Tue, Jan 5, 2016 at 10:34 AM, Edmund Newman - WPIA <edmund.new man@gsa.gov> wrote: 

Good morning and happy new year. 

Working on rounding up reviews. 

I have the following comments returned so far. Please see attached. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Tue, Jan 5, 2016 at 8:14AM, 

Good Morning Edmund 

Happy New Year and Welcome Back! 

wrote: 

We are in the process of reviewing proposal for the Cortile Restaurant and one of the critical questions 
is w hen w e will receive the permit for the work so we can start. Have you received any updates on 
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this? Any questions from the reviewers? I understand lots of fo lks were out for the holidays so the 21 
days could have slipped a bit but am hopeful that we can hear good news soon. 

Please let me know any status information you have. 

--,CCM 
~anager !Project Management & Construction 

Trump I ntemational Hotel Washi ngton, DC 
1100 Pennsylvania A venue N W, Washi ngton D C 20004 

T I M 

This email and any attachments are confidential and may also contain copyright material of the lend lease Group. I fyou are rrt the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely on the information contained in it Copying or use of this 
communication or information in it is strictiy prohibited and may be unlawful. Contracts cannot be concluded with the lend lease Group nor service effected by 
email. None of the staff of the lend lease Group a e authorised tl e1tEr into contracts on behalf of any member of the lend lease Group in this manner. The fact 
tha this communication is in electronic form does rrt constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records cr 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are rrt waived cr lost by reason of mistaken delivery 1D you. lend lease 
does rrt guarantee tTet this email oc the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email oc its attachments dJe tl viruses, interception, corruption or unauthorised access. lend lease Group may monitoc email traffic da1a and also the contEnt of 
emai I foc the purposes of security and staff training. Please rrte tTet our servers may rrt be located in your country. A list of l end lease Group entities can be fOll'ld 
here. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: 2016-01-20_10th Street Plaza_llx17.pdf 

Brett, 

Hope all is well. As previously discussed, please find attached a drawing of the space that we would like 
to be able to utilize in the IRS Portico. Note that this is a roughly dimensioned drawing by W DG with 

the red lines showing the space that we wou ld like to use. In addition, the property line w ith DDOT is 
not precise ly draw n, but- based on how distant the line is to the space that we would like to use- we 
thought accurate enough for our purposes. 

The idea is that we wou ld use the space on a one off basis for events. Most frequently it would be used 
as a pre-function space for events held in the Annex building and at t imes that the IRS building was not 

in heavy use (and my understanding is that this w ill no longer be an actively used entrance, so still 
should be usable even during hours of operation). 

We think this space is a unique selling feature to group and social business (covered outdoor space is 
precious) and w ould be very practical to use based on its proximit y to the banquet facilities. We do not 
think that we would need to modify in an significant w ay (mainly just moveable items like tables, heat 
lamps ... ). 

When w e last discussed, you had suggested that you would find the right contact at IRS. Please let me 
know how you would like to kick-off that conversation as we wou ld definitely like to pursue this. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: HOT - FOIA
Date: Mon, 25 Jan 2016 14:44:08 -0500
From: Toni Slappy - H1ABA <toni.slappy@gsa.gov>
To: Travis Lewis - H1ABA <travis.lewis@gsa.gov>, "Duane Fulton (WPGCC)" 

<duane.fulton@gsa.gov>,  Hyacinth Perrault - H1ABA <hyacinth.perrault@gsa.gov>
Cc: Jeff Hysen - LDW <jeffrey.hysen@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov>,  

Duane Smith <duane.smith@gsa.gov>
Message-ID: <CAKWQGuVhOkF7J8srPSeELZ8G__tQCTNGtgUr1KwKRDDVbEcmVQ@mail.gmail.com>
MD5: c1ed8b8f43f36feeb9105780592b05e1
Attachments: GSA-2016-000383 - Lauren Dillion - Incoming Request 01252016.pdf 

Good Afternoon Travis: 

I've copied both of our Team Leads (Duane and Hyacinth), CO (Duane) and NCR (Jeff) Legal.  
I thought you might consider a conversation with media point of contact and Cynthia. 

Legal has noted that this is "SUPER-HIGH LEVEL" and it's nationwide.  

I am thinking maybe Duane and Hyacinth can determine how this task can be divided up within all of GSA (all 

regions).  I've attached the incoming email. Please share your thoughts and/or concerns. --

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

(b) (6)
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 

FW: EPA Inspection Response 
16 Oct 2015 14:53:01-0400 

Attachments: WDC-#43119-v1-Draft_tr _to _EPA_re_lead_insepction_on_ Trump_ Old_Post_ Offic .... docx 
; United States EPA- OPO lnspection.pdf 

Lend Lease needs to send the EPA letter out by Monday morning because the EPA is just going to show 
up on Wednesday if they don't . They want them to come to their Rockville office and look at select 
documents. I rea lly need your input on this. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

y, -H • • e 

Edmund Newman - WPI 

As a fo llow up to my previous e-mail Lend Lease has a request from EPA for certain records (see 
attached letter from EPA). The odd thing was that it referred to the property as having residential and 
child occupancy in the building which is obviously not correct. Attached is Lend Lease's response to the 
letter that they would like to send out which includes comments on records and any possible site visits. 
I had asked if GSA or it ' s environmenta l group wanted to comment on the letter given that this is a 
Federa l Property. If you could get back to us with either comments or no objection we would like to 
send this letter out. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
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distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re: GSA-2015-000576 Thomas Molony/
Date: Fri, 12 Jun 2015 12:23:48 -0400
From: Toni Slappy - H1AB <toni.slappy@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Cc: Edmund Newman - WPS <edmund.newman@gsa.gov>, 

<
Message-ID: <CAKWQGuUB=4vbX_7OvD8HzzmuF1=cjVK=faXFbqeWPQ1=pCYMSQ@mail.gmail.com>
MD5: 3ae55cda521877671a13b099ba0c04ab

Good afternoon, the records provided were copied poorly, they are not readable. It's like they are 
blurred.On Jun 12, 2015 11:55 AM, "Kevin Terry - WPRA" <kevin.terry@gsa.gov> wrote: 
 

Toni,

Can legal be more specific as to what "clear payroll sheets" are or what further clarification they 
require?

KT  

On Tue, Jun 2, 2015 at 10:50 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Morning:

Kevin will you please ask your points of contact to provide clear payroll sheets, legal will not concur on 
these.

On Tue, May 12, 2015 at 12:10 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Toni,

I've got approximately 54 sheets covering a two week pay period for the project.  Attached please find a copy which 
doesn't scan too well along with a copy for a partial of one of the subs [Baker DC LLC] saved directly from a disc.  Whats 
considered PPI and who does the redaction on these?  

KT

Incoming Request -----

Copies of the certified payroll records submitted on behalf of 

Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok Magnolia Plumbing Baker DC LLC Hudak 
Insulation Cleveland Construction

End Request -----

On Wed, Apr 15, 2015 at 6:58 PM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Evening:

Please review the incoming request located below.  Please let me know how much time is needed to 
collect this information.

(b) (6)
(b) (6)

(b) (6)
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Incoming Request -----

Subject: Trump International Hotel - Old Post Office GC: Lend Lease (US) Construction, Inc. Request: 
Copies of the certified payroll records submitted on behalf of all subcontractors listed below for work 
performed on the Trump International Hotel - Old Post Office project under general contractor, Lend 
Lease (US) Construction, Inc. Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok 
Magnolia Plumbing Baker DC LLC Hudak Insulation Cleveland Construction

End Request -----

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.  

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

(b) (6)

(b) (6)
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Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      (b) (6)

(b) (6)
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Subject: Release of Guaranty 
Date: Thu, 23 Jul 2015 16:22:46-0400 
From: 
To: 
Cc: 

Message-10: 
MDS: 837c7a87a77ecddc99ed1d9e78578385 
Attachments: Request For Release of Personal Guaranty - Donald J. Trump [Counter Signed 

07.22.201S].pdf 

Attached please find a release of Guaranty on the Old Post Office project. I'm out on leave through the 
end of next week so I'll drop a hard-copy original w/ cover letter in the mail upon my return. 

Best Regards, 

Kevin Terry 

Senior Realt y Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

FW: Carpenters Union Inflatable Rat 

Fri, 24 Jul 2015 11:36:22 -0400 
From: 
To: I!IIR;'-~~~~~~~~~~'~L, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 

Edmund Newman - WPI <edmund.new man 
Cc: 
Message-10: I I I •:. • 

MDS: 30728a6025772fe8 

Attachments: image001.jpg ; image002.png ; image003.png ; image004.png 

You had asked to be advised w hen any union set up a protest. See below. They have not been here for 
a while. 

- iceLLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 
Fax 

Kati Bramhall <kbramhall@trumporg.com> 
, Mike" <M ike.Levy@lendlease.com> 

The Rat is on the corner of 12th & Penn. We reported to the NPS Police. The officer on duty said he 

would send a car. 

- ndent, Project Management & Construction 
Trump Internationa l Hotel OPO 1100Pennsylvannia Avenue, NW 

lend lease 

This email and any attachments are confidential and may also contain copyright material of the lend Lease Group. I fyou are rrt the intended recipient, please notify 
us immediately and delete all copies of this message. Y oumust not copy, use, disclose, distribute or rely on the infomnation contained in it Copying or use of this 
communication or infomnation in it is strictiy prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected by 
email. None of the staff of the Lend Lease Group a e authorised tl e1tEr into contracts on behalf of any member of the Lend Lease Group in this manner. The fact 
tha this communication is in electronic fonm does rrt constitute our consent t> conduct transactions by electronic means or t> use or accept electronic records or 
electronic signatures. Confidentiality and legal privilege attached 1D this communication are rrt waived or lost by reason of mistaken delivery 1D you. lend Lease 
does rrt guarantee tTet this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liabilityfor any damage caused by 
this email or its attachments due tl viruses, interception, corruption or unauthorised access. lend Lease Group may monitor email traffic da1a and also the contEnt of 
emai I for the purposes of security and staff training. Please rrte tTet our servers may rrt be located in your country. A list of L end Lease Group entities can be fOll'ld 
here. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
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represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Trump Old Post Office- Starbucks SNDA 

Fri, 17 Jul 2015 10:31:03-0400 
Tim Tozer- LR <t imothy.tozer@gsa.gov> 
Kevin Terry - WPRA <kevin.terry@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Paula Demuth- LOW 

<paula.demuth@gsa.gov> 
<CAMtUTPFP6RE1hnJs2Lq4P=M_7tfjy5q2Pu_-d9NiOw 07KWdAuw @mail .gmail .com> 

acb4900f57152b44cfc5fe1a88410e27 
Attachments: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15).docx ; OPO SNDA­

Exhibit A.PDF 

Kevin, 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 

---------- Forwarded message ---------­

From: - -­
Date :~O~ 
Subject: Trump Old Post Office- Starbucks SNDA 
To: "Timothy C. Tozer (t imothy.tozer@gsa.gov)" <t imothy.tozer@gsa.gov>, "Brett Banks 
(brett.banks@gsa.gov)" <brett.banks@gsa.gov>, "Kevin M . Terry (kevin.terry@gsa.gov)" 

Tim, Brett and Kevin, 

Per Dave's prior email, attached please find a draft of the SNDA for Starbucks Corporation. This is in 
substantially the same form as the SNDA that you executed for Jose Andres. If you do not have any 

questions or comments, I will send you an execution version. Thank you. 

T R U M P -!Counsel 

THE TRUMP ORGANIZATfON 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
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check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Fw d: The Old Post Office- Identity & Employment Eligibility 

Tue, 14 Jul 2015 09:59:49 -0400 
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-10: 
MDS: 

Edmund Newman- WPI <edmund.new man@gsa.gov> 
<CAKiQyU8py3ciLAnqS=NPciB_jlxAKOQquhm1M=50QbCWmMn-mw @mail.gmail.com> 
6c5543c739bdf39b43a81aca2216ec84 

Attachments: Letter 07.07.2015 [Identity & Employment El igibil ity e.sig.].pdf 

Ed, You were copied on this one. I get swamped myself and miss a few here and their. 

KT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jul 7, 2015 at 2:39 PM 
Su The Old Post Office - ldent 

Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

-
-''Brett 
emun.newmansa.o, 

Attached please find a letter requesting verification of procedures on identity and employment 
eligibilit y practices for redevelopment of the Old Post Office located at 1100 Pennsylvania Ave., NW, 
Washington, DC 

I'll give you a call shortly to discuss in greater detail, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 
US General Services Administration 

301 7th Street, SW 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 
From: 
To: 

Cc: . 
I 

. 

<nancy.witherel l@gsa.gov>, "'Danie lle Breaux"' 
"Kevin M. Terry (kevin.terry@gsa.gov)" 

a ll @gsa.gov' (kristi.t unsta ll @gsa.gov)" 

Message-10: 
MDS: 

1 • ::1:1:.:.e:1 C302F55561439F@TTMX.trumporg.com> 
2a94a075957eale8ddb6cd29dad426el 

Attachments: Transmittal.pdf ; Fedex Tracking. pdf 

All, 

We wanted to let you know that the following drawing packages are being sent to attention of Edmund 
Newman via Fedex Overnight, as discussed: 

NE Hospitality Suite Drawing Set 

NW Meeting Room Drawing Set 

Pennsylvania Ave. Outdoor Cafe Drawing Set 

Transmitta l and Fedex tracking s lip are attached. 

Have a good weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile : 
E-mail: 

From:-
Sent: urs ay, anuary , 2016 12:22 PM 
To: Brett Banks (brett.banks@gsa.gov) <brett.banks@gsa.gov>; Edmund Newman- WPI 
<edmund.newman@gsa.gov>; Mina Wright- WPD <mina .wright@gsa.gov>; Nancy Witherell 
(nan wit herel witherell@gsa.gov>; 'Danie lle Breaux' 

Kevin M. Terry (kevin.terry@gsa.gov) <kevin.terry@gsa.gov>; 
<kristi.t unsta ll 

All, 

As a fo llow up to our meeting yesterday, attached please find the Statement of Work for Exterior 
Lighting. 

Thank you. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: 
Sent: uary 13, 2016 5:46PM 
To: Brett Banks (brett.banks@gsa.gov) <brett.banks@gsa.gov>; Edmund Newman- WPI 
<edmund.newman@gsa.gov>; Mina Wright - WPD <mina.wright@gsa.gov>; Nancy Witherell 

Importance: High 

All - Please find attached updated notes based on our meeting today. Thanks everyone for attending in 
person (and coming to us). 

Oksana, Hany, Steve, and GSA team- please note some immediate follow-up items on your part. 

Best, 

Dave 

From: 

10022 
If.-

Sent: 08, 2016 3:35 PM I ... ' ... I ... 

To: Brett Banks (brett.banks@gsa.gov); 'Edmund Newman - WPI'; 'Mina Wright - WPD'; 'Nancy Witherell 
'Danielle Breaux'· Kevin M. -

In order to make our meeting on the 13th as efficient as possible, we attempted to put together a 
general outline of the remaining items that need to be reviewed and approved for the Old Post Office. 
Please note this is our attempt at doing this and some dates may not be totally hard on when we 
submit (and we definitely expect to revise this with you in the meeting) . In addit ion, this list may 

change a bit over t ime, but we think it highlights the material outstanding items. Note that the SHPO I 
NPS column for HTCs is included as we know GSA's preference is to see everything before it goes to 

them and frequently HTC documents require less detail and w ill thus be earlier (e.g., for 90% COs for 
tenants) . 

Brett -I was not sure who else would be attending (other than Mina, Nancy, Edmund, and you), but 
please forward this to anyone else on you r team that should have this. 
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Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: OPOCP 
Date: Thu, 21 Jan 2016 18:47:00-0500 

-From: 
To: 
Cc: "Kevin M. Terry (kevin.terry@gsa.gov)" <kevin.terry@gsa.gov>, Edmund Newman- WPIA 

<edmund.newman@gsa.gov>, -
Message-10: <SCEOC763BBDBD4408DE20C C . rumporg.com> 
MDS: 8fe472322a0692030244f727e7c6e7a7 

Attachments: Transmittal.pdf ; Fedex.pdf 

Dear Ms. Slappy, 

Just wanted to let you know that we are sending a CD with electronic copies of the Certified Payroll 

records you requested to your attention via Fedex, with a copy to Mr. Kevin Terry. Attached please find 
a copy of the transmittal as well as Fedex tracking information. 

Please let us know if anything else is needed. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or it s attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: OPO- Redacted Ground Leases for Review 

Fri, 10 Jul 2015 16:20:35 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Jeffrey Hysen <jeffrey.hysen@gsa.gov>, Duane Fu lton - H1AB <duane.fulton@gsa.gov> 
"Tim Tozer (LOW)" <timothy.tozer@gsa.gov>, Pau la Demuth- LOW 

<paula.demuth@gsa.gov> 
<CAKiQyU98SR06g_ 4jw FY9ZC7D4eefi+ETTJeM_LMqKiK_ WvOWyg@mail.gmail.com> 
Obceaa5aba91e786dff2607b204de87c 

Attachments: Redacted First Amendment.pdf ; Redacted Second Amendment. pdf ; Redacted Third 
Amendment.pdf ; Redacted Fourth Amendment.pdf 

Jeff, 

Let me know if you need anything else. 

Best Regards, 

KT 

From: 

Date: 
Subject: OPO - Redacted Ground Leases for Review 

Hello Kevin, 

-
We w ere able to redact the 4 amendments quickly. The redacted versions are attached. There is only 

one provision (in the Third Amendment) that we redacted, which is consistent with the corresponding 
provision in the redacted version of the Ground Lease. Also, pursuant to my conversation w ith Tim, we 
redacted the signatures. 

Please do not hesitate to contact us if you need anything else. I hope you have a great weekend. 

Thank you. 

Best, 
Jason 

TRUMP 
THE TRUMP ORGANIZATION 

& Chief Legal Officer 

725 Fifth Avenue I New York, NY I 10022 

p. 212.715.7212 1 f.­
Jgreenblatt@trumpo~p.com 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
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represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Fwd: FW: Submittal 0003-075556-0 Annex Parapet to IRS Waterproofing Detail
Date: Fri, 18 Sep 2015 13:13:58 -0400
From: Edmund Newman - WPI <edmund.newman@gsa.gov>
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Brett Banks - WPT-C 

<brett.banks@gsa.gov>
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Antonio Alonso <tony.alonso@gsa.gov>,  

Sharon Feeney - WPDC <sharon.feeney@gsa.gov>
Message-ID: <CAMNb1nZ6xYsDOeisiQDtpkhfR1mN6RVD8U8h_+7NUCsDA22F2Q@mail.gmail.com>
MD5: 9a1fc04ea79ab111897d2961987e505a
Attachments: 0003-075556-0 Annex Parapet to IRS Waterproofing Detail (CSI).pdf 

Following up on the email below I sent Sept. 4. 
 

I have comments from Scott Paiden, but from no one else

on this flashing detail at the juncture of the OPO Annex and the IRS building.

May I assume no comments if I don't hear from anyone by Monday

afternoon?

Thanks.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From: Edmund Newman - WPI <edmund.newman@gsa.gov>
Date: Fri, Sep 4, 2015 at 12:11 PM 
Subject: Fwd: FW: Submittal 0003-075556-0 Annex Parapet to IRS Waterproofing Detail 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Brett Banks - WPT-C 
<brett.banks@gsa.gov> 
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Antonio Alonso <tony.alonso@gsa.gov> 

With their new roof, Trump needs to replace the existing flashing that seals/closes the gap 

between the IRS building wall and the Annex roofing system. They have to work directly on

the IRS building facade to attach the flashing.

Aside from an architectural review, are there any other approvals or agreements needed?

Thanks.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

(b) (6)
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cell 

---------- Forwarded message ----------

From:---­
Date :~ 

. 
• • :f. 

Subject: FW: Submitta l 0003-075556-0 Annex Parapet to IRS Waterproofing Detail 
To: Edmund Newman- WPI 

Cc: 

Please see attached and below. Conservation Solutions and WDG have reviewed the proposed flash ing 
detail and do not have any objections. 

Please let us know if GSA or IRS have any comments, or if there are any questions. 

LL would like to release this work after the IRS railing project is completed and scaffolding is removed, 
i.e. the week of 9/14/2015. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: Whited, Blake [mailto:Biake.Whited@lendlease.com] 

Sent: Thursd ber 03 2015 7:30AM 
To: 

Cc: eG 
Subject: FW: Submittal 0003-075556-0 Annex Parapet to IRS 

Oksana, 

CSI has reviewed the Annex to IRS Parapet detail and has no comment. Let me know if you need 
anyth ing else before submitting to GSA/IRS. 

Thank you, 

--· LEED® AP BD+C 
~er IV, Project Management & Construction 
Trump International Hotel Washington, DC 
11 00 Pennsylvania Avenue NW, Washington DC 20004 
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From: Edie Dunn [ mailto:edie@conservationsolutionsinc.com] 
Se nt: Thursday, September 03, 2015 7 :24AM 
To: Mark Rabinowitz; Whited, Blake 
Subject: RE: Submittal 0003-075556-0 Annex Parapet to IRS Waterproofing Detail 

Dear Blake: 

We have no comments or objections. 

Regards, 

Edit h A. Dunn, PhD 
Conservator & Project Manager 

CONSERVATION SQLUTIONS inc 

Washington, DC I Ottawa, ON Canada 

(301) 758-7006 Cell 

(866) 843 1774 Fax 

conservationsolutionsinc.com 

This transmission contains information from Conservation Solutions, Inc. which may be confidential and/or privileged. Tire information is intended to be for the 
exclusive use of the planned recipient. If you are not the intended recipient, be advised that any disclosure, copying, distribution or other use of this information is 
strictly prohibited. If you have received this transmission in error, please notify the sender immediately. 

Mark, 

Please see the attached waterproofing detail between the Annex Parapet and the IRS Building for your 
review . This has already been approved by WDG. An expedited review is requested so that it can then 

be review ed by GSA/IRS. 

Thank you, 

-

LEED® AP BD+C 
er IV, Project Management & Construction 

Trump International Hotel Washington, DC 
11 00 Pennsylvania Avenue NW, Washington DC 20004 

This email an<l any attaChments are confi<len ial an<l may also contain copyright material of the Len<l Lease Group. If you are not the intended recipient, 
please notify us imme<liately an<l delete an copies of this message. You must not copy, use, <lisclose, distribute or rely on the information containe<l in it. 
Copying or use of this communication or information in it is strictly prohibite<l an<l may be unlawful. Contracts cannot be conclu<led with the Len<l Lease 
Group nor service effecte<l by email. None of the staff of the Lend Lease Group are authorise<l to enter into contracts on behalf of any member of the 
Lend Lease Group in this manner. The fact that this communication is in electronic form does not cons iMe our consent to con<luct transactions by 
electronic means or to use or accept electronic records or electronic signatures. Confi<lentiality and legal privilege attache<l to this communication are 
not waive<l or lost by reason of mistaken delivery to you. Lend Lease <loes not guarantee that this email or the attaehment(s) are unaffected by 
computer virus, corruption or o her <lefects and accepts no liabilily for any <lamage cause<l by this email or its attachments <lue to viruses, interception, 
corruption or unauthorise<l access. Lend Lease Group may monitor email traffic <lata and also the content of email for the purposes of security an<l staff 
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training. Please note that our servers may not be locate<! in your country. A list of Len<l Lease Group entities can be found here. 

This email an<l any attaChments are confi<len ial an<l may also contain copyright material of the Len<l Lease Group. If you are not the intended recipient, 
please notify us immeoiately an<l delete an copies of this message. You must not copy, use, <lisclose, distribute or rely on the infonnation containe<l in it. 
Copying or use of this communication or information in it is strictly prohibite<l an<l may be unlawful. Contracts cannot be conclu<led with the Len<l Lease 
Group nor service effecte<l by email. None of the staff of the Lend Lease Group are authorise<! to enter into contracts on behalf of any member of the 
Len<l Lease Group in this manner. The fact that this communication is in electronic form <loes not cons iMe our consent to con<luct transactions by 
electronic means or to use or accept electronic recor<ls or electronic signatures. Confi<lentiality and legal privilege attache<! to this communication are 
not waive<! or lost by reason of mistaken delivery to you. Lend Lease <loes not guarantee that this email or the attaehment(s) are unaffected by 
computer virus, comuption or o her <lefects and accepts no liability for any <lamage cause<! by this email or its attachments <lue to viruses, interception, 
comuption or unauthorise<l access. Len<l Lease Group may monitor email traffic <lata an<l also the content of email for the purposes of security an<l staff 
training. Please note that our servers may not be locate<! in your country. A list of Len<l Lease Group entities can be found here. 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Fw d: On Behalf of Trump Old Post Office 
Wed, 8 Jul 2015 12:20:48 -0400 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-10: 
MDS: 

Paula Demuth - LOW <paula.demuth@gsa.gov> 
<CAKiQyU_cxYU1a5atmU4hEDhXOBpinh0Ti7xgCATBSU8_QWQ=Eg@mail.gmail.com> 
e075e5d2441b3dbc28673b90e78e99fc 

Attachments: Cover Letter.pdf ; NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf 

From 

Date: 
Subject: On Beha lf of Trump Old Post Office 

To: "Kevin M. Terry .1::=:==:::===:=::::::::::::~~~~ 
Cc:--

' 'Ti~ !:::::::::::==::::::::!:::::=:::::====:~~~~ 

Good afternoon, 

Please see the attached on behalf of Trump Old Post Office LLC. 

Thank you. 

TRUMP 
T H E T R UM P O RGAN IZATION 

!!lit 
725 Fifth Avenue I New York, NY I 10022 

p. 212.836.3255 1 f.­
dyoung@trumporg.~om 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fwd: On Behalf of Trump Old Post Office 
Wed, 8 Jul 2015 12:56:38 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Christine Harada - M <christine.harada@gsa.gov>, Kamara Jones - ZBB 
<kamara.jones@gsa.gov>, Kris Durmer- L <kris.durmer@gsa.gov>, Michael Gelber- PO 
<michael.gelber@gsa.gov>, Nathaniel Denny- S <nathaniel.denny@gsa.gov>, Paula 
Demuth- LOW <paula.demuth@gsa.gov>, Reginald Cardozo- AC 

<reginald.cardozo@gsa.gov>, Teressa Wykpisz-Lee- ZB <teressa.wykpisz-lee@gsa.gov>, 
Tim Tozer- LR <t imothy.tozer@gsa.gov>, Darren Blue- WP <darren.blue@gsa.gov>, 
Victoria Hartke- WPR <victoria.hartke@gsa.gov> 
<CAKiQyU9AhS9Sb+bDWWvmPZ5AKQw7Wrv-4jtJ-499HibnHmurmg@mail.gmail.com> 

1 f48b8dccc6f423bf2782c2eeeca80ad 
Attachments: Cover Letter.pdf ; NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf ; Letter 

07.07.2015 [Identity & Employment Eligibility e.sig.].pdf 

All : 

Attached please find the response to our request for identity and employment information from Trump 
on the Old Post Office worker issue. 

KT 

---------- Forwarded message ----------

Good afternoon, 

Please see the attached on behalf of Trump Old Post Office LLC. 

Thank you. 

TRUMP 
THE T R UM P ORGANIZATION 

!!lit 
725 Fifth Avenue I New York, NY I 10022 

p. 212.836.3255 1 f.­
dyoung@trumporg.~om 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 
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US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: Fwd: Permit for PEPCO Work
Date: Mon, 24 Aug 2015 10:42:52 -0400
From: Brett Banks - WPT-C <brett.banks@gsa.gov>
To: Kevin Terry <kevin.terry@gsa.gov>, Edmund Newman - WPS 

<edmund.newman@gsa.gov>
Message-ID: <CAJ-OXtWm3hi0G1qu5ABzzNUYm1SJuXWuVtjbt9Yv+v4kU4kT7w@mail.gmail.com>
MD5: 567fbf6cc9d9755d271c503146c92daa
Attachments: NCR-NAMA-5700-2015-28 GSA OPOT Draft Pepco Work_initialed.pdf 

I have not had the chance to go through this to look at the mark ups, but I will print it off and go over it 
today 

---------- Forwarded message ---------- 
From: Gowen, Jeffrey <jeff gowen@nps.gov>
Date: Mon, Aug 24, 2015 at 10:26 AM 
Subject: Re: Permit for PEPCO Work 
To: Brett Banks - WPT-C <brett.banks@gsa.gov> 

Brett,

Attached is the NPS reviewed permit.  Once it is signed I will need the original hardcopy delivered to 
the Park HQ for the Superintendent to sign.  I will also need a copy of the certificate of liability 
insurance and a copy of the bond, which can be sent via email, which I will attach to the permit.

Please let me know if you have any questions.

Thanks,

Jeff

On Thu, Aug 6, 2015 at 6:49 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

Yes sir.  

On Aug 6, 2015, at 4:06 PM, Gowen, Jeffrey <jeff gowen@nps.gov> wrote: 

Brett,

If I remember correctly, we are going to issue this permit to GSA.  Trumps contractors will perform all of 
the work and when the work is complete the surface will look unchanged on the NPS property.

Thanks,
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Jeff

  

On Thu, Aug 6, 2015 at 2:02 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

Additional files for review

On Thu, Aug 6, 2015 at 1:58 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote:

Jeff,

I am passing along the draft of the proposed permit for the PEPCO work.  My CO and counsel are still 
finalizing this, but wanted to share with you once I had it.  

Please let me know if you want to chat about this. 
Thanks,

Brett

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)   

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)   

--

Jeff Gowen

Landscape Architect

National Mall and Memorial Parks

202-841-0110    

(b) (6)

(b) (6)
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--

Jeff Gowen

Landscape Architect

National Mall and Memorial Parks

202-841-0110   

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

On Beha lf of Trump Old Post Office 
Wed 8 Jul 2015 12:19:45 -0400 

Message-10: 6C1F02D655BA1C69@TIMX.trumporg.com> 
MDS: 29dc7603625f27b5c155429155ca8c09 
Attachments: Cover Letter.pdf ; NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf 

Good afternoon, 

Please see the attached on behalf of Trump Old Post Office LLC. 

Thank you. 

TRUMP!!'!~e 
THE TRUMP ORGANlZATlON 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: Press Release Announcing Opening Date 

Mon, 1 Feb 2016 14:21:31-0500 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Teressa Wykpisz-Lee- ZB <teressa.wykpisz-lee@gsa.gov> 

Brett Prather- Z <brett.prather@gsa.gov>, Victoria Hartke - WPR 
<victoria.hartke@gsa.gov>, Mary Gibert- WP <mary.gibert@gsa.gov>, "Brett Banks 
(WPT-C)" <brett.banks@gsa.gov>, Ivan Swain - W PT <ivan.swain@gsa.gov>, Shapour 
Ebadi - WPI <shapour.ebadi@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov> 

<CAKiQyU9dFsV4cxzHEKSVGO_RSQqvkYqj3vQxN25LyqXCW MgR+w @mail.gmail.com> 
ab701f17f1c33e43c07d26c9d77e6073 

Attachments: Trump International Hotel Washington DC- Announcement Release V11 2 01 ... (1).docx 

Teressa, 

Wanted to share with you a draft press release the Trump folks put together announcing a September 

2016 Opening for The Trump International Hotel, Washington, DC. 

are seeking a quote from GSA regarding the project. I've included contact information for 

Kevin M . Terry 

202-708-4600 

Trump's Communications POC. Let me know what if any information you need. 

-Marketing 

---------- Forwarded message ---------­

From:-­
Date :~1 
Subject: Press Release Announcing Opening Date 
To: "Kevin M . Terry 

Cc:­
<br~.gov> 

Hope all is well. As we discussed, we are excited to be announcing the opening date of the hotel. We 
think that it is a great story of success for both of our organizations despite the complexity of the 

project. We were originally hoping to get the release out on Wednesday, but understand that t imeline 
may be a bit t ight for getting a quote from GSA. We can push off a bit if necessary, but would like to 
get out ASAP so that the hotel team can strengthen their message for booking rooms. 

I will also give you a call to discuss. 

Best, 

Dave 
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10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 
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Subject: 

Date: 

RE: Trump International Hotel (Old Post Office) - FOIA NO. GSA-2015-001216 (Interna l 
Case #14-11) 

Thu, 18 Feb 2016 16:56:35 -0500 

-From: 
To: 
Cc: "Kevin M. Terry (kevin.terry@gsa.gov)" <kevin.terry@gsa.gov>, Edmund Newman- WPIA 

Message-10: 
<edmund.newman@gsa.gov>, -
<5CEOC763BBDBD4408DE20C C . rumporg.com> 

MDS: d1783adfc81e8e337afe4042fa40731e 
Attachments: Transmittal Form 2.17.2016.pdf 

Dear Ms. Slappy, 

Just wanted to let you know that the CP records requested below have been sent to your attention 
w ith a copy to Mr. Kevin Terry. Transmittal is attached for reference. 

Please let us know if any further information is needed. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Toni Slappy - H1ABA [mailto:toni.slappy@gsa.gov] 

Sent: Wednesday, Janua 27 2016 9:41AM 

!:~-tiona lA NO. GSA-2015-001216 (Internal Case 
#14-11) 

Good Morning: 

Oksnaa will you please provide me with the payroll records requested below. 

From: 
Date: 
Subject: Tmmp Intemational Hotel (Old Post Office) - FOIA NO. GSA-201 5-001216 (Intemal 
Case #14-11) 
To: Toni 
Cc: 

Good moming Ms. Slappy, 
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Hope you’re doing well. I wanted to touch base with you regarding our FOIA request No. 
GSA-2015-001216 for certified payroll records submitted on the Trump Hotel project. We last 
received payroll records from you in August. However, some of the records we received were 
dated, from 2014.
 
Therefore, in an effort to narrow the scope of our request, we’d like to review a sample set of the 
payrolls from the companies listed below - from July 1, 2015 through the present. If you don’t 
have any payroll records from any of the companies below for that date range, please let us 
know.
 

·         Hudak Insulation

·         Prospect Roofing

·         Berg

·         Arcade Millwork

·         Rugo Stone

·         Scaffold Resource

·         VSC Fire & Security

·         Kogok

·         Magnolia Plumbing

·         Baker DC

·         Cleveland Construction

·         Arcade Millwork
 
Please feel free to give me a call anytime with any questions. Hope you’re all prepared for the 
snow storm! Stay safe on the roads.
 
Talk soon,
 

 Director
Foundation for Fair Contracting
5829 Allentown Rd.
Camp Springs, MD 20746
Office: 301-899-8134
Cell: 
www.ffcchoice.org
 

 
--

 

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry:   (b) (6)

(b) (6)

(b) (6)
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Fax:      (202) 501-2727  

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Fwd: Old Post Office, 1100 Penn. Ave., Washington DC 20004 - Bldg # DC0029zz
Date: Thu, 23 Jul 2015 15:49:16 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Mary Ann Hillier - PTAC <maryann.hillier@gsa.gov>
Cc: Finance <finance@gsa.gov>, Marc Shaller - WPTBC <marc.shaller@gsa.gov>
Message-ID: <CAKiQyU8wzauWn6ijgydN4sJvhr1Kj2r0rzxMEo4X8P5koMPpYQ@mail.gmail.com>
MD5: a9cf6ae519a50d97c555e4ffb9c6e189
Attachments: OPO Ground Lease Rent FINANCE Outlease Coding Sheet [rev. 06.27.2015].docx ; OPO 

Mty Rent Calc - based on BLS CPI-W data Aug. 2014 esc.xlsx 

Mary Ann, 
 

In response to your question earlier today, I emailed it to Finance back on June 27th.  I'm copying them 
again just in case.

Best Regards,

KT

KT

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Sat, Jun 27, 2015 at 11:28 AM 
Subject: Old Post Office, 1100 Penn. Ave., Washington DC 20004 - Bldg # DC0029zz 
To: Finance <finance@gsa.gov> 
Cc: Victoria Hartke - WPR <victoria.hartke@gsa.gov>, "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, 
Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov>, Ifeoma Ezejiofor - BR 
<ifeoma.ezejiofor@gsa.gov>, Alycia Bethea - BR <alycia.bethea@gsa.gov>, Mary Ann Hillier - PTAC 
<maryann.hillier@gsa.gov>, Maricarmen Medina - WPRA <maricarmen.medina@gsa.gov>, Beth Savage 
- PCAB <beth.savage@gsa.gov>, Susan Hurley - BCFC <susan.hurley@gsa.gov>, Marc Shaller - WPTBC 
<marc.shaller@gsa.gov> 

Attached please find the updated OUTLEASE CONTRACT & LICENSE CODING SHEET for the 
Government's ground lease at the Old Post Office, 1100 Penn. Ave., Washington DC, 20004 - Bldg # 
DC0029zz to reflect the inclusion of a projected lease expiration date among other revised information.
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     

(b) (6)

(b) (6)
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Subject: 
Date: 

Fw d: RE: 12 Street Sidewalk Closure- Public Space Permit 

Tue, 14 Jul 2015 14:09:56 -0400 
From: Edmund Newman- W PI <edmund.new man@gsa.gov> 
To: 
Message-10: 
MDS: 

Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 

<CAMNblnbtPJAJFdw4d8xWQx35cz9+YrKyPjk+t4FstwGo7z=plQ@mail.gmail.com> 
6f0a57437d4141b1080443ae35ddf2c7 

Attachments: Trump -12th St Permit Renewal - #PA10172472-Rl.pdf 

Fyisent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

rded message ---------­
From: '­
Date:J~ 
Subject: RE: 12 Street Sidewalk Closure - Public Space Permit 
To: "Edmund Newman- WPI" <edmund.new man@gsa.gov> 

Cc: 

Renewed pennit attached, for your records. 

Thanks. 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

From·-
Sent: urs ay, e mruy 9, 201 5 9:13AM 
To: 'Edmlmd Newman- WPI' 
Cc: 
Su Closure - Public Space Pe1mit 

Edmund, 

Please see attached pe1mit, for your records. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
Washington, DC 20004 
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This message, an any nts to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Fwd: On Behalf of Trump Old Post Office 
Wed, 8 Jul 2015 13:09:38 -0400 

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
To: "Brett Banks (WPT-C)" <brett.banks@gsa.gov> 
Message-10: <CAKiQyU-t3ohmKfPDiTE044tn_ =dYJzNnWkzKFLQiTOenxU29ow@mail.gmail.com> 
MDS: f1d76f7a8224fab00e4fc5f4bf6e932a 
Attachments: Cover Letter.pdf ; NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf 

Sorry about missing the 12:30 on RRB-ITC. Got stuck on a call with Tim Tozer on the attached. 

KT 

From: 

Date: 
Subject: On Behalf of Trump Old Post Office 

Good aftemoon, 

Please see the attached on behalf of Tnnnp Old Post Office LLC. 

Thank you. 

THE TRUMP ORGANIZATION 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re: On Beha lf of Trump Old Post Office L 
Thu, 9 Jul 2015 07:34:59 -0400 
Laura Stagner- PCB <laura.stagner@gsa.gov> 
Michael Gelber- PD <michael.gelber@gsa.gov> 
Chris W isner- PR <chris.wisner@gsa.gov>, Robert Carter- D <robert.carter@gsa.gov>, 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<5374970122199832659@unknownmsgid> 
fe7252a30be182fa20d5e914eba53c60 

M ichael - not sure if others have responded 

Upon reflection, if the process Lend Lease describes is in place and there are still potential issues, it 
may be best to have ICE review 

Sent from my iPhone 

On Jul 8, 2015, at 2:18PM, M ichael Gelber- PO <michael.gelber@gsa.gov> wrote: 

Please review the attached documentation. 

I would like to discuss this information with you later this afternoon. 

Please look for a meeting invitation. 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Jul 8, 2015 at 12:56 PM 
Subject: Fwd: On Behalf of Trump Old Post Office LLC-
To: Christine Harada- M <christine.harada@gsa.gov>, amara ones- ZBB <kamara.jones@gsa .gov>, 
Kris Durmer- L <kris.durmer@gsa.gov>, M ichael Gelber- PO <michael.gelber@gsa.gov>, Nathaniel 
Denny- S <nathan iel.denny@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov>, Regina ld 
Cardozo- AC <reginald.cardozo@gsa.gov>, Teressa Wykpisz-Lee- ZB <teressa.wykpisz-lee@gsa.gov>, 
Tim Tozer- LR <timothy.tozer@gsa .gov>, Darren Blue- WP <darren.blue@gsa.gov>, Victoria Hartke­
WPR <victoria .hartke@gsa.gov> 

All : 

Attached please find the response to our request for identity and employment information from Trump 
on the Old Post Office worker issue. 

KT 

---------- Forwarded message ----------

From: 

Date: 
Subject: On Behalf of Trump Old Post Office 

To: "Kevin M. Terry ~~~~~~~g;Q 

~~i:~ ~==:::::::::!=====~:!'!::::~:::::=:! 

Good aftemoon, 

Please see the attached on behalf of Tnunp Old Post Office LLC. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Thank you. 

<imageOO 1. gif> l!l!!t 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

• MICHAEL GELBER 

DEPUTY COMM ISSIO N ER 
PUBLIC BUILDINGS SERVICE 
U.S. GENERAL SERVICES ADMINISTRATION 
202.50 1 .11 00 

m i chael .g el ber@g sa .g ov www.gsa.gov 

<Cover Letter.pdf> 

<NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf> 

<Letter 07.07.2015 [Identity & Employment Eligibility e.sig.] .pdf> 
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Fwd: On Behalf of Trump Old Post Office 
Wed, 8 Jul 2015 14:17:49-0400 
Michael Gelber- PD <michael.gelber@gsa.gov> 

Chris W isner- PR <chris.wisner@gsa.gov>, Laura Stagner- PCB <laura.stagner@gsa.gov>, 
Robert Carter - D <robert.carter@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAOf79dT36K5LNOdFxgYy9kuj2iJvHpeuJbnehdLCTxpCz40keA@mail.gmail.com> 
ce56a32f40cb59caeba991ab761bdaa1 

Attachments: Cover Letter.pdf ; NYC01ROLEGAL01_Exchange_07-08-2015_12-09-06_1.pdf ; Letter 
07.07.2015 [Identity & Employment Eligibility e.sig.].pdf 

Please review the attached documentation. 

I would like to discuss this information w ith you later this afternoon. 

Please look for a meeting invitation. 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Wed, Jul 8, 2015 at 12:56 PM 
Subject: Fwd: On Behalf of Trump Old Post Office LLC-
To: Christine Harada- M <chr i st ine.harada@gsa .gov>,~s- ZBB <kamara.jones@gsa.gov>, 
Kris Durmer- L <kris.durmer@gsa.gov>, M ichael Gelber- PO <michael.gelber@gsa.gov>, Nathaniel 
Denny- S <nathaniel.denny@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov>, Regina ld 
Cardozo- AC <reginald.cardozo@gsa.gov>, Teressa Wykpisz-Lee- ZB <teressa.wykpisz-lee@gsa.gov>, 
Tim Tozer- LR <timothy.tozer@gsa.gov>, Darren Blue- WP <darren.blue@gsa.gov>, Victoria Hartke­
WPR <victoria.hartke@gsa.gov> 

All : 

Attached please find the response to our request for identity and employment information from Trump 
on the Old Post Office worker issue. 

KT 

---------- Forwarded message ----------
From: 

Date: 
Subject: On Behalf of Trump Old Post Office 

Good aftemoon, 

Please see the attached on behalf of Tnunp Old Post Office LLC. 

Thank you. 

THE TRUMP ORGANIZATION 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

(b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 

Fw d: FW: Surplus Materials stored in M09 

Tue, 8 Mar 201617:12:24-0500 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, Kristi Tunsta ll - WPDC 

<kristi.tunsta ll@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 

<CAMNb1naoCMaQ=Hi40UfS4cBbwbpSBSR9QDSH2C_WBu3snAMm0g@mail .gmail.com 
> 

MDS: 495e3098e18d3e349204031de4367bef 
Attachments: Additional surplus materials 2-25-2016.pdf 

Nancy, Kristi: 

There are surplus materials in M-09 that we need to review and claim or authorize Trump/Lend Lease 

to dispose of . They are eager to begin w orking in this area, so w e need to review this stuff soon. 

-Edmund 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­
From:---­
Date :~1 
Subject: FW: Surplus Materials stored in M09 
To: Edmund Newman- WPIA < 

Cc: 

Just following up, please let us know if GSA would like to keep any of the materials noted on 
the list, or if they can be disposed of. LL would like to stali constmction in M09, and these 
items are in the way. 

Thank you in advance, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 
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From·-
Sent: on y, e maty , 2016 10:56 AM 
To: 'E<hmmd Newman- WPIA' <e<hnund.~~~{@~,.gQ 
Cc: 

Good moming E<hnund, 

Please see attached list of additional materials lmcovered in the process of constmction 
throughout the building. These items were not ad<h·essed in the original Surplus Materials letter 
dated 1/30/15 (attached). These materials are being stored in M09, where work will stmi 
sh01ily. We would like to review them in the field this week with you or Ana, to discuss the 
next steps, so that direction could be provided toLL on what to do with these materials (the 
"Description" column provides their suggestions for each item). 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 

Fwd: The Old Post Office- Identity & Employment Eligibility 

Tue, 7 Jul 2015 14:51:46 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Message-10: 
MDS: 

Marc Shaller- WPTBC <marc.sha ller@gsa.gov> 
<CAKiQyU_DguzWyHBpkNTHRV83wg=aZM9Vd1sXOBe1zC-npPUNOg@mail.gmail.com> 

ff06fa8f6c34a4af714bb4c6cf994ef9 
Attachments: Letter 07.07.2015 [Identity & Employment El igibil ity e.sig.].pdf 

FYI 
---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jul 7, 2015 at 2:39PM 
Su ct: The Old Post Office- ld 

Shapour Ebadi - WPI <shapour.ebad i@gsa.gov> 

-

"Brett 

Attached please find a letter requesting verification of procedures on identity and employment 
eligibility practices for redevelopment of the Old Post Office located at 1100 Pennsylvania Ave., NW, 
Washington, DC 

I'll give you a call shortly to discuss in greater detail, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 
US General Services Administration 

301 7th Street, SW 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: OPO- Guaranty Burn-off 

Wed, 8 Jul 2015 09:20:51 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
"Tim Tozer (LOW)" <timothy.tozer@gsa.gov> 
Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>, "Brett Banks (WPT-C)" 
<brett.banks@gsa.gov> 
<CAKiQyU9Z6e4EXk1UslssulrMtYcwbZw5+ysUoG8q0DcDOYiTvg@mail.gmail.com> 
077e04cc7d2decd7221523a585544654 

Attachments: OPO- Summary of Project Costs- Equit y Guaranty - Updated 6.26.15.pdf ; OPO Notice 

Letter Equit y Guaranty Executed by Trump. pdf ; Trump Old Post Office, LLC- Re Costs to 
Date v5 (6-25-15)-FINAL.pdf ; Trump Old Post Office- Summary of Project Costs- Equity 
Guaranty 6-12-15.pdf 

Tim, 

After pushing back on the 1st request, Trump resubmitted the follow ing documentation. It looks to be 
in fair ly good order. The only thing that I have a question on is given Donald Trumps sign-off on the 
request for release, do you think we need to have a Partner sign off on the accounting firms [RESIG] 
statement. It just has the firms name written out with no individual person identif ied. I think it should 

suffice. In any event, I'll do a w alk through of the project prior to signing off on the release to do a 
visua l verification of the major hard cost components. 

Let me know if I'm missing anything. 

KT 

---------- Forwarded message ---------­

From:--­
Date :~t~ 
Subject: OPO - Guaranty Burn-off 
To: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

Cc: "Brett Banks <brett.banks@gsa.gov>, 

Kevin, 

As discussed with Dave, please find attached electronic versions of the following documents 
related to the guaranty bum-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summa1y of Project Costs through May 31, 201 5 from RESIG (om accmmting 

finn for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant tluough May 31, 2015. 

Om team is sending hard copies to yom team via FedEx. 

Hope you have a great July 41h weekend. 

Best, 
Ray 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
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contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution 
of this email message or its attachments is prohibited. If you are not the intended recipient, please 
contact the sender by reply email and destroy all copies of the original message. Please note that any 
views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 
From: 

Re : OPO- Guaranty Burn-off 
Mon, 6 Jul 2015 12:22:00-0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

To: 
Cc: ~~~~~e-tt.banks@gsa.gov>, . 
Message-10: • • e I • J. I • y gp d1E8d-d0hm9Xqnljp9gzh7eXKbHw@mail.gmail.com> 
MDS: 2bdd1f6069eb6aa1dcf4655bd9b86527 

Will review and respond shortly, 

Many thanks, 

KT 

On Thu, Jul 2, 2015 at 3:20 P 

Kevin, 

wrote : 

As discussed with Dave, please find attached electronic versions of the following documents 
related to the guaranty bum-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summa1y of Project Costs through May 31, 201 5 from RESIG (om accmmting 

finn for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant tluough May 31, 2015. 

Om team is sending hard copies to yom team via Fed.Ex. 

Hope you have a great July 41h weekend. 

Best, 
Ray 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 
Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 
Washington, DC 20407 
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Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

Fw d: The Old Post Office- Identity & Employment Eligibility 

Tue, 7 Jul 2015 15:05:50-0400 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov> 

To: 

Message-10: 
MDS: 

"Tim Tozer (LOW)" <timothy.tozer@gsa.gov>, Pau la Demuth- LOW 

<paula.demuth@gsa.gov> 
<CAKiQyU-KWmcYGTB7pjj+G2NOSixL7W6rqDDfh1FuJRUahu0-dw @mail.gmail.com> 
ac7d05866953f9a9d910186b9371bdd8 

Attachments: Letter 07.07.2015 [Identity & Employment Eligibil ity e.sig.].pdf 

Apologies, should have forward earlierKT 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jul 7, 2015 at 2:39 PM 
Sub The Old Post Office - ldent 
T 

Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

-
-''Brett 

<emun.newmansa.o, 

Attached please find a letter requesting verification of procedures on identit y and employment 
eligibilit y practices for redevelopment of the Old Post Office located at 1100 Pennsylvania Ave., NW, 
Washington, DC 

I'll give you a call shortly to discuss in greater detail, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realt y Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

Fwd: The Old Post Office- Identity & Employment Eligibility 

Tue, 7 Jul 2015 15:27:54-0400 
From: 
To: 

Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Mina Wright- WPD <mina.wright@gsa.gov> 

Message-10: 
MDS: 

<CAKiQyU-THQM4xBvHvV _ vmQqri p-=Fbr-GNSG4wKFc6aG-2-tyg@ mail.gma il.com> 

53e4831d4c2db9316f9e4c8fabfb57a4 
Attachments: Letter 07.07.2015 [Identity & Employment El igibil ity e.sig.].pdf 

FYI -

What a circus. 

KT 

---------- Forwarded message ----------

From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Date: Tue, Jul 7, 2015 at 2:39 PM 
Subject: The Old Post Office- Identity & Employment Eligibility 

To: 

Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

-
-''Brett 

<emun.newmansa.o, 

Attached please find a letter requesting verificat ion of procedures on identity and employment 

eligibility practices for redevelopment of the Old Post Office located at 1100 Pennsylvania Ave., NW, 
Washington, DC 

I'll give you a call shortly to discuss in greater detail, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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Subject: 
Date: 

The Old Post Office- Identity & Employment Eligibility 

Tue, 7 Jul 2015 14:39:38 -0400 
From: 
To: 
Cc: 

<shapour.ebadi@gsa.gov> 

anks@gsa.gov>, Edmund 
ShapourEbadi -VVPI 

Message-10: <CAKiQyU-bAC7AsnZm4Nq5KfdngmFmmZjmh6Dp=Z3eVVDc-3DaP4w@mail.gmail.com> 
MDS: af69cc1e9c4e141c1710bcafa222a8d1 
Attachments: Letter 07.07.2015 [Identity & Employment El igibil ity e.sig.].pdf 

-Attached please find a letter requesting verificat ion of procedures on identity and employment 

eligibility practices for redevelopment of the Old Post Office located at 1100 Pennsylvania Ave., NVV, 
VVashington, DC 

I'll give you a call short ly to discuss in greater detail, 

Best Regards, 

Kevin Terry 

Senior Realty Contracting Officer 

US Genera l Services Administration 

301 7th Street, SVV 

VVashington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: OPO Subcontractors 

Mon, 13 Jul 2015 10:53:07 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAM N b1navN6sKM rx_ +yVbM E u=DJ85 BrYV _ U ruxA_KGed_Z2 PGfQ@ ma il.gma il.com> 

ec871b80e15a3560cf9db65c39a6d639 
Attachments: OPO Subcontractors List 2015.06.15.pdf 

not sure if I forwarded this to you 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­
From:---­
Date :~ 
Subject: OPO Subcontractors 
To: Edmund Newman- WPS < 

. 
' • :f. 

Cc: 

Erummd, 

Please find attached the updated Constm ction Conu·actors log for the OPO project, for your 
records. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
Washington, DC 20004 
Office: 202.216.9038 
E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 

The Trump Organization - Nationa l Park Service [1509225076331] 

Tue, 22 Sep 2015 18:17:54-0500 
ACS 

ON86257EC8.007FFB5C-86257EC8.007FFB5C@aonus1.us.aon.bz> 
MDS: 8a8af7b80bee83c6ee4a46d35cdc340f 

Attachments: The Trump Organization_National Park Service_1509225076331.pdf 

Attached, please f ind t he Certificate(s) of Insurance that you have requested. Should you have any questions, 
please call866-283-7122. 

{See attached file: The Trump Organization_ National Park Service_1509225076331.pdf) 

Aon Client Services 
Aon Risk Services Central, Inc. 
dba Aon Risk Insurance Services Central, Inc. 
CA License 0004043 

4 Overlook Po int I Lincolnshire, IL I 60069 

t : 866.283.7122 I f: 800.363.0105 w: aon.com 
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Subject: Re : Need NPS 
Date: Mon, 7 Nov 2016 19:30:48 +0000 
From: 
To: --~ Edmund Newman-WPIA 

<edmund.newman@gsa.gov> 
Cc: "'"''Jt-Message-ID: <5 E D9D2FA-B86F-4EOE-9510-F1114C7 A2991 @trumporg.com> 
MDS: d63ac01eb7eaa4b9956a92b7ca57378b 
Attachments: Trump Comments to NPS Space Incomplete items.docx 

I have reviewed this with Lend Lease. See comments in Red. All items will be completed by November 
14 except for the up lights on the Observation Deck which are expected the week of November 21. 
Edmund, note that there are a few questions/ clarifications we need. Jensen Hughes is still researching 
smoke devices that would work in sub 30 degree temperatures. I hope to have an answer on that this 
week. I had suggested be get a TCO for the 9th Floor. I did not get a response back on that. This wou ld 
allow NPS to at least occupy and set up in their space pending the 11th Floor sprinkler resolution. 

-ficeLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Tel 
Fax 

From: Brett Banks- WPT <brett.banks@gsa.gov> 
Date: Monday, November 7, 2016 at 2:14PM 
To: Edmund Newman- WPIA <edmund.newman@ 
Cc: 

All, 

-
Steve and I traded texts this am, but I need an update today on the items on the punch list (aside from 
sprinklers). 
Thanks, 
Brett 

On Thu, Nov 3, 2016 at 6:44PM, Edmund Newman- WPIA 
<edmund.newman@gsa.gov<mailto:edmund.newman@gsa.gov>> wrote: 
Please see attached word document with photos of many incomplete items I saw yesterday, 11/ 2. For 
action and discussion, if needed. Please let us know 
when we may schedule a fina l wa lk thru. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW 
Washington, DC 20407 
202-401-2881 <tel :202-401-2881> office 

cell 

On Thu, Nov 3, 2016 at 5:53PM, Brett Banks- WPT 
<brett.banks@gsa.gov<mailto:brett.banks@gsa.gov» wrote: 
Punch (paint ceiling in ringing hammer etc) done NLT next week. 

Let me know if we need to talk 

I know sprinklers still being worked 
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--  
Brett  Banks  
Senior Asset Manager/Project Executive  
U.S. General Services Administration  
Office of Portfolio Management  
Capital Planning Division  
301 7th Street, SW, Room 7600  
Washington, DC  20407  

(Cell)  
 
(b) (6)
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(b) (6)

(b) (6)

Subject: 
Date: 

From: 
To: 

Cc: . 
I 

. 

<nancy.witherell@gsa.gov>, "'Danielle Breaux"' 
"Kevin M. Terry (kevin.terry@gsa.gov)" 

all@gsa.gov' (kristi.t unsta ll@gsa.gov)" 

Message-10: 
MDS: 

1 • ::1:1:.:.e:1 C3031C7544E946@TIMX.trumporg.com> 
Oe5fd38d79e0c42a87bd1e058b5680d6 

Attachments: 001-084418-2 Custom-Fabricated Onyx Curtainwall System- Shop Drawings B .... pdf 

1.29.2016 Transmittal .pdf 

Edmund, 

Just letting you know that the updated shop drawings for the OPO Annex Onyx Curtainwall (4 half-size 
sets and an electronic set) are being sent to your attention via Fedex. 

Electronic copy of the shop drawings and transm ittals are attached for reference. 

Have a good weekend, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: 

Sent: 

All - Please find attached updated notes based on our meeting today. Thanks everyone for attending in 
person (and coming to us). 

, and GSA team- please note some immediate follow-up items on your part. 
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10022 
If.-

Fro~: lllllllllllll 
Sent: ~ 08, 2016 3:35 PM 
To: Brett Banks (brett.banks@gsa.gov); 'Edmund Newman - WPI'; 'Mina Wright - WPD'; 'Nancy Witherell 

'Danielle Breaux'· Kevin M. -
All, 

In order to make our meeting on the 13th as efficient as possible, we attempted to put together a 
general outline of the remaining items that need to be reviewed and approved for the Old Post Office. 
Please note this is our attempt at doing this and some dates may not be totally hard on when we 
submit (and we definitely expect to revise this with you in the meeting) . In addition, this list may 

change a bit over time, but we think it highlights the material outstanding items. Note that the SHPO I 
NPS column for HTCs is included as we know GSA's preference is to see everything before it goes to 

them and frequently HTC documents require less detail and w ill thus be earlier (e.g., for 90% COs for 
tenants) . 

Brett -I was not sure who else would be attending (other than Mina, Nancy, Edmund, and you), but 
please forward this to anyone else on you r team that should have this. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: OPO - 2017 Annual Budget
Date: Mon, 31 Oct 2016 17:22:48 +0000
From:  <
To: Kevin Terry <kevin.terry@gsa.gov>
Cc: @trumphotels.com>, Brett Banks - WPT 

<brett.banks@gsa.gov>
Message-ID:

<MWHPR20MB1534A3FBBD2BE10DD664A702D2AE0@MWHPR20MB1534.namprd20.pr
od.outlook.com>

MD5: da9a9db2e1f608e9b3ce89e0452949d6
Attachments: 2017 Trump DC Budget GSA (1).pdf 

Kevin, 

Apologies for multiple e-mails. We noticed an error in the annual figure for ADR; please find 
the updated file attached.

Thank you,

From:  
Sent: Monday, October 31, 2016 1:03:58 PM 
To: Kevin Terry 
Cc: (Google App); Brett Banks - WPT 
Subject: OPO - 2017 Annual Budget 

  

Kevin, 

 

Hope all is well. Pursuant to the Ground Lease, please find attached the 2017 Annual Budget for Trump 
International Hotel Washington, D.C. We are mailing hard copies to you and the parties provided for in 
the Ground Lease, which you should receive tomorrow. Moving forward, Mark Hawthorn (copied on 
this e-mail) - Chief Accounting Officer for Trump Hotels - will be providing this submission. 

 

Best regards,

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) 
(6)

(b) 
(6)
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Subject: OPO - 2017 Annual Budget
Date: Mon, 31 Oct 2016 17:03:58 +0000
From:  <
To: Kevin Terry <kevin.terry@gsa.gov>
Cc: "Mark Hawthorn(Google App)" , Brett Banks - WPT 

<brett.banks@gsa.gov>
Message-ID:

<MWHPR20MB1534F4EB7E999F6EB0E4FE4ED2AE0@MWHPR20MB1534.namprd20.pro
d.outlook.com>

MD5: 4761d22ee3c174eae978802309749d05
Attachments: 2017 Trump DC Budget GSA.pdf 

Kevin,  

 

Hope all is well. Pursuant to the Ground Lease, please find attached the 2017 Annual Budget for Trump 
International Hotel Washington, D.C. We are mailing hard copies to you and the parties provided for in 
the Ground Lease, which you should receive tomorrow. Moving forward, Mark Hawthorn (copied on 
this e-mail) - Chief Accounting Officer for Trump Hotels - will be providing this submission. 

 

Best regards,

(b) (6) (b) (6)
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Subject: Fwd: Construction Project: Trump International Hotel at the Old Post Office, 1100 
Pennsylvania Avenue, NW, Washington, DC - Subject: Painter/Skilled Laborer 
Classification

Date: Fri, 24 Jun 2016 12:35:58 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Marc Shaller - WPRA <marc.shaller@gsa.gov>
Message-ID: <CAKiQyU-iDovvTg3yFajoTdLjVDD4HfMUvTxw0XmJNECHgf_dBQ@mail.gmail.com>
MD5: 398752f2e647c74e95f33aa73d589987
Attachments: Letter 06.24.2016 [DOL-Wage&Grade-Clarification on Classification-The Craftsmen 

Group].pdf ; Craftsmen Group - Letter to Contracting Officer Regarding Worker 
Classification - 5 13 16.pdf 

 

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Fri, Jun 24, 2016 at 12:35 PM 
Subject: Fwd: Construction Project: Trump International Hotel at the Old Post Office, 1100 Pennsylvania 
Avenue, NW, Washington, DC - Subject: Painter/Skilled Laborer Classification 
To: <  
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman - WPIA 
<edmund.newman@gsa.gov>, Shapour Ebadi - WPI <shapour.ebadi@gsa.gov> 

Just sent out [to Dept. of Labor] your request from yesterday,

See Attached - 

KT

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Fri, Jun 24, 2016 at 12:30 PM 
Subject: Construction Project: Trump International Hotel at the Old Post Office, 1100 Pennsylvania 
Avenue, NW, Washington, DC - Subject: Painter/Skilled Laborer Classification 
To: reinshuttle.ken@dol.gov

Ken,

Attached please find a request for clarification on “the way The Craftsmen Group (TCG) has 
classif ied workers and the way the workers feel they should be classif ied per work being performed.” 
 Let me know if  you are in need of  any additional information.

I look forward to your response on this compliance issue.

Best Regards,

KT

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 

(b) (6) (b) (6)
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Desk: 202-708-4600

Cell:     

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: Marble for Cortile Restaurant 

Thu, 7 Jan 2016 14:48:24 -0500 
Edmund Newman- WPIA <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Mina Wright- WPD 
<mina.w right@gsa.gov>, "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>, 
Danielle Breaux- WPS-C <danielle.breaux@gsa.gov>, Kevin Terry - WPRA 
<kevin.terry@gsa.gov>, Kristi Tunstall - WPDC <kristi.t unsta ll@gsa.gov> 

<CAMNb1nZfF8UDBLqP19RHePxS=wQjuhn02NPBki89V+Plk4bTcg@mail.gmail.com> 
28ee 1154b65e 70656d328f7f6d89a9f0 

Attachments: Cortile Restaurant Stone Picture.jpeg ; Cortile Restaurant HBA Submission 11-12-15.pdf 

AII :We need to discuss this marble and the anything else 

wit h t he Cortile Restaurant before the end of next week. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~ a: 
Subject: Cortile Restaurant 
To: "mina.wright@gsa.gov" <mina.wright@gsa.gov>, Nancy Witherell - WPDC 
<nancy.witherell@gsa.gov> 
Cc: Kevin Terry - WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C 

Newman - WP lA ::::=:::=====:===:.::=::::::====:::!~==~== 

As a follow up to a conversation Dave had with Brett recently I have attached a picture of t he marble 
(Calcatta CR) t hat- has se lected for the fa~ade and first floor and mezzanine floor. I believe this 
was left as an ope~. As you can see it is quit e different than the rendering- less brow n and more 

like the statuary we are using in the bathrooms. I have also attached the design package that Hany sent 
you before. Let me know if there are any other issues you w ould like to review as the construction 

documents are complete and in for NTP w ith Edmund. We hope to start construction in January. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confident ial and privileged information. Any unauthorized review, use, disclosure or 
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distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fwd: NPS Pepco Duct Bank Permit
Date: Tue, 4 Aug 2015 15:10:24 -0400
From: Edmund Newman - WPI <edmund.newman@gsa.gov>
To: Brett Banks - WPT-C <brett.banks@gsa.gov>, Danielle Breaux - WPS-C 

<danielle.breaux@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAMNb1naqUmK1e+N2iEzi_9LnZBHnwFX11F+GFDJOX9jN=G6c+Q@mail.gmail.com>
MD5: c50ff9938714ce6af0e4717507f5e365
Attachments: 2014 NPS Permit.pdf ; Draft NPS Pepco Work Permit.docx ; Electrical Site Plan - 

Civil.pdf ; E0.01.pdf ; E5.04.pdf 

Kevin signed the Park Service permit application last time, tho' I think 

Brett had forwarded the docs to Jefff Gowen first for review and to determine

the fee Trump needed to pay.

Can we follow the same procedure for this 'round?

All docs are attached to this email.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

---------- Forwarded message ---------- 
From:  <
Date: Fri, Jul 31, 2015 at 2:33 PM 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman - WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks - WPT-C <brett.banks@gsa.gov>, Danielle Breaux - WPS-C <danielle.breaux@gsa.gov>, 

 <  <  

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last time for comparison.  I am not sure which permit to 
use because if you remember the last time we filled out two different forms, one for the sidewalk 
bridge/sign and another for the curb cut and traffic signal work.  I just filled out both and you can pick 
which one works.  Maybe the second one.  I am also attaching the relevant drawings.  There will be 
another e-mail following this with some of the attachments due to the size of the files.  

Note that we are only digging up a small portion of the NPS paver area where the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street driveway to the existing 
vaults.  It is marked with a red oval on the civil drawing.  Let me know if you need anything from us, like 
insurance again, bond, etc.  We have awarded the work to B. Frank Joy, an approved Pepco installer.  I 
would anticipate the work starting first in the existing vaults and duct banks soon and then in late 
August digging on NPS property, although that could push later and we would stay on schedule.  
Thanks.  

The Trump Old Post Office LLC
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1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Fwd: NPS Pepco Duct Bank Permit 

Date: Wed, 5 Aug 2015 13:32:08 -0400 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 
To: Timothy Tozer <timothy.tozer@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 
Message-ID: <CAJ-0XtXe4ZV11CJJUPM-DfF07GhOJ=bHGUQYdJ3dXdoxD8XWhQ@mail .gmail .com> 
MDS: 0892b6e0fd2e95bbd5c0fd9bd4a5d83b 
Attachments: 2014 NPS Permit.pdf ; Draft NPS Pepco Work Permit.docx ; Electrical Site Plan­

Civil.pdf 

Tim, Wanted to send this through you . Trump requires another permit to install some duct for the 
PEPCO required vau lts. 

Thanks, 

Brett 

---------- Forwarded message ---------­

From:--­
Date:~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks- WPT-C Danielle Breaux- WPS-C 

Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last time for comparison. I am not sure which permit to 
use because if you remember the last t ime we fi lled out two different forms, one for the sidewalk 
bridge/sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant drawings. There wi ll be 
another e-mail following this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area where the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street driveway to the existing 

vaults. It is marked with a red ova l on the civil drawing. Let me know if you need anything from us, like 
insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the existing vau lts and duct banks soon and then in late 

August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-ID: 
MD5: 

Certif ication of Opening Date 
Mon, 28 Nov 2016 15:10:03 -0500 

gov>, em )" <paula.demuth@gsa.gov>, Shapour 
Ebadi - WPS <shapour.ebadi@gsa.gov>, Jason Greenblatt <jgreenblatt@trumporg.com> 
<CAKiQyU94c-S25CNkozqti 16n i4yf+kG35=Hs6vu0=4T A-fY AFw @ma i l.gma i l.com> 

d8a6bea81b1e0dafb4a62acae3c07507 
Attachments: Letter 11.28.2016 [Certificat ion of Opening Date].pdf ; Letter 11.28.2016 [Certificat ion 

of Opening Date- attachment].pdf 

-
Attached please find a pdf. of the fu lly executed Certificat ion confirming the actual Opening Date for 

Trump Old Post Office, LLC (hard-copy to follow ). 

Best Regards, 

Kevin M . Terry 

Senior Realt y Contracting Officer 

US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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(b) (6)

(b) (6)

Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: Trump Old Post Office- Summary of Project Costs- Equity Guaranty 6-12-15.pdf 

Kevin, 

Immediately before taking off, Dave asked me to send the attached. Wi ll th is suffice? If so, we can 
attach to the notice. 

From: Kevin Terry - WPRA [mailto:kevin.terry@gsa.gov] 

Sent: June 12, 2015 11:25 AM 
To: 

Brett Banks (brett.banks@gsa.gov); Shapour Ebadi - WPI 
Burn-Off at OPO 

That's great news. In reading the attached, I didn't see a notation of attachment to the Notice of 
Equity Guarantee reduction. I take it the required documentation will be included with the 
notice? We should be able to tum around a quick review, confnmation and sign-off provided 
eve1ything is in good order. 

Have a good flight and we'll talk early next week. 

Best Regards, 

KT 

On Fri, Jlm 12, 2015 at 10:51 AM, wrote: 

Kevin, 

Hope all is well. We have officially spent more than the amounts required for the guarantee bum­
off. Ray is going to mail notice later today as well, but wanted to give you a heads up 
beforehand. If you would like to discuss, I am on my cell for the next couple ofhoms (then on a 
ve1y long flight back from India). 

If we do not talk, have a great weekend. 

Best, 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   (b) (6)
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(b) (6)

Subject: 
Date: 

From: 
To: 

Fw d: OPO- Redacted Ground Leases for Review 

Fri, 10 Jul 2015 16:35:03 -0400 
Jeff Hysen- LOW <jeffrey.hysen@gsa.gov> 

Duane Fulton <duane.fulton@gsa.gov> 
Cc: 

Message-10: 
MDS: 

"Kevin Terry (WPRA)" <kevin.terry@gsa.gov>, Timothy Tozer <t imot hy.tozer@gsa.gov> 
<CA04zYEvRrf _ VH9 MC3ujV _Pk9zw A9Rc0Wrk3nuY ganh W c06CJQ@ma i l.gma i l.com> 
8108291fc74d6873f58fa88348987071 

Attachments: Redacted First Amendment.pdf ; Redacted Second Amendment. pdf ; Redacted Third 
Amendment.pdf ; Redacted Fourt h Amendment.pdf 

Please upload t hese to the Reading Room. Thanks.Jeff 

---------- Forwarded message ----------
From: "Kevin Terry- WPRA" <kevin.terry@gsa.gov> 

Date: Jul 10, 2015 4:20 PM 
Subject: Fwd: OPO- Redacted Ground Leases for Review 
To: "Jeffrey Hysen" <jeffrey.hysen@gsa.gov>, "Duane Fulton- H1AB" <duane.fulton@gsa.gov> 
Cc: "Tim Tozer (LOW)" <timothy.tozer@gsa.gov>, "Paula Demuth- LOW" <pau la.demuth@gsa.gov> 

Jeff, 

As requested, please find the redacted amendments (1,2,3,& 4) to lease provided by Trump Old Post 
Office, LLC for upload to the FOIR Reading Room. 

Let me know if you need anything else. 

Best Regards, 

KT 

From: 

Date: 
Subject: OPO - Redacted Ground Leases for Review 

Hello Kevin, 

-
We were able to redact the 4 amendments quickly. The redacted versions are attached. There is 
only one provision (in the Third Amendment) that we redacted, which is consistent with the 
conesponding provision in the redacted version of the Ground Lease. Also, pursuant to my 
conversation with Tim, we redacted the signatures. 

Please do not hesitate to contact us if you need anything else. I hope you have a great weekend. 

Thank you. 

Best, -
TRUMP .,.. ". . 
T HE TRUM P ORGAN IZATIO~ 
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      (b) (6)
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(b) (6)

Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: OPO Chain of Custody- 2nd & 6th Floor Bathroom Stone 

Mon, 20 Jul 2015 13:17:52-0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
"Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAMNb1nbiQ7Q_Rh9PXHG+zPsbwGENGLyu1_Hui+uV9+4G4dmjgg@mail .gmail .com> 
Of28a832484886de9f21ea41f4b67659 

Attachments: 20150427 _135656_resized.jpg ; Chain of Custody (2nd & 6th Floor Bathroom Tile).pdf 

Kevin, Nancy --The stone flooring from the w ashrooms at the Old Post Office on Floors 2 & 6 w as 

originally included in the salvage materials list as being retained by GSA. However, due 

to its thickness, we cannot reuse it in other locations, either within or outside of the 

Old Post Office. 

We therefore proposed to save a sma ll sample of the material for repair of any future 

sti ll-extant material, but to dispose of the remaining amount. 

Please concur with this, approach. Thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date :~ 
Subject: RE: OPO Chain of Custody - 2nd & 6th Floor Bathroom Stone 

Re-sending, per discussion in theprogressmeetingearlierthis week. 

Thank you, 

Tiump Old Post Office, IJC 
The Old Post Office B.1ilding 
11 00 Pennsylvania Avenue NVV 
Wa · rr:: 20004 

Mobile: 

F•·om:----
Sent: ~ 10:54AM 
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(b) (6)

To: 'Edmund Newman - WPS' 
Cc:­
Sub~n 

P6 a follow up to our conversation earlier this week, please see WOO's re sponse below regarding the 
use of the salvaged bathroom stone in the areas previously discussed. 

IL will save the 15 pieces for potentialrepairs; as for the balance ofstone ,if CE\ decides to not store or 
re-use the material elsewhere, would GSA kindly notify NPS about this decision, before LL disposes of 
the extra stone? 

Thank you, 

Oksana 

Tiump Old Post Office, IJC 
The Old Post Office B.1ilding 
11 00 Pennsylvania Avenue NV-I 
Washington, rr:: 20004 

Mobile : 
E-mail: 

From: 
Sent: 
To: 
Cc: 
SubJ 

Oksana, 

• 
• • •• 

rwood Dixon 
of Custody - 2nd & 6th Floor Bathroom Stone 

rve reviewed the salvaged stone from the 2 nd and 6th floor bathrooms. Due t o its thickness, it's use a t 
the NPS e levator lobby would not be advisable because it will not coord inate with adjacent fin ishes, nor 
with the existing NPS elevator threshold. 

Benjamin Yonce I Associate 

WDGARCHIIB:lURE I 1025 Connecticut Al-e .• NW. Ste. 300 Washington, J:I: 20036 ph 202.857.8300x1234 fu.x 202.463.2198 
www.wdgarch.com 

Ftum: 
:t: I I ; I Sent: y, 

To: Benjamin Yonce 

~:~-a in of Custody- 2nd & 6th Floor Bathroom Stone 

Ben, 

We would like to respond t o CE\ on this. Please let us know if this works or not. 

Thanks, 

-
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(b) (6)
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(b) (6)

Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: OPO- Guaranty Burn-off 

Wed, 8 Jul 2015 09:21:08 -0400 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Marc Shaller- WPTBC <marc.sha ller@gsa.gov> 

<CAKiQyU-_pF6dF+FfhJFsMsb3+PkXsmbNyM+6Y+oVcZf34DvEbQ@mail.gmail.com> 
4f2ac867518a58387cf19c371f6bc432 

Attachments: OPO- Summary of Project Costs- Equity Guaranty- Updated 6.26.15.pdf ; OPO Notice 

Letter Equit y Guaranty Executed by Trump. pdf ; Trump Old Post Office, LLC- Re Costs to 
Date v5 (6-25-15)-FINAL.pdf ; Trump Old Post Office- Summary of Project Costs- Equity 
Guaranty 6-12-15.pdf 

---------- Forwarded message ----------
From: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Date: Wed, Jul 8, 2015 at 9:20AM 
Subject: Fwd: OPO- Guaranty Burn-off 
To: "Tim Tozer (LOW)" <t imothy.tozer@gsa.gov> 
Cc: Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>, "Brett Banks (WPT-C)" <brett.banks@gsa.gov> 

Tim, 

Let me know if I'm missing anything. 

KT 

---------- Forwarded message ---------­

From:------­
Date :~t~ 
Subject: OPO - Guaranty Burn-off 
To: Kevin Terry- WPRA <kevin.terry@gsa.gov> 
Cc: "Brett Banks <brett.banks@gsa.gov>, 

Kevin, 

As discussed with Dave, please find attached electronic versions of the following documents 
related to the guaranty bum-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summa1y of Project Costs through May 31 , 2015 from RESIG (om accmmting 

finn for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant tluough May 31, 2015. 

Om team is sending hard copies to yom team via Fed.Ex. 

Hope you have a great July 41h weekend. 

Best, -
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This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Kevin Terry 

Senior Realty Contracting Officer 

Kevin Terry 

Senior Realty Contracting Officer 
US Genera l Services Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell : 
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(b) (6)

Subject: 
Date: 
From: 
To: 

Message-10: 

RE: Trump Old Post Office LLC- September 2016 Monthly Statement 
Thu, 1 Dec 2016 15:21:27 +0000 

--P-v>, '' Mark Hawthorn(Google App)'' 
<mhawthorn@trumphotels.com> 

<CY4PR20MB1526A888DEDBF72C666C879DD28FO@CY4PR20MB1526.namprd20.prod.o 
utlook.com> 

MD5: f2510dbad05a9b5f81e4b035aa02ae48 

Kevin, 

Pursuantto §5.3(b), the.Annual Statementis due within 120 days following theendofeachlease \ear, 
by December 29th. We are diligently working to complete the Annual Statement and will deliver by that 
date. 

Separately, we delivered the2017 Annual Budget for thehotelon October3 p t. 

Pny questions,please let me know. 

From: Fevin Teny - \VIR<\ [mailto:kevin.teny@gsa.gov] 
Sent: Thursd December 01 2016 10:05 AM 

Mark, 

Just checking in on the annual financial statement [Section 5(b)] 
for the OPO due Dec. 2nd I believe. 

Best Regards, 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1v ices Administration 

301 7th Street, SW 

Washington, DC 20407 
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Desk: 202-708-4600

Cell:   

 

 

 

On Mon, Nov 14, 2016 at 3:27 PM,  <  wrote:

Kevin,

 

Hope all is well. In  accordance with 5.3(c) of the Ground Lease, please find attached an 
electronic copy of the September 2016 Monthly Statement. We will be sending hard copies to 
the parties specified in Ground Lease, which should arrive tomorrow morning. Moving forward, 
Mark Hawthorn (copied on this e-mail) will be sending the Monthly Statement. Happy to 
discuss any questions you may have. 

 

Thank you,

 

 

 
--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) 
(6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Old Post Office, 1100 Penn. Ave., Washington DC 20004 - Bldg # DC0029zz
Date: Sat, 27 Jun 2015 11:28:58 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Finance <finance@gsa.gov>
Cc: Victoria Hartke - WPR <victoria.hartke@gsa.gov>, "Brett Banks (WPT-C)" 

<brett.banks@gsa.gov>,  Prisca Egocheaga - WPRA <prisca.egocheaga@gsa.gov>, Ifeoma 
Ezejiofor - BR <ifeoma.ezejiofor@gsa.gov>,  Alycia Bethea - BR <alycia.bethea@gsa.gov>, 
Mary Ann Hillier - PTAC <maryann.hillier@gsa.gov>,  Maricarmen Medina - WPRA 
<maricarmen.medina@gsa.gov>, Beth Savage - PCAB <beth.savage@gsa.gov>,  Susan 
Hurley - BCFC <susan.hurley@gsa.gov>, Marc Shaller - WPTBC <marc.shaller@gsa.gov>

Message-ID: <CAKiQyU-0xs=PKp7JbAcpEiNFCYRR4=S9kMeGLHoBacVxNY4xsA@mail.gmail.com>
MD5: 4293c63f25f7c317410468085539216c
Attachments: OPO Ground Lease Rent FINANCE Outlease Coding Sheet [rev. 06.27.2015].docx ; OPO 

Mty Rent Calc - based on BLS CPI-W data Aug. 2014 esc.xlsx 

Attached please find the updated OUTLEASE CONTRACT & LICENSE CODING SHEET for the 
Government's ground lease at the Old Post Office, 1100 Penn. Ave., Washington DC, 20004 - Bldg # 
DC0029zz to reflect the inclusion of a projected lease expiration date among other revised information. 
-- 
Kevin Terry 

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



(b) 
(6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Have a good flight and we'll talk early next week. 

Best Regards, 

KT 

On Fri, Jlm 12, 2015 at 10:51 AM, wrote: 

Kevin, 

Hope all is well. We have officially spent more than the amooots required for the guarantee bum­
off. Ray is going to mail notice later today as well, but wanted to give you a heads up 
beforehand. If you would like to discuss, I am on my cell for the next couple ofhoms (then on a 
ve1y long flight back from India). 

If we do not talk, have a great weekend. 

Best, 

Dave 

This e-mail message, and any atta.chments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged inf01mation. Any ooauthorized review, use, 
disclosme or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     
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(b) (6)

Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fw d: OPO Lightning Protection 

Mon, 22 Jun 2015 09:21:01 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Nancy Witherell - WPDC <nancy.witherell@gsa.gov>, Winston Wright- WPDAB 
<winston.w right@gsa.gov>, Antonio Alonso <tony.alonso@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov>, Kristi Tunsta ll - WPDC 
<kristi.tunsta ll@gsa.gov> 
<CAMNb1nYaWm-_1uesUqBDw mnHZZ-1kSq5njKkLX90rSEeM2xB5A@mail.gmail.com> 

fe54d2ce 75986497fc23cb5af15f75a6 
Attachments: 2015-06-16_ West Elevation Lightning Protection NO TEXT.pdf ; 2015-06-16_ West 

Elevation Lightning Protection.pdf ; Old Post Office (Trump Hotel) Mast Detai l.pdf 

can w e complete a review of this by the end of the w eek?or is more t ime needed? Please let me 
know . 

Thanks. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date :~: 
Subject: OPO Lightning Protection 

To: Edmund Newman- WPS <==============~~~!:!:::::::::::. 
Cc: 

As a follow up to today's progress meeting, please see attached elevation views and detail for the 
Lightning Protection at the top of the Clock Tower, for your preliminary review . The intent is to utilize 

existing roof hatch for access. 

Please let us know if you have any comments. A formal submittal will follow after the Lightning 

Protection package is awarded. 

Thank you, 

-
- - PMP 
~ager 
Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 
E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



contain confidential and privileged information.  Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited.  If you are not the intended 
recipient, please contact the sender by reply email and destroy all copies of the original message. 
Please note that any views or opinions presented in this email are solely those of the author and do not 
necessarily represent those of the company. Finally, while the company uses virus protection, the 
recipient should check this email and any attachments for the presence of viruses. The company 
accepts no liability for any damage caused by any virus transmitted by this email. 
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Subject: Pepco Vault and NPS 
Date: Mon 1 Jun 2015 11:40:35 -0400 

From: 
To: 
Cc: 

nd.newman@gsa.gov>, 

Message-10: 
MDS: 
Attachments: PEPCO Vault Approved Civil SFD 4-21-15.pdf ; PEPCO Vault Approved SFD 4-21-15.pdf 

Brett, as w e discussed this morning, below is a summary of the conversations w e have had to date with 
NPS through our Pepco consu ltant, Richter Associates. This location has been approved by Pepco but as 
you w ill see NPS is pushing back. We are trying to set up a meeting this w eek with NPS so we can speak 

w ith them directly and make our case to place a sma ll percentage of the vault on NPS property. Also 
attached are the plans showing the Pepco approved location. We w ould welcome GSA participation in 

that meeting to emphasize that the Pepco approved location is the best one and that Trump is w illing to 
guarantee the maintenance of the Pepco grating if that is the issue. We wi ll keep you posted on that 

meeting date and t ime. 

Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 
the Penn Ave Side), complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building, or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842, spokeswomen for NPS. Ms. 
Nordeen, would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation, and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 

ce LLC 

1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
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distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email.
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Subject: Re : OPO- Guaranty Burn-off 

Date: Mon, 6 Jul 2015 11:02:26-0400 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

To: Kevin Terry <kevin.terry@gsa.gov> 
Message-10: <CAJ-0XtX7PwefSRnT5UzZi4V1ccNEFbRjpsQx_EhURKxzm=Uo5Q@mail.gmail.com> 
MD5: 519a94e72196660205e8ebbb422dcd8a 

I have looked these over and they good to me. Let me know if you want to talk about these in more 

detail. 
b 

On Thu, Jul 2, 2015 at 3:20 P wrote : 

Kevin, 

As discussed with Dave, please find attached electronic versions of the following documents 
related to the guaranty bum-off for OPO: 

Notice letter executed by Mr. Tnnnp; 
Detailed summmy of Project Costs through May 31, 201 5 from RESIG (om accmmting 

fum for Tnnnp Old Post Office LLC); 
A letter from RESI G confnming the amounts paid by Tenant through May 31, 2015. 

Om team is sending hm·d copies to yom team via FedEx. 

Hope you have a great July 4'h weekend. 

Best, 
Ray 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Subject: OPO - Guaranty Burn-off 
Date: Thu, 2 Jul 2015 15:20:20 -0400 
From: 
To: ..,._> 
Cc: "Brett Banks (brett.banks@gsa.gov)" <brett.banks@gsa.gov>, 

. 
Message-10: ... : ... : . ... :. . ...... :. 17E271977 AE702368CF6FD6B@TTMX. trumporg.com> 

Oa0b2d753c736737402fed551b845ca3 MDS: 
Attachments: OPO- Summary of Project Costs- Equity Guaranty- Updated 6.26.15.pdf ; OPO Notice 

Letter Equity Guaranty Executed by Trump. pdf ; Trump Old Post Office, LLC- Re Costs to 
Date v5 (6-25-15)-FINAL.pdf 

Kevin, 

As discussed w ith Dave, please find attached electronic versions of the following documents related to 
the guaranty burn-off for OPO: 

Notice letter executed by Mr. Trump; 

Detailed summary of Project Costs through May 31, 2015 from RESIG (our accounting firm for 

Trump Old Post Office LLC); 

A letter from RESIG confirming the amounts paid by Tenant through May 31, 2015. 

Our team is sending hard copies to your team via FedEx. 

Hope you have a great July 4th weekend. 

Best, 
Ray 

THE T RUMP ORGANIZATION 

a I • • • I I 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Fw d: NPS Pepco Duct Bank Permit 

Thu, 20 Aug 2015 12:49:10-0400 
Brett Banks- WPT-C <brett.banks@gsa.gov> 

Kevin Terry <kevin.terry@gsa.gov> 
Timothy Tozer <timothy.tozer@gsa.gov>, Paula Demut h- LOW <paula.demuth@gsa.gov> 
<CAJ-0XtW9quzHtLWBa HOby8UZ_p _ dCv19Y ABD49 Kkjbc=fsQaDQ@ rna i l.gma i l.com> 
f4eba53f4a93b35208a9656b4cb48c01 

Attachments: Final Draft GSA Letter to NPS on OPO Permit v3 6.5.14 (1).docx ; Letter re Permit 

(Trump 7-10-14) v5.docx ; 2014 NPS Permit .pdf ; Draft NPS Pepco Work Permit.docx 

I am sure you are still getting climbing out from emails etc, but I wanted to put t his on your radar. 

I am attaching the most recent permit and the previous permit, acknow ledgement from Trump and 
letter to NPS in our role. I expect they w ill be asking about t he status shortly. Let me know what you 

need me to do to be helpful. 

---------- Forwarded message ----------
From: Tim Tozer- LR <t imothy.tozer@gsa.gov> 

Date: Mon, Aug 10, 2015 at 2:09 PM 
Subject: Re: NPS Pepco Duct Bank Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Cc: Kevin Terry <kevin.terry@gsa.gov>, Paula Demuth- LOW <paula.demuth@gsa.gov> 

BretuKevin , 

Timothy C. Tozer 

Deputy Associate General Counsel 
Real Property Division 
(202) 708-9882 
On Wed, Aug 5, 2015 at 1:32PM, Brett Banks- WPT-C <brett.banks@gsa.gov> wrote: 

Tim, 

Brett 

---------- Forwarded message ---------­

From:--­
Date :~a~ 
Subject: NPS Pepco Duct Bank Permit 
To: Edmund Newman- WPI <edmund.newman@gsa.gov> 
Cc: Brett Banks- WPT-C Danielle Breaux- W PS-C 
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Attached is my best effort at filling out the NPS permit application based on the last permit. I have also 
attached the approved NPS permit from the last t ime for comparison. I am not sure which permit to 

use because if you remember the last t ime we fi lled out two different forms, one for the sidewalk 
bridge/sign and another for the curb cut and traffic signal work. I just filled out both and you can pick 
which one works. Maybe the second one. I am also attaching the relevant drawings. There will be 
another e-mail following this w ith some of the attachments due to the size of the f iles. 

Note that we are only digging up a sma ll portion of the NPS paver area where the underground duct 
bank crosses the corner of the OPO as it goes from the vault at the 11th Street driveway to the exist ing 
vaults. It is marked with a red ova l on the civil drawing. Let me know if you need anything from us, like 

insurance again, bond, etc. We have awarded the work to B. Frank Joy, an approved Pepco insta ller. I 
would anticipate the work starting first in the exist ing vaults and duct banks soon and then in late 
August digging on NPS property, although that cou ld push later and we would stay on schedule. 
Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
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Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: Re: Are you good with me sending the NPS initialed permit to Trump?
Date: Thu, 17 Sep 2015 14:41:47 -0400
From: Brett Banks - WPT-C <brett.banks@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAJ-OXtWdFvMqAYMvQnyZB2kt+NXQN70LufctX_HZJKOGLEivZA@mail.gmail.com>
MD5: a2bb43edae25325912f12030b349af97
Attachments: NCR-NAMA-5700-2015-28 GSA OPOT Draft Pepco Work_initialed.pdf 

So I am going to send this over to Dalton. 
 

On Thu, Sep 17, 2015 at 2:36 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

With the required permit fee of course  

Sent from my iPhone

On Sep 17, 2015, at 2:33 PM, Brett Banks - WPT-C <brett.banks@gsa.gov> wrote: 

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)    

--

Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC  20407202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)  
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 

RE: OPO NW Meeting Room Comments 
Tu 29 Nov 2016 21:18:16 +0000 

<BN6PR01MB2659A03F932888F611E6E672818DO@BN6PR01MB2659.prod.exchangelab 

s.com> 
MDS: 581d99553619859c1a6f7 da01a 780934 
Attachments: TRUMP HOTEL NW KITCHEN-HOOD LAYOUT. PDF ; ANSUL SHEETS. PDF 

Hello 

I am resendingin 2 emails. Please let me !mow if you get both packages. 

1Vl<11.Ud.)<,<=l l Project Management& Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

<edmun .new ma gsa 
<kevin.terry@gsa.gov>; Brett 

-eting Room Comments 

Hello All! 

- W PRA 

Attached are th e revised drawings for t he:NW &tchen andAnsul System. Please let me lmow if you 
need additional information on the updates. 

Thanks! 

Melissa Robins, aM 
Senior Project Manager I ProjectManagement& Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

From:--mailto 
Sent: ~ber 29, 

I 
I • • • ' 

To: Edmund New man - WPIA <edmund.newman@gsa.gov>; 
- W PRA · Brett Banks -
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V.E have an updatedkitchen plan that changes out the Piranha Ansul system thatffi\ does not like for 
a regular Ansul system. Melissa will send you a copy of the update kit chen plans. 

p • • • • 'fice LLC 

1100 Pellilsylvania A venue, NE 

First Floor 

Washington, DC 20004 

Tel­

Fax -

From: Fdmund Newman- WHA <edmund.newman@gsa.gov> 
Date: Tuesday, November 29, 2016 at 3:22 PM 
To: 

II • • • 

Here was one email approving interior. 

Fire shops and sprinkler installations approved separately and by TCO. 

Not sure how you wanted to handle kitchen area then-- or now? 

Edmund Newman, AlA, Project Manager 

Design & Constm ction Division (NCR) 

US General Se1vices Administration 

301 7th St. SW 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Fmwarded message ----------
From: Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Date: Fri, May 20, 2016 at 9:47AM 

· ect: OPO NW · Room Comments 
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,. 
; ; I tJ. • 

. Teny- WPRA 

Please see attached comments below from GSA Historic Preservation 

regarding the NW Meeting Room. 

Interior of room is approved. Elevation of T enant space/ Conidor demising wall requires 
reVISIOn. 

As previously discussed, delete new entrance and stair at n01th 

end of exterior moat, 12th street side. 

No fire alrum drawings fire alatm, sprinkler plans, kitchen equipment 

list, and life safety plans were not included in the set, despite indicated 

buildout of kitchen on grmmd floor. Please advise. 

Edmund Newman, AlA, Project Manager 

Design & Constm ction Division (NCR) 

US General Seivices Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- F01wru·ded message ----------
From: Nancy Witherell- WPDC <nancy.witherell@gsa.gov> 
Date: Thu, May 19, 2016 at 7:23 PM 
Subject: Re: OPO Ground floor 
To: Edmlmd Newman- WPIA <edmund.newman@gsa.gov> 
Cc: Nancy Witherell - WPDC <nancy.witherell@gsa.gov> 

Edmund---please adjust this as you wish--

for Steve Dalton: 
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N01ihwest Meeting Room---proposed design for u·eatment under windows approved. All 
decorative plaster is to be repaired or replicated as needed. Lighting fixtures OK 

The proposed elevation for the exterior wall of the room, facing the C01tile conidor, A6001, 
shows ill-prop01i ioned elements. See original drawing of this wall, attached. Please revise 
drawing using the prop01iions of the original conidor walls, including a higher wainscot and a 
nanower fascia between the field adjacent to the door and the upper field. For the proposed 
painted gypsum panels with applied t1im, please revise by proposing a smface u·eatment more 
commensurate with the quality of the materials in the front lobby and conidors around the 
C01i ile. GSA recommends a different material for the panels or, altematively, the gypsum 
panels could be u·eated as background panels with applied grills of oak or bright metal on the 
outer face. These are suggestions for revising the drawing to be more compatible with the 
character and quality of the historic design in this significant location in the building. 

GSA recommends meeting at the building to consult on the proposed design for conidor 
elevation A6001 and related interior east elevation of meeting room at A6002. 

Please delete the proposed exterior stairs from the new ground floor kitchen through the moat to 
the tmTet and sidewalk. An existing egress path is available and is a better historic preservation 
and design solution, consistent with the Secretruy's Standru·ds. This proposed featm·e is an 
exterior alteration at a significant comer of the building, on Pennsylvania A venue, and adjacent 
to the Benjamin Franklin statue. It would require review by CF A and NCPC, as well as SHPO 
andNPS. 

Nancy Witherell 

Regional Historic Pr·eservation Officer 

Office of Planning and Design Quality 

U.S. General Services Administration 

401 7th Street, SW. Room 4004 

Washington, DC 20407 

nancy. witberell(Qlgsa.gov 

desk 202.260.0663 
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T his email and any attachments  are confidential and may also contain copyright material  of the L endlease Group. If you are not the intended  recipient,  please notify 

us immediately  and delete all copies of this message. Y ou must not copy, use, disclose, distribute or rely on the information contained in it. C opying or use of this 

communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the L endlease Group nor service effected by email. 

None of the staff of the L endlease Group are authorised  to enter  into contracts  on behalf of any member of the L endlease Group in this manner.  T he fact that this 

communication is in electronic form does not constitute  our consent to conduct transactions  by electronic means or to use or accept electronic records or electronic 

signatures. Confidentiality and legal privilege attached  to this communication are not waived or lost by reason of mistaken delivery to you. L endlease does not 

guarantee  that this email or the attachment(s)  a e unaffected  by computer  virus, corruption or other defects  and accepts no liability for any damage caused by this 

email or its attachments  due to viruses, interception,  corruption or unauthorised  access. L endlease Group may monitor email traffic data and also the content  of email 

for the purposes  of security and staff training. Please note that our servers may not be located in your country. A  list of L endlease Group entities  can be found here.
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Subject: 
Date: 

Re : Trump Old Post Office LLC- September 2016 Monthly Statement 

Thu, 1 Dec 2016 10:53:57 -0500 
From: 
To: 
Cc: 

Message-10: 
MDS: ae14d095b6d581fd6425f0d700843b16 

I believe your correct. 

Thanks, 

KT 

On Thu, Dec 1, 2016 at 10:21 AM, wrote: 

il.gmail.com> 

Pursuantto §5.3(b), the.Annual Statementis due within 120 days following theendofeachi.ease \ear, 
by December 29th. We are diligently working to complete the Annual Statement and w ill deliver by that 

date. 

Separately, we delivered the 2017 Annual Budget for the hotelon October3 p t. 

Pny questions,please let me know. 

Best, 
Ray 

From: Fevin Teny - \VIR<\ [mailto:kevin.teny@gsa.gov] 
Sent: Thursd December 01 2016 10:05 AM 

Mark, 

Just checking in on the annual financial statement [Section 5(b)] 
for the OPO due Dec. 2nd I believe. 

Best Regards, 
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

 

 

 

On Mon, Nov 14, 2016 at 3:27 PM,  <  wrote:

Kevin,

 

Hope all is well. In  accordance with 5.3(c) of the Ground Lease, please find attached an 
electronic copy of the September 2016 Monthly Statement. We will be sending hard copies to 
the parties specified in Ground Lease, which should arrive tomorrow morning. Moving forward, 
Mark Hawthorn (copied on this e-mail) will be sending the Monthly Statement. Happy to 
discuss any questions you may have. 

 

Thank you,

 

 

 
-- 

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--
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Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: Populated Finance Information Form for Trump OPO
Date: Fri, 26 Jun 2015 11:25:24 -0400
From: Mary Ann Hillier - PTAC <maryann.hillier@gsa.gov>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CA+Rzb6=zq9i_6OguMfb-UgdE3YSdYoaxNUj2ud651HNsGWTtzQ@mail.gmail.com>
MD5: 4aa73db36b04eec2a77b9ebc7f02f1e3
Attachments: FIFforTRUMPOPOJune2015.docx 

Hi Kevin, 

I know you are busy, so attached please find a pre-filled Finance Information Form for Trump OPO 
establishing an expiration date so the account can be included in the transfer of financial records from 
OARS to BAAR. 

I pulled the monthly rent amount from OARS, put in an expiration date 60 yrs out from the effective 
date and added language in the comments section stating the purpose of the FIF is to establish an 
expiration date. If you would please sign and email the form to the address listed at the top of the FIF 
that would be most helpful. In the subject line add "FIF for TRUMP OPO Expiration Date". Happy to 
answer any questions you may have.

Have a nice weekend,

Mary Ann

Mary Ann Hillier

National Outlease Program Manager

Office of Real Property Asset Management

General Services Administration, PBS

(202) 208-6139 - office
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Subject: 
Date: 

RE: Certificat ion of Opening Date 

Mon, 28 Nov 2016 21:00:59 +0000 
From: 
To: 

Jason Greenblatt <jgreenblatt@trumporg.com> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

Message-ID: 
<BLUPR20MB0483C9F1B3E4577DE3BE3905DF8AO@BLUPR20MB0483.namprd20.prod.o 
utlook.com> 

MDS: d2023f34f8d6a2a13be1b8a8aca60275 

Thank you Kevin. I hope all is well. 

Best, 
Jason 

TRUMP & Chief Legal Officer 
725 Fifth Avenue I New York, NY 110022 
p. 212.11s.1212 If._ 

THE TRUMP ORGANIZATION Jgreenblatt@trumporg.com p.com 

Follow me on Twitter @JasonD:>vEsq 

if~ Follow me on Face book 

From: Fevin Teny - \VIR<\ [mailto:kevin.teny@gsa.gov] 
Sent: Monday, November 28, 2016 3:10PM 
To: 
Cc: . 
Dem I H • • 

Greenblatt <jgreenblatt@trumporg.com> 
Subject: Certification of Opening Date 

Brett Banks (WPT-C) <brett.banks@gsa.gov>; Pau la 

pour Ebadi - W PS <shapour.ebadi@gsa.gov>; Jason 

Attached please find a pdf. of the fully executed Certification 
confirming the actual Opening Date for Trump Old Post Office, 
LLC (hard-copy to follow). 

Best Regards, 

Kevin M. Terry 

Senior Realty Contracting Officer 

US General Se1v ices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Subject: 
Date: 

Fw d: 5th Floor Presidential Suite Wood Staining 

Tue, 30 Jun 2015 19:00:11-0400 
From: Edmund Newman- WPI <edmund.new man@gsa.gov> 
To: 

Message-10: 
MDS: 

Gary Porter- WPDC <gary.porter@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 

<CAMNb1naQ013dbefv1rLmRgeAz41gmw nofNRUvTG=OsyAHxbDMg@mail.gmail.com> 
67edd54637afa5acc2a1a62df72d0c01 

Attachments: Lend Lease SOW For Cleaning and Staining M illwork at the 5th floor Presidential Suite 
(6-17-2015).pdf ; W iping Wood Stain- Mohawk Finishing.pdf ; Redi-Strip Product 

Data.docx ; SW Catalyzed Lacquer.pdf 

Fyisent from mobile 
Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

cell 

"Mark Rabinow itz" 

After much research and consultation with BBB and Conservation Solutions (Mark Rabinowitz) we have 

developed a proposed procedure to repair and stain the Presidential Suite wood wainscot. We have 
also consulted w ith several millworkers w ho specialize in this kind of work. As you know the millwork 

in this suite is the only millwork left on the 5th floor that was not painted over. It also comprised 
several different kinds of wood installed in different eras. Much of the millwork is also falling apart and 
will have to be rebuilt . 

Attached is the documentation we have assembled for the procedure to restore and refinish this 

millwork. We would like to meet you on site and discuss this further in front of the mock ups on the 
5th floor. Hany is available the week of July 6th but of course we wil l schedule this w henever it is 

convenient for you. Once we have come to an understanding Hany will speak with Audrey and Andy 
about this procedure. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
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any damage caused by any virus transmitted by this email.
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Subject: 
Date: 

From: 
To: 
Message-10: 
MDS: 

Fw d: OPO Subcontractors 

Tue, 16 Jun 2015 09:31:12 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov> 

<CAMNb1nYRisBuOo3cdRnzpr5w B=Sxu=nCDeScXm0at3FapBCvFg@mail.gmail.com> 
53b9024b65a1472a765eb17ae8027d31 

Attachments: OPO Subcontractors List 2015.06.15.pdf 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­
From:---­
Date :~ 
Subject: OPO Subcontractors 
To: Edmund Newman- WPS < 

. 
' • :f. 

Cc: 

Erummd, 

Please find attached the updated Constm ction Conu·actors log for the OPO project, for your 
records. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
Washington, DC 20004 
Office: 202.216.9038 
E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Re : Pepco Vault and NPS 
Date: Mon 1 Jun 2015 13:27:04-0400 

From: 
To: 
Cc: 

nd.newman@gsa.gov>, 
erry - gov>, Danielle Breaux - W PS-C 

Message-10: 
MDS: 

<danielle.breaux@gsa.gov> 

<D1920DA2.227BF-
ddfbe4e148cdc134c e 

Attachments: PEPCO REQUIREMENT- 1100 PENN AVE NW PAVILION (OPO) Marked for GSA.pdf 

See attached Class of Service from Pepco. Yellow high lighted areas show the Pepco requirement. This 
was not a choice, it was mandated by Pepco to provide adequate service to the hotel. We will make 
ourselves available for a call. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

: Brett Banks - W PT-C <brett.banks@gsa.gov> 
: M 201512:45 PM 

ewman­
ux- W PS-C <danielle .breaux@gsa.gov> 

ect: Re: Pepco Vault and NPS 

I just had a good call w ith Jeff Gowen from NPS. I think an internal quick call would be helpfu l. It 

sounded like there was a some openness to discuss moving forward with what you have designed, no 
promises though. 

First thing I need though is notice/ direction from PEPCO that the second vault is required. Tomorrow 
and Wed afternoon work for me. 

On Jun 1, 2015, at 11:40 w rote: 

Brett, as we discussed this morning, below is a summary of the conversations we have had to date with NPS 
through our Pepco consultant, Richter Associates. This location has been approved by Pepco but as you will 
see NPS is pushing back. We are trying to set up a meeting this week with NPS so we can speak with them 
direct ly and make our case to place a small percentage of the vault on NPS property. Also attached are the 
plans showing the Pepco approved location. We would welcome GSA participation in that meeting to 
emphasize that the Pepco approved location is the best one and that Trump is willing to guarantee the 
maintenance of the Pepco grating if that is t he issue. We will keep you posted on that meeting date and 
t ime. 
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Richter and Associates, team member Koreem Mack, on May 18 had two meetings with NPS. 
The First Session included Mr. Jorge Alvarez, Deputy Chief, Facility Management, Deputy 
Chief of Maintenance, NPS National Mall and Memorial Parks (202.528.9608). Mr. Mack 
presented the PEPCO Approved Construction documents indicating the new vault (Third on 
the Penn Ave Side), complete with locations of new Primary and Secondary Ductbanks. 
These documents indicate the vault in the NE Portion of the site, and partially in NPS 

property boundaries - the other portion of the vault is in GSA boundaries. 

Mr. Mack advised Trump that Mr. Alvarez rejected a PEPCO Vault with GRATE on NPS 
property- his view is one he maintains on all current NPS projects and appears to be a result 
of issues over time with how PEPCO maintains the covers. His decision was reported as a 
view of not wanting to provide an exception whereby PEPCO may try to use OPO as 
precedent. 

Mr. Alvarez also suggested PEPCO/OPO/TRUMP could resolve his concerns by relocating the 
vault to other locations within the GSA property area -locations included at adjacent the 
existing NE Vault- centered on the Stairs Entering the building, or between the building and 
the Ben Franklin Statue. It was explained that this did not work because there will be 
outdoor seating for the restaurant at the NW corner and placing this in our main entry would 
provide issues of closing this entrance when access would be required for Pepco which has 
both practical and Fire Life Safety/exiting implications. 

Mr. Mack then went to visit Ms. Deb Nordeen 202.208.6842, spokeswomen for NPS. Ms. 
Nordeen, would be the contact point for filing documents needing approval. Ms. Nordeen 
listened to Mr. Macks presentation, and advised the best option for OPO was to relocate the 
vault to within GSA boundaries. 

ce LLC 

1100 Pennsylvania Avenue, NW 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribut ion of this email message or it s attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are so lely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protect ion, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

<PEPCO Vault Approved Civil SFD 4-21-15.pdf> 

<PEPCO Vault Approved SFD 4-21-15.pdf> 
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Subject: Re: NPS Sprinkler Meeting 
Date: Tue, 1 Nov 2016 14:17:03 -0400 
From: dimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 

To: 
Cc: 

Message-10: 
MDS: 

"brett.banks@gsa.gov" <brett.banks@gsa.gov>, "kevin.terry@gsa.gov" 

<kevin.terry@gsa.gov>, Joe Dafin <joseph.dafin@gsa.gov> 
<CAEv8Wcul+ilfZQW9Hp3QQsb2WPYm1w+OOY-L+tv6a-LlcXpBxg@mail .gmail .com> 
ba61d7ad319f8479b15028912b9e5831 

Attachments: DC0029-16-021(rev 6) Old Post Office -Trump International Hotel TP.pdf 

Per the walkthough this morning, please see the updated TCO. 

On Fri, Oct 28, 2016 at 7:58AM, Tsabikos Papadimitris- WPMABF <tsabikos.papad imitris@gsa.gov> 

wrote : 

8:00 or 9:00AM 

On Fri, Oct 28, 2016 at 7:55AM, w rote: 

Ok. Thank you. We will see you Tuesday morning. What time is good for you? 

T. 
F. 

On Oct 28, 2016, at 7:06AM, Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa.gov> 
wrote : 

Good Morning, 

I recall that prior to the renovation, there was a smoke detector at t his level for elevator recall w ith no issues w ith 
"dust, condensation, and the dust stirred up the sound pressu re of ringing bells." At the observation level, we 

installed a heat detector for elevator recall because of issues w ith false alarms. 

As such, if your team has an alternative (ie, aspirating smoke detect ion) , please let me know. 

On Thu, Oct 27, 2016 at 4:52PM, w rote: 

Thank you for the quick response. We have discussed this with our team. In addition to the difficu lty in 

installing the NFPA 13 code compliant sprinkler system in the JH drawing, the hydraulics do not work as 
NFP pointed out in our meeting Tuesday. So that is out. 

We appreciate your suggested solution and we are working with Freestate Electric and Simplex on a 
few issues related to this design. We are making sure the smoke detectors and beam detectors can 
work properly in what is basically an outside air condition that may bring the ambient temperature of 
the space below 32 degrees Fahrenheit. We are also looking at the bell noise and air pressure issue 

that Edmund pointed out. We expect by Monday to have an answer on those. 

Freestate and Simplex have pointed out that if the system suggested works in the space it will take 4-5 
weeks to get the materials and install them. Then we would need another week for JH to test the 
system and a few days for GSA to sign off. We understand this presents a problem with NPS occupying 
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the space as a TCO would be necessary for them to occupy. Could we get a TCO for the gth floor only so 
NPS could set up and train at least? Or would it be necessary to have this new FA system fu lly installed 
and tested? Let us know so we can plan accordingly. Thanks. 

From: Tsabikos Papadimitris- WPMABF <tsabikos.papadimitris@gsa .gov> 
Date: Thursday, October 27, 2016 at 10:51 AM 

To: 

"brett.ba nks@gsa.gov" <brett.banks@gsa .gov>, "kevi n .terry@gsa.gov" <kevin. terry@gsa.gov>, 
Joe Dafin <joseph.dafin@gsa.gov> 
Subject: Re: NPS Sprinkler Meeting 

Good Moming, 

GSA recommends providing the NFP A 13 code compliant solution (as shown on the attached 
JH sketch) or the following: 

Provide smoke detection at the the top level (devices must be accessible from the catwalk), 
Beam smoke detection at the mid level (accessible fi:om the floor), and 
adjust the closely spaced sprinkler heads to comply with their minimum listed spacing 

As for Friday, I am available for a walkthrough and send today the updated JH letters. Please 
indicate the rooms that are ready for inspection and that the relevant fire ala1m appliances have 
been tested and meet the applicable code requirements. 

Call with questions. 

On Mon, Oct 24, 2016 at 5:34 PM, wrote: 

To discuss the NPS 11th Floor sp1inkler design issue. See Dalton e mail of October 21 addressing this 
issue (see copy of text below). Call in below for those that can't make it. Will include a walk to the NPS 
1Oth and 11th Floor to look at the design issue. Edmtmd to confirm meeting with all pru1ies in the AM. 

Dial +1 (408) 650-3123 
Access Code: 526-422-541 

We would like to set up a meeting Tuesday, October 25 in tile moming to discuss the NPS space 
sprinkler design wlliclt is currently holding up tile TCO for tile space and preventing NPS from 
operating the Clock Tower. m and others think a meeting on site to look at the space and discuss tile 
notes below would help resolve this and get tile space opened. 

Til ere is an issue in the NPS space, specifically in tile large 55 foot lliglt Congress Bells area from the 
JOtll to the 11th Floor. This space is part of tile sprinklered area added to our scope at the end of tile 
project. NFP, our sprinkler contractor, designed sprinkler sidewall !leads in their initial shop 
drawings. m !las pointed out that these heads do not meet NFPA 13. This space is rmusual in that it 
has a upside down pyramid at tile top with sloped walls with about a 35 foot distance between walls. 
Tile reason NFP suggested tile design is that there is little flammable in the space, tile logistics of 
scaffolding the space to get sprinkler heads in tile center is extremely dijJicult, could damage the 
clock gears and drilling here migllt damage tile Clock Tower itself As you may remember, none of us 
wanted to chop tile wedding cake platform at tile Observation Deck even tltougll NPS was pushing for 
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this. This is a similar issue. To strictly comply with NFPA 13 NFP also thinks the hydraulics of tile 
system would not support these additional !leads wlliclt would be added in tile middle. 

Right now NFP ltas suggested a hybrid design in response to JH telling them their current design 
does not meet NFPA 13. In this proposed hybrid NFP would add more sidewall !leads to increase 
coverage. JH has looked at tile revised design and noted that this does still not meet NFPA 13. In 
addition NFP has to check hydraulics to make sure tlte hybrid system can handle these new !leads. So 
this would require a deviation but NFP f eels that this would be a decent compromise to adding !leads 
in tile center and scaffolding the entire space, drilling hangers into tlte ceiling and generally 
disrupting tile clock and bells area. JH will send something to GSA ahead oft/tis meeting so you can 
see what we are talking about. Let us know. Thanks. 

Tsabikos Papadimitris, P.E. CSP 

Fire Protection Engineer 

Facilities Management & Services Programs Division 

Public Buildings Service 

US General Se1v ices Administration 

Tel: 202.708.5260 Cell: 

Tsabikos Papadimitris, P.E. CSP 
Fire Protection Engineer 

Fax:202. 708.6207 

Faci lit ies Management & Services Programs Division 

Public Buildings Service 

US Genera l Services Administration 

Tel: 202.708.5260 Cell: Fax:202.708.6207 

Tsabikos Papadimitris, P.E. CSP 

Fire Protection Engineer 

Faci lit ies Management & Services Programs Division 

Public Buildings Service 

US Genera l Services Administration 

Tel: 202.708.5260 Cell: 

Tsabikos Papadimitris, P.E. CSP 
Fire Protection Engineer 

Fax:202. 708.6207 

Faci lit ies Management & Services Programs Division 

Public Buildings Service 

US Genera l Services Administration 
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Tel: 202.708.5260  Cell:   Fax:202.708.6207  (b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 
Message-10: 
MDS: 

Fw d: OPO- Updated Rendering of NPS Cab 

Mon, 10 Aug 2015 17:04:33 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Mina Wright- WPD <mina.wright@gsa .gov>, "Nancy Witherell (WPDA)" 

<nancy.witherell@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMNb1nZeX6ehkSxrbDw1D8eQrjYoqSw p1-4=Frsv=POKDSHN6w @mail .gmail .com> 
3f1d2e69452b4a2fad494f5ea 7021 f1a 

Attachments: OPO NPS Elevator Cab Rendering.jpg 

FYI 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date :~t 
Subject: OPO- Updated Rendering of NPS Cab 
To: Edmund Newman- WPS <edmund.newman@gsa.gov>, " Nancy Witherell (WPDA)" 

Good moming, 

As promised, please fmd attached the updated rendering for the NPS Elevator Cab, for yom 
revtew. 

BBB will present it to NPS. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

message, an any nts to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
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represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: OPO - Updated Rendering of NPS Cab
Date: Mon, 10 Aug 2015 17:55:20 -0400
From: Edmund Newman - WPI <edmund.newman@gsa.gov>
To: Brett Banks - WPT-C <brett.banks@gsa.gov>, Mina Wright - WPD 

<mina.wright@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID: <CAMNb1nYCfRA87uN-XN0EnfQ_g0aiJ-XdsDuBiPUS14-PEQd1=A@mail.gmail.com>
MD5: d8462a00ec03a2063d7d288f80a8eadf

 

See below. NPS = Audrey Tepper for  Tax Credit acceptance.

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

On Mon, Aug 10, 2015 at 5:44 PM,  <  wrote:

Edmund – You  should clarify t o Brett that we are not going t o the NPS group operating the clock tower 
in the building, We are going to the “other NPS” as part of our Tax Credit package with the NPS/SHPO 
review group.  

 
   
    Executive V ice President

   The Trump Organization
   725 Fifth Avenue | New York, NY | 10022 
    p. | f. 

   

 

 

From:  
Sent: Monday, August 10, 2015 5:38 PM 
T o: Edmund Newman - WPI <edmund.newman@gsa.gov> 
C c:  <   <  
Subject: Re: OPO - Updated Rendering of NPS Cab

 

It's a Tax Card and NPS wants to see it. It's a "character" issue in the Cortile. We think this is 
cleaner, more attractive in a world where no one likes it to begin with. We want to get away 
from the "rocket ship" look.  

 

T. 

F. 

On Aug 10, 2015, at 5:25 PM, Edmund Newman - WPI <edmund.newman@gsa.gov> wrote:

see Brett's comments below.  Why present this to NPS?

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

 cell
 

---------- Forwarded message ---------- 
From: Brett Banks - WPT-C <brett.banks@gsa.gov> 
Date: Mon, Aug 10, 2015 at 5:23 PM 
Subject: Re: OPO - Updated Rendering of NPS Cab 
To: Edmund Newman - WPI <edmund.newman@gsa.gov> 
Cc: Mina Wright - WPD <mina.wright@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov> 

Edmund

I am confused as to why BBB would be presenting this to NPS.  That is not necessary at this 
time and I think we all agree we at GSA need to chew on it, but not necessary to "present" to 
NPS.

Brett

 

On Mon, Aug 10, 2015 at 5:04 PM, Edmund Newman - WPI <edmund.newman@gsa.gov> 
wrote:

FYI

 

 

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

(b) (6)
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cell 

---------- Fmwarded message ---------­
From: 

:Ill • ' ' Date: , g , 
Subject: OPO- Updated Rendering ofNPS Cab 
To: Edmlmd Newman- WPS <edmund.newman@gsa.gov>, "Nancy Witherell (WPDA)" 

Good moming, 

As promised, please fmd attached the updated rendering for the NPS Elevator Cab, for yom 
revtew. 

BBB will present it to NPS. 

Thank you, 

Oksana 

Tmmp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged infmmation. Any unauthorized review, use, 
disclosme or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses vims protection, the recipient should check this email and any attachments for the presence 
ofvimses. The company accepts no liability for any damage caused by any vims transmitted by 
this email. 

Brett Banks 
Asset Manager - Contractor 

U S General Services Adnllnistration 

Office of Portfolio Management 

Capital Planning Division (WP2PTPR) 
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301 7th Street, SW, Room 7600

Washington, DC  20407

202-205-9934 (Office) 
 (Cell) 

202-708-7671 (Fax)

 

(b) (6)
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Subject: 
Date: 
From: 
To: 
Message-10: 
MDS: 

Fwd: updated project schedule 
Tue, 11 Aug 2015 17:04:03-0400 
Edmund Newman- WPI <edmund.newman@gsa.gov> 
Kevin Terry- WPRA <kevin.terry@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 
<CAMNb1nZNs2z_uKPs_FTcyGP=4GzGqdMVoUtc4LfJj2c-65BSTQ@mail.gmail.com> 
8b81b49c52cee76e23d11a5668e3b484 

Attachments: OPO July 2015 Schedule Update Summary.pdf 

FYI I as requested 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~ a : 
Subject: Re: updated project schedu le 
To: Edmund Newman- WPI 
Cc: 

See attached. 

- iceLLC 
1100 Pennsylvania Avenue, NE 
First Floor 
Washington, DC 20004 
Te l 
Fax 

From: Edmund Newman - WPI <edmund.newman@gsa.gov> 
Date: Tuesday, August 11, 2015 at 4:42 PM 
To·--~ 
Sub~ro~ 

Brett asked for an updated project schedule last week. 
I can't find a recent one .... can you resend? 

Thanks. 
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Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration

301 7th St. SW Room 4128

Washington, DC 20407

202-401-2881 office

cell

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

(b) (6)
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Subject: 
Date: 

Fw d: OPO Subcontractor Log 8.11.2015 

Wed, 12 Aug 2015 09:47:15-0400 
From: Edmund Newman- W PI <edmund.new man@gsa.gov> 
To: 
Message-10: 
MDS: 

Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov> 
<CAMNb1nbH8tbt03XFu0LtDY3YOH7TvUnvzt42iA-mCnh7BuyrYQ@mail.gmail.com> 

4e9efeebb963cb391c5a25a1d17ef875 
Attachments: OPO Subcontractors List 2015.08.11.pdf 

FYI 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­
From:---­
Date :~ 

. 
I • :f. 

Subject: OPO Subcontractor Log 8.11.2015 

Please find attached OPO Subcontractor Log updated 8.11.201 5, for your records. 

Please let us know if you have any questions. 

Thanks. 

Tnunp Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania A venue NW 
W DC 20004 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: Davis Bacon Question 
Date: Mon, 17 Aug 2015 16:15:06-0400 
From: 
To: -p 
Cc: 

Message-ID: 
MDS: cb4d426f9Jv+"-J<1"-'+1 
Attachments: Freestate Response to Apprentice Ratio Concerns.pdf ; TRUMP-WA­

DC_Exchange_08-06-2015_16-08-51_1.pdf 

As we discussed, below is the question our CM, Lend Lease, is asking us related to the way the ratio of 
electrica l journeymen to apprentices is calculated. The e-mail is self explanatory, but it basically comes 
down to a DOL entry in the US DOL Prevailing Wage Resource Book (see attached) that states the 
electrician has to meet the ratio every day which is not practica l because at different t imes of the 
project there would be more or less apprentices or journeymen. For example, when roughing in the 
guest room wa lls an apprentice can pull wire and set boxes for outlets and switches which is less 
technical work. But when terminating wires in panels, working on main switchgear and insta lling fire 
alarm devices for example, it requires more experience and thus a journeyman does that work. Further, 
Lend Lease reached out to an outside counsel whose opinion is that there is no requirement by DOL to 

calculate it daily. Freestate Electric is taking the position that they are in compliance on a per project 
basis. Lend Lease is looking for guidance on this so they are assured they are in compliance. Thanks. 

Steve 
I need our GSA's contracting officer to obtain a clarification on the manner that apprenticeship 
ratios are calculated. Tile Davis Bacon Compliance handbook published by tile Department of Labor 
calls for tile apprentices/tip to joumeyman ratio be figured on a daily basis (see attached). The 
subcontractor (electrician) and the local electrical union (Local26) president disagree and have 
stated in writing (see attached and below) that apprentices/lip ratios are determined on a project basis. 
I !lad outside council confirm there is not/ling in DOL's regulations or in FAR 52.222-9 "Apprentices 
and Trainees" that directs that the ratio be computed on a daily, weekly, or project basis. It !las been 
my past experience that a local union apprenticeship agreement approved by tile DOL will take 
precedence over a general rule in Davis Bacon. Tile issue here is both the unions apprentices/lip 
agreement and the FAR are silent on what time period tile ratio is based upon and tile only direction 
we have comes from a handbook. 
Let me know if you need any additional information. An expedited reply would be appreciated. 
Thanks 

_ Begin tnr'lvnrtJtuJ "''"'"''"£':"'· 
From: 
Date: 
To: 

Mike 
After reviewing the attached standards I have determined that Freestate Electric is in compliance with 
tile signatory agreement with IBEW 26 which sets the standards for Davis Bacon compliance. 
Apprentice ratios are checked on ajob by job basis by local 26 to determine if a contractor is in 
compliance, after looking at the mtmbers sent to me 26 !las determined that compliance ratios !lave 
been met. 

Feel free to !lave any questions directed to me personally 
Thanks 

-- Operations Director, SVP Project Management & Construction Lend Lease 
~e Parkway, Suite 700, Rockville, MD 20852 

lend lease 
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The Trump Old Post Office LLC 

1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 

Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: RE: FW: FOIA Request- Fwd: Notification : Freedom of Information Act (FOIA) Request 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Mon, 17 Aug 2015 18:07:52-0400 

-Kevin Terry- WPRA <kevin.terry@gsa.gov>, 

<5CEOC763BBDBD4408DE20CF6C85C47C30 
7be88d32f3cfdc93180ea81eae69733c 

: : " • I I • 

Attachments: CP Transmitta l 8.17.2015.pdf ; Fedex Slip.pdf 

Good evening, 

The records you requested below are being mailed to your office via Fedex overnight. You shou ld 
receive the package tomorrow. 

Please find attached transmittal as well as a copy of the Fedex slip. 

Please let us know if add it ional information is required. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: Toni Slappy- H1AB [mailto:toni.slappy@gsa.gov] 

17 2015 2:58PM 

om of Information Act (FOIA) Request 

Good After: 

The Requester has asked for: 

All certified payrolls submitted from the start of work to present date for the companies listed below. 

SCAFFOLD RESOURCE 

VSC FIRE & SECURITY 

KOGOK 
MAGNOLIA PLUMBING 

BAKER DC LLC 

HUDAK INSULATION 

PROSPECT ROOFING 

CLEVELAND CONSTRUCTION 

ARCADE MILLWORK 

On Fri, Aug 14, 2015 at 10:24 AM, 

Good morning, 

wrote: 
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This is to confirm receipt of the request below. We have been submitting complete certif ied payroll 
packages from all trade contractors as we receive them from Lend Lease (Construction Manager). 
Please see attached transmittals for reference. 

Just to clarify, are you looking for a separate package that includes all Certif ied Payroll records 
submitted to date only for the trade contractors listed below? If so, I w ill have to mail them to you on 
a CD due to file size. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: Toni Slappy - H1AB [mailto:toni.slappy@gsa.gov] 
Sent: Thursday, August 13, 2015 5:35PM 

!:~-e of Information Act (FOIA) Request 

. . ~ . 

Good Evening Ms. Cherneyaeva, 

Please confirm receipt of this email. 

Please see via email all cettified payroll records for those companies listed below. 

**** Request for Trump payroll records job submitted by: 

caffold Resource 
VSC Fire & Security 
Kogok 
Magnolia Plumbing 
Baker DC LLC 
Hudak Insulation 
Prospect Roofing & Waterproofing 
Cleveland Construction 

* * **End Request 

On Wed, Aug 12, 2015 at 10:08 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote: 

Good Morning : 

Please see attached. We requested payroll reports and received only a few. Will you 
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please forward this information to me via email. Please call me if you have questions. 
One problem for example was we received payroll reports 7 and 8 and not 1- 8. 

---------- F01warded message ----------
From: Kevin Terry- WPRA <kevin.teny@gsa.gov> 
Date: Wed, Dec 3, 2014 at 5:46PM 
Subject: Notification: Freedom oflnf01mation Act (FOIA) Request 
To: Jason Greenblatt · 
Cc: 

Jason, 

Attached please find a request received from the Foundation For Fair Contracting under the Freedom of 
Information Act (FOIA). 

As of this date [12.03.2014], we are not in receipt of any of the certified payroll information but do have a 
Subcontractor List dated Oct. 7, 2014 which would also be subject to th1s request. 

Please take a moment to review the FOIA request and provide your comments and any update for 
inclusion in the Government's response. The request also includes bid documents, contractor sign in 
sheets and other such matter. 

FOIA requests are time sensitive and require a response within 20 business days. Your immediate 
attention is greatly appreciated. 

Kevin Teny 

Senior Realty Contracting Officer 

US General Se1vices Administration 

301 7th Street, SW 

Washington, DC 20407 
Desk: 202-708-4600 

Cell: 
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Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry: 
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.

 
--

 

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry: 
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 

(b) (6)

(b) (6)
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and destroy the original email message, and attachments thereto and all copies thereof.

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribution of this email message or its attachments is prohibited. If you are not 
the intended recipient, please contact the sender by reply email and destroy all copies of the 
original message. Please note that any views or opinions presented in this email are solely those 
of the author and do not necessarily represent those of the company. Finally, while the company 
uses virus protection, the recipient should check this email and any attachments for the presence 
of viruses. The company accepts no liability for any damage caused by any virus transmitted by 
this email.

 
--

 

Ms. Toni L. Slappy, 

Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405
Blackberry:   
Fax:      (202

 

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended 
only for the use of the individual or entity to whom it is addressed.  Please do not forward this message 
without permission.  If you are not the intended recipient or the employee or agent responsible for 
delivering it to the intended recipient, you are hereby notified that any disclosure, copying, distribution or 
the taking of any action in reliance on the contents of this transmission is strictly prohibited.  If you have 
received this transmission in error, please notify us immediately by telephone or return email and delete 
and destroy the original email message, and attachments thereto and all copies thereof.
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Subject: 
Date: 

From: 
To: 

Cc: . 
I 

. 

<nancy.witherel l@gsa.gov>, " 'Danielle Breaux" ' 
"Kevin M. Terry (kevin.terry@gsa.gov)" 

all@gsa.gov' (kristi.t unsta ll@gsa.gov)" 

1 • ::1:1:.:.e:1 Message-10: C302F55561418A@TTMX.trumporg.com> 
MDS: 3ece86a3c745bbaf5090a31dad440aec 
Attachments: Exterior Light ing Statement of Work.Trump OPO.Finall.pdf 

All, 

As a follow up to our meeting yesterday, attached please find the Statement of Work for Exterior 
Lighting. 

Thank you. 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 
Mobile: 

E-mail: 

From: -
Sent: ~nuary 13, 2016 5:46PM 
To: Brett Banks (brett.banks@gsa.gov) <brett.banks@gsa.gov>; Edmund Newman- WPI 
<edmund.new man@gsa.gov>; Mina Wright- WPD <mina.wright@gsa.gov>; Nancy Witherell 
(nancy.wit herell@gsa.gov) <nancy.witherell@gsa.gov>; 'Danielle Breaux' 

Kevin M. Terry (kevin.terry@gsa.gov) <kevin.terry@gsa.gov>; 

<kristi.t unsta ll 

All - Please find attached updated notes based on our meeting today. Thanks everyone for attending in 
person (and coming to us). 

Oksana, Hany, Steve, and GSA team- please note some immediate follow-up items on your part. 

Best, 

Dave 

10022 
If.-
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•-' - ·-

-
All, 

In order to make our meeting on the 13th as efficient as possible, w e attempted to put together a 

general outline of the remaining items that need to be reviewed and approved for the Old Post Office. 
Please note this is our attempt at doing this and some dates may not be totally hard on w hen w e 

submit (and we definitely expect to revise this with you in the meeting). In addit ion, this list may 
change a bit over t ime, but we think it highlights the material outstanding items. Note that the SHPO I 
NPS column for HTCs is included as w e know GSA's preference is to see everything before it goes to 

them and frequently HTC documents require less detail and w ill thus be earlier (e.g., for 90% COs for 
tenants). 

Brett -I was not sure w ho else would be attending (other than Mina, Nancy, Edmund, and you), but 
please forward this to anyone else on your team that should have this. 

Best, 

Dave 

10022 
If.-

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

From: 
To: 

Message-ID: 
MDS: 

Fw d: IRS Railing Reinstallation 

Mon, 17 Aug 2015 14:37:27-0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, "Frank Palermo (WPS)" 
<frank.palermo@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, Kevin Ratti iff­

WPMACBA <kevin.rattliff@gsa.gov>, Rajnikant Mehta - WPMACBA 
<raj .mehta@gsa.gov>, Thomas Dixon - WPMACBA <thomas.dixon@gsa.gov> 
<CAMNb1nbHb4-BVHbcBbG=6aNoMTABCdAvHbBSpKxD=bZT706sHQ@mail.gmail.com> 
58a76b36d7768fcf410df13374de117d 

Attachments: 20150817 _111915.jpg 

FYI 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date:~t 
Subject: IRS Railing Reinstallation 
To: Edmund Newman- WPS 

Cc: 

Scaffold Resource, progress over the weekend 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Fwd: NPS Pepco Permit 
Date: Tue, 15 Sep 2015 12:53:39 -0400 
From: Brett Banks- WPT-C <brett.banks@gsa.gov> 
To: Kevin Terry <kevin.terry@gsa.gov> 
Message-I 0: <CAJ-OXtVVEff=AdrPd UOsn-M5jYzJ FcbM-zFnU E_r9wQgioH89Q@ma i l.gmai l.com> 
MD5: 8635c00fd9d9e0d85af8a50467ff171a 
Attachments: NCR-NAMA-5700-2015-28 GSA OPOT Draft Pepco Work_initialed.pdf 

Here is the NPS init ia led document. 

---------- Forwarded message ---------­
From: - -­
Date:~5~ 
Subject: NPS Pepco Permit 
To: Brett Banks- WPT-C <brett.banks@gsa.gov> 
Cc: Kevin Edmund Newman - WPI <edmund.newman@gsa.gov>,--
I spoke to Kevin today. I am going to start the updated insurance certificate and bond based on the last 
forms. The bonding company will most likely ask for a copy of the permit. Can you get me a draft at 
least of the permit so I can send it on. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 
Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Toni,

Can legal be more specific as to what "clear payroll sheets" are or what further clarification they 
require?

KT  

On Tue, Jun 2, 2015 at 10:50 AM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Morning:

Kevin will you please ask your points of contact to provide clear payroll sheets, legal will not concur on 
these.

On Tue, May 12, 2015 at 12:10 PM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Toni,

I've got approximately 54 sheets covering a two week pay period for the project.  Attached please find a copy which 
doesn't scan too well along with a copy for a partial of one of the subs [Baker DC LLC] saved directly from a disc.  Whats 
considered PPI and who does the redaction on these?  

KT

Incoming Request -----

Copies of the certified payroll records submitted on behalf of 

Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok Magnolia Plumbing Baker DC LLC Hudak 
Insulation Cleveland Construction

End Request -----

On Wed, Apr 15, 2015 at 6:58 PM, Toni Slappy - H1AB <toni.slappy@gsa.gov> wrote:

Good Evening:

Please review the incoming request located below.  Please let me know how much time is needed to 
collect this information.

Incoming Request -----

Subject: Trump International Hotel - Old Post Office GC: Lend Lease (US) Construction, Inc. Request: 
Copies of the certified payroll records submitted on behalf of all subcontractors listed below for work 
performed on the Trump International Hotel - Old Post Office project under general contractor, Lend 
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Lease (US) Construction, Inc. Prospect Waterproofing Co. Scaffold Resource VSC Fire & Security Kogok 
Magnolia Plumbing Baker DC LLC Hudak Insulation Cleveland Construction

End Request -----

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Ms. Toni L. Slappy, 
Program Analyst, Freedom of Information Act (FOIA)

Freedom of Information Act (FOIA) Requester Service Center

Management & Oversight Division (H1C)

Office of Administrative Services (H)

U.S. General Services Administration

1800 F Street, Northwest 

Washington, DC 20405Blackberry: 
Fax:      (202) 501-2727  

CONFIDENTIALITY NOTICE: This email message and any attachments to this email message contain 
confidential information belonging to the sender, which is legally privileged.  The information is intended only 
for the use of the individual or entity to whom it is addressed.  Please do not forward this message without 
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permission.  If you are not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:    
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Subject: Fwd: OPO - GSA/NPS meeting agenda
Date: Wed, 16 Nov 2016 08:53:07 -0500
From: Brett Banks - WPT <brett.banks@gsa.gov>
To: Calvin Myint <calvin.myint@gsa.gov>, michael.finch@gsa.gov, glenn.chapman@gsa.gov,  

rhonda.cook@gsa.gov, Kevin Terry <kevin.terry@gsa.gov>,  Glenn Thomas - WPM1D 
<glenn.thomas@gsa.gov>

Message-ID: <-215241482837825583@unknownmsgid>
MD5: 6ba2d97503a4e33ee5a1b2e039acea7c
Attachments: NoName_1 ; TOPO LLC NPS Expense Allocations (1).docx 

Begin forwarded message: 

 

From:  <  
Date: November 16, 2016 at 8:37:41 AM EST 
To: Brett Banks - WPT <brett.banks@gsa.gov> 
Cc: " Google App)" <   

@trumphotels.com>, @trumphotels.com>,  
@trumphotels.com>, " <  

Subject: OPO - GSA/NPS meeting agenda

Brett,

Hope all is well. For our meeting later this morning, the following are some high-level agenda 
points we would like to address. Please feel free to add/comment to the list. In addition, I've 
attached a summary of the expense allocations we had circulated previously. Lastly, Matt 
Calamari (COO of Trump and head of our security efforts at the company) will be part of our 
meeting to help speak to our security discussion. Any questions in the meantime, please let me 
know.

1) Security within and outside NPS space

2) Visitor queuing procedure

3) Grand opening timing

4) Expense allocations (cleaning, utilities, maintenance, etc)
5) Hotel use post-operating hours (e.g. events)

6) Emergency points of contact

7) Bell ringing coordination

8) Ongoing work in museum

Thank you,
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Subject: Fwd: Cortile Restaurant
Date: Mon, 5 Oct 2015 11:47:43 -0400
From: Brett Banks - WPT-C <brett.banks@gsa.gov>
To: Kevin Terry <kevin.terry@gsa.gov>, Danielle Breaux - WPS-C <danielle.breaux@gsa.gov>
Message-ID: <CAJ-OXtW17WOgoOKAnf8H+9Lu3ELU0K86FyD3xb6=S=wUX1kNRQ@mail.gmail.com>
MD5: a370139056604e2894ebae1dcd61152c
Attachments: 151001 OPO Restaurant Presentation MR Notes.pdf 

---------- Forwarded message ---------- 
From: Mina Wright - WPD <mina.wright@gsa.gov>
Date: Mon, Oct 5, 2015 at 11:44 AM 
Subject: Fwd: Cortile Restaurant 
To: Edmund Newman - WPI <edmund.newman@gsa.gov>, Brett Banks <brett.banks@gsa.gov> 

 

I have a pretty good idea already of what our comments will say but we will look at it as group 
tomorrow...i told hany that while trumps may think i'm queen and can act on my own, i really can't (or 
shouldn't!)...they're in a big hurry, of course

Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration
301 7th Street, SW, #4004
Washington, DC 20407
202.401.4522

mina.wright@gsa.gov

---------- Forwarded message ---------- 
From: 
Date: Thu, Oct 1, 2015 at 11:31 PM 
Subject: Fwd: Cortile Restaurant 
To: "mina.wright@gsa.gov" <mina.wright@gsa.gov> 

Sent from my iPhone

Begin forwarded message: 

From: <  
Date: October 1, 2015 at 9:11:27 PM EDT 
To:  
Subject: Fwd: Cortile Restaurant

 FAIA
Partner

Beyer Blinder Belle 
Architects & Planners LLP 
3307 M Street, NW, Suite 301
Washington, DC 20007
202-333-8000
202 333 8843 fax 
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The above e-mail is for the intended recipient only, and may contain information that is privileged, 
confidential, or otherwise protected from disclosure. If you are not the intended recipient, please 
advise the sender immediately. Nothing in this e-mail or any attachments to this e-mail grants any 
license or transfers any ow nership to the contents of the e-mail or attachments or any intellectual 
property rights contained therein. Unauthorized use or distribution is prohibited and may be unlawful. 
Beyer Blinder Belle Architects Planners LLP accepts no responsibility for any loss or damage from the 

use of this message and/ or any attachments including damage from viruses. 

Begin forw arded message: 

Attached is the package for the Cort ile restaurant. Please let me know if you have any questions. 

Thanks ! 

--s,CCM 
~Manager I Project Management & Const ruction 

Trump International Hotel Washington, DC 

1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

This email and any attachments are confidential and may also contain copyright material of the lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the lend Lease Group nor service effected 

by email. None of the staff of the lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend lease Group in this manner. The 

fact that this communication is in electronicfonm does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend lease 

Group entities can be found here. 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Subject: Old Post Office - Ground Lease between The United States of America & Trump Old Post 
Office LLC

Date: Tue, 22 Nov 2016 17:08:06 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Marisa Roinestad - JA-R <marisa.roinestad@gsaig.gov>,  Kevin Gallagher - JA-R 

<kevin.gallagher@gsaig.gov>, Kyle Plum <kyle.plum@gsaig.gov>,  Timothy Keeler - JA-R 
<timothy.keeler@gsaig.gov>

Message-ID: <CAKiQyU_4DA_EHJ_R+j+5wgY2zgGOFShkvYCjEVSdS+9S+m9PJQ@mail.gmail.com>
MD5: 900238355c86d0f77f9ec3b87051892a
Attachments: GSA. OPO. Ground Lease EXECUTION VERSION 8-2-13 (D0330572-4-OIG).docx ; GSA. 

OPO. Ground Lease Exhibits EXECUTION VERSION 8-2-13 (D0332718-2 - OIG).docx ; 
GSA. OPO. Ground Lease Schedules EXECUTION VERSION 8-2-13 (D0332722-2) (1) - 
OIG.docx ; GSA. OPO. Work Agreement EXECUTION VERSION 8-2-13 (D0330389-9) (1) - 
OIG.docx 

To:  Office of Audits  

Office of Inspector General 
U.S. General Services Administration

​As requested, please find an non-redacted copy of the ground lease between GSA & Trump Old Post 
Office LLC.  The non-redacted lease contains PROCUREMENT SENSITIVE & TRADE SECRET 
INFORMATION [SEE FAR 3.104] 

Please feel free to contact me directly with any concerns or questions.

Best Regards,

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 

Cc: 

Message-10: 
MDS: 

Fwd: OPO Cortile Interior Elevations 

Tue, 22 Dec 2015 16:55:55 -0500 
Edmund Newman- WPIA <edmund.newman@gsa.gov> 
Mina Wright- WPD <mina.wright@gsa.gov>, "Nancy Witherell (WPDA)" 
<nancy.witherell@gsa.gov>, Brett Banks- WPT-C <brett.banks@gsa.gov> 

Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Kevin Terry- WPRA 
<kevin.terry@gsa .gov>, Danielle Breaux- WPS-C <danielle.breaux@gsa.gov> 

<CAMNb1naKq94cVbfOHkNGyt3jg0rlnTZPA5cXc-pkWeLAqU2qog@mail.gmail.com> 
b197f7dbf32958c5cff9c4491b92bcc4 

Attachments: A9.50.pdf ; A9.50a.pdf 

See these attachments as a follow up to my earlier email. These describe the design Trump has been 
developing to 

cover the interior bead board at the Cortile. 

Edmund Newman, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:---­
Date :~ 

. 
I • :f. 

Subject: OPO Cortile Interior Elevations 
To: Edmund Newman- WPIA 

As discussed in our last progress meeting, please see attached proposed details for the Cortile walls. 

Thank you, 

Oksana 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

message, an any nts to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 

distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Cc: 

Re : OPO IRWIN PERSONNEL INFORMATION 
Mon, 20 Jun 2016 14:34:03 -0400 

--Edmund Newman- WPIA <edmund.newman 

T"'I'YVI't'llgSa .gOV> 
Message-10: <D38DAF06.39392-
MDS: Oda70871abec1d59 e 
Attachments: Base Plate and Winch Sketch.pdf 

See attached sketch Andy did for today's call. 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

Steve, 
Please let us know what t ime works on your end. In discussions with FLS we believe that the tripping 
hazard can be mit igated with a cover. 
Brett 

We st ill have an issue with the base plates being way into the corridor, sticking up an inch with bolts 
that are some undetermined height and a tripping hazard. I would postpone this until we can resolve 
that. 

Are you proposing to raise the floor an inch or more? How do we handle the e levator and door sills? 
Room elevations? These were all brought up in our previous e mails and never resolved. Laura only 
addressed the winch handle which I guess is now removable . Let's get on a ca ll today. 

T. 
F. 

On Jun 20, 2016, at 8:22AM, Edmund Newman- WPIA <edmund.newman@gsa.gov> wrote: 
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sent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
---------- Forwarded message ---------- 
From: "Kristen Fusselle - WPDC" <kristen.fusselle@gsa.gov> 
Date: Jun 20, 2016 07:48 
Subject: OPO IRWIN PERSONNEL INFORMATION 
To: "Edmund Newman - WPIA" <Edmund.Newman@gsa.gov> 
Cc: 

Hi Ed, 

Apologies for not sending this over on Friday -- the two individuals from McKay Lodge that will be on 
site tomorrow are:

Jim Gwinner

Emmett Lodge

I will be on site for most of the day to supervise, however, I have a meeting at EEOB around lunch that I 
cannot miss. Maggie Harris will cover for me during that time. She is a GSA employee, however, I'm not 
sure whether she is on the OPO access list. 

Any word regarding vehicle protocol/information?

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax) 
(b) (6)
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Subject: Fwd: Construction Project: Trump International Hotel at the Old Post Office, 1100 
Pennsylvania Avenue, NW, Washington, DC - Subject: Painter/Skilled Laborer 
Classification

Date: Fri, 24 Jun 2016 12:35:36 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: <
Cc: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Edmund Newman - WPIA 

<edmund.newman@gsa.gov>,  Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>
Message-ID: <CAKiQyU8W8nyK83-bqz0gr0Qa0zCGNDqme50PsnJ4OYd5zgXt0w@mail.gmail.com>
MD5: 7615aad96ad26fea66d890328f4a0ec9
Attachments: Letter 06.24.2016 [DOL-Wage&Grade-Clarification on Classification-The Craftsmen 

Group].pdf ; Craftsmen Group - Letter to Contracting Officer Regarding Worker 
Classification - 5 13 16.pdf 

Steve, 

Just sent out [to Dept. of Labor] your request from yesterday,

See Attached - 

KT

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Fri, Jun 24, 2016 at 12:30 PM 
Subject: Construction Project: Trump International Hotel at the Old Post Office, 1100 Pennsylvania 
Avenue, NW, Washington, DC - Subject: Painter/Skilled Laborer Classification 
To: reinshuttle.ken@dol.gov

Ken,

Attached please find a request for clarification on “the way The Craftsmen Group (TCG) has 
classif ied workers and the way the workers feel they should be classif ied per work being performed.” 
 Let me know if  you are in need of  any additional information.

I look forward to your response on this compliance issue.

Best Regards,

KT

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW
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Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Re : OPO IRWIN PERSONNEL INFORMATION 

Mon, 20 Jun 2016 14:41:16 -0400 

--Edmund Newman- WPIA <edmund.new man 

Message-10: <D38DBOED.393 
MDS: 568518a7ff7920f4bc 
Attachments: Ninth Floor Winch Location.pdf 

Here is the floor plan. 

- iceLLC 

1100 Pennsylvania Avenue, NW 
NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

: Brett Banks - WPT <brett.banks@gsa.gov> 

M June 20, 2016 at 12:31 PM . 
'' . ... 

Steve, 
Please let us know w hat t ime works on your end. In discussions with FLS we believe that the tripping 
hazard can be mit igated w ith a cover. 

Brett 

We st ill have an issue with the base plates being w ay into the corridor, sticking up an inch w ith bolts 
that are some undetermined height and a tripping hazard. I would postpone this until we can resolve 
that. 

Are you proposing to raise the floor an inch or more? How do w e handle the elevator and door sills? 
Room elevations? These were all brought up in our previous e mails and never resolved. Laura only 
addressed the winch handle w hich I guess is now removable. Let's get on a ca ll today. 

T. 
F. 

On Jun 20, 2016, at 8:22AM, Edmund Newman- WPIA <edmund.newman@gsa.gov> w rote: 
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sent from mobile 
Edmund Newman, AIA, Project Manager 
Design & Construction Division (NCR) 
US General Services Administration 
301 7th St. SW Room 4128 
Washington, DC 20407 
202-401-2881 office 

 cell
---------- Forwarded message ---------- 
From: "Kristen Fusselle - WPDC" <kristen.fusselle@gsa.gov> 
Date: Jun 20, 2016 07:48 
Subject: OPO IRWIN PERSONNEL INFORMATION 
To: "Edmund Newman - WPIA" <Edmund.Newman@gsa.gov> 
Cc: 

Hi Ed, 

Apologies for not sending this over on Friday -- the two individuals from McKay Lodge that will be on 
site tomorrow are:

Jim Gwinner

Emmett Lodge

I will be on site for most of the day to supervise, however, I have a meeting at EEOB around lunch that I 
cannot miss. Maggie Harris will cover for me during that time. She is a GSA employee, however, I'm not 
sure whether she is on the OPO access list. 

Any word regarding vehicle protocol/information?

Thanks, 

Kristen M Fusselle

Fine Arts Specialist
Office of Planning & Design Quality

National Capital Region PBS
U.S. General Services Administration
301 7th Street SW | Room 4004
Washington DC 20407
Desk: 202-358-3248
Cell: 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 

--

Brett  Banks 
Asset Manager - Contractor

(b) (6)

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax) 
(b) (6)
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Subject: Re: GSA Trump Appeal.pdf
Date: Fri, 24 Jun 2016 13:45:43 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Toni Slappy - H1F <toni.slappy@gsa.gov>
Cc: Duane Smith <duane.smith@gsa.gov>, Jeff Hysen - LDW <jeffrey.hysen@gsa.gov>,  "Tim 

Tozer (LDW)" <timothy.tozer@gsa.gov>
Message-ID: <CAKiQyU_RPdsB2uDPF57rari0XuhDAHYRsn5uekbjMunAjkG3tQ@mail.gmail.com>
MD5: 49b6c9682824682a0fd0e40dafad9bbf
Attachments: Trump Old Post Office, LLC RFP Submittal.pdf 

The RFP responsive document contains the following markings on the front cover and in a footer to 
most pages of the offeror's proposal: 

THIS DOCUMENT CONTAINS INFORMATION CONFIDENTIAL AND PROPRIETARY TO THE TRUMP 
ORGANIZATION. THIS INFORMATION IS BEING SUBMITTED SOLELY FOR EVALUATION OF THE PROPOSAL 
OF THE TRUMP ORGANIZATION IN RESPONSE TO THE RFP FOR REDEVELOPMENT OF THE OLD POST 
OFFICE BUILDING AND MAY NOT BE DISCLOSED TO ANYONE NOT PARTY TO THAT EVALUATION OR FOR 
ANY OTHER REASON, WITHOUT THE PRIOR WRITTEN AUTHORIZATION OF THE TRUMP ORGANIZATION

KT 

On Tue, Jun 21, 2016 at 2:49 PM, Toni Slappy - H1F <toni.slappy@gsa.gov> wrote:

Good Afternoon:

Kevin, please forward to me a copy of the OPO Trump Proposal (unredacted).

 

Please copy Duane Smith (legal).  Please review Duane's (Smith) notes below.   Duane will 
prepare the response appeal letter.

---------- Forwarded message ---------- 
From: Travis Lewis - H1F <travis.lewis@gsa.gov>
Date: Tue, Jun 21, 2016 at 12:09 PM 
Subject: Fwd: GSA Trump Appeal.pdf 
To: Duane Smith <duane.smith@gsa.gov>, Toni Slappy - H1F <toni.slappy@gsa.gov> 

Thanks Duane,

Toni, I am forwarding to you as well.  Toni, you and I can discuss next steps. 

Travis Lewis 
Director 
GSA, OAS, Freedom of Information Act and Records Management Division 
O: 202-219-3078 C: 202-365-8297

"GSA's mission is to deliver the best value in real estate, acquisition, and technology services to 
government and the American people."
Learn more about GSA.
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---------- Forwarded message ----------
From: Duane Smith <duane.smith@gsa.gov> 

Date: Tue, Jun 21, 2016 at 12:04 PM 
Subject: Fwd: GSA Trump Appeal.pdf 
To: Travis Lew is- H1F <travis. lewis@gsa.gov> 
Cc: Jeff Hysen- LOW <jeffrey.hysen@gsa.gov>, Tim Tozer- LR <t imothy.tozer@gsa.gov> 

-

Regards, 

Duane 

---------- Forwarded message ----------
From: Jeff Hysen - LOW (via Google Drive) <drive-shares-noreply@google.com> 

Date: Tue, Jun 21, 2016 at 9:05AM 
Subject: GSA Trump Appeal.pdf 
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To: duane.smith@gsa.gov 

Google Drive: Have all your files within reach from any device. 

Duane L Smith 

Assistant General Counsel 

General Law Division, Office of General Counsel 

U.S. General Services Administration 

(202) 694-2934 

CONFIDENTIALITY NOTICE: 

This e-mail message and any attachments to this e-mail message may contain 

confidential informat ion belonging to the sender which is legally 

privileged . The information is intended only for the use of the individual 
or entity to whom it is addressed . Please do not forward this message 

without permission. If you are not the intended recipient or the employee 

or agent responsible for delivering it to the intended recipient, you are 

hereby notified that any disclosure, copying, distribution or the taking of 
any action in reliance on the contents of this transmission is str ictly 

prohibited. If you have received this t ransmission in error, please notify 

me immediately by telephone or return e-mail and delete and destroy the 

original e-mail message, any attachments thereto and all copies thereof. 

Ms. Toni L. Slappy, 

Government Information Specialist 
Freedom of Informat ion Act (FOIA) 

Requester Service Center & Records Management 

Management & Oversight Division (H1F) 
Office of Administrative Services (H) 
U.S. General Services Administration 

1800 F Street, NW 

Washington, DC 20405Biackberry 
Fax: (202) 501-2727 

CONFIDENTIALITY NOTICE: This email messaae and anv attachments to this email messaae contain 
confidential information belonging to the sender, which is legally privileged. The information is intended only 
for the use of the individual or entity to whom it is addressed. Please do not forward this message without 
permission . If you are not the intended recipient or the employee or agent responsible for delivering it to the 
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intended recipient, you are hereby notified that any disclosure, copying, distribution or the taking of any 
action in reliance on the contents of this transmission is strictly prohibited.  If you have received this 
transmission in error, please notify us immediately by telephone or return emai  and delete and destroy the 

original email message, and attachments thereto and all copies thereof.   

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:     (b) (6)
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: Craftsmen Group- Letter to Contracting Officer Regarding Worker Classification- 5 13 

16.pdf 

Kevin, fo llowing our conversation yesterday, attached is a letter from Lend Lease requesting clarification 
on a labor rate from the Craftsman Group. Please let us know at your earliest convenience of any follow 
up on this matter so that we can advise Lend Lease and get this resolved. Thanks. 

- iceLLC 
1100 Pennsylvania Avenue, NW 
NE Suite First Floor 
Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Re: OPO Exterior signage
Date: Thu, 23 Jun 2016 13:15:10 -0400
From: Brett Banks - WPT <brett.banks@gsa.gov>
To:
Cc: Mina Wright - WPD <mina.wright@gsa.gov>, Paula Demuth - LDW 

<paula.demuth@gsa.gov>,  Kevin Terry - WPRA <kevin.terry@gsa.gov>, "Tim Tozer 
(LDW)" <timothy.tozer@gsa.gov>,  Shapour Ebadi - WPI <shapour.ebadi@gsa.gov>, Claire 
Fortune - WPR <claire.fortune@gsa.gov>,  Ivan Swain <ivan.swain@gsa.gov>, Danielle 
Breaux - WPD <danielle.breaux@gsa.gov>,  Edmund Newman - WPS 
<edmund.newman@gsa.gov>, Tracy Shycoff <tracy.shycoff@gsa.gov>,  Beth Lemanski 
<beth.lemanski@gsa.gov>

Message-ID: <CAJ-OXtX6uozy7nU1fn_Y3xtkD=wyVr=F9mKUG+NPehCPchLhnw@mail.gmail.com>
MD5: 322b487d5823da71933426183a69b577
Attachments: OPO Exterior Signage - Executive Factsheet  June 2016 v3.docx 

All,Here is the proposed factsheet that I put together to talk through the signage with OCIA and 
Communications.  Please let me know if you have any comments by next Tues COB at which time I will 
coordinate with Mary/CO on getting a quick meeting/call set up to discuss. 

Thanks,

Brett

On Thu, Jun 16, 2016 at 12:59 PM, Mary Gibert - WP <mary.gibert@gsa.gov> wrote:

Brett as discussed please coordinate with CO Communications and Congressional.  

Thanks. 

Mary

Mary D. Gibert

NCR PBS Regional Commissioner 

U.S. General Services Administration

202-538-4412

Sent from my iPhone

On Jun 16, 2016, at 12:45 PM, Mina Wright - WPD <mina.wright@gsa.gov> wrote: 

Thanks, Paula....seems we have our answer, then...because:

1) final approval was received from CFA and NCPC in January, 2014, following a lengthy Section 106 
consultation that included all stakeholders;

2) the new drawings are not revisions, but rather detailed versions of that which were approved;

3) compliance with Shipstead Luce is only remaining review and, as noted above, does not concern 
itself with content but rather with appearance, technical specifications

Given the public response to the construction signs, it's reasonable to expect a robust reaction to the 
final signage installation, writ large; hoping that our communications/congressional staff offices are 
preparing in advance?

Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration
301 7th Street, SW, #4004
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Washington, DC 20407
202.401.4522

mina.wright@gsa.gov

On Thu, Jun 16, 2016 at 12:10 PM, Paula Demuth - LDW <paula.demuth@gsa.gov> wrote:

Mina

 

 
    

Paula J. DeMuth

Regional Counsel

U.S. General Services Administration

National Capital Region

7th & D Streets SW

Suite 7048

Washington, DC 20407

phone (202) 708-9870

fax (202) 708-4655

CONFIDENTIALITY NOTICE 

This email message and any attachments to this email message may contain confidential information 
belonging to the sender which is legally privileged. The information is intended only for the use of the 
individual or entity to whom it is addressed. Please do not forward this message without permission. If you 
are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or the taking 
of any action in reliance on the contents of this transmission is strictly prohibited. If you have received this 
transmission in error, please notify the sender immediately by telephone or return email and delete and 
destroy the original email message, any attachments thereto and all copies thereof. 

On Thu, Jun 16, 2016 at 10:36 AM, Mina Wright - WPD <mina.wright@gsa.gov> wrote:

That is correct:   Shipstead Luce requirements apply only to appearance, method of attachment, etc.  
CFA and NCPC approvals regarding proposed signage/coherence with architectural design, were 
received some months ago.
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OPDQ concurs with Kevin, discussed yesterday at some length;  looking to counsel wrt possibility of 
modifying sign content until after November 8.

Mina Wright
Director, Office of Planning & Design Quality
U.S. General Services Administration
301 7th Street, SW, #4004
Washington, DC 20407
202.401.4522

mina.wright@gsa.gov

On Thu, Jun 16, 2016 at 10:18 AM, Kevin Terry - WPRA <kevin.terry@gsa.gov> wrote:

Paula, Mary, Shapour;

Just giving a heads up on the attached signage package for the Trump Hotel at Old Post Office.  Its my 
understanding that the only remaining required review is submittal to CFA for a compliance check with 
the Shipstead-Luce Act.  Based on our experience with the temporary construction signage, Sheets GS1-
E4.1, GS1-E4.2 and E5.1 may draw further on our resources to public comment.

KT  

---------- Forwa

​​rded message ---------- 
From: Brett Banks - WPT <brett.banks@gsa.gov>
Date: Wed, Jun 15, 2016 at 4:27 PM 
Subject: Fwd: OPO Exterior signage 
To: Kevin Terry <kevin.terry@gsa.gov> 

Begin forwarded message: 

From: Edmund Newman - WPIA <edmund.newman@gsa.gov> 
Date: June 8, 2016 at 5:18:34 PM EDT 
To: "Nancy Witherell (WPDA)" <nancy.witherell@gsa.gov>,  Kristen Fusselle - WPDC 
<kristen.fusselle@gsa.gov>, Brett Banks - WPT-C <brett.banks@gsa.gov>,  Kevin Terry - WPRA 
<kevin.terry@gsa.gov> 
Subject: Fwd: OPO Exterior signage

Is this what is to go to NCPC?

Edmund Newman, AIA, Project Manager

Design & Construction Division (NCR)

US General Services Administration
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301 7th St. SW Room 7919 Desk 7386 

---------- Forwarded message ---------­

From:- -
Date :~ at : 
Subject: OPO Exterior signage 

Mina, 
Please find attached revised drawings of the exterior signage for the Trump International Hotel at the 
Old Post Office for your review and approval. 

The package includes the following drawings: 
Awning signage 
Starbucks Exterior signage 
Revised Trump International Hotel Exterior signage and Wayfinding 100% Construction Documents 

Thanks, 

- AlA 
BEYER BLINDER BELLE 
ARCHITECTS & PLANNERS LLP 

3307 M Street, NW, Suite 301 
Washington, DC 20007 
202.333.8006 direct 

www.beyerblinderbelle.com 

The above e-mail is for the intended recipient only, and may contain information that is privileged, confidential, or otherwise protected from 
disclosure. If you are not the intended recipient, please advise the sender immediately. Nothing in this e-mail or any attachments to this e­
mail grants any license or transfers any ownership to the contents of the e-mail or attachments or any intellectual property rights contained 
therein. Unauthorized use or distribution is prohibited and may be unlawful. Beyer Blinder Belle Architects Planners LLP accepts no 
responsibility for any loss or damage from the use of this message and/or any attachments including damage from viruses. 

Kevin Terry 
Senior Realty Contracting Officer 
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Brett  Banks 
Asset Manager - Contractor

U.S. General Services Administration

Office of Portfolio Management

Capital Planning Division (WP2PTPR)

301 7th Street, SW, Room 7600

Washington, DC    (Cell) 

202-708-7671 (Fax)  
(b) (6)
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Subject: NPS Permit 
Date: 

From: 
Thu, 17 Sep 2015 15:32:50 -0400 
Brett Banks- WPT-C <brett.banks 

To: 

Cc: n - und.newman@gsa.gov>, Kevin Terry 

Message-10: 
MDS: 

<kevin.terry@gsa.gov> 

<CAJ-0Xt XjEPB2cMLiTtH2WcFNQfkdp0 1-u1xigQ=DcQoJiqgtwQ@mail .gmail.com> 
0820f9a8dff6a9a7a185450e10e7ba0d 

Attachments: NCR-NAMA-5700-2015-28 GSA OPOT Draft Pepco Work_init ialed.pdf 

Here is the permit that has been signed off by NPS 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
202-708-7671 (Fax) 
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Subject: 
Date: 

From: 
To: 

Cc: 

Fw d: OPO incident report for fire on 8-3-2015 

Thu, 6 Aug 2015 16:09:18 -0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Richard Mace- WPMABF <richard.mace@gsa.gov>, Kevin Rattl iff- WPMACBA 
<kevin.rattli ff@gsa.gov> 
Brett Banks- WPT-C <brett.banks@gsa.gov>, Kevin Terry- WPRA <kevin.terry@gsa.gov>, 
"Frank Palermo (WPS)" <frank.pa lermo@gsa.gov>, Calvin Myint- WPM1D 
<calvin.myint@gsa.gov> 

Message-10: <CAMNb1nYr7t6uP40n5Wx1evdznuQXLA=jR9-Amy-K7mm4hPTUTQ@mail.gmail.com> 
MDS: ed7c5d62cb2954245202174770b4bfa1 
Attachments: 8-03-15 Incident Investigation Report.pdf 

Follow up report on the incident earlier this week where the DC Fire Department was ca lled out to the 
Old Post Office due to a small fire that occurred on an exterior scaffold. The f ire was started by a small 
welder and was put out without damage or injury. 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 
US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:­
Date:~: 
Subject: RE: OPO 
To: Edmund Newman- WPI <edmund.new man@gsa.gov> 

Cc: 

Please see attached, as discussed. 

Thanks. 

- PMP 
anager 

Trump Old Post Office, LLC 

The Old Post Office Building 

1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 

E-mail: 

From: 
:t: • ... I Sent: y, g , 2015 9:38AM 

To: 'Edmund Newman- WPI' 

~:~..-
You may have heard about fire trucks at the OPO this morning - we have been advised that there was 

an incident on the scaffolding, outside the building. No reports of damage; a detailed report is 
forthcoming. 
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Thanks. 

- PMP 
anager 

Trump Old Post Office, LLC 
The Old Post Office Building 
1100 Pennsylvania Avenue NW 

Washington, DC 20004 

Mobile: 
E-mail : 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Trump Old Post Office LLC - September 2016 Monthly Statement
Date: Mon, 14 Nov 2016 20:27:02 +0000
From:  <
To: Kevin Terry <kevin.terry@gsa.gov>
Cc: Brett Banks - WPT <brett.banks@gsa.gov>, (Google App)" 

@trumphotels.com>
Message-ID:

<MWHPR20MB15349CF87E15E2F141F020A4D2BC0@MWHPR20MB1534.namprd20.pro
d.outlook.com>

MD5: c8bc6b7f286af2787f12a1c53607c26f
Attachments: 2016.11.14 Trump Old Post Offce LLC September 2016 Reporting.pdf 

Kevin, 

Hope all is well. In accordance with 5.3(c) of the Ground Lease, please find attached an 
electronic copy of the September 2016 Monthly Statement. We will be sending hard copies to 
the parties specified in Ground Lease, which should arrive tomorrow morning. Moving forward, 
Mark Hawthorn (copied on this e-mail) will be sending the Monthly Statement. Happy to discuss 
any questions you may have. 

Thank you,

(b) (6) (b) (6)

(b) (6)
(b) (6)

(b) 
(6)
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Subject: 
Date: 

From: 
To: 
Cc: 

Message-10: 
MDS: 

Re : NPS Permit 
2 Oct 2015 17:10:14-0400 

<edmund.newman@gsa.gov> 

<02346A50.2ABF4~ 
c71602d7806d7272~ 

Attachments: NPS Permit Transmittal.pdf 

I have f ina lly received the bond from NY, so I am sending out tonight Fed Ex the papers in the attached 
transmitta l. This should be everything you need to complete the permit application. Let me know if you 
need anything else. Have a good w eekend. 

- iceLLC 

1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 
Fax 

From: Brett Banks- WPT-C <brett.banks@gsa.gov> 

Date: Thu Se mber 17, 2015 at 3:32PM 
To: . 
Cc: H• 

Subject: NPS Permit 

Here is the permit that has been signed off by NPS 

Brett Banks 
Asset Manager - Contractor 

U.S. General Services Administration 
Office of Portfolio Management 
Capital Planning Division (WP2PTPR) 
301 7th Street, SW, Room 7600 
Washington, DC 20407202-205-9934 (Office) 
- (Cell) 
~(Fax) 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, w hile the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liabilit y for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 

Trump Old Post Office- Starbucks SNDA 
Thu, 16 Jul 2015 12:56:43 -0400 

From: 
To: ~-gov)" <timothy.tozer@gsa.gov>, "Brett Banks 

(brett.banks@gsa.gov)" <brett.banks@gsa.gov>, "Kevin M. Terry (kevin.terry@gsa .gov)" 

Cc: 

Message-10: > 
MDS: 292fc6b99c3dd751c19e83ea828162b1 
Attachments: Trump Old Post Office- Starbucks Lease SNDA (GSA) (v2) (7-15-15).docx ; OPO SNDA-

Exhibit A.PDF 

Tim, Brett and Kevin, 

Per Dave 's prior email, attached please flnd a draft of the SNDA for Starbucks Corporation. This is in 
substantially the same fo1m as the SNDA that you executed for Jose Andres. If you do not have any 
questions or comments, I will send you an execution version. Thank you. 

T R U M P -aiCounsel 

T HE TRUMP ORGAN IZATION 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fwd: Old Post Office - Ground Lease between The United States of America & Trump Old 
Post Office LLC

Date: Tue, 22 Nov 2016 17:15:59 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: "Brett Banks (WPT-C)" <brett.banks@gsa.gov>, Kevin Terry <kevin.terry@gsa.gov>
Message-ID: <CAKiQyU_GeU81a0NzsvaOSXw+BqXDo=kwMiZDZdLynCj+K0fVDA@mail.gmail.com>
MD5: 5fa72557f210e153c02072d25ba057f0
Attachments: GSA. OPO. Ground Lease EXECUTION VERSION 8-2-13 (D0330572-4-OIG).docx ; GSA. 

OPO. Ground Lease Exhibits EXECUTION VERSION 8-2-13 (D0332718-2 - OIG).docx ; 
GSA. OPO. Ground Lease Schedules EXECUTION VERSION 8-2-13 (D0332722-2) (1) - 
OIG.docx ; GSA. OPO. Work Agreement EXECUTION VERSION 8-2-13 (D0330389-9) (1) - 
OIG.docx 

 

---------- Forwarded message ---------- 
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Date: Tue, Nov 22, 2016 at 5:08 PM 
Subject: Old Post Office - Ground Lease between The United States of America & Trump Old Post Office 
LLC 
To: Marisa Roinestad - JA-R <marisa.roinestad@gsaig.gov>, Kevin Gallagher - JA-R 
<kevin.gallagher@gsaig.gov>, Kyle Plum <kyle.plum@gsaig.gov>, Timothy Keeler - JA-R 
<timothy.keeler@gsaig.gov> 

To:  Office of Audits 

Office of Inspector General 
U.S. General Services Administration

​As requested, please find an non-redacted copy of the ground lease between GSA & Trump Old Post 
Office LLC.  The non-redacted lease contains PROCUREMENT SENSITIVE & TRADE SECRET 
INFORMATION [SEE FAR 3.104] 

Please feel free to contact me directly with any concerns or questions.

Best Regards,

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:      

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

(b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Cell:     (b) (6)
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Subject: 
Date: 

From: 
To: 

Message-10: 
MDS: 

Fw d: First Floor Windows 

Tue, 14 Jul 2015 16:33:14-0400 
Edmund Newman- WPI <edmund.new man@gsa.gov> 
Danielle Breaux- WPS-C <danielle.breaux@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
<CAMNblnbxjxvbSbSG8-_FSi03tvEdVm6tUFsnei4G-2zCjxBbrg@mail.gmail.com> 
4e967d99522a506ce6e0e433f57d8f76 

Attachments: First Floor W indow Survey.pdf ; BBB Window Survey First Floor DH.pdf 

FYI-- proposed change in procedure for some 1st floor w indows. W ill be w orking it throughwith nancy 

&co ... 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

---------- Forwarded message ---------­

From: - -­
Date:~~ 
Subject: First Floor Windows 
To: Nancy Witherell- WPDC <nancy.witherell@gsa.gov>, Edmund Newman- WPI 

An issue that has come up with our window restoration company, The Craftsmen Group (Christian 
Kelleher) recommending that 18 double hung sash shown in yellow on the attached elevations be made 

new with Sapele Mahogany because these windows are in bad shape. These are the painted w indows. 
The windows in M09 and the SW corner guest rooms that have stain grade on the inside will remain 
existing and be refurbished because the mahogany would not match as Christian pointed out to us. 
These proposed new windows are 30% of the total windows on the first floor and less than the 48% 
replacement that BBB had surveyed and noted in their survey (see attached excerpt from the original 
survey). So we are consistent with the original intent. Please let us know if you have any issues with 
that, but we feel it will give the OPO a much better look and the windows will last much longer this 

way. There are still 43 windows on the f irst floor that remain original. Those are noted in purple on the 
attached elevations. Thanks. 

ce LLC 
1100 Pennsylvania Avenue, NE 

First Floor 

Washington, DC 20004 

Te l 
Fax 

This e-mail message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
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please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: Fw d: Revised Starbucks set 
Date: Mon, 2 May 2016 10:25:28 -0400 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: Mina Wright- WPD <mina.wright@gsa .gov>, "Nancy Witherell (WPDA)" 

<nancy.witherell@gsa.gov>, Sharon Feeney - WPDC <sharon.feeney@gsa.gov>, Kristen 
Fusselle - WPDC <kristen.fusselle@gsa.gov> 

Cc: 

Message-10: 
MDS: 

Kristi Tunstall - WPDC <krist i.tunstall@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 

<CAMNb1nZCkUr8AHfWOu9=uhSOKt5kTd7Ysw hK+vk0oewHe9yNOQ@mail.gmail.com> 
c8ebbf314d3ba 7 df7bbaf304287 ca8bc 

Attachments: 64404-001 Trump 11x17 4-25-2016.pdf 

Forwarding this revised set of starbucks coffee for review . 

I have not seen a revised set before this arrived yesterday, but 

here it is now . 

Can you please review for the purpose of historic impact (birck) and 
Shipstead-Luce immediately? 

The rest of our comments were relatively minor. 

Thanks for your help. 

Edmund New man, AlA, Project Manager 
Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--~ 
Date:~6~ 
Subject: Starbucks 
To: Edmund Newman- WPS 

Cc: Brett Banks -

Starbucks has requested that they start construction May 16 to stay on their schedu le. We have not 

yet received a NTP for their work from GSA, only comments from the GSA RHPO. As you know we have 
revised the draw ings for the signage issue and the exposed brick comment. For your reference I have 
attached a complete consolidated set. We would appreciated it if you could issue a NTP for this 
construction. On a parallel path we are submitting to NPS/ SHPO for Tax Credit approval. We believe 
that with the incorporation of the signage and exposed brick comments from GSA there is nothing 
controversial for them. Let us know if we can directs Starbucks to mobilize for May 16. Thanks. 

-eLLC 

1100 Pennsylvania Avenue, NW Room 207 
w IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
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distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy all copies of the original message. Please note that 
any views or opinions presented in this email are solely those of the author and do not necessarily 
represent those of the company. Finally, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: 
Date: 
From: 
To: 
Cc: 

Message-10: 
MDS: 
Attachments: 64404-001 Trump 11x17 4-25-2016.pdf 

Starbucks has requested that they start construction May 16 to stay on their schedule. We have not yet 
received a NTP for their work from GSA, only comments from the GSA RHPO. As you know we have 
revised the drawings for the s ignage issue and the exposed brick comment. For your reference I have 
attached a complete consolidated set. We wou ld appreciated it if you could issue a NTP for this 
construction. On a paralle l path we are submitting to NPS/SHPO for Tax Credit approval. We believe 
that with the incorporation of the sign age and exposed brick comments from GSA there is nothing 
controversial for them. Let us know if we can directs Starbucks to mobilize for May 16. Thanks. 

-eLLC 
1100 Pennsylvania Avenue, NW Room 207 
W cwhinpa. IX) to004 
Tel 
ra~ 

message, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 
please contact the sender by reply email and destroy a ll copies of the origina l message. Please note 
that any views or opinions presented in this email are sole ly those of the author and do not necessarily 
represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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Subject: RE: Cortile Restaurant 
Date: Tu 2 Feb 2016 16:37:35 +0000 
From: 
To: n - new man gov> 
Cc: "brett.banks@gsa.gov" <brett.banks@gsa.gov>, M ina Wright- WPD 

<mina.w right@gsa witherell <nancy.witherell@gsa.gov>, 
Danielle Breaux "kevin.terry@gsa.gov" 

sti.tunstal l@gsa.gov> 

Message-10: 
<BN3PR0101MB1122541314F1BSF06706907981DFO@BN3PR0101MB1122.prod.exchang 
elabs.com> 

MDS: d75020fa14b7457c1db2ed6c97f67163 
Attachments: 2016-01-28 OPO Cortile Restaurant_ GSA Comments Electronic Sign and Sea l.pdf ; GSA 

Review Comments OLD POST OFFICE RENOVATION-Cortile Resaurant with Silman 
Response (2016-1-14).pdf ; Kitchen Hoods and Supression System.pdf ; OPO Cortile 

Restaurant Full Calc Package.pdf 

Hi Edmund 

I had to breakthe emails up. The file was too large. 

--.a:M 
~anager I Project Management& Cbnstmction 
1iump futernationaiHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

From: Edmund Newman- WHA [mailto :edmund.newman@gsa.gov] 
Sent: Tuesday, February 02, 2016 10:20 AM 
To: 

right@gsa.gov>; nancy.witherell@gsa.gov; 
· kristi.tunsta ll@ 

can you email an electronic version? 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1v ices Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 
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 cell
 

On Tue, Feb 2, 2016 at 10:18 AM,  <  wrote:

Good Morning
 
The responses to the questions asked and additional information needed for the Cortile 
Restaurant have been sent fed-ex to GSA, Attn: 
Edmund.                                                                                                                                            
                                                 
 
Please let me know if you have any questions regarding this package.
 
Thanks!
 

, CCM

Senior Project Manager |  Project Management & Construction  

Trump International Hotel Washington, DC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

T  |  M 

 |  www.lendlease.com

 

 

 

This email and any at tachments are confidential and may also contain copyright material of t he Lend Lease Group  If you are not t he intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found  here.

 

 

This email and any attachments are confidential and may also contain copyright material of the Lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found here.
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Subject: RE: Cortile Restaurant 
Date: Tu 2 Feb 2016 16:39:04 +0000 
From: 
To: n - newman gov> 
Cc: "brett.banks@gsa.gov" <brett.banks@gsa .gov>, M ina Wright- WPD 

<mina.w right@gsa witherell <nancy.witherell@gsa.gov>, 
Danielle Breaux "kevin.terry@gsa.gov" 

sti.tunstal l@gsa.gov> 

Message-10: 
<BN3PR0101MB1122437C4AF6827026DC071F81DFO@BN3PR0101MB1122.prod.exchan 

gelabs.com> 
MDS: 97cd79b070bbc6749361eefd8d4d66ee 

Attachments: Restaurant Responses.pdf ; Trump OPO- Cortile Restaurat_GSA Comment Response 
Drawings. pdf 

Part 2 

ect ger l Project Management&Cbnstmction 
1iump futernationalHotel Washington, OC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

I M 

From: Edmund Newman- WHA [mailto :edmund.newman@gsa.gov] 
Sent: Tuesd Februa 2016 10:20 AM 
To: 

right@gsa.gov>; nancy.witherell@gsa.gov; 
· kristi.tunsta ll 

can you email an electronic version? 

Edmund Newman, AlA, Project Manager 

Design & Constmction Division (NCR) 

US General Se1vices Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

cell 

On Tue, Feb 2, 2016 at 10:18 AM, wrote: 
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Good Morning
 
The responses to the questions asked and additional information needed for the Cortile 
Restaurant have been sent fed-ex to GSA, Attn: 
Edmund.                                                                                                                                            
                                                 
 
Please let me know if you have any questions regarding this package.
 
Thanks!
 

, CCM

Senior Project Manager |  Project Management & Construction  

Trump International Hotel Washington, DC 
1100 Pennsylvania Avenue NW, Washington DC 20004 

T  |  M 

 |  www.lendlease.com

 

 

 

This email and any at tachments are confidential and may also contain copyright material of t he Lend Lease Group  If you are not t he intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found  here.

 

 

This email and any attachments are confidential and may also contain copyright material of the Lend Lease Group. If you are not the intended recipient, please 

notify us immediately and delete all copies of this message. You must not copy, use, disclose, distribute or rely on the information contained in it. Copying or use of 

this communication or information in it is strictly prohibited and may be unlawful. Contracts cannot be concluded with the Lend Lease Group nor service effected 

by email. None of the staff of the Lend Lease Group are authorised to enter into contracts on behalf of any member of the Lend Lease Group in this manner. The 

fact that this communication is in electronic form does not constitute our consent to conduct transactions by electronic means or to use or accept electronic 

records or electronic signatures. Confidentiality and legal privilege attached to this communication are not waived or lost by reason of mistaken delivery to you. 

Lend Lease does not guarantee that this email or the attachment(s) are unaffected by computer virus, corruption or other defects and accepts no liability for any 

damage caused by this email or its attachments due to viruses, interception, corruption or unauthorised access. Lend Lease Group may monitor email traffic data 

and also the content of email for the purposes of security and staff training. Please note that our servers may not be located in your country. A list of Lend Lease 

Group entities can be found here.
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Subject: Fw d: Tower Renovation 
Date: Thu, 11 Feb 2016 14:52:57 -0500 
From: Edmund Newman- WPIA <edmund.new man@gsa.gov> 

To: 

Message-10: 
MDS: 

Kristi Tunstall - WPDC <kristi.tunstall@gsa.gov>, Brett Banks- WPT-C 
<brett.banks@gsa.gov>, Mina Wright- WPD <mina.w right@gsa.gov>, "Nancy Wit herell 
(WPDA)" <nancy.wit herell@gsa.gov>, Kevin Terry - WPRA <kevin.terry@gsa.gov> 
<CAMNb1nb7uYi6+whcCfMB1gB5nLBaktCChhzYQspujpNR6aWMEQ@mail.gmail.com> 
26cb2484888aaa0675933cef7a6ea92a 

Attachments: Lighting Scheme.jpg ; New Clock Tower Plan. pdf ; Observation Deck Plan. pdf ; OPO 
Observation Deck Scope of Work.pdf ; Elevator View .jpg ; Platform View .jpg ; View of 
Deck and Booth.jpg 

Here's a response to follow up on my email earlier.The new cab for elevator 8 is a welcome addit ion -- it 
isn't 

show n in the submittal I have. 

Let's discus t he rest of the attachments later next w eek? 

Edmund New man, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 
202-401-2881 office 

cell 

---------- Forwarded message ---------­

From:--­
Date :~~ 
Subject: Re: Tow er Renovation 

To: Edmund Newman- WPIA <=!.!..!.:::..:..:..::::..:..:..:.;::.=!.!..!.::~~~~==­
Cc: Brett Banks- WPT-C - • 
Attached is a description and drawings of the proposed work in the Observation Deck. Pictures to 
follow in anther e-mail. Once GSA reviews these and provides comments we would submit to 

NPS/ SHPO for tax credit review . We should discuss how to approach the NPS with these changes as 
t hey do affect t he current space and layout. As for your other points see my notes below . 

- iceLLC 
1100 Pennsylvania Avenue, NW 

NE Suite First Floor 

Washington, DC 20004 

Te l 

Fax 

o: 

Edmund New man - WPIA <edmund.newman@gsa.gov> 

Februa 2016 at 5:57PM 
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Brett Banks- WPT-C <brett.banks@gsa.gov> 

What finish work is currently planned for the tower levels above the 

9th floor? We are patching and pa inting the stair and bell tower level. Is anything set for the 

stairs (patch and paint), elevator cab (new elevator cab, upgraded mach inery), interior levels around 
the 

bells to address the peeling paint (patching and painting. We think most of the w ater comes from the 
deck above that is getting a new w aterproofing floor treatment)? I don't see it on the set I have, but 
the I've loaned out the volume with the interior finishes .... 

thanks. 

Edmund Newman, AlA, Project Manager 

Design & Construction Division (NCR) 

US Genera l Services Administration 

301 7th St. SW Room 4128 

Washington, DC 20407 

202-401-2881 office 

- cell 

~ssage, and any attachments to it, are for the sole use of the intended recipients, and may 
contain confidential and privileged information. Any unauthorized review, use, disclosure or 
distribution of this email message or its attachments is prohibited. If you are not the intended recipient, 

please contact the sender by reply email and destroy all copies of the origina l message. Please note 
that any views or opinions presented in this email are solely those of the author and do not necessarily 

represent those of the company. Fina lly, while the company uses virus protection, the recipient should 
check this email and any attachments for the presence of viruses. The company accepts no liability for 
any damage caused by any virus transmitted by this email. 
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